

IAC MEETING

Thursday, July 18, 2013

8th Floor Conference Room #1
2:00 p.m. – 3:30 p.m.

AGENDA

ITEMS FOR APPROVAL AND DISCUSSION

INTRODUCTION

TOPICS OF INTEREST:

Memorandum of Understanding (MOU) Business Points in Executive Session

Section I – Approval of Minutes	1
Section II – Discussion Items and Deferred Items	1
A. Approval of Recommendation for the Fiscal Year 2014 Capital Improvement Program Air Conditioning Initiative Allocations	
B. Howard County Fiscal Year 2013 ASP Extension to Contract Award and Reimbursement Extension Request	
Section III – Approval of Contracts	
• See summary in Section III	1-4
• Details of Contracts.....	1-25
Section IV – Approval of Sites	NONE
Section V – Approval of Property Transfers	NONE
Section VI – Approval of Accounting Adjustments.....	NONE
Section VII – Approval of Other Items	NONE
Section VIII (A) – Information: Change Orders	1-33
Section VIII (B) – Information: Property Transfer	NONE
Section VIII (C) – Information: Other/ Name Change/Educational Function.....	NONE
Section IX Fund Adjustments	NONE

SECTION I – APPROVAL OF THE MINUTES

IAC Meeting
July 18, 2013

June 13, 2013 -

SECTION V – Approval of Property Transfers

Dorchester County – North Dorchester Middle

Delete Motion:

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL OF THE REQUEST BY THE DORCHESTER COUNTY SUPERINTENDENT AND BOARD OF EDUCATION TO DEMOLISH THE FORMER NORTH DORCHESTER MIDDLE SCHOOL AND RETAIN THE SITE LOCATED AT 5743 CLOVERDALE ROAD, HURLOCK, MARYLAND 21643 FOR FUTURE REDEVELOPMENT AND SCHOOL DISTRICT PURPOSES.

Note: The Interagency Committee approved the demolition of the former North Dorchester Middle School in Dorchester County, including a recommendation to that effect to the Board of Public Works. This action proved to be unnecessary, and resulted only from the unusually long delay that occurred between completion of the North Dorchester Middle School replacement project and the current request of the Board of Education to demolish the existing facility, which has been used for interim educational functions until now. In fact, the Board of Public Works had approved the demolition of the existing facility implicitly with its approval in the FY 2007 approval of planning and FY 2008/09/10/11 approval of funding for the replacement school project. Consequently, the Designees request the IAC to rescind its prior action on the demolition of the existing North Dorchester Middle School.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:					
	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	WITH DISCUSSION		WITHOUT DISCUSSION		

A. Capital Improvement Program (CIP): Approval of Recommended Allocations for the Fiscal Year 2014 Capital Improvement Program Air Conditioning Initiative

In the 2013 session, the General Assembly approved the Governor’s recommended funding of \$25 million for air conditioning projects within the FY 2014 Capital Improvement Program (CIP). The IAC determined at its meeting of April 18, 2013 that funds in the FY 2014 Air Conditioning Initiative (FY14 CIP-ACI) would be assigned to schools or portions of schools that do not currently have central air conditioning, including schools or portions of schools that currently only have window or wall units. Projects are required to meet high performance energy standards as well as the eligibility requirements for systemic renovations in the capital improvement program. Although projects already submitted in the FY 2014 CIP were eligible for consideration, the majority of the project requests received in June 2013 were for 19 new projects. Seven (7) of the requests were for air conditioning in Gymnasiums.

Attached for your consideration are the Designees’ funding recommendations for the FY 2014 Air Conditioning Initiative for 17 eligible projects totaling \$17 million. Two project requests have outstanding technical questions that preclude a recommendation for funding at this time; if these questions are resolved, a portion of the outstanding balance of \$7.6 million will be recommended for them through further actions of the IAC. The Designees recommend that any remaining balance be reserved for new project applications in the next fiscal year, with priority given to air conditioning in schools that currently do not have central air conditioning.

Motion:

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL OF AN AMENDMENT TO THE FISCAL YEAR 2014 CAPITAL IMPROVEMENT PROGRAM TO ESTABLISH ALLOCATIONS IN THE TOTAL AMOUNT OF \$17 MILLION FOR AIR CONDITIONING PROJECTS, AS SPECIFIED FOR EACH SCHOOL SYSTEM IN THE ATTACHED DOCUMENTS DATED JULY 18, 2013, AND TO APPROVE THE TRANSFER OF \$17 MILLION FROM THE FY 14 ACI STATEWIDE CONTINGENCY ACCOUNT TO THESE PROJECTS IN THE AMOUNTS INDICATED.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:					
	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	WITH DISCUSSION		WITHOUT DISCUSSION		

FY 2014 -ACI Public School Construction Capital Improvement Program
 Interagency Committee on School Construction
 Summary of Project Requests and Recommendations as of 7-18-13

Total Allocation Available		\$ 24,600,000			
LEA	Number of Projects Requested	Number of Projects Recommended	Current Request	Prior Funding	Designees Recommendation 7-18-13
Allegany	0	0	-	-	-
Anne Arundel	0	0	-	-	-
Baltimore County	5	5	12,084,000	-	11,715,000
Calvert	1	1	230,000	-	230,000
Caroline	0	0	-	-	-
Carroll	0	0	-	-	-
Cecil	0	0	-	-	-
Charles	1	1	223,000	-	223,000
Dorchester	0	0	-	-	-
Frederick	0	0	-	-	-
Garrett	0	0	-	-	-
Harford	0	0	-	-	-
Howard	0	0	-	-	-
Kent	0	0	-	-	-
Montgomery	0	0	-	-	-
Prince George's	8	6	2,311,000	-	1,388,000
Queen Anne's	0	0	-	-	-
St. Mary's	0	0	-	-	-
Somerset	0	0	-	-	-
Talbot	0	0	-	-	-
Washington	0	0	-	-	-
Wicomico	1	1	250,000	-	250,000
Worcester	0	0	-	-	-
Baltimore City	2	1	4,946,000	1,354,000	2,800,000
Maryland School for the Blind	2	2	394,000	-	394,000
Statewide	0	0	-	-	-
Totals	20	17	\$ 20,438,000	\$ 1,354,000	\$ 17,000,000
FY 14 CIP ACI Balance Remaining					7,600,000

ABC Status	
A	17
B	0
C	3
D	0
	20

Applications received from 7 LEAs.

LEA	Priority	Project Name	ABC	Project Category	Project Type	Current Request	Total Estimated Budget	Non-PSCP Funds	State Funds	Net State Funds	Prior State Funds	Designees Recommendation 7-18-13	Funding Code	Anticipated Bid Date	Occupancy Date
Baltimore County	1	Parkville Middle	A	SR	SR - Air Conditioning	3,017,000	7,218,000	4,201,000	3,017,000	3,017,000	-	3,017,000	e	11/01/13	02/01/15
Baltimore County	2	Featherbed Lane	A	SR	SR - Air Conditioning	2,495,000	6,000,000	3,505,000	2,495,000	2,126,000	-	2,126,000	e	11/01/13	02/01/15
Baltimore County	3	Scotts Branch Elementary	A	SR	SR - Air Conditioning	2,058,000	4,750,000	2,692,000	2,058,000	2,058,000	-	2,058,000	e	11/01/13	02/01/15
Baltimore County	4	Wellwood Intentional Elementary	A	SR	SR - Air Conditioning	1,930,000	4,750,000	2,820,000	1,930,000	1,930,000	-	1,930,000	e	11/01/13	02/01/15
Baltimore County	5	Hawthorne Elementary	A	SR	SR - Air conditioning	2,584,000	6,500,000	3,916,000	2,584,000	2,584,000	-	2,584,000	e	11/01/13	02/01/15
Baltimore County Total	5					12,084,000	29,218,000	17,134,000	12,084,000	11,715,000	-	11,715,000			
Calvert	1	Southern Middle	A	SR	SR - Air Conditioning - Gym	230,000	420,000	184,000	236,000	236,000	-	230,000	e	02/01/14	08/01/14
Calvert Total	1					230,000	420,000	184,000	236,000	236,000	-	230,000			
Charles	1	Matthew Henson Middle	A	SR	SR - Air Conditioning - Gym	223,000	363,000	140,000	223,000	223,000	-	223,000	e	01/01/14	06/01/14
Charles Total	1					223,000	363,000	140,000	223,000	223,000	-	223,000			
Prince George's	1	Melwood Elementary	C	SR	SR - Air Conditioning	588,000	1,069,000	482,000	588,000	-	-	-	-	03/02/14	08/15/14
Prince George's	2	Allenwood Elementary	C	SR	SR - Air Conditioning	335,000	974,000	439,000	535,000	-	-	-	-	03/02/14	08/15/14
Prince George's	3	Duval High	A	SR	SR - Air Conditioning	129,000	235,000	106,000	129,000	129,000	-	129,000	e	03/02/14	08/15/14
Prince George's	4	High Point High	A	SR	SR - Air Conditioning	291,000	529,000	238,000	291,000	291,000	-	291,000	e	03/02/14	08/15/14
Prince George's	5	William Schmidt K-12	A	SR	SR - Air Conditioning	258,000	470,000	212,000	258,000	258,000	-	258,000	e	03/02/14	08/15/14
Prince George's	6	Largo High	A	SR	SR - Air Conditioning - Gym	194,000	353,000	159,000	194,000	194,000	-	194,000	e	01/00/00	01/00/00
Prince George's	7	Potomac High	A	SR	SR - Air Conditioning - Gym	387,000	705,000	318,000	387,000	387,000	-	387,000	e	03/02/14	08/15/14
Prince George's	8	Thurgood Marshall Middle	A	SR	SR - Air Conditioning - Gym	129,000	235,000	106,000	129,000	129,000	-	129,000	e	03/02/14	08/15/14
Prince George's Total	8					2,311,000	4,570,000	2,060,000	2,511,000	1,388,000	-	1,388,000			
Wicomico	1	Pittsville Elementary/Middle	A	SR	SR - Air Conditioning - Gym	250,000	282,000	32,000	250,000	250,000	-	250,000	e	12/01/13	06/30/14
Wicomico Total	1					250,000	282,000	32,000	250,000	250,000	-	250,000			
Baltimore City	1	Gwynn Falls Elementary #60	C	SR	SR - Air Conditioning	2,146,000	4,375,000	875,000	3,500,000	3,500,000	1,354,000	-	-	06/01/14	12/05/14
Baltimore City	2	Moravia Park Building #105B	A	SR	SR - Air Conditioning	2,800,000	3,500,000	700,000	2,800,000	2,800,000	-	2,800,000	e	01/16/14	04/17/15
Baltimore City Total	2					4,946,000	7,875,000	1,575,000	6,300,000	6,300,000	1,354,000	2,800,000			
Maryland School for the Blind	1	Knefely Gymnasium	A	SR	SR - Air Conditioning - Gym	196,000	211,000	15,000	196,000	196,000	-	196,000	e	08/31/13	03/28/14
Maryland School for the Blind	2	Sippel Pool	A	SR	SR - Air Conditioning	198,000	213,000	15,000	198,000	198,000	-	198,000	e	08/31/13	02/28/14
Maryland School for the Blind Total	2					394,000	424,000	30,000	394,000	394,000	-	394,000			
Grand Totals	20					20,438,000	43,152,000	21,155,000	21,998,000	20,506,000	1,354,000	17,000,000			

B. HOWARD COUNTY AGING SCHOOLS PROGRAM (ASP) FY 2013 CONTRACT AWARD AND REIMBURSEMENT EXTENSION REQUESTS

Howard County Public Schools (HCPS) has requested a three month extension to the June 28, 2013 contract award deadline and a four month extension to the December 1, 2013 reimbursement deadline for an Electrical Upgrade and Emergency Generator Replacement at Oakland Mills High School PSC #13.002.13 ASP. The LEA delayed requesting approval of the project due to the difficulty of acquiring the local funding required for the design and other costs above the State allocation. Once the local funds were secured HCPS submitted the project for approval under the ASP in April 2013. Upon approval the design phase took fourteen weeks to complete. The Department of General Services approved the design and the project was advertised for bid. The bids were received on June 28, 2013.

Given the late approval of the project in the fiscal year and the length of time to design, the Designees recommend granting a three month extension to the ASP contract award deadline and a four month extension to the reimbursement deadline to allow Howard County Public Schools time to procure the project and execute the requisite contractual documentation so that the project can be completed and eligible for reimbursement at the completion of the project.

Motion:

TO APPROVE AN EXTENSION OF THREE MONTHS TO THE CONTRACT AWARD DEADLINE AND AN EXTENSION OF FOUR MONTH TO THE REIMBURSEMENT DEADLINE FOR THE OAKLAND MILLS HIGH SCHOOL PSC #13.002.13 ASP FOR ELECTRICAL UPGRADE AND EMERGENCY GENERATOR REPLACEMENT, SO THAT THE PROJECT CAN BE COMPLETED AND WILL BE ELIGIBLE FOR REIMBURSEMENT TO HOWARD COUNTY PUBLIC SCHOOLS FROM THE FY 2013 AGING SCHOOLS PROGRAM FUNDS.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:						
	Approved	Disapproved	Deferred	Abstain	Recuse	
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	WITH DISCUSSION		WITHOUT DISCUSSION			

SUMMARY OF SECTION III CONTRACT AWARDSIAC Meeting
July 18, 2013

The IAC staff has reviewed the contract procurement for the following State approved projects and recommends IAC approval.

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Anne Arundel County</u>			
1. Annapolis High PSC #02.030.14 C Renovation - Open Space Conversion - Contract #1 (1 contract) E. Pikounis Construction Company, Inc.	\$2,147,166 \$2,147,166	\$1,071,436	\$1,075,730
2. Waugh Chapel Elementary PSC #02.102.14 SR Systemic Renovation - HVAC Replacement M & M Welding & Fabricators, Inc.	\$2,291,450 \$2,291,450	\$1,143,434	\$1,148,016
<u>Baltimore County</u>			
3. Hereford Middle PSC #03.097.13 ASP ASP - A/C Installation Johnson Controls, Inc.	\$1,872,500 \$1,872,500	\$1,872,500	\$0
4. Arbutus Elementary PSC #03.160.13 ASP ASP - A/C Installation Johnson Controls, Inc.	\$1,092,500 \$1,083,567	\$1,092,500	\$0
<u>Charles County</u>			
5. Dr. James Craik Elementary PSC #08.001.13EEI SR Systemic Renovation - Lighting Lighting Maintenance, Inc.	\$113,503 \$113,503	\$69,000	\$44,503
6. General Smallwood Middle PSC #08.005.13EEI SR Systemic Renovation - Lighting Lighting Maintenance, Inc.	\$120,022 \$120,022	\$78,000	\$42,022
7. Indian Head Elementary PSC #08.008.13EEI SR Systemic Renovation - Lighting Lighting Maintenance, Inc.	\$168,041 \$168,041	\$112,000	\$56,041
8. Maurice J. McDonough High PSC #08.009.13EEI SR Systemic Renovation - Lighting Lighting Maintenance, Inc.	\$122,886 \$122,886	\$77,000	\$45,886
9. Robert D. Stethem Educational Center PSC #08.018.13EEI SR Systemic Renovation - Lighting Lighting Maintenance, Inc.	\$105,246 \$105,246	\$65,000	\$40,246

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'dIAC Meeting
July 18, 2013

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Charles County - Cont'd</u>			
10. Mt. Hope/Nanjemoy Elementary PSC #08.023.13EEI SR Systemic Renovation - Lighting Lighting Maintenance, Inc.	\$97,917 \$97,917	\$61,000	\$36,917
11. Benjamin Stoddert Middle PSC #08.002.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$167,294 \$167,294	\$95,000	\$72,294
12. John Hanson Middle PSC #08.003.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$197,905 \$197,905	\$105,000	\$92,905
13. Arthur Middleton Elementary PSC #08.011.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$139,301 \$139,301	\$82,000	\$57,301
14. Malcolm Elementary PSC #08.024.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$51,779 \$51,779	\$35,000	\$16,779
15. William B. Wade Elementary PSC #08.028.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$168,651 \$168,651	\$97,000	\$71,651
16. Westlake High PSC #08.031.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$262,070 \$262,070	\$148,000	\$114,070
17. La Plata High PSC #08.013.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$230,195 \$230,195	\$127,000	\$103,195
18. Piccowaxen Middle PSC #08.015.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$114,521 \$114,521	\$65,000	\$49,521
19. Matthew Henson Middle PSC #08.016.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$106,252 \$106,252	\$56,000	\$50,252

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

IAC Meeting
July 18, 2013

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Charles County - Cont'd</u>			
20. Dr. Thomas Higdon Elementary PSC #08.027.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$90,055 \$90,055	\$49,000	\$41,055
21. Mary H. Matula Elementary PSC #08.032.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$124,819 \$124,819	\$71,000	\$53,819
22. Walter J. Mitchell Elementary PSC #08.033.13EEI SR Systemic Renovation - Lighting DVORAK Electrical Contractors, LLC	\$92,158 \$92,158	\$49,000	\$43,158
<u>Baltimore City</u>			
23. #075 Calverton PK-8 PSC #30.184.13 ASP ASP - Structural Repairs John W. Brawner Contracting Company, Inc.	\$177,924 \$177,924	\$177,924	\$0
24. #041 Hamilton Building PSC #30.021.13 ASP ASP - Asphalt & Concrete Replacement P. Flanigan & Sons, Inc.	\$141,185 \$141,185	\$141,185	\$0
25. #231 Brehms Lane Elementary PSC #30.191.13 ASP ASP - Asphalt & Concrete Replacement P. Flanigan & Sons, Inc.	\$158,230 \$158,230	\$158,230	\$0
Summary Totals			
Total Projects: 25	Total Contracts: 25	\$10,344,637	\$7,098,209
		\$3,255,361	

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:

	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	WITH DISCUSSION	WITHOUT DISCUSSION			

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(7/18/13)

SUMMARY

The following statistical information is for Change Order Letters dated July 18, 2013 to be included in the July 15, 2013 Outgoing Agenda for IAC (informal) approval of Contracts & Items; Approval date July 18, 2013.

Number of LEA's Reviewed:	5	(11 schools)		
Total Change Orders Reviewed:	165			
Total Issues Reviewed:	188			
Total Credit Returned to the State:			\$	22,194
Total Participation in Change Orders by the State:			\$	<u>54,609</u>
Net Balance:			\$	32,415

Participation by the State

	<u>State</u>	<u>Local</u>	<u>Total</u>
--	--------------	--------------	--------------

NOTE: Descriptions are provided for all Change Order Items that are \$15,000 and over.

Anne Arundel

Chesapeake High School
PSC: 02.012.13 SR (HVAC)

C.O. #5	0	6,305	6,305
C.O. #6	0	<7,851>	<7,851>
C.O. #7	<1,663>	<1,810>	<3,473>

Central Middle School
PSC: 02.018.13 C

C.O. #1	2,645	2,656	5,301
C.O. #2	0	10,805	10,805
C.O. #3	0	2,579	2,579
C.O. #4	0	7,889	7,889
C.O. #5	0	1,724	1,724
C.O. #6	0	3,206	3,206
C.O. #7	0	1,730	1,730

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)

(7/18/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel</u> (Continued)			
Central Middle School (continued)			
PSC: 02.018.13 C			
C.O. #8	330	331	661
C.O. #9	176	177	353
C.O. #10	100	101	201
C.O. #11	0	550	550
C.O. #12	1,835	1,843	3,678
C.O. #13	478	480	958
C.O. #14	7,486	7,516	15,002
C.O. #15	1,260	1,265	2,525
C.O. #16	0	5,021	5,021
C.O. #17	1,072	1,076	2,148
C.O. #18	182	183	365
C.O. #19	0	901	901
C.O. #20 (Install Additional Classroom Light Fixtures)	0	18,267	18,267
C.O. #21	1,319	1,324	2,643
Northeast High School			
PSC: 02.055.06/07/08/10/11/12/13 LPC			
C.O. #C5A-9	2,470	5,181	7,651
C.O. #C15A-30	0	12,867	12,867
C.O. #C15A-31	<2,343>	<4,914>	<7,257>
C.O. #C16A-49 (Revisions to Audit Audio Visual System)	0	34,782	34,782
C.O. #C16A-50	1,753	3,677	5,430

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)

(7/18/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel</u> (Continued)			
Folger McKinsey Elementary School PSC: 02.086.12/13 LPC			
C.O. #C16A-8	0	<12,403>	<12,403>
Germantown Elementary School PSC: 02.132.10/10HPB/11 LPC			
C.O. #C2A-18	0	<30,000>	
Item 1 (Turf Resolution)	0	<32,990>	
Item 2 (Unused Allowance)	0	<62,990>	<62,990>
 <u>Baltimore City</u>			
William H. Lemmel Middle Complex #079 PSC: 30.040.11/11QSCB SR (Windows)			
C.O. #1	0	27,872	27,872
C.O. #2	0	4,630	4,630
C.O. #3	0	6,312	6,312
C.O. #4	0	2,870	2,870
 North Bend Elementary School #081 PSC: 30.041.08 SR (Windows/Doors)			
C.O. #2	<9,810>	<390>	<10,200>
 <u>Baltimore County</u>			
Oliver Beach Elementary School PSC: 03.079.10 SR (Boiler)			
C.O. #2	0	<2,162>	<2,162>
C.O. #3	0	270	270
C.O. #4	0	3,640	3,640

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)

(7/18/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Prince George's County</u>				
Stephen Decatur Middle School PSC: 16.143.11 C				
C.O. #1		0	7,800	7,800
C.O. #2	(Construction Schedule for Trailers)	0	0	0
C.O. #3		0	<2,160>	<2,160>
C.O. #4		<3,789>	<1,911>	<5,700>
C.O. #5		2,486	1,254	3,740
Greenbelt Middle School PSC: 16.256.07/08/10/10HPB/11 LPC				
C.O. #15		0	6,739	6,739
C.O. #16	Item 1 (Ductwork Changes in Gym.)	0	72,500	
	Items 2, 4-8, 11	0	22,413	
	Item 3	<3,958>	<6,042>	
	Item 9 (Revised Electrical Drawings)	0	15,293	
	Item 10 (Increase Foundations at Light Poles)	0	26,579	
	Item 12	936	1,429	
		<3,022>	132,172	129,150
C.O. #17	Items 1-4	0	6,847	6,847
C.O. #18	Items 1-4	0	5,398	5,398
C.O. #19	Items 1, 4-6	11,557	17,641	
	Item 2 (Thermostatic Tempering Valves)	17,893	27,314	
	Item 3 (Modifications to Breezewood Road)	0	117,929	
	Item 7	0	1,948	
		29,450	164,832	194,282
<u>Washington County</u>				
Barbara Ingram School for the Arts PSC: 21.053.11/12/13 LPC				
C.O. #1	Items 1, 2	631	4,525	5,156

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)

(7/18/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Washington County</u> (Continued)				
Barbara Ingram School for the Arts (continued)				
PSC: 21.053.11/12/13 LPC				
C.O. #2	(Revisions to Foundations)	0	51,740	51,740
C.O. #3	Items 1-3	0	7,332	7,332
C.O. #4	(Demo Existing Clay Block Infill)	0	16,585	16,585
C.O. #5	Items 1-10	0	35,205	35,205
C.O. #6	(Concrete Foundation Modifications)	0	48,021	48,021
C.O. #7	(Underpinning and Adding Steel at Stair)	0	23,571	23,571
C.O. #8	(Add Bond Beam at Top of North Wall)	0	45,959	45,959
C.O. #9		0	1,962	1,962
C.O. #10		0	4,663	4,663
C.O. #11		0	7,919	7,919
C.O. #12		0	11,389	11,389
C.O. #13		0	4,688	4,688
C.O. #14		0	14,443	14,443
C.O. #15		0	739	739
C.O. #16		0	1,866	1,866
C.O. #17		0	212	212
C.O. #18		0	1,170	1,170
C.O. #19R		0	2,222	2,222
C.O. #20R		0	888	888
C.O. #21		0	892	892
C.O. #22		0	7,112	7,112
C.O. #23		0	1,393	1,393

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)

(7/18/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Washington County</u> (Continued)			
Barbara Ingram School for the Arts (continued) PSC: 21.053.11/12/13 LPC			
C.O. #24	0	531	531
C.O. #25	0	1,731	1,731
C.O. #26	0	10,967	10,967
C.O. #27	0	2,149	2,149
C.O. #28	0	2,346	2,346
C.O. #29	0	1,647	1,647
C.O. #30	0	1,789	1,789
C.O. #31	0	8,062	8,062
C.O. #32	0	1,884	1,884
C.O. #33	0	1,194	1,194
C.O. #34	0	1,860	1,860
C.O. #35	0	142	142
C.O. #36	<332>	<998>	<1,330>
C.O. #37	0	679	679
C.O. #38	0	4,073	4,073
C.O. #39	0	1,683	1,683
C.O. #40	0	993	993
C.O. #41	0	33,676	33,676
C.O. #42	0	1,051	1,051
C.O. #43	0	2,255	2,255
C.O. #44	0	3,901	3,901
C.O. #45 (Upgrade Security Equipment & Controls)	0	16,713	16,713

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)

(7/18/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Washington County</u> (Continued)			
Barbara Ingram School for the Arts (continued) PSC: 21.053.11/12/13 LPC			
C.O. #46	0	1,284	1,284
C.O. #47	0	6,984	6,984
C.O. #48	0	1,298	1,298
C.O. #49	0	7,056	7,056
C.O. #50	0	3,274	3,274
C.O. #51	0	7,319	7,319
C.O. #52	0	2,128	2,128
C.O. #53	0	6,626	6,626
C.O. #54	0	630	630
C.O. #55 (Projection Screens & Theater Curtain Track)	0	17,602	17,602
C.O. #56	0	9,066	9,066
C.O. #57	0	1,540	1,540
C.O. #58	0	1,416	1,416
C.O. #59	0	1,207	1,207
C.O. #60	0	12,530	12,530
C.O. #61	0	1,440	1,440
C.O. #62	0	4,912	4,912
C.O. #63	0	4,681	4,681
C.O. #64	0	3,971	3,971
C.O. #65	0	5,013	5,013
C.O. #66	0	1,543	1,543
C.O. #67	0	1,675	1,675

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)

(7/18/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Washington County</u> (Continued)			
Barbara Ingram School for the Arts (continued) PSC: 21.053.11/12/13 LPC			
C.O. #68	0	3,268	3,268
C.O. #69	0	5,202	5,202
C.O. #70 (Locker Changes)	0	19,052	19,052
C.O. #71	0	3,268	3,268
C.O. #72	0	1,370	1,370
C.O. #73	0	426	426
C.O. #74	0	1,615	1,615
C.O. #75	0	3,548	3,548
C.O. #76	0	872	872
C.O. #77	0	1,465	1,465
C.O. #78	0	4,730	4,730
C.O. #79	0	884	884
C.O. #80	0	1,293	1,293
C.O. #81	0	2,076	2,076
C.O. #82	0	5,015	5,015
C.O. #83	<23>	<69>	<92>
C.O. #84	<276>	<829>	<1,105>
C.O. #85	0	2,667	2,667
C.O. #86	0	13,935	13,935
C.O. #87	0	1,504	1,504
C.O. #88	0	2,690	2,690
C.O. #89	0	1,736	1,736

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)

(7/18/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Washington County</u> (Continued)			
Barbara Ingram School for the Arts (continued) PSC: 21.053.11/12/13 LPC			
C.O. #90	0	6,999	6,999
C.O. #91	0	853	853
C.O. #92	0	735	735
C.O. #93	0	4,500	4,500
C.O. #94	0	1,007	1,007
C.O. #95	0	2,784	2,784
C.O. #96	0	585	585
C.O. #97	0	7,133	7,133
C.O. #98	0	3,567	3,567
C.O. #99	0	2,208	2,208
C.O. #100	0	636	636
C.O. #101	0	<11,226>	<11,226>
C.O. #102	0	<195>	<195>
C.O. #103	0	1,300	1,300
C.O. #104	0	7,601	7,601
C.O. #105	0	9,040	9,040
C.O. #106	0	5,491	5,491
C.O. #107	0	1,804	1,804
C.O. #108 (Miscellaneous Electrical Changes for Video)	0	22,200	22,200
C.O. #109 (Provide New Roof over Magruder Alley Roof)	0	45,364	45,364
C.O. #110	0	1,530	1,530
C.O. #111	0	723	723

SECTION VIII – INFORMATION

A. CHANGE ORDERS – (Continued)


(7/18/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Washington County</u> (Continued)			
Barbara Ingram School for the Arts (continued) PSC: 21.053.11/12/13 LPC			
C.O. #112	0	3,427	3,427
C.O. #114	0	4,390	4,390
C.O. #115	0	2,926	2,926
C.O. #116	0	4,030	4,030
C.O. #117	0	3,827	3,827

ANNOUNCEMENT

No announcements.

Respectfully submitted,

A handwritten signature in black ink that reads "Helen McCall". The signature is fluid and cursive, with the first letters of each name being capitalized and prominent.

Helen McCall
Recording Secretary

APPROVED: —

A handwritten signature in blue ink that reads "David G. Lever". The signature is cursive and written in a darker blue color than the surrounding text.

David Lever
Executive Director