

State of Maryland
Interagency on School Construction Committee
MEETING MINUTES – June 13, 2013

AGENDA (2013 - 300)

<u>SECTION</u>	<u>Page</u>
I - APPROVAL OF THE MINUTES	1-2
II - DISCUSSION ITEMS AND DEFERRED ITEMS	3-4
III - APPROVAL OF CONTRACTS	5-12
IV - APPROVAL OF SITES	NONE
V - APPROVAL OF PROPERTY TRANSFERS	25-26
VI - APPROVAL OF ACCOUNTING ACTIONS	
A. Audit Exceptions	17
B. Project Allocation Reversions	18-20
C. Cancellation of a Contract Award	None
D. Report on Closed Projects	21-24
VII - APPROVAL OF OTHER ITEMS	25-26
VIII - INFORMATION	
A. Change Orders	27-90
B. Property Transfers - 1 acre or less	None
C. Other	91
IX - FUND ADJUSTMENTS	92-96
SIGNATURE PAGE	97

The Interagency Committee on School Construction (IAC) meeting was held on June 13, 2013 at the Nancy S. Grasmick State Education Building, 200 West Baltimore Street, Baltimore, MD 21201. The IAC members present at the meeting were: Dr. Lillian M. Lowery, Mr. Richard Hall, Mr. Fred Mason, III (proxy for Mr. Alvin Collins), Mr. Tom Lewis and Mr. Tim Maloney called in via teleconference. The meeting was chaired by Dr. Lowery.

SECTION I – APPROVAL OF THE MINUTES

00A 3 00/ R } ^ F H G F H / F

February 10, 2011 -

SECTION VIII – Information, Subsection A., Change Orders

Worcester County – Worcester Career & Technology Center

PSC # 23.015.07/08/09 LPC

Change Order #C1A-3

Change State participation from \$0 to \$1,059

Change Local participation from \$2,740 to \$1,681

Change Order #C9-3

Change State participation from \$0 to \$937

Change Local participation from \$2,424 to \$1,487

Change Order #9-19

Change State participation from \$0 to \$312

Change Local participation from \$807 to \$495

Change Order #10-4

Change State participation from \$0 to \$2,753

Change Local participation from \$7,123 to \$4,370

Change Order #10-5

Change State participation from \$0 to \$5,251

Change Local participation from \$13,585 to \$8,334

Change Order #15-1

Change State participation from \$0 to \$5,197

Change Local participation from \$13,446 to \$8,249

Change Order #19-25

Change State participation from \$0 to \$5,189

Change Local participation from \$13,426 to \$8,237

June 17, 2010 -

SECTION III – Approval of Contracts

Prince George’s County – Central H.

PSC# 16.010.09 C

Project Type: Science

Change amount reverted from \$137,487 to \$139,487

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:					
	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	WITH DISCUSSION	WITHOUT DISCUSSION			

SECTION I – APPROVAL OF THE MINUTES

May 16, 2013

SECTION VIII – Information, Subsection A., Change Orders

Caroline County – Greensboro Elementary School

PSC # 05.001.12 SA SR

Change Order #1

Change State participation from \$7,179 to \$23,651

Change Local participation from \$19,654 to \$3,182

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:

	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

WITH DISCUSSION

WITHOUT DISCUSSION

SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS

A. Prototype Design Use in Maryland Public School Construction

Background

Staff conducted a brief survey and reported to the IAC in 2008 on the use of prototype designs in Maryland public schools. The report found prototype designs are commonly used within school systems where new schools are needed and have advantages in certain situations. Since then, PSCP staff has submitted an annual report to the IAC on prototype schools in development. The PSCP supports the use of repeat designs when appropriate and post-occupancy evaluations to continually improve the design.

Prototype projects are exempt from the strict September 1 and November 1 submission date requirements for funding as an incentive to use repeat plans. To date no school systems have taken advantage of the relaxed submission dates. Requests for funding of these projects typically occur after schematic and design development phases have been completed.

A summary of prototype design activity is shown below. A table with more detailed information on currently active projects is attached. Projects are added to the list when they reach the educational specifications or schematic design review phases and removed when occupied or cancelled.

Date	School System	Name of School	# School Systems	# Active Projects
2009	Harford Prince George's	Campus Hills (Schucks Rd) ES Fairwood ES	2	2
2010	Anne Arundel Harford Montgomery Montgomery Prince George's	Germantown ES Campus Hills (Schucks Rd) ES Clarksburg Village Site #1 ES Clarksburg/Damascus MS Fairwood ES	4	5
2011	Anne Arundel Harford Montgomery Montgomery Prince George's	Germantown ES Campus Hills (Schucks Rd) ES Clarksburg Village Site #1 ES Clarksburg/Damascus MS Fairwood ES	4	5
2012	Anne Arundel Montgomery Montgomery Montgomery Prince George's St. Mary's	Lothian ES Clarksburg Cluster ES Clarksburg/Damascus MS Rock Creek Forest ES Fairwood ES Second New ES	4	6
2013	Anne Arundel Montgomery Montgomery Montgomery St. Mary's	Lothian ES Clarksburg Cluster ES Clarksburg/Damascus MS Rock Creek Forest ES Second New ES	3	5

FOR INFORMATION ONLY
 NO ACTION REQUIRED

SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS

B. ST. MARY’S COUNTY AGING SCHOOLS PROGRAM (ASP) FY 2013 CONTRACT AWARD EXTENSION REQUESTS

On April 25, 2013, a fire at the Spring Ridge Middle school in St. Mary’s County damaged nine classrooms; as a result, the initial Aging Schools Program (ASP) scope of work proposed at Spring Ridge Middle would have conflicted with the planned renovation project which has been accelerated by St. Mary’s County Public Schools (SMCPS) from FY 2018 to FY 2015. Due to the timing of the fire and the need to reconsider the project scopes, St. Mary’s County Public Schools will not meet the June 28, 2013 contract award deadline. The LEA consequently requested a three month extension to the (ASP) contract award deadline for Spring Ridge Middle PSC #18.002.13 ASP to replace the gym floor, bleachers, gym lighting, and moveable wall partition. The work in the four ASP projects approved by the Designees will be completely separated from the proposed renovation project.

Given this unavoidable delay, the Designees recommend granting a three month extension to the ASP contract award deadline in order to allow St. Mary’s County Public Schools time to procure the projects and execute the requisite contractual documentation. SMCPS has indicated that they will meet the reimbursement submission deadline of December 1, 2013.

MOTION:

TO APPROVE AN EXTENSION OF THREE MONTHS TO THE CONTRACT AWARD DEADLINE FOR SPRING RIDGE MIDDLE SCHOOL PSC #18.002.13 ASP TO REPLACE THE GYM FLOOR, BLEACHERS, GYM LIGHTING AND MOVEABLE WALL PARTITION, SO THAT THESE PROJECTS CAN BE COMPLETED AND WILL BE ELIGIBLE FOR REIMBURSEMENT TO ST. MARY’S COUNTY PUBLIC SCHOOLS FROM THE FY 2013 AGING SCHOOLS PROGRAM FUNDS.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:						
	Approved	Disapproved	Deferred	Abstain	Recuse	
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	WITH DISCUSSION		WITHOUT DISCUSSION			

SUMMARY OF SECTION III CONTRACT AWARDS

The IAC staff has reviewed the contract procurement for the following State approved projects and recommends IAC approval.

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Anne Arundel County</u>			
1. Magothy River Middle PSC #02.007.14 SR Systemic Renovation - Electrical Action Electrical Contractors, Inc.	\$921,860 \$921,860	\$460,008	\$461,852
2. South River High PSC #02.099.13 ASP ASP - Boiler Replacement Temp Air Company, Inc.	\$279,674 \$279,674	\$279,674	\$0
<u>Baltimore County</u>			
3. General John Stricker Middle PSC #03.122.12 SR Systemic Renovation - HVAC Replacement Phillips Way, Inc.	\$3,089,000 \$3,089,000	\$1,539,500	\$1,549,500
4. Kenwood High PSC #03.148.13 ASP ASP - PA System/Intercom Replacement Baltimore Sound Engineering, Inc.	\$439,572 \$439,572	\$424,609	\$14,963
<u>Calvert County</u>			
5. Appeal Elementary PSC #04.013.13 SR Systemic Renovation - Roof Replacement Beltsville Industries Group	\$371,000 \$371,000	\$207,760	\$163,240
6. Plum Point Elementary PSC #04.015.13 SR Systemic Renovation - Roof Replacement Simpson of Maryland, Inc.	\$411,000 \$411,000	\$230,160	\$180,840
<u>Carroll County</u>			
7. Sandymount Elementary PSC #06.005.13 ASP ASP - Fire Alarm Replacement Action Electrical Contractors, Inc.	\$104,700 \$104,700	\$104,700	\$0
8. Robert Moton Elementary PSC #06.018.13 QZ QZAB - Auditorium Renovation GRC General Contractor	\$177,029 \$177,029	\$100,000	\$77,029

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Carroll County - Cont'd</u>			
9. Hampstead Elementary PSC #06.022.13 ASP ASP - Fire Alarm Replacement Action Electrical Contractors, Inc.	\$94,700 \$94,700	\$94,700	\$0
10. William Winchester Elementary PSC #06.025.12SA SR Systemic Renovation - Generator Monocacy Valley Electric, Inc.	\$53,882 \$53,882	\$53,882	\$0
11. Sykesville Middle PSC #06.029.12SA SR Systemic Renovation - Generator Monocacy Valley Electric, Inc.	\$82,618 \$82,618	\$82,618	\$0
12. Westminster West Middle PSC #06.036.14 SR Systemic Renovation - Roof Replacement Cole Roofing Company, Inc.	\$1,487,593 \$1,487,593	\$862,804	\$624,789
<u>Charles County</u>			
13. General Smallwood Middle PSC #08.005.13 ASP ASP - HVAC Replacement W. E. Bowers, Inc.	\$260,463 \$260,463	\$260,463	\$0
<u>Frederick County</u>			
14. New Midway Elementary PSC #10.038.13 SR Systemic Renovation - Roof Replacement Simpson of Maryland, Inc.	\$310,250 \$310,250	\$173,000	\$137,250
<u>Howard County</u>			
15. New Middle #20 PSC #13.087.13/14 LPC New - Contract #2 (1 contract) 15A - G. E. Tignall & Company, Inc.	\$6,062,000 \$6,062,000	\$2,863,628	\$3,198,372
<u>Kent County</u>			
16. Garnett Elementary PSC #14.006.13 QZ QZAB - Emergency Generator John W. Tieder, Inc.	\$131,975 \$131,975	\$131,975	\$0

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Montgomery County</u>			
17. Bradley Hills Elementary PSC #15.145.12 SR Systemic Renovation - HVAC Replacement R. W. Warner, Inc.	\$749,000 \$749,000	\$373,751	\$375,249
18. Clearspring Elementary PSC #15.154.13 ASP ASP - Window/Door Replacement Metro Metal Services, Inc.	\$155,058 \$155,058	\$155,058	\$0
19. Sequoyah Elementary PSC #15.160.13 SR Systemic Renovation - Roof Replacement Interstate Corporation	\$1,018,000 \$1,018,000	\$415,000	\$603,000
20. Judith A. Resnick Elementary PSC #15.165.13 SR Systemic Renovation - Roof Replacement Cole Roofing Company, Inc.	\$1,200,771 \$1,200,771	\$599,185	\$601,586
21. Watkins Mill High PSC #15.166.09/12 SR Systemic Renovation - HVAC Replacement Shapiro & Duncan, Inc.	\$1,736,000 \$1,736,000	\$866,264	\$869,736
22. Summit Hall Elementary PSC #15.174.13 SR Systemic Renovation - Roof Replacement R. D. Bean, Inc.	\$217,740 \$217,740	\$108,870	\$108,870
23. Watkins Mill Elementary PSC #15.247.12 SR Systemic Renovation - HVAC Replacement M & M Welding & Fabricators, Inc.	\$736,000 \$736,000	\$367,264	\$368,736
<u>Prince George's County</u>			
24. Allenwood Elementary PSC #16.205.05/12 C Renovation - Open Pod Conversion Beltsville Industries Group, Inc.	\$1,806,416 \$1,806,416	\$1,260,284	\$546,132
<u>St. Mary's County</u>			
25. Leonardtown High PSC #18.004.12SA SR Systemic Renovation - Gym Lighting Amber Enterprises, Inc.	\$87,782 \$87,782	\$87,782	\$0

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>St. Mary's County - Cont'd</u>			
26. Chopticon High PSC #18.019.12SA SR Systemic Renovation - Gym Lighting Amber Enterprises, Inc.	\$61,766 \$61,766	\$61,766	\$0
27. Great Mills High PSC #18.020.12SA SR Systemic Renovation - Gym Lighting Amber Enterprises, Inc.	\$85,452 \$85,452	\$85,452	\$0
<u>Washington County</u>			
28. Hancock Middle/High PSC #21.025.13 SR Systemic Renovation - Exterior Window/Door Replacement Rockwell Construction Company, Inc.	\$901,000 \$901,000	\$495,000	\$406,000
29. E. Russell Hicks Middle PSC #21.038.13 SR Systemic Renovation - Electrical Ellsworth Electric, Inc.	\$268,800 \$268,800	\$190,138	\$78,662
30. Fountaindale Elementary PSC #21.046.13 ASP ASP - Roof Replacement Heidler Roofing Services	\$1,145,720 \$1,145,720	\$686,796	\$458,924
31. Funkstown Elementary PSC #21.051.13/13EEI/14 SR Systemic Renovation - HVAC/Ceiling/Lights Callas Contractors, Inc.	\$1,246,000 \$1,246,000	\$708,000	\$538,000
<u>Worcester County</u>			
32. Buckingham Elementary PSC #23.007.13 ASP ASP - Exterior Door Replacement K. B. Coldiron, Inc.	\$212,050 \$212,050	\$197,249	\$14,801
<u>Baltimore City</u>			
33. #233 Roland Park Elementary/Middle PSC #30.092.12 SR Systemic Renovation - Roof Replacement SGK Contracting, Inc.	\$1,538,995 \$1,538,995	\$1,446,655	\$92,340
34. #450 Frederick Douglass High PSC #30.111.13 ASP ASP - Tennis Court Replacement American Tennis Courts, Inc.	\$197,810 \$197,810	\$197,810	\$0

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Baltimore City - Cont'd</u>			
35. #122 Samuel Coleridge Taylor Elementary PSC #30.203.13 QZ QZAB - Media Center Renovation Centennial Contractors Enterprise, Inc.	\$537,280 \$537,280	\$480,000	\$57,280
36. #122 Samuel Coleridge Taylor Elementary PSC #30.203.13 ASP ASP - Elevator Centennial Contractors Enterprises, Inc.	\$715,000 \$715,000	\$715,000	\$0
37. #181 Southside Building PSC #30.228.13 ASP ASP - Tennis Court Replacement American Tennis Courts, Inc.	\$186,723 \$186,723	\$186,723	\$0
38. #170 Thurgood Marshall Building PSC #30.264.12/13 SR Systemic Renovation - Roof Replacement SGK Contracting, Inc.	\$2,715,000 \$2,715,000	\$2,552,100	\$162,900

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Anne Arundel County</u>			
1. Magothy River Middle PSC #02.007.13 ASP ASP - Folding Door Replacement Modern Door & Equipment Sales, Inc.	\$46,937 \$46,937	\$46,937	\$0
2. MacArthur Middle PSC #02.087.13 ASP ASP - Folding Door Replacement Modern Door & Equipment Sales, Inc.	\$116,575 \$116,575	\$116,575	\$0
3. Severn River Middle PSC #02.096.13 ASP ASP - Folding Door Replacement Modern Door & Equipment Sales, Inc.	\$46,937 \$46,937	\$46,937	\$0
<u>Baltimore County</u>			
4. Woodlawn High PSC #03.050.13 SR Systemic Renovation - Roof Replacement Weatherproofing Technologies, Inc. (TREMCO)	\$3,249,981 \$3,249,981	\$1,304,404	\$1,945,577
5. Grange Elementary PSC #03.156.13 SR Systemic Renovation - Roof Replacement Weatherproofing Technologies, Inc. (TREMCO)	\$1,511,576 \$1,511,576	\$744,619	\$766,957
<u>Cecil County</u>			
6. Thomson Estates Elementary PSC #07.011.13 SR Systemic Renovation - Window/Door Replacement Bob Andrews Construction, Inc.	\$426,670 \$426,670	\$294,000	\$132,670
7. North East Middle PSC #07.012.13 QZ QZAB - Science Lab Upgrades - Phase II Baltimore Contractors, Inc.	\$129,388 \$129,388	\$99,000	\$30,388
8. Conowingo Elementary PSC #07.019.13 SR Systemic Renovation - Chiller Replacement RWC Contracting, LLC	\$459,800 \$459,800	\$207,000	\$252,800
9. Bohemia Manor Middle/High PSC #07.027.13EEI SR Systemic Renovation - Lighting Eastern Sales & Engineering Company, Inc.	\$132,948 \$132,948	\$105,000	\$27,948

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Cecil County - Cont'd</u>			
10. North East High PSC #07.040.13EEI SR Systemic Renovation - Lighting Jan-El Contracting, Inc.	\$117,955 \$117,955	\$83,000	\$34,955
<u>Charles County</u>			
11. Gale-Bailey Elementary PSC #08.029.13 QZ QZAB - Kitchen Renovation S. E. Davis Construction, LLC	\$159,200 \$159,200	\$159,200	\$0
<u>Harford County</u>			
12. Magnolia Middle PSC #12.021.13/14 SR Systemic Renovation - HVAC Replacement Phillips Way, Inc.	\$7,996,000 \$7,996,000	\$5,028,030	\$2,967,970
13. North Harford Elementary PSC #12.026.13/14 SR Systemic Renovation - HVAC Replacement Phillips Way, Inc.	\$4,195,000 \$4,195,000	\$2,325,000	\$1,870,000
<u>Howard County</u>			
14. Ducketts Lane Elementary PSC #13.086.10/13/14 LPC New - Contract #4 (1 contract) 11A - Ashland Equipment, Inc.	\$190,749 \$190,749	\$0	\$190,749
15. New Middle #20 PSC #13.087.13/14 LPC New - Contract #1 (10 contracts)	\$18,412,841	\$8,696,992	\$9,715,849
1A - North Point Builders, Inc.	\$3,047,000		
2A - Urban N. Zink Contractor, Inc.	\$3,759,700		
3A - Chevy Chase Contractors, Inc.	\$1,072,200		
4A - KaRon Masonry of Maryland, Inc.	\$2,325,000		
5A - Kinsley Construction, Inc.	\$1,872,000		
7A - Simpson of Maryland, Inc.	\$776,375		
9A - Can-Am Contractors, Inc.	\$666,850		
9B - Tito Contractors, Inc.	\$303,906		
9E - Tito Contractors, Inc.	\$87,750		
16A - Key Systems, Inc.	\$4,501,700		

SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

	<u>Total Contract</u>	<u>State Funds</u>	<u>Local Funds</u>
<u>Montgomery County</u>			
16. Pine Crest Elementary PSC #15.036.13 SR Systemic Renovation - Roof Replacement Interstate Corporation	\$599,000 \$599,000	\$212,000	\$387,000
17. Rock Terrace Special Education PSC #15.047.13 ASP ASP - Emergency Generator Replacement TEX/AM Construction Company, Inc.	\$109,572 \$109,572	\$109,572	\$0
18. Poolesville Elementary PSC #15.137.13 ASP ASP - Emergency Generator & Lighting Replacement TEX/AM Construction Company, Inc.	\$104,202 \$104,202	\$104,202	\$0
19. Greencastle Elementary PSC #15.155.12 SR Systemic Renovation - HVAC Replacement Shapiro & Duncan, Inc.	\$478,500 \$478,500	\$159,000	\$319,500
20. Dr. Charles R. Drew Elementary PSC #15.169.13 SR Systemic Renovation - Roof Replacement Cole Roofing Company, Inc.	\$686,135 \$686,135	\$342,381	\$343,754
21. Beall Elementary PSC #15.205.13 ASP ASP - Emergency Electrical Generator System Amber Enterprises, Inc.	\$109,568 \$109,568	\$109,568	\$0
<u>Wicomico County</u>			
22. Fruitland Primary PSC #22.016.13 ASP ASP - Site Redevelopment American Infrastructure MD, Inc.	\$381,000 \$381,000	\$381,000	\$0
23. Mardela Middle/High PSC #22.018.13 ASP ASP - Water Tank & Heater Replacement Wilfre Company, Inc.	\$126,134 \$126,134	\$126,134	\$0
<u>Baltimore City</u>			
24. #041 Hamilton Building PSC #30.021.13 ASP ASP - Elevator Replacement Whiting-Turner Contracting Company, Inc.	\$301,400 \$301,400	\$301,400	\$0

SECTION V - APPROVAL OF PROPERTY TRANSFER

A. FACILITIES STATUS CHANGE SUMMARY

1. LEA: Montgomery County

School/Building: Former Montgomery Hills Junior High
2010 Linden Lane
Silver Spring, MD

Date of Closure: June 1976
2. Building data:
 1. State Rated Capacity: N/A
 2. Building sq. ft. 122,930
3. Site data:
 - a. Size: 14.0 acres
 - b. 14.0 acres involved in transaction
4. Original construction date 1934

Additions: 1950, 1952, 1957, 1963 Renovations: None
5. Change involved:
6. IAC and BPW approval history:
 1. IAC 1 June 7, 1976
 2. IAC 2 June 21, 1984
 - c. BPW 1 July 25, 1984
 - BPW 2 _____

Proposed change or reuse:

Montgomery Hills Junior High was approved for closure and transfer to the Montgomery County Government on June 21, 1976. The Interagency Committee on School Construction on June 21, 1984, and the Board of Public Works (BPW) on July 25, 1984, approved the County lease of the property to the Hebrew Academy. This approval was made with the condition that any subsequent transfer of interests in the property must be approved by the BPW. The Academy occupied the building until the summer of 1999. On August 30, 2000, the Board of Public Works approved the County lease of the property to the Jewish Primary Day School for a term of two (2) years.

The County government now requests that the Interagency Committee recommend to the Board of Public Works the approval of a new lease agreement between Montgomery County and Yeshiva of Greater Washington, Inc. for the use of the former Montgomery Hills Junior High facility. Yeshiva previously occupied the former Belt Junior High School in Wheaton. The Montgomery County Board of Education reclaimed the Belt facility in order to open a second middle school in the Wheaton High School cluster. Yeshiva moved to the former Montgomery Hills Junior High School as a result of that action.

There has been an unusual delay in submitting the Lease Agreement to the Interagency Committee and the BPW for approval, due in part to extensive negotiations between Montgomery County and the State to resolve outstanding lease revenue sharing issues.

7. State investment in building and/or site? Yes

SECTION V - APPROVAL OF PROPERTY TRANSFER-Cont'd

8. Outstanding State bond debt? No
 1. Amount \$ _ as of
 2. Debt (being paid) (to be paid) by County ____ or State
9. Additional comments and recommended IAC action:

MOTION:

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL OF THE LEASE AGREEMENT BETWEEN THE MONTGOMERY COUNTY GOVERNMENT AND YESHIVA OF GREATER WASHINGTON, INC. OF THE FORMER MONTGOMERY HILLS JUNIOR HIGH SCHOOL LOCATED AT 2010 LINDEN LANE, SILVER SPRING, MARYLAND, AS A NON-PUBLIC SCHOOL.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:					
	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	WITH DISCUSSION		WITHOUT DISCUSSION		

SECTION V - APPROVAL OF PROPERTY TRANSFER-Cont'd

B. FACILITIES STATUS CHANGE SUMMARY

1. LEA: Dorchester County Board of Education

School/Building: Former North Dorchester Middle School
(a.k.a North Dorchester Educational Annex)
5743 Cloverdale Road
Hurlock, Maryland 21643

2. Building data:

3. Site data:

1. State Rated Capacity N/A
2. Building sq. ft. 74,000

- a. Size: 32.73 acres
- b. 32.73 acres involved in transaction

4. Original construction date 1975

Additions: N/A

Renovations: N/A

5. Change involved: The Dorchester County Superintendent and Board of Education (BOE) request approval to demolish the original North Dorchester Middle School and retain the site for future redevelopment purposes. The school board determined that the original school building is deficient instructionally and is structurally unstable and potentially dangerous. A replacement middle school opened in 2009.

According to the Superintendent of Schools and BOE, the Dorchester County Council is not interested in taking back ownership of the building and expressed support for the Board of Education retaining the property for future redevelopment and school district purposes.

With a State investment of \$4,103,624, the forced main sewer pipe installed at the former North Dorchester Middle School Building in 2005 is now being used for the North Dorchester Middle Replacement School. Based on this information, the Director of Fiscal Services determined that the outstanding bond debt did not apply because the improvement is being used for educational purposes.

6. IAC and BPW approval history:

1. IAC 1 _____
2. IAC 2 _____

- c. BPW 1
- BPW 2

7. State investment in building and/or site? No

8. Outstanding State bond debt? __

1. Amount \$ __ as of
2. Debt (being paid) (to be paid) by County __ or State

9. Additional comments and recommended IAC action.

SECTION V - APPROVAL OF PROPERTY TRANSFER-Cont'd

MOTION:

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL OF THE REQUEST BY THE DORCHESTER COUNTY SUPERINTENDENT AND BOARD OF EDUCATION TO DEMOLISH THE FORMER NORTH DORCHESTER MIDDLE SCHOOL AND RETAIN THE SITE LOCATED AT 5743 CLOVERDALE ROAD, HURLOCK, MARYLAND 21643 FOR FUTURE REDEVELOPMENT AND SCHOOL DISTRICT PURPOSES.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:					
	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	WITH DISCUSSION		WITHOUT DISCUSSION		

SECTION VI - APPROVAL OF ACCOUNTING ADJUSTMENTS

5. AUDIT EXECPTIONS

Allegany County

An audit was conducted in Allegany County on State funds received under the Public School Construction Program. There are no back charges to Allegany County as a result of this audit.

MOTION:

TO APPROVE THE AUDIT FINDINGS AS NOTED ABOVE FOR ALLEGANY COUNTY PUBLIC SCHOOLS.

Garrett County

An audit was conducted in Garrett County on State funds received under the Public School Construction Program. There are no back charges to Garrett County as a result of this audit.

MOTION:

TO APPROVE THE AUDIT FINDINGS AS NOTED ABOVE FOR ALLEGANY COUNTY AND GARRETT COUNTY PUBLIC SCHOOLS.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:						
	Approved	Disapproved	Deferred	Abstain	Recuse	
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
	WITH DISCUSSION		WITHOUT DISCUSSION			

SECTION VI - APPROVAL OF ACCOUNTING ADJUSTMENTS

6. PROJECT ALLOCATION REVERSIONS

The following projects have been completed but the accounts have not been audited or closed. The amounts indicated are apparently in excess and are recommended for transfer to the statewide contingency accounts.

<u>Project Number</u>	<u>Project Name</u>	<u>Amount</u>
<u>Anne Arundel</u>		
02.043.2011	Severn Elementary	\$ 18,163
02.047.2010	Windsor Farm Elementary	5,379
02.052.2010	Severna Park Elementary	1,585
02.052.2012	Severna Park Elementary	844
02.080.2008	Freetown Elementary	148,096
02.082.2012	Maryland City Elementary	576
02.088.2010	Hilltop Elementary	16,785
02.090.2011	Ridgeway Elementary	14,514
02.102.2011	Waugh Chapel Elementary	7,097
		<u>\$ 213,039</u>
<u>Baltimore</u>		
03.002.2012 SA	Chatsworth Elementary	\$ 93,150
03.003.2009	Chesapeake High	8,648
03.007.2008	Perry Hall Middle	20,940
03.030.2012 SA	Glyndon Elementary	515,360
03.046.2012	Middle River Middle	35,984
03.052.2010	Dundalk Elementary	812
03.054.2012 SA	Randallstown Elementary	99,058
03.096.2012	Seven Oaks Elementary	15,740
03.127.2012	Franklin Middle	20,236
03.147.2008	Deer Park Magnet Middle	115,927
		<u>\$ 925,855</u>
<u>Calvert</u>		
04.002.2012	Mutual Elementary	\$ 2,650
04.014.2012 SA	Sunderland Elementary	29,000
04.015.2012 SA	Plum Point Elementary	40,288
		<u>\$ 71,938</u>
<u>Caroline</u>		
05.002.2012 SA	North Caroline High	\$ 11,907
05.003.2012 SA	Denton Elementary	4,565
		<u>\$ 16,472</u>
<u>Project Number</u>	<u>Project Name</u>	<u>Amount</u>
<u>Carroll</u>		

SECTION VI - APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont'd

06.002.2012	Northwest Middle	\$ 6,563
06.015.2012	Freedom Elementary	8,410
06.025.2013	William Winchester Elementary	2,729
		<u>\$ 17,702</u>

Cecil

07.012.2012 SA	North East Middle	\$ 18
07.029.2012 SA	Elkton Middle	2,200
07.030.2012 SA	Cecil Manor Elementary	1,711
07.040.2012 SA	North East High	98,133
		<u>\$ 102,062</u>

Charles

08.012.2012 SA	F. B. Gwynn Center	\$ 51,745
		<u>\$ 51,745</u>

Dorchester

09.015.2012 SA	Mace's Lane Middle	\$ 90,000
		<u>\$ 90,000</u>

Prince George's

16.010.2009	Central High	\$ 34,241
16.014.2010	Laurel High	41,117
16.025.2012 SA	Bradbury Heights E.	440,560
16.031.2010	Oxon Hill Elementary	17,703
16.046.2011	Friendly High	531,049
16.046.2012 SA	Friendly High	305,650
16.085.2012 SA	High Point High	326,000
16.089.2010	Bowie High	36,275
16.102.2012 SA	Tall Oaks Vocational	358,100
16.104.2012 SA	Forestville High	256,000
16.106.2012 SA	Bladensburg Elementary	452,103
16.107.2012 SA	Gladys Noon Spellman Elementary	364,665
16.143.2011	Stephen Decatur Middle	318,351
16.194.2009	Duval High	11,470
16.253.2009	Rosa L. Parks Elementary	25,543
16.255.2009	Laurel-Beltsville Area Elementary	48,261
16.256.2011	Greenbelt Middle	4,308,831
		<u>\$ 7,875,919</u>

<u>Project Number</u>	<u>Project Name</u>	<u>Amount</u>
-----------------------	---------------------	---------------

St. Mary's

18.012.2003	Dr. James Forrest Career & Tech Center	\$ 203,046
		<u>\$ 203,046</u>

SECTION VI - APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont'd

Washington

21.052.2013	Ruth Ann Monroe Primary	\$ 352,540
		\$ 352,540

Worcester

23.009.2012 SA	Snow Hill Middle	\$ 8,155
23.011.2012 SA	Pocomoke Middle	8,155
23.012.2012 SA	Berlin Intermediate	8,155
		\$ 24,465

Baltimore City

30.072.2009	#215 Highlandtown Elementary/Middle	\$ 26,654
30.085.2010	#226 Violetville Elementary/Middle	38,997
30.211.2010	#089 Rognell Heights Elementary/Middle	8,806
30.239.2010	#164 Arundel Elementary/Middle	3,243
30.246.2010	#400A Edmondson High	7,870
30.257.2008	#251 Callaway Elementary	7,178
		\$ 92,748

Total Reversion: \$ 10,037,531

MOTION:

TO APPROVE, SUBJECT TO FINAL AUDIT, THE REVERSION OF THE AMOUNTS IDENTIFIED ABOVE TO THE APPROPRIATE STATEWIDE CONTINGENCY ACCOUNTS.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:					
	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	WITH DISCUSSION		WITHOUT DISCUSSION		

8. REPORT ON CLOSED PROJECTS

The projects listed below have received final audit and State funding shall be as follows:

<u>Project Name</u>	<u>Project Type</u>	<u>Approved Contracts Form 306.6</u>	<u>Final Project Cost</u>
<u>ALLEGANY</u>			
1. Fort Hill High 01 011 2012 - BOND	Roof	603,000	<u>\$ 603,000</u>
<u>ANNE ARUNDEL</u>			
2. Broadneck Elementary 02 023 2010 - BOND	K-PK Addition	1,063,269	<u>\$ 1,063,269</u>
3. Freetown Elementary 02 080 2008 - BOND	Replacement	5,777,959	<u>\$ 5,777,959</u>
4. Piney Orchard Elementary 02 100 2012 - BOND	K-PK Addition	971,000	<u>\$ 971,000</u>
<u>BALTIMORE</u>			
5. Chesapeake High 03 003 2009 - BOND	HVAC	576,012	<u>\$ 576,012</u>
6. Dundalk Elementary 03 052 2010 - BOND	Boiler	99,587	<u>\$ 99,587</u>
<u>CARROLL</u>			
7. Northwest Middle 06 002 2004 - BOND 06 002 2007 - BOND 06 002 2008 - BOND 06 002 2009 - BOND 06 002 2012 - BOND	Renovation	84,016 123,522 434,628 129,251 388,056	<u>\$ 1,159,473</u>
8. Freedom Elementary 06 015 2009 - BOND 06 015 2012 - BOND	Roof	223,246 113,169	<u>\$ 336,415</u>
9. William Winchester Elementary 06 025 2013 - BOND	Roof	276,686	<u>\$ 276,686</u>

SECTION VI – APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont'd

<u>Project Name</u>	<u>Project Type</u>	<u>Approved Contracts Form 306.6</u>	<u>Final Project Cost</u>
<u>CECIL</u>			
10. Thomson Estates Elementary 07 011 2011 - BOND	Roof	313,322	<u>\$ 313,322</u>
<u>HOWARD</u>			
11. Glenelg High 13 061 2001 - BOND 13 061 2000 - PAYGO	Renovation/Addition	275,000 1,999,222	<u>\$ 2,274,222</u>
<u>MONTGOMERY</u>			
12. Westbrook Elementary 15 017 2008 - BOND	HVAC	335,000	<u>\$ 335,000</u>
13. Belmont Elementary 15 021 2011 - BOND	HVAC	665,167	<u>\$ 665,167</u>
14. Eastern Middle 15 037 2011 - BOND	HVAC	403,760	<u>\$ 403,760</u>
15. Fairland Elementary 15 098 2012 - BOND	Roof	295,590	<u>\$ 295,590</u>
16. Dufief Elementary 15 105 2011 - BOND	HVAC	245,000	<u>\$ 245,000</u>
17. East Silver Spring Elementary 15 108 2012 - BOND	Renovation/Addition	422,000	<u>\$ 422,000</u>
18. Sherwood High 15 135 2012 - BOND	Roof	203,000	<u>\$ 203,000</u>
19. Gaithersburg Elementary 15 144 2011 - BOND	HVAC	269,000	<u>\$ 269,000</u>
20. Clopper Mill Elementary 15 148 2011 - BOND	HVAC	171,000	<u>\$ 171,000</u>
21. Oak View Elementary 15 149 2012 - BOND	Roof	183,450	<u>\$ 183,450</u>
22. Maryvale Elementary 15 194 2011 - BOND	HVAC	234,500	<u>\$ 234,500</u>

SECTION VI – APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont'd

<u>Project Name</u>	<u>Project Type</u>	<u>Approved Contracts Form 306.6</u>	<u>Final Project Cost</u>
<u>MONTGOMERY – Cont'd</u>			
23. Sligo Middle 15 235 2012 - BOND	Roof	492,264	<u>\$ 492,264</u>
<u>ST. MARY'S</u>			
24. Dr. James Forrest Career & Tech Center 18 012 2000 - BOND 18 012 2002 - BOND 18 012 2003 - BOND	Renovation/Addition	800,000 6,500,000 2,068,413	<u>\$ 9,368,413</u>
<u>WASHINGTON</u>			
25. Ruth Ann Monroe Primary 21 052 2010 - QSCB 21 052 2011 - BOND 21 052 2011 - QSCB 21 052 2012 - BOND 21 052 2013 - BOND	New	1,322,000 1,704,128 5,000,000 3,947,000 1,713,332	<u>\$ 13,686,460</u>
26. <u>BALTIMORE CITY</u> #215 Highlandtown Elementary/Middle 30 072 2009 - BOND	Fire Protection	699,347	<u>\$ 699,347</u>
27. #226 Violetville Elementary/Middle 30 085 2008 - BOND 30 085 2009 - BOND 30 085 2010 - BOND	Renovation/Addition	1,000,000 7,303,000 1,994,571	<u>\$ 10,297,571</u>
28. #403 Baltimore Polytechnic Institute 30 185 2005 - BOND 30 185 2010 - BOND	Boiler	207,761 879,239	<u>\$ 1,087,000</u>
29. #089 Rognell Heights Elementary/Middle 30 211 2003 - BOND 30 211 2010 - BOND	Boiler	6,782 345,444	<u>\$ 352,226</u>
30. #164 Arundel Elementary/Middle 30 239 2010 - BOND	Fire Protection	129,720	<u>\$ 129,720</u>

SECTION VI – APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont'd

<u>Project Name</u>	<u>Project Type</u>	<u>Approved Contracts Form 306.6</u>	<u>Final Project Cost</u>
<u>BALTIMORE CITY – Cont'd</u>			
31. #400A Edmondson High 30 246 2009 - BOND 30 246 2010 - BOND	Boiler	127,607 383,896	\$ 511,503
32. #400A Edmondson High 30 246 2010 - BOND	Fire Protection	314,806	\$ 314,806
33. #251 Callaway Elementary 30 257 2008 - BOND	Chillers	287,100	\$ 287,100
34. #251 Callaway Elementary 30 257 2008 - BOND	Boiler	300,000	\$ 300,000

MOTION:

TO APPROVE THE FINAL PROJECT COSTS AS REFLECTED ABOVE AND TO REMOVE THE PROJECTS FROM THE DETAILED FINANCIAL REPORT.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:					
Approved	Disapproved	Deferred	Abstain	Recuse	
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
WITH DISCUSSION	WITHOUT DISCUSSION				

SECTION VII - APPROVAL OF OTHER ITEMS

A. APPROVAL TO ESTABLISH SUPPLEMENTARY APPROPRIATION PROJECT ALLOCATIONS

In the 2011 legislative session, the General Assembly approved an FY 2012 Supplementary Appropriation (SA) in the total amount of \$47.5 million. Projects in this program are subject to approval by the Board of Public Works (BPW) following evaluation by the Designees. Once approved, these projects are subject to the procurement and design review requirements that apply to projects in the Capital Improvement Program (CIP) or Aging Schools Program (ASP).

On January 25, March 20, May 15 and May 29, 2013, the BPW approved the realignment of unexpended funds to the following eligible projects:

<u>Project Name</u>	<u>PSC Number</u>	<u>Project Type</u>	<u>Amount</u>
<u>Baltimore</u>			
Prettyboy E.	03.013.12SA SR	Underground Water Tank	\$ 100,185
Warren E.	03.193.12SA SR	AHU Replacement	100,186
Warren E.	03.193.12SA SR	Window/Door Replacement	532,910
			<u>\$ 733,281</u>
<u>Caroline</u>			
Greensboro E.	05.001.12SA SR	Generator	\$ 16,472
			<u>\$ 16,472</u>
<u>Charles</u>			
F. B. Gwynn Education Center	08.012.12SA SR	Therapy Pool Upgrade	\$ 51,745
			<u>\$ 51,745</u>
<u>Dorchester</u>			
New Directions Learning Academy	09.008.12SA SR	Chiller/Boiler Replacement	\$ 90,000
			<u>\$ 90,000</u>
		TOTAL SA ALLOCATIONS:	<u>\$ 891,498</u>

In order for the Public School Construction Program to respond to requests for reimbursement for these projects, funds must be transferred from the Supplementary Appropriation section within the Statewide Contingency Account and individual project allocations must be established.

SECTION VII - APPROVAL OF OTHER ITEMS – Cont'd

MOTION:

TO APPROVE THE TRANSFER OF \$891,501 FROM THE FY 2012 SUPPLEMENTARY APPROPRIATION ACCOUNT AND TO ESTABLISH INDIVIDUAL PROJECT ALLOCATIONS FOR THE PROJECTS APPROVED BY THE BOARD OF PUBLIC WORKS ON JANUARY 25, MARCH 20, MAY 15 AND MAY 29, 2013 AS SHOWN ABOVE.

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:					
	Approved	Disapproved	Deferred	Abstain	Recuse
Dr. Lillian M. Lowery	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Richard Hall	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Alvin Collins	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Thomas Lewis	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Mr. Tim Maloney	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	WITH DISCUSSION		WITHOUT DISCUSSION		

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

Presented to the IAC 6/13/13.

SUMMARY

The following statistical information is for Change Order Letters dated June 13, 2013 to be included in the June 10, 2013 Outgoing Agenda for IAC Meeting approval of Contracts & Items; Approval date June 13, 2013.

Number of LEA's Reviewed:	9	(26 schools)		
Total Change Orders Reviewed:	614			
Total Issues Reviewed:	739			
Total Credit Returned to the State:			\$	107,381
Total Participation in Change Orders by the State:			\$	<u>637,703</u>
Net Balance:			\$	529,722

Participated by the State

	<u>State</u>	<u>Local</u>	<u>Total</u>
--	--------------	--------------	--------------

NOTE: Descriptions are provided for all Change Order Items that are \$15,000 and over.

Anne Arundel County

Linthicum Elementary School
 PSC: 02.008.11 C

C.O. #1	0	1,196	1,196
C.O. #2	0	7,727	7,727
C.O. #3	0	1,746	1,746
C.O. #4	2,575	2,586	5,161
C.O. #5	608	610	1,218
C.O. #6	0	2,657	2,657
C.O. #7	657	660	1,317
C.O. #8	0	3,368	3,368
C.O. #9	194	237	431
C.O. #10	884	887	1,771
C.O. #11	0	571	571
C.O. #12	<293>	<359>	<652>

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Linthicum Elementary School (continued) PSC: 02.008.11 C			
C.O. #13	0	1,073	1,073
C.O. #14	898	902	1,800
C.O. #15	0	443	443
C.O. #16	0	525	525
C.O. #17 (Replace Glass in Doors)	0	15,464	15,464
C.O. #18	192	193	385
C.O. #19	3,591	3,605	7,196
C.O. #20	0	852	852
C.O. #21	0	5,766	5,766
C.O. #22	0	1,645	1,645
C.O. #23	0	1,215	1,215
C.O. #24	0	9,260	9,260
C.O. #25	257	259	516
C.O. #26	635	638	1,273
Broadneck Elementary School PSC: 02.023.12 LPC			
C.O. #9	0	9,428	9,428
Odenton Elementary School PSC: 02.048.09 SR (HVAC)			
C.O. #2	0	6,276	6,276
C.O. #3	0	1,200	1,200
C.O. #4	0	958	958

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Odenton Elementary School (continued) PSC: 02.048.09 SR (HVAC)			
C.O. #5	0	11,628	11,628
C.O. #6	0	2,939	2,939
C.O. #7	0	1,485	1,485
C.O. #8	0	567	567
C.O. #9	0	377	377
C.O. #10	0	832	832
C.O. #11	0	5,057	5,057
C.O. #12	0	2,074	2,074
C.O. #13	0	487	487
C.O. #14	0	177	177
C.O. #15	0	1,147	1,147
C.O. #16	0	215	215
C.O. #17	0	700	700
C.O. #18	0	6,218	6,218
C.O. #19	0	3,845	3,845
Northeast High School PSC: 02.055.06/07/08/10/11/12/13 LPC			
C.O. #C2A-28	0	12,489	12,489
C.O. #C3A-5 (Allowance Monies Utilized for Various Issues)	0	48,790	48,790
C.O. #C4A-13 (Infill Louver Openings with CMU)	0	32,532	32,532
C.O. #C5A-8	3,340	3,909	7,249
C.O. #C6A-27	0	6,122	6,122

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Northeast High School (continued) PSC: 02.055.06/07/08/10/11/12/13 LPC			
C.O. #C9A-7	3,203	6,720	9,923
C.O. #C11A-5	0	<13,946>	<13,946>
C.O. #C11A-6 (Encumber Costs Potential 11A Work)	0	0	0
C.O. #C12A-8 (Equipment for 2 Technical Education Rooms)	0	41,489	41,489
C.O. #C12A-9	0	2,185	2,185
C.O. #C12A-10	0	1,818	1,818
C.O. #C16A-45	0	4,981	4,981
C.O. #C16A-46	0	3,184	3,184
C.O. #C16A-47	0	6,075	6,075
C.O. #C16A-48	0	2,274	2,274
Pershing Hill Elementary School PSC: 02.060.10/11 LPC			
C.O. #C2A-26	848	1,471	2,319
C.O. #C2A-27 (Import 2,210CY of Structural Fill)	12,824	22,233	35,057
C.O. #C2A-28 (Un-used Allowance)	0	<20,039>	<20,039>
C.O. #C2A-29 (Import Topsoil due to Contaminated Soils)	11,421	219,971	231,392
C.O. #C7A-2	0	<1,920>	<1,920>
Deale Elementary School PSC: 02.075.13 SR (Roof Replacement)			
C.O. #1 (Replace Deteriorated Wood - Roof Deck)	8,250	8,283	16,533

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
South Shore Elementary School PSC: 02.077.13 LPC			
C.O. #12	0	1,772	1,772
C.O. #13	0	894	894
C.O. #14	<174>	<174>	<348>
C.O. #15	98	99	197
C.O. #16	0	350	350
C.O. #17	3,638	3,652	7,290
C.O. #18	1,743	1,749	3,492
C.O. #19	<2,409>	<2,419>	<4,828>
C.O. #20	0	<430>	<430>
Folger McKinsey Elementary School PSC: 02.086.12/13 LPC			
C.O. #C6A-12 (Return Unused Allowance)	0	<43,955>	<43,955>
C.O. #C8A-1	558	1,362	1,920
Cape St. Claire Elementary School PSC: 02.116.12 LPC			
C.O. #2	0	1,587	1,587
Germantown Elementary School PSC: 02.132.10/10HPB/11 LPC			
C.O. #C15A-9	0	1,071	1,071
Point Pleasant #2 Elementary School PSC: 02.134.12/13 LPC			
C.O. #C6A-1	<692>	<1,424>	<2,116>

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Point Pleasant #2 Elementary School (continued) PSC: 02.134.12/13 LPC			
C.O. #C6A-2	0	<3,000>	<3,000>
C.O. #C6A-3	0	<1,810>	<1,810>
C.O. #C6A-4	0	<300>	<300>
 <u>Baltimore City</u>			
Mary A. Winterling Elementary School #150 PSC: 30.225.07/10 SR (HVAC)			
C.O. #1	0	1,746	1,746
C.O. #2	0	880	880
C.O. #3	0	2,044	2,044
C.O. #4	0	8,990	8,990
C.O. #5	0	6,513	6,513
C.O. #6	0	4,026	4,026
 <u>Baltimore County</u>			
Catonsville High School PSC: 03.128.09/10 LPC			
C.O. #98	351	375	726
C.O. #99	0	23,382	23,382
C.O. #100	0	<168,396>	<168,396>

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Caroline County</u>				
Greensboro Elementary School PSC: 05.001.12 SA SR (Generator Installation)				
C.O. #1	(New Generator to Run Water System) <u>(Correction to 5/16/13 IAC Transmittal)</u>	23,651	3,182	26,833
<u>Carroll County</u>				
South Carroll High School PSC: 06.012.06/09/10 LPC				
C.O. #C5A-35		0	5,109	5,109
C.O. #C15A-22		0	<6,750>	<6,750>
<u>Cecil County</u>				
Perryville High School PSC: 07.013.05/12 VSR (Various Systemic)				
C.O. #4	Items 1-3	0	11,868	11,868
<u>Harford County</u>				
Edgewood High School PSC: 12.009.12 LPC				
C.O. #C2A-13		0	<4,743>	<4,743>
C.O. #C2A-15	(Completed Punchlist Items at SWMP)	0	<16,821>	<16,821>
C.O. #C2B-9	(Completed Punchlist Items at SWMP)	0	16,821	16,821
C.O. #C9E-1		0	<2,112>	<2,112>
C.O. #C9E-2		0	<2,925>	<2,925>
C.O. #C9E-3		0	<10,361>	<10,361>

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Harford County</u> (Continued)			
Red Pump Elementary School PSC: 12.059.10/13 LPC			
C.O. #C2A-1 (AI Undercut)	107,489	134,169	241,658
C.O. #C2A-2	0	723	723
C.O. #C2A-3 (AI Undercut)	11,655	14,548	26,203
C.O. #C2A-4 Items 1-3 (P&R – AI Undercut)	23,817	29,728	53,545
C.O. #C2A-5 (Dumpster Pad Revision)	0	16,865	16,865
C.O. #C2A-6 Items 1, 2 (AI Undercut)	8,381	10,462	18,843
C.O. #C2A-7 Items 1-4 (P&R – AI Undercut)	36,982	46,160	83,142
C.O. #C2A-8 (WWTP Generator)	0	79,672	79,672
C.O. #C2A-9 (Change WWTP Milestone Date)	0	0	0
C.O. #C2A-10	0	4,916	4,916
C.O. #C2A-12	2,375	2,964	5,339
C.O. #C2A-13 Item 1 (Modifications to Play Areas)	0	29,454	
Item 2	<u>0</u>	<u>13,850</u>	
	0	43,304	43,304
C.O. #C2A-14	0	4,105	4,105
C.O. #C2A-15 Items 1, 2 (Final Contract Settlement 2A)	0	42,346	42,346
C.O. #C3A-1	931	1,163	2,094
C.O. #C3A-2 (Deduct 3A Allowance)	0	<32,839>	<32,839>
C.O. #C4A-1	<1,721>	<2,149>	<3,870>
C.O. #C4A-2	<2,313>	<2,887>	<5,200>
C.O. #C4A-3 (Add Brick Veneer to Retaining Wall)	0	30,048	30,048
C.O. #C4A-4	0	3,289	3,289
C.O. #C4A-5	0	<3,615>	<3,615>

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Harford County</u> (Continued)			
Red Pump Elementary School (continued)			
PSC: 12.059.10/13 LPC			
C.O. #C4A-6	0	4,337	4,337
C.O. #C5A-1	0	<1,432>	<1,432>
C.O. #C5A-2	647	807	1,454
C.O. #C6A-1 (Contractor 9B Tile Package Award)	0	108,258	108,258
C.O. #C6A-2	0	1,874	1,874
C.O. #C6A-3 Items 1, 2	0	14,603	14,603
C.O. #C6A-4	<1,824>	<2,276>	<4,100>
C.O. #C6A-5	<1,357>	<1,693>	<3,050>
C.O. #C6A-6 (Media Center Revisions)	<13,566>	<16,934>	<30,500>
C.O. #C6A-7	<507>	<633>	<1,140>
C.O. #C6A-8	0	6,103	6,103
C.O. #C6A-9 Items 1, 3-5 Item 2	0 <u>284</u> 284	4,589 <u>350</u> 4,939	5,223
C.O. #C6A-10	0	1,180	1,180
C.O. #C6A-11 Items 1, 2	0	<3,663>	<3,663>
C.O. #C6A-12	1,447	1,806	3,253
C.O. #C7A-1	0	<2,178>	<2,178>
C.O. #C7A-2	<1,754>	<2,189>	<3,943>
C.O. #C7A-3	0	2,178	2,178
C.O. #C7A-4 (Change Exterior Soffit Material)	0	39,023	39,023
C.O. #C7A-5	0	<132>	<132>
C.O. #C7A-6	0	<542>	<542>

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Harford County</u> (Continued)			
Red Pump Elementary School (continued) PSC: 12.059.10/13 LPC			
C.O. #C7A-7	0	3,507	3,507
C.O. #C7A-8	0	<1,274>	<1,274>
C.O. #C8A-1	0	630	630
C.O. #C8A-2 Items 1, 2	0	210	210
C.O. #C9A-1	0	<6,348>	<6,348>
C.O. #C9A-2	0	<11,428>	<11,428>
C.O. #C9A-3	0	431	431
C.O. #C9D-1 (Change Flooring Finishes)	0	30,651	30,651
C.O. #C9D-2	0	1,653	1,653
C.O. #C9D-3	0	<213>	<213>
C.O. #C9E-1	0	<11,300>	<11,300>
C.O. #C15A-1	0	4,005	4,005
C.O. #C15A-2	0	2,764	2,764
C.O. #C15A-3	0	5,387	5,387
C.O. #C15A-4	0	3,830	3,830
C.O. #C15A-5 Items 1-4	0	5,058	5,058
C.O. #C15A-6	284	355	639
C.O. #C15A-7 Items 1, 2	0	6,870	6,870
C.O. #C15A-8 Items 1, 2	0	<3,525>	<3,525>
C.O. #C15A-9 Items 1-3	0	19,470	19,470
C.O. #C15A-10	0	323	323
C.O. #C15A-11 Items 1-3	0	1,494	1,494

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Harford County</u> (Continued)			
Red Pump Elementary School (continued)			
PSC: 12.059.10/13 LPC			
C.O. #C15A-12	0	254	254
C.O. #C15A-13	0	<158>	<158>
C.O. #C15A-14	0	3,301	3,301
C.O. #C15A-15	0	8,521	8,521
C.O. #C15A-16 Items 1, 2	0	7,903	7,903
C.O. #C16A-1	<1,627>	<2,030>	<3,657>
C.O. #C16A-2 Items 1, 3	<6,737>	<8,409>	
Item 2	0	1,563	
Item 4	1,860	2,321	
Item 5 (Changes to Light Fixtures)	<u>0</u>	<u>70,153</u>	
	<4,877>	65,628	60,751
C.O. #C16A-3	0	5,777	5,777
C.O. #C16A-4 Item 1 (Occupancy Sensors)	0	21,602	
Item 2	<u>0</u>	<u>3,212</u>	
	0	24,814	24,814
C.O. #C16A-5 Items 1, 2	0	4,854	4,854
C.O. #C16A-6	<1,581>	<1,973>	<3,554>
C.O. #C16A-7	0	7,118	7,118
C.O. #C16A-8	0	2,352	2,352
C.O. #C16A-9	0	498	498
C.O. #C16A-10	0	1,167	1,167
C.O. #C16A-11	0	765	765
C.O. #C16A-12 Items 1, 2	0	1,095	1,095
C.O. #C16A-13 Items 1-3	0	1,643	
Item 4	<u>1,284</u>	<u>1,602</u>	
	1,284	3,245	4,529

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Harford County</u> (Continued)			
Red Pump Elementary School (continued)			
PSC: 12.059.10/13 LPC			
C.O. #C16A-14	0	<2,909>	<2,909>
C.O. #C16A-15	0	211	211
C.O. #C16A-16	0	223	223
C.O. #C16A-17 Items 1, 2	0	6,043	6,043
C.O. #C16A-18 Items 1-4	0	7,652	7,652
C.O. #C16A-19 Items 1, 2	0	2,808	2,808
C.O. #C16A-20 Item 1	0	<39>	
Item 2 (Delete 16A Technology Allowance)	<u>0</u>	<u><300,000></u>	
	0	<300,039>	<300,039>

Howard County

Hammond High School
 PSC: 13.016.07/12 LPC

C.O. #C1A-1	0	4,868	4,868
C.O. #C1A-2	0	3,771	3,771
C.O. #C1A-3 (Install New Dumpster Screen Wall)	0	37,580	37,580
C.O. #C1A-4 Items 1, 2	0	1,118	1,118
C.O. #C15A-1	0	146	146

Mt. Hebron High School
 PSC: 13.019.99/06/08/10/11/12 LPC

C.O. #C1A-3 Items 1, 6	0	7,869	
Items 2, 4, 5	3,929	5,021	
Item 3	<u><850></u>	<u><1,087></u>	
	3,079	11,803	14,882

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)				
Mt. Hebron High School (continued)				
PSC: 13.019.99/06/08/10/11/12 LPC				
C.O. #C1A-4	Items 1, 2, 5-7	0	13,586	
	Item 3	277	353	
	Item 4	<u><1,161></u>	<u><1,484></u>	
		<884>	12,455	11,571
C.O. #C1A-5	Items 1-5	0	7,572	
	Items 6, 7	<u>569</u>	<u>727</u>	
		569	8,299	8,868
C.O. #C1A-6	(Ceramic Tile Overlay in Corridors)	0	118,453	118,453
C.O. #C1A-7	(Install 160 Corner Guards)	0	17,058	17,058
C.O. #C1A-8		910	1,162	2,072
C.O. #C1A-9		0	2,877	2,877
C.O. #C1A-10		0	4,880	4,880
C.O. #C1A-11		0	2,072	2,072
C.O. #C1A-12		0	4,572	4,572
C.O. #C1A-13		0	1,950	1,950
C.O. #C1A-14		0	561	561
C.O. #C1A-15		0	416	416
C.O. #C1A-16		0	1,441	1,441
C.O. #C1A-17		<266>	<340>	<606>
C.O. #C1A-18		0	418	418
C.O. #C1A-19		0	4,035	4,035
C.O. #C1A-20		<853>	<1,091>	<1,944>
C.O. #C1A-21		0	549	549
C.O. #C1A-22		0	2,174	2,174

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C1A-23 Items 1-3	2,081	2,660	4,741
C.O. #C1A-24	0	3,342	3,342
C.O. #C1A-25	0	487	487
C.O. #C1A-26	0	2,927	2,927
C.O. #C1A-27	29	37	66
C.O. #C1A-28	0	791	791
C.O. #C1A-29	1,659	2,121	3,780
C.O. #C1A-30	0	1,157	1,157
C.O. #C1A-31	0	1,951	1,951
C.O. #C1A-32	0	143	143
C.O. #C1A-33	0	2,788	2,788
C.O. #C1A-34	0	1,622	1,622
C.O. #C1A-35	0	4,601	4,601
C.O. #C1A-36	0	1,075	1,075
C.O. #C1A-37	0	981	981
C.O. #C1A-38	0	2,850	2,850
C.O. #C1A-39	0	502	502
C.O. #C1A-40	0	483	483
C.O. #C1A-41	0	369	369
C.O. #C1A-42	87	111	198
C.O. #C1A-43	5,188	6,630	11,818
C.O. #C1A-44	0	1,915	1,915

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C1A-45 (Fencing/Sidewalk @ Dust Collector)	0	16,976	16,976
C.O. #C1A-46	321	410	731
C.O. #C1A-47 (Replace Flooring in 9 th Grade Wing)	0	38,601	38,601
C.O. #C1A-48	0	3,220	3,220
C.O. #C1A-49	659	842	1,501
C.O. #C1A-50	778	995	1,773
C.O. #C1A-51	0	2,335	2,335
C.O. #C1A-52	0	192	192
C.O. #C1A-53	0	6,680	6,680
C.O. #C1A-54	0	338	338
C.O. #C1A-55	0	9,584	9,584
C.O. #C1A-56	1,415	1,808	3,223
C.O. #C1A-57	0	1,579	1,579
C.O. #C1A-58	704	899	1,603
C.O. #C1A-59	1,525	1,948	3,473
C.O. #C1A-60	0	605	605
C.O. #C1A-61	0	2,230	2,230
C.O. #C1A-62	0	9,230	9,230
C.O. #C1A-63	0	5,508	5,508
C.O. #C1A-64	0	8,422	8,422
C.O. #C1A-65	0	4,604	4,604
C.O. #C1A-66	0	2,610	2,610

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C1A-67	0	442	442
C.O. #C1A-68	0	855	855
C.O. #C1A-69	155	198	353
C.O. #C1A-70	0	<4,850>	<4,850>
C.O. #C1A-71	0	<2,200>	<2,200>
C.O. #C1A-72 (Basket Ball Back Board in Aux. Gym,)	0	17,101	17,101
C.O. #C1A-73	0	5,568	5,568
C.O. #C1A-74	0	1,041	1,041
C.O. #C1A-75	0	1,210	1,210
C.O. #C1A-76	0	763	763
C.O. #C1A-77	664	848	1,512
C.O. #C1A-78	0	849	849
C.O. #C1A-79	0	852	852
C.O. #C1A-80	0	402	402
C.O. #C1A-81	0	4,975	4,975
C.O. #C1A-82	1,018	1,302	2,320
C.O. #C1A-83	0	6,638	6,638
C.O. #C1A-84	3,180	4,063	7,243
C.O. #C1A-85	125	160	285
C.O. #C1A-86	0	568	568
C.O. #C1A-88	0	3,122	3,122
C.O. #C1A-89	0	4,985	4,985

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C1A-90	0	21,072	21,072
C.O. #C1A-91	<8,968>	<11,460>	<20,428>
C.O. #C1A-92	0	15,317	15,317
C.O. #C2A-1	0	648	648
C.O. #C2A-2	0	3,945	3,945
C.O. #C2A-3	0	3,688	3,688
C.O. #C2A-4	5,013	6,405	11,418
C.O. #C2A-5	0	1,356	1,356
C.O. #C2A-6	11,345	14,498	25,843
C.O. #C2A-7	0	7,693	7,693
C.O. #C2A-8	8,560	10,938	19,498
C.O. #C2A-9	0	8,741	8,741
C.O. #C2A-10	0	4,335	4,335
C.O. #C2A-11	9,319	11,908	21,227
C.O. #C2A-12	0	4,312	4,312
C.O. #C2A-13	826	1,055	1,881
C.O. #C2A-14	540	691	1,231
C.O. #C2A-15	0	4,572	4,572
C.O. #C2A-16	0	2,002	2,002
C.O. #C2A-17	0	17,335	17,335
C.O. #C2A-18	0	680	680
C.O. #C2A-19	1,338	1,710	3,048

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C2A-20	829	1,060	1,889
C.O. #C2A-21	0	13,930	13,930
C.O. #C3A-1	0	16,721	
Items 1, 2, 4-5, 8-10			
Item 3	404	516	
Item 7 (Install Wall Bracing/Shoring/Backfill)	<u>0</u>	<u>23,189</u>	
	404	40,426	40,830
C.O. #C3A-2	0	1,884	1,884
C.O. #C3A-3	0	547	547
C.O. #C3A-4	328	420	748
C.O. #C3A-5	5,542	7,083	12,625
C.O. #C3A-6	0	586	586
C.O. #C3A-7	0	4,666	4,666
C.O. #C3A-8	0	4,395	4,395
C.O. #C3A-9	0	4,477	4,477
C.O. #C4A-1	0	559	559
C.O. #C4A-2	0	3,117	3,117
C.O. #C4A-3	0	3,746	3,746
C.O. #C4A-4	241	309	550
C.O. #C4A-5	0	550	550
C.O. #C4A-6	2,179	2,784	4,963
C.O. #C4A-7	0	1,238	1,238
C.O. #C4A-8	0	275	275
C.O. #C4A-9	0	550	550

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C4A-10	0	550	550
C.O. #C4A-11	241	309	550
C.O. #C4A-12	0	1,993	1,993
C.O. #C4A-13	1,207	1,543	2,750
C.O. #C4A-14	1,147	1,465	2,612
C.O. #C4A-15	0	550	550
C.O. #C4A-16	0	550	550
C.O. #C4A-17	0	550	550
C.O. #C4A-18	211	270	481
C.O. #C4A-19	302	385	687
C.O. #C4A-20	0	1,153	1,153
C.O. #C4A-21	719	918	1,637
C.O. #C4A-22	0	1,153	1,153
C.O. #C4A-23	0	162	162
C.O. #C4A-24	0	1,160	1,160
C.O. #C4A-25	0	1,155	1,155
C.O. #C4A-26 Items 1, 2	0	4,549	4,549
C.O. #C4A-27	0	4,647	4,647
C.O. #C4A-28	0	3,064	3,064
C.O. #C4A-29 Items 1, 2	0	3,478	3,478
C.O. #C4A-30	0	3,600	3,600
C.O. #C4A-31 (Reconstruct Unstable Lintels)	241,705	308,875	550,580

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C4A-32	4,493	5,741	10,234
C.O. #C4A-33	0	2,445	2,445
C.O. #C4A-34 Items 1, 2	3,041	3,887	6,928
C.O. #C4A-35 Items 1, 2	0	7,142	7,142
C.O. #C4A-36 Items 1, 2	0	4,197	4,197
C.O. #C4A-37	0	3,711	3,711
C.O. #C4A-38 Items 1, 2	0	7,391	7,391
C.O. #C5A-2 Items 1, 2	0	5,913	5,913
C.O. #C5A-3	0	465	465
C.O. #C5A-4	0	621	621
C.O. #C5A-5	0	1,774	1,774
C.O. #C5A-6	0	2,279	2,279
C.O. #C5A-7	0	2,689	2,689
C.O. #C5A-8	<1,317>	<1,683>	<3,000>
C.O. #C5A-9	3,336	4,262	7,598
C.O. #C5A-10	0	1,496	1,496
C.O. #C5A-11	0	2,384	2,384
C.O. #C5A-12	0	348	348
C.O. #C5A-13	0	1,151	1,151
C.O. #C5A-14	0	<162>	<162>
C.O. #C9A-1	0	6,481	6,481
C.O. #C9A-2	0	1,449	1,449

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued)			
PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C9A-3	2,371	3,031	
Items 1, 2	<u>0</u>	<u>13,536</u>	
Items 3-7	2,371	16,567	18,938
C.O. #C9A-4	0	548	548
C.O. #C9A-5	0	667	667
C.O. #C9A-6	0	825	825
C.O. #C9A-7	0	452	452
C.O. #C9A-8	89	113	202
C.O. #C9A-9	0	1,604	1,604
C.O. #C9A-10	0	716	716
C.O. #C9A-11	0	459	459
C.O. #C9A-12	0	734	734
C.O. #C9A-13	0	366	366
C.O. #C9A-14	0	587	587
C.O. #C9A-15	297	379	676
C.O. #C9A-16	0	627	627
C.O. #C9A-17	0	958	958
C.O. #C9A-18	0	529	529
C.O. #C9A-19	0	1,099	1,099
C.O. #C9A-20	0	3,445	3,445
C.O. #C9A-21	0	585	585
C.O. #C9A-22	0	386	386
C.O. #C9A-23	0	315	315

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C9A-24	0	427	427
C.O. #C9A-25	0	1,544	1,544
C.O. #C9A-26	985	1,258	2,243
C.O. #C9A-27	0	777	777
C.O. #C9A-28	285	365	650
C.O. #C9A-29	0	1,049	1,049
C.O. #C9A-30	0	341	341
C.O. #C9A-31	0	1,071	1,071
C.O. #C9A-32	0	852	852
C.O. #C9A-33 Items 1-3	0	2,048	2,048
C.O. #C9A-34	0	3,410	3,410
C.O. #C9A-35	0	842	842
C.O. #C9A-36	0	791	791
C.O. #C9A-37	0	5,597	5,597
C.O. #C9A-38	0	1,552	1,552
C.O. #C9A-39	0	640	640
C.O. #C9A-40	0	341	341
C.O. #C9A-41	0	447	447
C.O. #C9A-42	0	2,167	2,167
C.O. #C9A-43 (Repair Ceilings @ Precast Lintels)	10,975	14,025	25,000
C.O. #C9A-44	0	3,317	3,317
C.O. #C9A-45 Items 1-4	0	7,521	7,521

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C9A-46	0	<4,220>	<4,220>
C.O. #C9C-1	0	4,580	4,580
C.O. #C9C-2	0	2,755	2,755
C.O. #C9C-3	0	2,525	2,525
C.O. #C9E-1 Items 1, 2	0	3,337	3,337
C.O. #C9E-2 Item 1	<4,829>	<6,171>	
Item 2 (Credit for Painting Lockers)	<7,024>	<8,976>	
	<11,853>	<15,147>	<27,000>
C.O. #C9E-3	0	4,876	4,876
C.O. #C10D-1	<169>	<215>	<384>
C.O. #C12A-1 (Additional Storage of Music Equip.)	0	31,541	31,541
C.O. #C12A-2	0	1,835	1,835
C.O. #C12A-3	0	3,099	3,099
C.O. #C12A-4	0	1,854	1,854
C.O. #C12A-5	0	1,497	1,497
C.O. #C15A-1 Items 1, 2, 4, 6, 10, 13, 15	0	26,343	
Items 3, 5	2,526	3,229	
Item 7 (Correct Ductwork Gauge)	<7,102>	<9,075>	
Item 8 (Install Dark Room Sink)	0	16,385	
Item 11 (Change 26 Faucets)	0	16,903	
Item 12 (New Jacket on Existing Boiler)	0	18,885	
Item 14	<376>	<480>	
	<4,952>	72,190	67,238
C.O. #C15A-2	0	1,181	1,181
C.O. #C15A-3	0	1,873	1,873
C.O. #C15A-4	0	813	813

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C15A-5	0	1,220	1,220
C.O. #C15A-6	0	842	842
C.O. #C15A-7	0	734	734
C.O. #C15A-8	0	649	649
C.O. #C15A-9	0	1,430	1,430
C.O. #C15A-10	0	8,818	8,818
C.O. #C15A-11 (Delete Chiller BRD Enclosure)	<39,550>	<50,541>	<90,091>
C.O. #C15A-12	0	1,654	1,654
C.O. #C15A-13	0	2,858	2,858
C.O. #C15A-14	0	7,757	7,757
C.O. #C15A-15	0	11,433	11,433
C.O. #C15A-16	0	9,567	9,567
C.O. #C15A-17	0	<587>	<587>
C.O. #C15A-18	0	<334>	<334>
C.O. #C15A-19	0	<489>	<489>
C.O. #C15A-20	0	<386>	<386>
C.O. #C15A-21	0	<791>	<791>
C.O. #C15A-22	0	<1,680>	<1,680>
C.O. #C15A-23	3,577	4,571	8,148
C.O. #C15A-24	0	6,680	6,680
C.O. #C15A-25	0	8,074	8,074
C.O. #C15A-26	0	9,432	9,432

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued)			
PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C15A-27	0	<961>	<961>
C.O. #C15A-28	0	1,508	1,508
C.O. #C15A-29	0	1,168	1,168
C.O. #C15A-30	0	1,455	1,455
C.O. #C15A-31	0	5,837	5,837
C.O. #C15A-32	258	330	588
C.O. #C15A-33	0	2,434	2,434
C.O. #C15A-34 (Over-Time for Locker Room Work)	0	26,591	26,591
C.O. #C15A-35	0	2,373	2,373
C.O. #C15A-36	0	1,758	1,758
C.O. #C15A-37	0	5,968	5,968
C.O. #C15A-38	0	3,099	3,099
C.O. #C15A-39	0	1,964	1,964
C.O. #C15A-40	0	287	287
C.O. #C15A-41	0	5,272	5,272
C.O. #C15A-42	0	<11,401>	<11,401>
C.O. #C15A-43	0	<3,366>	<3,366>
C.O. #C16A-1	0	<125,775>	
Item 1 (Temporary Generator & Fuel Allow.)	0	14,679	
Items 2, 3	0	<u>174,822</u>	
Item 4 (Emergency Generator Size Revised)	<u>0</u>	63,726	63,726
	0		
C.O. #C16A-2	1,280	1,636	
Item 1	0	12,707	
Items 2-4, 6	<u>0</u>	<u>17,305</u>	
Item 5 (BGE Duct Bank Changes)	1,280	31,648	32,928

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued)			
PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C16A-3	1,236	1,579	
Item 1			
Items 2, 5	<6,774>	<8,656>	
Item 3 (LCD Projectors in Auditorium)	0	15,208	
Item 4 (Modify Existing Casework)	<u>0</u>	<u>66,916</u>	
	<5,538>	75,047	69,509
C.O. #C16A-4			
Item 1 (Additional LCD Projector Outlets)	0	36,094	
Item 2 (New Media Retrieval System)	0	28,253	
Items 3-6	<u>0</u>	<u>19,390</u>	
	0	83,737	83,737
C.O. #C16A-5	4,235	5,413	9,648
C.O. #C16A-6	0	782	782
C.O. #C16A-7	0	1,223	1,223
C.O. #C16A-8	549	702	1,251
C.O. #C16A-9	<394>	<503>	<897>
C.O. #C16A-10	0	1,536	1,536
C.O. #C16A-11	0	288	288
C.O. #C16A-12 (Additional 32 Data Drops)	0	16,110	16,110
C.O. #C16A-13	0	1,775	1,775
C.O. #C16A-14	0	8,127	8,127
C.O. #C16A-15	0	988	988
C.O. #C16A-16	0	12,064	12,064
C.O. #C16A-17	0	9,528	9,528
C.O. #C16A-18	0	6,650	6,650
C.O. #C16A-19	0	392	392
C.O. #C16A-20 (Corridor Motion Sensor Lighting Controls)	0	44,128	44,128

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C16A-21	0	6,577	6,577
C.O. #C16A-22	1,087	1,389	2,476
C.O. #C16A-23	212	270	482
C.O. #C16A-24	0	2,138	2,138
C.O. #C16A-25	0	945	945
C.O. #C16A-26	0	567	567
C.O. #C16A-27	1,071	1,369	2,440
C.O. #C16A-28	<1,253>	<1,602>	<2,855>
C.O. #C16A-29	0	4,158	4,158
C.O. #C16A-30	0	309	309
C.O. #C16A-31	0	1,560	1,560
C.O. #C16A-32	0	1,179	1,179
C.O. #C16A-33	0	280	280
C.O. #C16A-34	0	1,383	1,383
C.O. #C16A-35	0	138	138
C.O. #C16A-36	0	4,000	4,000
C.O. #C16A-37	0	3,547	3,547
C.O. #C16A-38	0	749	749
C.O. #C16A-39	0	1,340	1,340
C.O. #C16A-40	0	12,735	12,735
C.O. #C16A-41	0	2,584	2,584
C.O. #C16A-42	0	2,053	2,053

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Mt. Hebron High School (continued) PSC: 13.019.99/06/08/10/11/12 LPC			
C.O. #C16A-43 (Modify Layout of TV Studio)	0	25,693	25,693
C.O. #C16A-44	0	765	765
C.O. #C16A-45	0	<4,147>	<4,147>
C.O. #C16A-46	0	9,308	9,308
C.O. #C16A-47	0	1,956	1,956
C.O. #C16A-48	0	1,513	1,513
C.O. #C16A-49	0	9,364	9,364
C.O. #C16A-50	0	6,739	6,739
C.O. #C16A-51	0	<489>	<489>
C.O. #C16A-52	0	3,675	3,675
C.O. #C16A-53	0	2,496	2,496
C.O. #C16A-54	0	3,357	3,357
C.O. #C16A-55	0	3,425	3,425
C.O. #C16A-56	0	1,471	1,471
Centennial High School PSC: 13.036.12 LPC			
C.O. #C1A-1	0	4,318	4,318
C.O. #C1A-2	0	1,643	1,643
C.O. #C1A-3	0	10,876	10,876
C.O. #C1A-4 Items 1-3	0	1,701	1,701
C.O. #C1A-5	0	12,253	12,253
C.O. #C2A-1	0	1,017	1,017

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Centennial High School (continued) PSC: 13.036.12 LPC			
C.O. #C2A-2 Items 1, 2	0	6,854	6,854
C.O. #C2A-3 Items 1-3	0	4,801	4,801
C.O. #C2A-4	0	14,924	14,924
C.O. #C2A-5 Item 1 (Undercut West Parking Lot)	0	31,481	
Items 2-7	<u>0</u>	<u>14,855</u>	
	0	46,336	46,336
C.O. #C2A-6 (Additional Undercut Costs at Stockpile)	0	24,491	24,491
C.O. #C2A-7	0	4,444	4,444
C.O. #C15A-1	0	5,263	5,263
C.O. #C16A-1 (Replace Existing Site Lighting Poles)	0	32,177	32,177
C.O. #C16A-2 (Relocate Existing Fiber Lines)	0	27,304	27,304
Bellows Spring Elementary School PSC: 13.078.09 LPC			
C.O. #C1A-1	0	2,190	2,190
C.O. #C1A-2	323	4,524	4,847
C.O. #C1A-3	0	4,539	4,539
C.O. #C1A-4	0	391	391
C.O. #C1A-5	0	4,144	4,144
C.O. #C1A-6	<323>	<867>	<1,190>
C.O. #C1A-7	0	889	889
C.O. #C1A-8	0	2,431	2,431
C.O. #C1A-9	0	2,850	2,850
C.O. #C1A-10	0	620	620

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Bellows Spring Elementary School (continued) PSC: 13.078.09 LPC			
C.O. #C1A-11	0	3,472	3,472
C.O. #C1A-12	0	<3,513>	<3,513>
C.O. #C1A-13	0	1,269	1,269
C.O. #C1A-14	0	813	813
C.O. #C1A-15	0	<160>	<160>
C.O. #C1A-16	0	2,383	2,383
C.O. #C1A-17 (Reseed 11,322 sf behind Transportables)	0	15,794	15,794
C.O. #C1A-18	0	490	490
C.O. #C1A-19	0	470	470
C.O. #C1A-20	0	408	408
C.O. #C1A-21	0	1,174	1,174
C.O. #C1A-22	0	199	199
C.O. #C1A-23	0	2,379	2,379
C.O. #C1A-24	0	348	348
C.O. #C1A-25	0	3,928	3,928
C.O. #C1A-26	0	2,245	2,245
C.O. #C1A-27	0	971	971
C.O. #C1A-28	0	713	713
C.O. #C1A-29	0	713	713
C.O. #C1A-30 (Modify Grading at Ball Fields)	0	15,119	15,119
C.O. #C1A-31	0	468	468
C.O. #C1A-32	0	231	231

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Bellows Spring Elementary School (continued)			
PSC: 13.078.09 LPC			
C.O. #C1A-33	0	4,310	4,310
C.O. #C1A-34	0	3,477	3,477
C.O. #C1A-35	0	523	523
C.O. #C1A-36	0	2,830	2,830
C.O. #C1A-37	0	505	505
C.O. #C1A-38	0	658	658
C.O. #C15A-1	0	1,483	1,483
C.O. #C15A-2	0	<1,532>	<1,532>
C.O. #C15A-3	0	<160>	<160>
C.O. #C15A-4	0	9,770	9,770
C.O. #C15A-5	0	5,833	5,833
C.O. #C15A-6	0	1,802	1,802
C.O. #C15A-7	0	12,975	12,975
C.O. #C15A-8	0	5,322	5,322
C.O. #C15A-9	0	1,484	1,484
C.O. #C15A-10	0	1,389	1,389
C.O. #C15A-11	0	234	234
C.O. #C15A-12	0	<971>	<971>
C.O. #C15A-13	0	333	333
C.O. #C15A-14	0	1,273	1,273
C.O. #C15A-15	0	6,448	6,448
C.O. #C15A-16	0	4,480	4,480

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Bellows Spring Elementary School (continued) PSC: 13.078.09 LPC			
C.O. #C15A-17	0	4,645	4,645
C.O. #C15A-18	0	9,871	9,871
C.O. #C15A-19	0	375	375
C.O. #C15A-20	0	8,252	8,252
C.O. #C15A-21	0	1,524	1,524
C.O. #C15A-22	0	2,405	2,405
C.O. #C16A-1	0	2,646	2,646
C.O. #C16A-2	0	5,045	5,045
C.O. #C16A-3	0	<160>	<160>
C.O. #C16A-4	0	803	803
C.O. #C16A-5	0	1,117	1,117
C.O. #C16A-6	0	3,026	3,026
C.O. #C16A-7	0	716	716
C.O. #C16A-8 (Circuits for Site Lighting)	0	15,689	15,689
 <u>Montgomery County</u>			
Broad Acres Elementary School PSC: 15.035.12 SR (Roof)			
C.O. #1	0	3,421	3,421
C.O. #2 (Install 53 Vandal Proof Caps; 46' of PVC Pipe)	0	24,105	24,105
 Olney Elementary School PSC: 15.093.12 SR (Roof)			
C.O. #1	0	9,273	9,273

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(6/13/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Montgomery County</u> (Continued)			
Walt Whitman High School PSC: 15.134.12 SR (Roof)			
C.O. #1	0	12,409	12,409
C.O. #2 (Replace Existing Smoke Relief Hood)	0	27,394	27,394
Rachel Carson Elementary School PSC: 15.163.12 SR (Roof)			
C.O. #1	0	1,092	1,092
C.O. #2	0	5,293	5,293
C.O. #3	0	7,233	7,233

SECTION VIII – INFORMATION

A. CHANGE ORDERS

(5/16/13)

Presented to the IAC on Memorandum dated 5/16/13.

SUMMARY

The following statistical information is for Change Order Letters dated May 16, 2013 to be included in the May 13, 2013 Outgoing Transmittal for IAC (informal) approval of Contracts & Items; Approval date May 16, 2013.

Number of LEA's Reviewed:	16	(55 schools)		
Total Change Orders Reviewed:	518			
Total Issues Reviewed:	833			
Total Credit Returned to the State:			\$	1,681,731
Total Participation in Change Orders by the State:			\$	<u>667,207</u>
Net Balance:			\$	1,014,524 Credited to the State

	<u>State</u>	<u>Local</u>	<u>Total</u>
--	--------------	--------------	--------------

NOTE: Descriptions are provided for all Change Order Items that are \$15,000 and over.

Allegany County

Fort Hill High School
 PSC: 01.011.12 SR (Roof Replacement)

C.O. #1	Items 1, 2	0	5,363	5,363
C.O. #2		0	5,000	5,000
C.O. #3		0	<2,100>	<2,100>

Anne Arundel County

Chesapeake High School
 PSC: 02.012.13 SR (HVAC)

C.O. #1	(Install 225 DDC Control Valves)	0	65,825	65,825
C.O. #2	(Install Ductwork Changes)	0	23,589	23,589
C.O. #3	(Install Ductwork Changes and Revisions)	0	13,572	13,572
C.O. #4	(Alternate #1 - Replace Air Handling Units)	0	270,638	270,638

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Broadneck Elementary School PSC: 02.023.12 C			
C.O. #7	540	543	1,083
C.O. #8	5,521	5,544	11,065
Severn Elementary School PSC: 02.043.12 C			
C.O. #1 (Install Various Owner or A/E Items)	0	24,897	24,897
C.O. #2	0	3,573	3,573
C.O. #3	0	1,662	1,662
C.O. #4	0	10,317	10,317
C.O. #5	0	5,364	5,364
C.O. #6	0	354	354
C.O. #7	0	3,232	3,232
C.O. #8	0	3,831	3,831
C.O. #9	<382>	<384>	<766>
C.O. #10	0	1,945	1,945
C.O. #11R	0	9,826	9,826
C.O. #12R	0	1,069	1,069
Shipley's Choice Elementary School PSC: 02.049.09 SR (HVAC)			
C.O. #10	457	459	916
C.O. #11	1,134	1,139	2,273

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Northeast High School PSC: 02.055.06/07/08/10/11/12/13 LPC			
C.O. #C6A-24	0	3,646	3,646
C.O. #C6A-25	0	8,077	8,077
C.O. #C6A-26	0	1,983	1,983
C.O. #C9A-5	0	14,540	14,540
C.O. #C9A-6	0	8,021	8,021
C.O. #C15A-28	1,507	3,160	4,667
C.O. #C15A-29	0	7,257	7,257
C.O. #C16A-37	0	8,424	8,424
C.O. #C16A-38	<398>	<836>	<1,234>
C.O. #C16A-39	0	3,285	3,285
C.O. #C16A-40 (Install Video Production Equipment in A201)	0	25,471	25,471
C.O. #C16A-41	0	8,973	8,973
C.O. #C16A-42	0	13,538	13,538
C.O. #C16A-43	0	5,464	5,464
C.O. #C16A-44	0	8,050	8,050
Bodkin Elementary School PSC: 02.062.13 LPC			
C.O. #1	0	997	997
C.O. #2	998	1,003	2,001
C.O. #3	834	837	1,671
C.O. #4	1,218	1,222	2,440
C.O. #5	0	783	783

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued) (5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Bodkin Elementary School (continued) PSC: 02.062.13 LPC			
C.O. #6	0	1,485	1,485
C.O. #7	0	586	586
C.O. #8	0	7,379	7,379
C.O. #9	0	839	839
C.O. #10	1,734	1,740	3,474
C.O. #11	0	2,705	2,705
C.O. #12	<349>	<351>	<700>
C.O. #13	0	3,996	3,996
C.O. #14	1,012	1,017	2,029
Solley Elementary School PSC: 02.067.12 LPC			
C.O. #29 (Additional Fireproofing Requirements)	5,669	19,012	24,681
Tyler Heights Elementary School PSC: 02.069.09 SR (Electrical)			
C.O. #1	0	2,968	2,968
C.O. #2	787	813	1,600
Glen Burnie Park Elementary School PSC: 02.073.13 SR (Roof)			
C.O. #1	0	993	993
C.O. #2	<5,644>	<5,666>	<11,310>
C.O. #3 (Repair & Reline Existing Chimney)	11,172	30,703	41,875

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)				
South Shore Elementary School PSC: 02.077.13 C				
C.O. #1	Items 1, 2	2,249	2,259	4,508
C.O. #2		0	1,929	1,929
C.O. #3		<666>	<669>	<1,335>
C.O. #4		0	3,672	3,672
C.O. #5		0	902	902
C.O. #6		<197>	<198>	<395>
C.O. #7		<139>	<139>	<278>
C.O. #8		<350>	<351>	<701>
C.O. #9		<64>	<64>	<128>
C.O. #10		0	1,923	1,923
C.O. #11		145	146	291
Freetown Elementary School PSC: 02.080.08 C				
C.O. #C2C-1		0	<576>	<576>
C.O. #C13A-7		0	<528>	<528>
Brooklyn Park Elementary School PSC: 02.085.11 C				
C.O. #C1-1		0	1,573	1,573
C.O. #C1-2		0	4,704	4,704
C.O. #C1-3		0	1,648	1,648
C.O. #C1-4		0	1,440	1,440
C.O. #C1-5		0	3,193	3,193

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Brooklyn Park Elementary School (continued) PSC: 02.085.11 C			
C.O. #C1-6	0	5,497	5,497
C.O. #C1-7	0	921	921
C.O. #C1-8	0	1,887	1,887
C.O. #C1-9	0	900	900
C.O. #C1-10	0	7,388	7,388
C.O. #C1-11	0	3,307	3,307
C.O. #C1-12	0	2,330	2,330
C.O. #C1-13 (Fire Alarm Work @ Transfer Grilles)	16,160	47,819	63,979
C.O. #C1-14	0	7,329	7,329
C.O. #C1-15	0	4,612	4,612
C.O. #C1-16	0	2,171	2,171
C.O. #C1-17 (Work Necessary @ Kindergarten Areas)	0	25,851	25,851
C.O. #C1-18	0	1,162	1,162
C.O. #C1-19	0	646	646
C.O. #C1-20	0	2,374	2,374
C.O. #C1-21	0	928	928
C.O. #C1-22	0	353	353
C.O. #C1-23	0	1,045	1,045
C.O. #C1-24	0	1,755	1,755
C.O. #C1-25	0	1,200	1,200
C.O. #C1-26	0	1,542	1,542
C.O. #C1-27	0	787	787

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued) (5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Brooklyn Park Elementary School (continued) PSC: 02.085.11 C			
C.O. #C1-28	0	5,733	5,733
C.O. #C1-29	0	764	764
C.O. #C1-30	0	227	227
Crofton Woods Elementary School PSC: 02.115.10 C (Renovation - Open Space Conversion)			
C.O. #1	602	631	1,233
C.O. #7	0	4,019	4,019
C.O. #8 (Fire Alarm Mods Required by F.M.)	15,004	16,149	31,153
C.O. #9 (Duct Modifications)	0	16,560	16,560
C.O. #10	0	8,914	8,914
C.O. #11	0	8,776	8,776
C.O. #12	0	3,554	3,554
Crofton Woods Elementary School PSC: 02.115.10 LPC (Kindergarten Addition)			
C.O. #2	0	5,063	5,063
C.O. #3 (Install Overflow Roof Drains & AHU Drains)	0	18,609	18,609
C.O. #4	0	11,724	11,724
C.O. #5	0	13,076	13,076
C.O. #6	0	14,651	14,651
Cape St. Claire Elementary School PSC: 02.116.12 LPC			
C.O. #45	0	<1,702>	<1,702>

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Cape St. Claire Elementary School (continued) PSC: 02.116.12 LPC			
C.O. #46	0	<3,675>	<3,675>
C.O. #47	0	<4,046>	<4,046>
C.O. #48	0	<19,834>	<19,834>
C.O. #49	0	<3,332>	<3,332>
C.O. #50	0	301	301
Overlook Elementary School PSC: 02.119.10/11 LPC			
C.O. #C17A-1 (Allowance Credit Due AACPS)	0	<20,678>	<20,678>
Belle Grove Elementary School PSC: 02.121.11 LPC			
C.O. #C2A-8	0	<4,065>	<4,065>
C.O. #C6A-3	0	<150>	<150>
C.O. #C6A-4	0	<3,816>	<3,816>
C.O. #C6A-5 (Ticket Work COR 54, 62R, 64R, 72-82)	0	21,189	21,189
C.O. #C6A-6	0	1,479	1,479
C.O. #C6A-7	<286>	<1,001>	<1,287>
C.O. #C6A-8	286	1,481	1,767
C.O. #C6A-9	0	879	879
C.O. #C6A-10	0	1,018	1,018
C.O. #C11A-1	0	<5,000>	<5,000>
C.O. #C12A-2	0	<726>	<726>
C.O. #C15B-1	0	7,085	7,085

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Anne Arundel County</u> (Continued)			
Belle Grove Elementary School (continued) PSC: 02.121.11 LPC			
C.O. #C15B-2	0	1,135	1,135
C.O. #C15B-3	0	3,600	3,600
C.O. #C15B-4	0	3,155	3,155
C.O. #C15B-5	0	649	649
C.O. #C15B-6	0	4,352	4,352
C.O. #C15B-7	0	272	272
C.O. #C15B-8	0	656	656
C.O. #C15B-9	0	1,353	1,353
C.O. #C15B-10	0	4,177	4,177
C.O. #C15B-11	0	2,659	2,659
C.O. #C15B-12	0	4,345	4,345
C.O. #C16A-19	0	1,832	1,832
 <u>Baltimore City</u>			
Margaret Brent Elementary Middle School #053 PSC: 30.029.10 SR (Chiller)			
C.O. #C2-1	0	9,406	9,406
 North Bend Elementary School #081 PSC: 30.041.08 SR (Windows & Doors)			
C.O. #1	0	17,596	17,596
 Baltimore City College High School #480 PSC: 30.110.10 SR (Boiler)			
C.O. #1	9,265	13,879	23,144

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Baltimore City</u> (Continued)			
Baltimore Polytechnic Institute High School #403 PSC: 30.185.05/10 SR (Boiler)			
C.O. #1	0	10,233	10,233
Walbrook Uniform Academy #411 PSC: 30.188.08 SR (Boiler)			
C.O. #1	0	3,058	3,058
C.O. #2	1,841	57	1,898
C.O. #3	1,316	41	1,357
C.O. #4	9,115	282	9,397
C.O. #5	1,909	59	1,968
C.O. #6	0	1,384	1,384
Rognell Heights Elementary/Middle School #089 PSC: 30.211.03/10 SR (Boiler)			
C.O. #1	0	5,320	5,320
Edmondson High School #400A PSC: 30.246.09/10 SR (Boiler)			
C.O. #1	0	5,844	5,844
C.O. #2	0	2,678	2,678
C.O. #3	0	1,371	1,371
C.O. #4	5,762	368	6,130
C.O. #5	0	3,235	3,235
C.O. #6	6,714	5,545	12,259
C.O. #7	0	9,098	9,098
C.O. #8	0	2,343	2,343

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Baltimore City</u> (Continued)			
Edmondson High School #400A (continued) PSC: 30.246.09/10 SR (Boiler)			
C.O. #9	0	1,497	1,497
C.O. #10	0	7,032	7,032
C.O. #11	0	4,452	4,452
C.O. #12	0	4,452	4,452
Callaway Elementary School #051 PSC: 30.257.08 SR (Boiler)			
C.O. #1	0	5,669	5,669
<u>Baltimore County</u>			
Pine Grove Elementary School PSC: 03.009.03/12 SR (Windows & Doors)			
C.O. #1	Item 1 648	688	
	Items 2-4, 6 0	5,481	
	Item 5 <948>	<1,006>	
	Item 7 0	<6,464>	
	<u><300></u>	<u><1,301></u>	<1,601>
Stoneleigh Elementary School PSC: 03.022.13 LPC			
C.O. #1	<2,993>	<4,123>	<7,116>
C.O. #2	2,060	2,838	4,898
C.O. #3	1,864	2,568	4,432
C.O. #4	0	308	308
C.O. #5	0	4,274	4,274
C.O. #6	4,069	5,605	9,674

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Baltimore County</u> (Continued)			
Stoneleigh Elementary School (continued) PSC: 03.022.13 LPC			
C.O. #7 (Modify Steel Tubes between Window Openings)	0	39,609	39,609
C.O. #8	0	3,490	3,490
C.O. #9	0	3,490	3,490
C.O. #10	2,174	2,995	5,169
C.O. #11	0	3,014	3,014
C.O. #12	1,133	1,561	2,694
C.O. #13	0	3,444	3,444
C.O. #14 (Replace Existing Roof Drains)	0	25,916	25,916
C.O. #15	0	404	404
C.O. #16 (Add Concrete Fill to Floors in 4 Classrooms)	8,768	12,078	20,846
C.O. #17	0	2,384	2,384
C.O. #18	0	9,540	9,540
C.O. #19	1,334	1,837	3,171
C.O. #20	0	859	859
C.O. #21	0	2,599	2,599
C.O. #22	0	11,169	11,169
C.O. #23	0	608	608
C.O. #24 (Replace Roof Insulation & Vapor Barrier)	0	272,700	272,700
C.O. #25	0	5,581	5,581
C.O. #26	0	1,281	1,281
C.O. #27	0	6,136	6,136
C.O. #28	0	<226>	<226>

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Baltimore County</u> (Continued)			
Stoneleigh Elementary School (continued) PSC: 03.022.13 LPC			
C.O. #29	0	323	323
C.O. #30 (Revise Plumbing Fixture F-3 to F-3a)	0	25,826	25,826
C.O. #31	0	4,744	4,744
C.O. #32	0	2,882	2,882
C.O. #33	0	7,953	7,953
C.O. #34	0	535	535
C.O. #35	0	1,099	1,099
George W. Carver Center for Arts & Technology PSC: 03.095.08/10/10HPB/11 LPC			
C.O. #C16A-26 Items 1-6	0	10,608	10,608
C.O. #C16A-27 (Additional Wiring and Hand Holes)	0	18,427	18,427
C.O. #C16A-28 Items 1, 2	0	11,660	11,660
C.O. #C16A-29 Items 1-4	0	17,256	17,256
C.O. #C16A-30 Items 1-3	0	17,055	17,055
C.O. #C16A-31 (Revisions to Transformer and Feeders)	0	16,270	16,270
C.O. #C16A-32 Items 1-3	0	12,979	12,979
C.O. #C16A-33 (Add Circuits for ED Channel)	0	19,149	19,149
C.O. #C16A-34 Items 1, 2	0	18,263	18,263
C.O. #C16A-35 Items 1-3	0	16,185	16,185
C.O. #C16A-36 Items 1-3	0	18,764	18,764
C.O. #C16A-37 Items 1-3	0	10,232	10,232
C.O. #C16A-38 Items 1-4	0	23,324	23,324

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued) (5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Baltimore County</u> (Continued)			
George W. Carver Center for Arts & Technology (continued) PSC: 03.095.08/10/10HPB/11 LPC			
C.O. #C16A-39 Items 1, 2	0	23,888	23,888
C.O. #C16A-40 Items 1-6	0	22,918	22,918
C.O. #C16A-41 (Reduce Contract Retainage)	0	0	0
C.O. #C16A-42 (Complete Misc. Electrical Work)	0	24,715	24,715
C.O. #C16A-43 Items 1-3	0	21,665	21,665
C.O. #C16A-44 Items 1-3	0	22,648	22,648
C.O. #C16A-45 Items 1-8	0	21,047	21,047
C.O. #C16A-46 Items 1, 2	0	23,630	23,630
C.O. #C16A-47 Items 1, 2	0	12,414	12,414
Milford Mill Academy PSC: 03.098.07/11/12/13/LPC			
C.O. #17 Items 1, 2	0	8,639	
Item 3 (Reinforce CMU Columns for Window)	<u>0</u>	<u>16,008</u>	
	0	24,647	24,647
C.O. #18 Items 1-6	0	20,948	20,948
C.O. #19 Item 1 (Provide Temporary Water)	0	16,135	
Item 2	<u>0</u>	<u>6,020</u>	
	0	22,155	22,155
C.O. #20 Items 1-4	0	22,267	22,267
C.O. #21 (Site Revisions)	0	293,070	293,070
C.O. #22 (Provide Fixed Audience Seating)	0	155,894	155,894
C.O. #23 Items 1-6	0	23,481	23,481
C.O. #24 (South Driveway Asphalt Revisions)	0	24,999	24,999
C.O. #25 (Asphalt Repairs at North Parking Lot)	0	85,000	85,000

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued) (5/16/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Calvert County</u>				
Plum Point Middle School PSC: 04.017.12 SR (Roof)				
C.O. #1	Items 1, 2	2,718	1,737	4,455
<u>Caroline County</u>				
Greensboro Elementary School PSC: 05.001.12 SA SR (Generator Installation)				
C.O. #1	(New Generator to Run Water System)	7,179	19,654	26,833
<u>Carroll County</u>				
Robert Moton Elementary School PSC: 06.018.10/11 LPC				
C.O. #47		335	215	550
<u>Cecil County</u>				
Thomson Estates Elementary School PSC: 07.011.11 SR (Roof)				
C.O. #1		<2,250>	<750>	<3,000>
C.O. #2	(Replace 15 Skylight at Gymnasium)	2,250	17,226	19,476
Perryville High School PSC: 07.013.05/12 VSR (Various Systemics)				
C.O. #1		8,187	2,729	10,916
C.O. #2		202	8,476	8,678
C.O. #3		0	11,650	11,650

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued) (5/16/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Cecil County</u> (Continued)				
Rising Sun High School PSC: 07.022.09/12 SR (HVAC)				
C.O. #1		0	14,927	14,927
C.O. #2	Items 1-3	0	13,600	13,600
C.O. #3	Items 1, 2	0	2,809	2,809
C.O. #4	Items 1-3 (Insulation and Leak Repairs)	0	27,940	27,940
North East High School PSC: 07.040.10/11 SR (Windows & Doors)				
C.O. #1	Items 1, 2	0	2,361	
	Item 3 (Changes to Doors at Gym & Cafeteria)	<u>0</u>	<u>15,411</u>	
		0	17,772	17,772
C.O. #2	(Install 4 Metal Roofs on Stairs 1-4)	0	109,147	109,147
C.O. #3	Item 1	2,370	974	
	Items 2-4	<u>0</u>	<u>11,878</u>	
		2,370	12,852	15,222
C.O. #4		0	622	622
<u>Charles County</u>				
Arthur Middleton Elementary School PSC: 08.011.09/11 LPC				
C.O. #1	Items 1, 3	2,711	844	
	Items 2, 4, 5	0	5,846	
	Item 6 (Replace Storm Structure EX-7)	<u>14,421</u>	<u>4,492</u>	
		17,132	11,182	28,314
C.O. #2	Items 1-4	0	13,544	13,544
C.O. #3	Items 1, 3-5, 7, 8, 10-17, 19, 20	0	43,640	
	Items 2, 6, 9, 18	<u>10,007</u>	<u>5,407</u>	
		10,007	49,047	59,054
C.O. #4	Items 1-8	0	13,667	13,667

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued) (5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Charles County</u> (Continued)			
Arthur Middleton Elementary School (continued) PSC: 08.011.09/11 LPC			
C.O. #5	0	7,904	7,904
 <u>Frederick County</u>			
Oakdale Elementary School PSC: 10.062.13 LPC			
C.O. #22	<1,051>	<5,449>	<6,500>
C.O. #23	<1,288>	<6,212>	<7,500>
 <u>Howard County</u>			
Hammond Elementary School PSC: 13.064.11 LPC			
C.O. #C1A-27	0	8,320	8,320
C.O. #C1A-28	0	1,836	1,836
C.O. #C1A-29	0	2,950	2,950
C.O. #C1A-31	0	2,192	2,192
C.O. #C1A-32	2,188	2,306	4,494
C.O. #C1A-33	0	5,034	5,034
C.O. #C1A-34	0	5,919	5,919
C.O. #C1A-35	<117>	<124>	<241>
C.O. #C1A-38	<1,614>	<1,701>	<3,315>
C.O. #C1A-39	0	219	219
C.O. #C1A-43 (Modifications to Exterior & Interior Doors)	0	17,285	17,285
C.O. #C1A-45	0	4,488	4,488

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Hammond Elementary School (continued) PSC: 13.064.11 LPC			
C.O. #C1A-46	0	142	142
C.O. #C1A-48	284	299	583
C.O. #C1A-50	522	550	1,072
C.O. #C1A-52	0	1,308	1,308
C.O. #C1A-57	0	1,124	1,124
C.O. #C1A-58	0	311	311
C.O. #C1A-59	<2,135>	<2,250>	<4,385>
C.O. #C1A-62	0	6,212	6,212
C.O. #C1A-66 Items 1, 2	0	4,993	4,993
C.O. #C1A-67	0	699	699
C.O. #C2A-11	<284>	<300>	<584>
C.O. #C2A-12	0	1,414	1,414
C.O. #C2A-13	383	404	787
C.O. #C7A-2	744	785	1,529
C.O. #C7A-4	0	6,015	6,015
C.O. #C9A-6	<2,993>	<3,154>	<6,147>
C.O. #C9A-9	<152>	<160>	<312>
C.O. #C9A-11	0	235	235
C.O. #C15A-10	0	5,220	5,220
C.O. #C15A-11	0	2,292	2,292
C.O. #C15A-12	0	2,347	2,347
C.O. #C15A-13	<4,763>	<5,020>	<9,783>

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Hammond Elementary School (continued) PSC: 13.064.11 LPC			
C.O. #C15A-14	0	4,426	4,426
C.O. #C15A-16	0	1,218	1,218
C.O. #C15A-18	0	5,467	5,467
C.O. #C15A-19 (Repair Fire Damaged Mechanical Components)	0	41,746	41,746
C.O. #C15A-20	3,393	3,576	6,969
C.O. #C15A-23	1,155	1,217	2,372
C.O. #C15A-31	0	9,044	9,044
C.O. #C16A-17	0	11,071	11,071
C.O. #C16A-18	<3,730>	<3,931>	<7,661>
C.O. #C16A-20	<4,838>	<5,099>	<9,937>
C.O. #C16A-22	0	4,527	4,527
C.O. #C16A-26	0	2,546	2,546
C.O. #C16A-27	0	126	126
C.O. #C16A-30	0	536	536
C.O. #C16A-33	0	8,698	8,698
C.O. #C16A-37 (Electrical/Data Connections in Comp. Rm.)	0	19,267	19,267
C.O. #C16A-39	0	1,943	1,943
Hammond Middle School PSC: 13.076.11 LPC			
C.O. #C1A-30	0	1,589	1,589
C.O. #C1A-36	0	5,354	5,354
C.O. #C1A-37	0	13,117	13,117

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Hammond Middle School (continued)			
PSC: 13.076.11 LPC			
C.O. #C1A-40 (New MS 6th Grade Entrance Corridor)	0	21,634	21,634
C.O. #C1A-41	0	1,822	1,822
C.O. #C1A-42	0	1,513	1,513
C.O. #C1A-44	<431>	<432>	<863>
C.O. #C1A-47	0	2,975	2,975
C.O. #C1A-49	278	280	558
C.O. #C1A-51	494	495	989
C.O. #C1A-53	0	9,054	9,054
C.O. #C1A-54	0	2,267	2,267
C.O. #C1A-55	5,321	5,342	10,663
C.O. #C1A-56	0	10,781	10,781
C.O. #C1A-60	230	231	461
C.O. #C1A-61	1,180	1,185	2,365
C.O. #C1A-63	0	1,361	1,361
C.O. #C1A-64	4,336	4,354	8,690
C.O. #C1A-65 Items 1-3, 5 Item 4	0 <1,093> <1,093>	5,359 <1,097> 4,262	3,169
C.O. #C1A-68	0	<3,047>	<3,047>
C.O. #C1A-69	0	1,850	1,850
C.O. #C1A-70 Items 1-5	0	20,144	20,144
C.O. #C2A-9	0	12,777	12,777
C.O. #C2A-10	672	675	1,347

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Hammond Middle School (continued)			
PSC: 13.076.11 LPC			
C.O. #C4A-6	1,697	1,703	3,400
C.O. #C7A-1	0	1,156	1,156
C.O. #C7A-3	0	6,400	6,400
C.O. #C7A-5	653	656	1,309
C.O. #C7A-6	0	2,862	2,862
C.O. #C7A-7	0	<1,855>	<1,855>
C.O. #C7A-9	2,470	2,480	4,950
C.O. #C9A-5	0	826	826
C.O. #C9A-7	0	4,645	4,645
C.O. #C9A-8	0	2,262	2,262
C.O. #C9A-10	0	2,090	2,090
C.O. #C9A-12	0	12,889	12,889
C.O. #C9A-13	811	814	1,625
C.O. #C15A-15	0	2,521	2,521
C.O. #C15A-17 (New MS 6th Grade Entrance Corridor HVAC)	0	17,590	17,590
C.O. #C15A-21 (Plumbing Modifications to Science Casework)	0	15,676	15,676
C.O. #C15A-22	0	2,143	2,143
C.O. #C15A-24	785	789	1,574
C.O. #C15A-25	0	2,264	2,264
C.O. #C15A-26	0	152	152
C.O. #C15A-27	824	827	1,651
C.O. #C15A-28	0	762	762

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Howard County</u> (Continued)			
Hammond Middle School (continued)			
PSC: 13.076.11 LPC			
C.O. #C15A-29	0	1,127	1,127
C.O. #C15A-30	0	7,402	7,402
C.O. #C15A-32	0	7,675	7,675
C.O. #C15A-33 Items 1, 2	0	9,104	9,104
C.O. #C15A-34 (Revise Installation of RTU 12)	9,965	10,005	19,970
C.O. #C15A-36 (Balance All Existing VAV & Air Terminals)	0	45,602	45,602
C.O. #C16A-21	0	11,039	11,039
C.O. #C16A-23	0	43	43
C.O. #C16A-24	3,160	3,172	6,332
C.O. #C16A-25	0	1,358	1,358
C.O. #C16A-28 Items 1, 2	0	720	720
C.O. #C16A-29 Items 1-5	0	4,536	4,536
C.O. #C16A-31 Items 1-3	0	4,407	4,407
C.O. #C16A-32	0	5,752	5,752
C.O. #C16A-34	2,009	2,018	4,027
C.O. #C16A-35	0	<6,355>	<6,355>
C.O. #C16A-36	0	<5,558>	<5,558>
C.O. #C16A-38	0	912	912
C.O. #C16A-40	0	3,047	3,047

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Montgomery County</u>			
Westbrook Elementary School PSC: 15.017.08 SR (HVAC)			
C.O. #1 (Contract for Pro-Air)	0	81,288	81,288
Belmont Elementary School PSC: 15.021.11 SR (HVAC)			
C.O. #1	0	2,716	2,716
C.O. #2	0	454	454
C.O. #3	0	3,129	3,129
C.O. #4	0	4,772	4,772
Eastern Middle School PSC: 15.037.11 SR (HVAC)			
C.O. #1	0	6,549	6,549
Dufief Elementary School PSC: 15.105.11 SR (HVAC)			
C.O. #1	0	8,169	8,169
East Silver Spring Elementary School PSC: 15.108.12 LPC			
C.O. #CMR-1 Items 1-7 (Misc. Site Revisions Area 1)	0	51,555	51,555
C.O. #CMR-2 Items 1-6 (Misc. Building Revisions)	0	36,278	36,278
C.O. #CMR-3 Items 1-4 (Add Front Entrance Canopy)	0	54,404	54,404
C.O. #CMR-4 Items 1-6 (Misc. Building Revisions)	0	50,774	50,774
C.O. #CMR-5 Items 1-7 (Misc. Media Additions)	0	38,115	38,115
C.O. #CMR-6 Items 1-5 (Additional Sitework Items)	0	22,152	22,152
C.O. #CMR-7 Items 1, 2	0	9,709	9,709

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued) (5/16/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Montgomery County</u> (Continued)				
Sherwood High School PSC: 15.135.09 LPC				
C.O. #1	Items 1, 3-6	0	31,680	
	Item 2 (New Pole Bases for Lighting)	<u>0</u>	<u>25,805</u>	
		0	57,485	57,485
C.O. #2	Items 1-3 (Change Contract Completion Date)	0	0	0
C.O. #3	Items 1-14, 16-18	0	38,340	
	Item 15 (Mat Mover Revision)	<u>0</u>	<u>33,809</u>	
		0	72,149	72,149
C.O. #4	Items 1-14	0	79,709	79,709
C.O. #5	Item 1 (Signage Upgrades)	0	56,237	
	Item 2 (Revised Shelving in Classrooms)	<u>0</u>	<u>19,059</u>	
		0	75,296	75,296
C.O. #6	(Repainting Existing Corridor Walls)	0	33,935	33,935
C.O. #7	Items 1-14	0	50,421	50,421
C.O. #8	(Computer Room Cooling)	0	96,068	96,068
C.O. #9	Items 1-10	0	47,085	47,085
C.O. #10	Items 1-5, 7-12	0	49,475	
	Item 6 (Provide Water Treatment System)	<u>0</u>	<u>22,001</u>	
		0	71,476	71,476
C.O. #11	Items 1, 3, 5-11	0	47,176	
	Item 2 (Concrete Work in Outdoor Commons)	0	16,804	
	Item 4 (Chemical Storage Shelving)	<u>0</u>	<u>17,422</u>	
		0	81,402	81,402
C.O. #12	Items 1, 3-7	0	23,415	
	Item 2 (Food Preparation Equipment)	<u>0</u>	<u>42,104</u>	
		0	65,519	65,519
Gaithersburg Elementary School PSC: 15.144.11 SR (HVAC)				
C.O. #1		0	4,954	4,954
C.O. #2	(Electrical Revisions & Crane Rental)	0	46,184	46,184

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

		<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Montgomery County</u> (Continued)				
Gaithersburg Elementary School (continued) PSC: 15.144.11 SR (HVAC)				
C.O. #3		0	1,857	1,857
C.O. #4		0	650	650
C.O. #5		0	1,689	1,689
C.O. #6		0	10,801	10,801
Clopper Mill Elementary School PSC: 15.148.11 SR (HVAC)				
C.O. #1		0	9,484	9,484
C.O. #2		0	7,207	7,207
Cashell Elementary School PSC: 15.193.07/11 LPC				
C.O. #CM-1	Item 1 (Revise ACT-2 Acoustical Properties)	0	18,229	
	Items 2-16	<u>0</u>	<u>48,654</u>	
		0	66,883	66,883
C.O. #CM-2	(Provide Sod over Entire Green Area)	0	73,467	73,467
C.O. #CM-3	Item 1	0	11,370	
	Item 2 (Provide Metal Covers at Columns)	<u>0</u>	<u>21,344</u>	
		0	32,714	32,714
C.O. #CM-4	Items 1, 2, 4-16	0	36,999	
	Item 3 (Schedule Acceleration for Karon)	<u>0</u>	<u>34,632</u>	
		0	71,631	71,631
C.O. #CM-5	Items 1-8	0	38,240	38,240
C.O. #CM-6	(Forest Conservation Plantings)	0	74,811	74,811
C.O. #CM-7	Items 1-10	0	16,646	16,646
C.O. #CM-8	Items 1-5	0	12,054	
	Item 6 (Revised Kindergarten Classroom 1411)	<u>0</u>	<u>81,081</u>	
		0	93,135	93,135

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued) (5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Montgomery County</u> (Continued)			
Cashell Elementary School (continued) PSC: 15.193.07/11 LPC			
C.O. #CM-9 Items 1-5	0	6,851	6,851
C.O. #CM-10 Items 1-7	0	9,911	9,911
C.O. #CM-11 Items 1-4	0	4,965	4,965
C.O. #CM-12 (Various Changes)	0	40,482	40,482
C.O. #CM-13 Items 1, 2	0	4,114	4,114
C.O. #CM-14	0	10,888	10,888
Maryvale Elementary School PSC: 15.194.11 SR (HVAC)			
C.O. #1	0	350	350
C.O. #2 (Floor Protection)	0	15,091	15,091
C.O. #4	0	<576>	<576>
Francis Scott Key Middle School PSC: 15.230.08/10/11 LPC			
C.O. #CMR-1 (Contract Modification)	<88,110>	<461,890>	<550,000>
C.O. #CMR-2 (Extend Contract Completion Date 90 Days)	0	0	0
C.O. #CMR-3 (Floor Grinding and Resurfacing Labor)	0	93,765	93,765
C.O. #CMR-4 (Remediation of Concrete Slabs)	0	83,556	83,556
C.O. #CMR-5 (Remediation of Concrete Slabs)	0	70,706	70,706
C.O. #CMR-6 (Floor Grinding and Resurfacing Equipment)	0	52,826	52,826

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Somerset County</u>			
Washington High School			
PSC: 19.002.10/10QSCB/11/12 LPC			
C.O. #C2A-1 (New Stormwater Line & Structure)	13,800	1,200	15,000
C.O. #C2A-2	0	4,050	4,050
C.O. #C2A-3 (Delete Allowance on Contract 02A)	<15,315>	<1,332>	<16,647>
C.O. #C2B-1 (Alternate 14A)	28,520	2,480	31,000
C.O. #C2B-2	<7,156>	<622>	<7,778>
C.O. #C3A-1	8,698	756	9,454
C.O. #C3A-2 (New Steps and Handrails at Stage)	0	16,696	16,696
C.O. #C3A-3	8,906	774	9,680
C.O. #C3A-4	0	8,300	8,300
C.O. #C4A-1 (Alternate 14A)	41,400	3,600	45,000
C.O. #C4A-2	0	3,131	3,131
C.O. #C5A-1	<3,562>	<310>	<3,872>
C.O. #C6A-1	0	4,195	4,195
C.O. #C6A-2	0	1,947	1,947
C.O. #C6A-3	10,587	921	11,508
C.O. #C6A-4	0	5,761	5,761
C.O. #C6A-5 (Contract 06A - Alternate 14A)	0	0	0
C.O. #C6A-6	0	1,525	1,525
C.O. #C6A-7	0	2,160	2,160
C.O. #C6B-1 (Install Music & Wardrobe Casework)	0	35,830	35,830
C.O. #C6B-2	<1,256>	<109>	<1,365>
C.O. #C7B-1	2,392	208	2,600

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Somerset County</u> (Continued)			
Washington High School (continued) PSC: 19.002.10/10QSCB/11/12 LPC			
C.O. #C8A-1	0	6,457	6,457
C.O. #C8A-2	1,509	131	1,640
C.O. #C8A-3	1,587	138	1,725
C.O. #C9A-1	0	6,871	6,871
C.O. #C9A-2	4,313	375	4,688
C.O. #C9A-3	1,152	100	1,252
C.O. #C9A-4	0	2,699	2,699
C.O. #C9B-1	0	12,976	12,976
C.O. #C9B-2	1,242	108	1,350
C.O. #C9B-3	0	4,696	4,696
C.O. #C9B-4	<2,776>	<241>	<3,017>
C.O. #C9C-1 (Alternate 14A)	27,646	2,404	30,050
C.O. #C9C-2	<3,951>	<344>	<4,295>
C.O. #C9D-1 (Power Wash Existing Walls & Paint Remover)	0	19,210	19,210
C.O. #C9D-2	0	1,452	1,452
C.O. #C9D-3	5,240	456	5,696
C.O. #C9D-4	<8,470>	<736>	<9,206>
C.O. #C9F-1	0	5,967	5,967
C.O. #C9F-2 (Install New Terrazzo in Lobby)	0	98,390	98,390
C.O. #C9F-3	1,753	152	1,905
C.O. #C11A-1 (Alternate 14A)	154,034	13,394	167,428
C.O. #C11A-2	<2,978>	<259>	<3,237>

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Somerset County</u> (Continued)			
Washington High School (continued) PSC: 19.002.10/10QSCB/11/12 LPC			
C.O. #C15A-1	3,696	321	4,017
C.O. #C15A-2	12,866	1,119	13,985
C.O. #C15A-3	0	7,160	7,160
C.O. #C15A-4 (Alternate 14A)	84,180	7,320	91,500
C.O. #C15A-5 (15B Scope of Work for Alternate 14A)	0	0	0
C.O. #C15A-6 (Curb Adapters & Added Ductwork Phase 4)	0	20,655	20,655
C.O. #C15A-7	<11,409>	<992>	<12,401>
C.O. #C15A-8	<8,412>	<732>	<9,144>
C.O. #C15B-1	0	650	650
C.O. #C15B-2	0	14,808	14,808
C.O. #C16A-1	2,957	257	3,214
C.O. #C16A-2 (Additional Security Cameras)	0	52,902	52,902
C.O. #C16A-3 (Additional AV Drops & Promethean Board)	0	20,962	20,962
C.O. #C16A-4	0	3,671	3,671
C.O. #C16A-5 (Install Computer Equip. & Training for Security)	0	24,731	24,731
C.O. #C16A-6	0	14,533	14,533
C.O. #C16A-7 (Alternate 14A)	1,306	109,970	111,276
C.O. #C16A-8	3,229	281	3,510
C.O. #C16A-9	0	3,167	3,167
C.O. #C16A-10	1,310	114	1,424
C.O. #C16A-11	0	7,999	7,999
C.O. #C16A-12	12,146	1,056	13,202

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Somerset County</u> (Continued)			
Washington High School (continued) PSC: 19.002.10/10QSCB/11/12 LPC			
C.O. #C16A-13	0	3,624	3,624
C.O. #C16A-14	<5,980>	<520>	<6,500>

Washington County

Smithsburg High School
PSC: 21.026.12 SR (Windows)

C.O. #1	0	317	317
C.O. #2	0	1,124	1,124
C.O. #3	<240>	<375>	<615>
C.O. #4	0	922	922
C.O. #5	0	837	837
C.O. #6	284	1,007	1,291
C.O. #7	0	2,434	2,434
C.O. #8	0	2,189	2,189
C.O. #9	0	6,657	6,657
C.O. #10	0	1,841	1,841
C.O. #11	<44>	<68>	<112>

Wicomico County

James M. Bennett High School
PSC: 22.008.07/08/09/10/10QSCB/11/11QSCB LPC

C.O. #13 (Closeout W-T Constructing, Inc. Contract)	<1,485,256>	<1,000,944>	<2,486,200>
-----------------------------------------------------	-------------	-------------	-------------

SECTION VIII – INFORMATION-Cont'd

A. CHANGE ORDERS – (Continued)

(5/16/13)

	<u>State</u>	<u>Local</u>	<u>Total</u>
<u>Worcester County</u>			
Worcester Career & Technology Center PSC: 23.015.07/08/09 LPC			
C.O. #1A-3	(Correction to 2/10/11 IAC Approval Min.) 1,059	1,681	2,740
C.O. #9-3	(Correction to 2/10/11 IAC Approval Min.) 937	1,487	2,424
C.O. #9-19	(Correction to 2/10/11 IAC Approval Min.) 312	495	807
C.O. #10-4	(Correction to 2/10/11 IAC Approval Min.) 2,753	4,370	7,123
C.O. #10-5	(Correction to 2/10/11 IAC Approval Min.) 5,251	8,334	13,585
C.O. #15-1	(Correction to 2/10/11 IAC Approval Min.) 5,197	8,249	13,446
C.O. #19-25	(Correction to 2/10/11 IAC Approval Min.) 5,189	8,237	13,426

SECTION VIII – INFORMATION - Cont'd

C. Change Name/Educational Function

<u>LEA</u>	<u>SCHOOL</u>	<u>NEW NAME/NEW FUNCTION</u>	<u>EFFECTIVE DATE</u>
St. Mary's County	Second New Elementary School	Captain Walter Francis Duke Elementary School	April 15, 2013

SECTION IX – FUND ADJUSTMENTS

<u>Project Name</u>	<u>Project #</u>	<u>Page#</u>	<u>Current Allocation</u>	<u>Transfer</u>		<u>Adjusted Allocation</u>
				<u>Decrease</u>	<u>Increase</u>	
<u>St. Mary's County FY 2003</u>						
Dr. J. Forrest Career & Tech	18.012.2003		2,271,459	203,046		2,068,413
Statewide Contingency	40.000.2003		-		203,046	203,046
<u>Anne Arundel County FY 2008</u>						
Freetown Elementary	02.080.2008		5,926,055	148,096		5,777,959
Statewide Contingency	40.000.2008		130,298		148,096	278,394
<u>Baltimore County FY 2008</u>						
Perry Hall Middle	03.007.2008		7,589,813	20,940		7,568,873
Deer Park Magnet Middle	03.147.2008		5,693,568	115,927		5,577,641
Statewide Contingency	40.000.2008		278,394		136,867	415,261
<u>Baltimore City FY 2008</u>						
#251 Callaway Elementary	30.257.2008		294,278	7,178		287,100
Statewide Contingency	40.000.2008		415,261		7,178	422,439
<u>Baltimore County FY 2009</u>						
Chesapeake High	03.003.2009		584,660	8,648		576,012
Statewide Contingency	40.000.2009		406,680		8,648	415,328
<u>Prince George's County FY 2009</u>						
Central High	16.010.2009		801,513	2,000		799,513
Central High	16.010.2009		799,513	34,241		765,272
Duval High	16.194.2009		577,000	11,470		565,530
Rosa L. Parks Elementary	16.253.2009		6,055,000	25,543		6,029,457
Laurel-Beltsville Elementary	16.255.2009		4,478,901	48,261		4,430,640
Statewide Contingency	40.000.2009		415,328		121,515	536,843
<u>Baltimore City FY 2009</u>						
#215 Highlandtown PK-8	30.072.2009		726,001	26,654		699,347
Statewide Contingency	40.000.2009		536,843		26,654	563,497
<u>Anne Arundel County FY 2010</u>						
Windsor Farm Elementary	02.047.2010		984,974	5,379		979,595
Severna Park Elementary	02.052.2010		492,734	1,585		491,149
Hilltop Elementary	02.088.2010		759,346	16,785		742,561
Statewide Contingency	40.000.2010		6,483,410		23,749	6,507,159
<u>Baltimore County FY 2010</u>						
Dundalk Elementary	03.052.2010		100,399	812		99,587
Statewide Contingency	40.000.2010		6,507,159		812	6,507,971
<u>Prince George's County FY 2010</u>						
Laurel High	16.014.2010		1,043,652	41,117		1,002,535
Oxon Hill Elementary	16.031.2010		725,803	17,703		708,100
Bowie High	16.089.2010		1,948,700	36,275		1,912,425
Statewide Contingency	40.000.2010		6,507,971		95,095	6,603,066

SECTION IX – FUND ADJUSTMENTS - Continued

<u>Project Name</u>	<u>Project #</u>	<u>Page#</u>	<u>Current Allocation</u>	<u>Transfer</u>		<u>Adjusted Allocation</u>
				<u>Decrease</u>	<u>Increase</u>	
<u>Baltimore City FY 2010</u>						
#226 Violetville Elem/Middle	30.085.2010		2,033,568	36,997		1,994,571
#089 Rognell Heights PK-8	30.211.2010		354,250	8,806		345,444
#164 Arundel PK-8	30.239.2010		132,963	3,243		129,720
#400A Edmondson High	30.246.2010		322,676	7,870		314,806
Statewide Contingency	40.000.2010		6,603,066		58,916	6,661,982
<u>Anne Arundel County FY 2011</u>						
Severn Elementary	02.043.2011		818,321	18,163		800,158
Ridgeway Elementary	02.090.2011		751,102	14,514		736,588
Waugh Chapel Elementary	02.102.2011		921,472	7,097		914,376
Statewide Contingency	40.000.2011		6,746,767		39,774	6,786,541
<u>Prince George's County FY 2011</u>						
Friendly High	16.046.2011		1,015,879	531,049		484,830
Stephen Decatur High	16.143.2011		912,155	318,351		593,804
Greenbelt Middle	16.256.2011		7,033,438	4,308,831		2,724,607
Statewide Contingency	40.000.2011		6,786,541		5,158,231	11,944,772
<u>Anne Arundel County FY 2012</u>						
Severna Park Elementary	02.052.2012		34,603	844		33,759
Maryland City Elementary	02.082.2012		32,000	576		31,424
Statewide Contingency	40.000.2012		9,250,429		1,420	9,251,849
<u>Baltimore County FY 2012</u>						
Middle River Middle	03.046.2012		1,425,697	35,984		1,389,713
Seven Oaks Elementary	03.096.2012		645,350	15,740		629,610
Gen. John Stricker Middle	03.122.2012		1,611,512	72,012		1,539,500
Franklin Middle	03.127.2012		625,469	20,236		605,233
Statewide Contingency	40.000.2012		9,251,849		143,972	9,395,821
<u>Calvert County FY 2012</u>						
Mutual Elementary	04.002.2012		108,654	2,650		106,004
Statewide Contingency	40.000.2012		9,395,821		2,650	9,398,471
<u>Carroll County FY 2012</u>						
Northwest Middle	06.002.2012		394,619	6,563		388,056
Freedom Elementary	06.015.2012		121,579	8,410		113,444
Statewide Contingency	40.000.2012		9,398,471		14,973	9,413,444
<u>Montgomery County FY 2012</u>						
Bradley Hills Elementary	15.145.2012		735,000	361,249		373,751
Watkins Mill High	15.166.2012		576,000	309,736		266,264
Watkins Mill Elementary	15.247.2012		416,000	48,736		367,264
Statewide Contingency	40.000.2012		9,413,444		719,721	10,133,165
<u>Prince George's County FY 2012</u>						
Allenwood Elementary	16.205.2012		1,099,909	443,209		656,700
Statewide Contingency	40.000.2012		10,133,165		443,209	10,576,374

SECTION IX – FUND ADJUSTMENTS - Continued

<u>Project Name</u>	<u>Project #</u>	<u>Page#</u>	<u>Current Allocation</u>	<u>Transfer</u>		<u>Adjusted Allocation</u>
				<u>Decrease</u>	<u>Increase</u>	
<u>Baltimore City FY 2012</u>						
#233 Roland Park Elem/Middle	30.092.2012		3,163,834	1,717,179		1,446,655
Statewide Contingency	40.000.2012		10,576,374		1,717,179	12,293,553
<u>Baltimore County FY 2013</u>						
Woodlawn High School	03.050.2013		1,351,390	46,986		1,304,404
Grange Elementary	03.156.2013		787,385	42,766		744,619
Statewide Contingency	40.000.2013		1,836,192		89,752	1,925,944
<u>Calvert County FY 2013</u>						
Appeal Elementary	04.013.2013		242,806	35,046		207,760
Plum Point Elementary	04.015.2013		342,346	112,186		230,160
Statewide Contingency	40.000.2013		1,925,944		147,232	2,073,176
<u>Carroll County FY 2013</u>						
William Winchester E.	06.025.2013		279,415	2,729		276,686
Statewide Contingency	40.000.2013		2,073,176		2,729	2,075,905
<u>Montgomery County FY 2013</u>						
Judith A. Resnick E.	15.165.2013		656,000	56,815		599,185
Dr. Charles R. Drew E.	15.169.2013		351,000	8,619		342,381
Summit Hall E.	15.174.2013		147,000	38,130		108,870
Statewide Contingency	40.000.2013		2,075,905		103,564	2,179,469
<u>Washington County</u>						
E. Russell Hicks M.	21.038.2013		272,247	82,109		190,138
Ruth Ann Monroe Primary	21.052.2013		2,065,872	352,540		1,713,332
Statewide Contingency	40.000.2013		2,179,469		434,649	2,614,118
<u>Baltimore City FY 2013</u>						
#170 Thurgood Marshall Bldg.	30.264.2013		1,275,197	1,184,097		91,000
Statewide Contingency	40.000.2013		2,614,118		1,184,097	3,798,215
<u>Anne Arundel County FY 2014</u>						
Magothy River Middle	02.007.2014		748,000	276,492		461,508
Statewide Contingency	40.000.2014		-		276,492	276,492
<u>Carroll County FY 2014</u>						
Westminster West Middle	06.036.2014		1,266,000	381,626		884,374
Statewide Contingency	40.000.2014		276,492		381,626	658,118
<u>Harford County FY 2014</u>						
Magnolia Middle	12.021.2014		1,517,000	9,269		2,507,731
Statewide Contingency	40.000.2014		658,118		9,269	667,387
<u>Charles County FY 2012 QZAB</u>						
Gale-Bailey Elementary	08.029.2012		187,600	24,420		163,180
Statewide Contingency	40.005.2012		193,817		24,420	218,237
<u>Kent County FY 2012 QZAB</u>						
Garnett Elementary	14.006.2012		125,275	56,226		79,049
Statewide Contingency	40.005.2012		218,237		56,226	274,463


SECTION IX – FUND ADJUSTMENTS - Continued

<u>Project Name</u>	<u>Project #</u>	<u>Page#</u>	<u>Current Allocation</u>	<u>Transfer</u>		<u>Adjusted Allocation</u>
				<u>Decrease</u>	<u>Increase</u>	
<u>Baltimore County FY 2012 SA</u>						
Chatsworth Elementary	03.002.2012		510,000	82,729		427,271
Chatsworth Elementary	03.002.2012		427,271		82,729	416,850
Prettyboy Elementary	03.013.2012		-		100,185	100,185
Glyndon Elementary	03.030.2012		775,000	515,360		259,640
Randallstown Elementary	03.054.2012		610,000	86,744		523,256
Randallstown Elementary	03.054.2012		523,256	12,314		510,942
Warren Elementary	03.193.2012		-		100,186	100,186
Warren Elementary	03.193.2012		-		532,910	532,910
Statewide Contingency	40.009.2012		111,561	733,281	707,568	85,848
<u>Caroline County FY 2012 SA</u>						
Greensboro Elementary	05.001.2012		36,750		16,472	53,222
North Caroline High	05.002.2012		75,237	11,907		63,330
Denton Elementary	05.003.2012		36,750	4,565		32,185
Statewide Contingency	40.009.2012		85,848	16,472	16,472	85,848
<u>Cecil County FY 2012 SA</u>						
North East Middle	07.012.2012		61,250	18		61,232
Elkton Middle	07.029.2012		14,000	2,200		11,800
Cecil Manor Elementary	07.030.2012		11,000	1,711		9,289
North East High	07.040.2012		265,000	77,438		187,562
North East High	07.040.2012		65,000	20,695		44,305
North East High	07.040.2012		-		84,000	84,000
North East High	07.040.2012		-		18,062	18,062
Statewide Contingency	40.009.2012		85,848	102,062	102,062	85,848
<u>Charles County FY 2012 SA</u>						
F. B. Gwynn Center	08.012.2012		254,360	28,760		225,600
F. B. Gwynn Center	08.012.2012		24,720	13,520		11,200
F. B. Gwynn Center	08.012.2012		14,865	9,465		5,400
F. B. Gwynn Center	08.012.2012		-		51,745	51,745
Statewide Contingency	40.009.2012		85,848	51,745	51,745	85,848
<u>Dorchester County FY 2012 SA</u>						
New Directions Learning Academy	09.008.2012		-		90,000	90,000
Mace's Lane Middle	09.015.2012		90,000	90,000		-
Statewide Contingency	40.009.2012		85,848	90,000	90,000	85,848
<u>Prince George's FY 2012 SA</u>						
Bradbury Heights E.	16.025.2012		600,000	436,574		163,426
Bradbury Heights E.	16.025.2012		163,426	3,986		159,440
Friendly High	16.046.2012		2,500,000	250,791		2,249,209
Friendly High	16.046.2012		2,249,209	54,859		2,194,350
Oxon Hill High	16.082.2012		2,892,000		509,000	3,401,000
High Point High	16.085.2012		1,250,000	302,900		947,100
High Point High	16.085.2012		947,100	23,100		924,000
Tall Oaks Vocational	16.012.2012		907,000	344,377		562,623
Tall Oaks Vocational	16.102.2012		562,623	13,723		548,900
Forestville High	16.104.2012		2,228,000	206,700		2,021,300
Forestville High	16.104.2012		2,021,300	49,300		1,972,000

<u>Project Name</u>	<u>Project #</u>	<u>Page#</u>	<u>Current Allocation</u>	<u>Transfer Decrease</u>	<u>Transfer Increase</u>	<u>Adjusted Allocation</u>
<u>Prince George' FY 2012 SA – Cont'd.</u>						
Bladensburg Elementary	16.106.2012		700,000	445,906		254,094
Bladensburg Elementary	16.106.2012		254,094	6,197		247,897
Gladys Noon Spellman E.	16.107.2012		600,000	358,782		241,218
Gladys Noon Spellman E.	16.107.2012		241,218	5,883		235,335
Dodge Park E.	16.117.2012		-		1,526,000	1,526,000
Rosa L. Parks E.	16.253.2012		6,563,451		468,078	7,031,529
Statewide Contingency	40.009.2012		85,848	2,503,078	2,503,078	85,848
<u>Worcester County FY 2012 SA</u>						
Stephen Decatur High	23.004.2012		23,535		1,403	24,938
Buckingham E.	23.007.2012		-		23,062	23,062
Snow Hill Middle	23.009.2012		47,000	8,155		38,845
Pocomoke Middle	23.011.2012		47,000	8,155		38,845
Berlin Intermediate	23.012.2012		47,000	8,155		38,845
Statewide Contingency	40.009.2012		85,848	24,465	24,465	85,848
<u>Cecil County FY 2013 EEI</u>						
Bohemia Manor Middle/High	07.027.2013		122,000	17,000		105,000
Statewide Contingency	40.010.2013		1,898,000		17,000	1,915,000

No announcements.

Respectfully submitted,



Helen McCall
Recording Secretary

APPROVED: _____



David Lever
Executive Director