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SECTION I –APPROVAL OF THE MINUTES  
 
 

April 18, 2013 -  SECTION III – Approval of Contracts 

 Baltimore City – #063 Rosemont PK-8 
 PSC# 30.127.12SA/14 SR  
 Project Type: Systemic Renovation 

 Scope of Work: Window Replacement  

 Change PSC # from 30.127.12SA SR to 30.127.12SA/14 SR 

 Change Local Funding from $211,500 to $17,550 

 Change State Funding from $81,000 to $274,950 

 Change State Contingency for Change Orders from $0 to $6,874 

 Change Account # to Decrease from $0 to $176 

 Change Note: 
3) Project eligible for balance of funding in the FY 2014 CIP to Increase 

in funding due to balance of allocation provided in the FY 2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES  
 
 

April 18, 2013 -  SECTION III – Approval of Contracts 

 Anne Arundel County – Crofton Elementary 
 PSC# 02.041.10/13/14 LPC 
 Project Type: Renovation/Addition 

 Contract #1 (14 contracts) 

 Change PSC # from 02.041.13 LPC to 02.041.10/13/14 LPC 

 Change Local Funding from $16,948,485 to $12,452,485 
 Change State Funding from $1,416,000 to $5,912,000 

 Change Note: 
3) Project eligible for additional funding in a future fiscal year to Increase 

in funding due to balance of allocation provided in the FY 2014 CIP. 

April 18, 2013 -  SECTION III - Approval of Contracts  

 Anne Arundel County – Mills-Parole Elementary  
 PSC # 02.058.13/14 LPC 
 Project Type: Renovation/Addition 

 Contract #1 (14 contracts) 

Change PSC # from 02.058.13 LPC to 02.058.13/14 LPC 

 Change Local Funding from $17,712,632 to $13,630,584 
 Change State Funding from $1,415,000 to $5,497,048 

 Add Note: 
3) Increase in State funding due to additional allocation provided in the 

FY 2014 CIP. 

April 18, 2013 -  SECTION III - Approval of Contracts  

 Wicomico County – Bennett Middle 
 PSC # 22.030.13/14 LPC 
 Project Type: Replacement 

 Contract #1 (1 contract)  

Change PSC # from 22.030.13 LPC to 22.030.13/14 LPC 

 Change Local Funding from $45,094,140 to $34,833,140 

 Change State Funding from $10,000,000 to $20,261,000 

Add Note: 
3) Increase in State funding due to additional allocation provided in the 

FY 2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
April 18, 2013 -  SECTION III - Approval of Contracts  

 Maryland School for the Blind – LIFE Cottages 
 PSC # 25.001.13/14 LPC 

Change Project Name from LIFE Cottages to Multiple Disability Blind 
(LIFE) Cottage Building 

 Project Type: Replacement 

 Contract #1 (1 contract)  

Change PSC # from 25.001.13 LPC to 25.001.13/14 LPC 

 Change Local Funding from $18,869,421 to $13,504,903 

 Change State Funding from $2,800,000 to $8,164,518 

 Change State Contingency for Change Orders from $0 to $204,113 
 Delete Note: 

3) Project eligible for additional allocation in a future fiscal year. 

Add Note: 
4) Increase in State funding due to balance of allocation provided in the 

FY 2014 CIP. 

February 19, 2013 -  SECTION III - Approval of Contracts  

 Baltimore County – Hereford High  
 PSC # 03.094.13/14 LPC 
 Project Type: Renovation/Addition 

 Contract #1 (1 contract) 

Change PSC # from 03.094.13 LPC to 03.094.13/14 LPC 

 Change Local Funding from $5,707,070 to $3,738,584 
 Change State Funding from $1,339,930 to $3,308,416 

 Add Note: 
3) Increase in State funding due to additional allocation provided in the 

FY 2014 CIP. 
4) Retain $4,231,514 for future contracts. 

February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – Fallston High 
 PSC # 12.001.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.001.13EEI SR to 12.001.13EEI/14 SR 

 Change Local Funding from $352,842 to $153,842 

 Change State Funding from $63,000 to $262,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – Aberdeen Middle 
 PSC # 12.006.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.006.13EEI SR to 12.006.13EEI/14 SR 

 Change Local Funding from $311,587 to $135,587 

 Change State Funding from $123,000 to $299,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 

February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – North Harford Middle 
 PSC # 12.007.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.007.13EEI SR to 12.007.13EEI/14 SR 

 Change Local Funding from $253,348 to $93,348 

 Change State Funding from $58,000 to $218,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 

February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – Edgewood Middle 
 PSC # 12.014.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.014.13EEI SR to 12.014.13EEI/14 SR 

 Change Local Funding from $159,386 to $74,386 

 Change State Funding from $68,000 to $153,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – C. Milton Wright High 
 PSC # 12.020.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.020.13EEI SR to 12.020.13EEI/14 SR 

 Change Local Funding from $370,928 to $141,928 

 Change State Funding from $79,000 to $308,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 

February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – Bel Air Middle 
 PSC # 12.035.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.035.13EEI SR to 12.035.13EEI/14 SR 

 Change Local Funding from $208,067 to $71,067 

 Change State Funding from $61,000 to $198,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 

February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – Joppatowne High 
 PSC # 12.046.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.046.13EEI SR to 12.046.13EEI/14 SR 

 Change Local Funding from $211,217 to $103,217 

 Change State Funding from $99,000 to $207,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – Abingdon Elementary 
 PSC # 12.049.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.049.13EEI SR to 12.049.13EEI/14 SR 

 Change Local Funding from $172,215 to $67,215 

 Change State Funding from $67,000 to $172,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 

February 19, 2013 -  SECTION III - Approval of Contracts  

 Harford County – Southampton Middle 
 PSC # 12.050.13EEI/14 SR 
 Project Type: Systemic Renovation 

 Lighting Upgrades  

Change PSC # from 12.050.13EEI SR to 12.050.13EEI/14 SR 

 Change Local Funding from $177,970 to $91,970 

 Change State Funding from $90,000 to $176,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 

February 19, 2013 -  SECTION III - Approval of Contracts  

 Washington County – Bester Elementary 
 PSC # 21.021.13/14 LPC 
 Project Type: Replacement 

 Contract #2 (18 contracts)  

Change PSC # from 21.021.13 LPC to 21.021.13/14 LPC 

 Change Local Funding from $13,941,670 to $11,036,936 

 Change State Funding from $4,190,244 to $7,094,978 
 Delete Note: 

3) Project eligible for additional allocation in a future fiscal year. 

Add Note: 
4) Retain $763,266 for future contracts. 
5) Increase in State funding due to balance of allocation provided in the 

FY 2014 CIP.  
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
February 19, 2013 -  SECTION III - Approval of Contracts  

 Washington County – Bester Elementary 
 PSC # 21.021.13/14 LPC 
 Project Type: Replacement 

 Contract #3 (1 contract)  

Change PSC # from 21.021.13 LPC to 21.021.13/14 LPC 

 Change Local Funding from $1,383,000 to $865,313 

 Change State Funding from $0 to $517,687 
 Delete Note: 

3) Project eligible for additional allocation in a future fiscal year. 

Add Note: 
3) Retain $245,579 for future contracts. 
4) Increase in State funding due to balance of allocation provided in the 

FY 2014 CIP. 

September 20, 2012 - SECTION III – Approval of Contracts 

 Anne Arundel County – Annapolis Elementary 
 PSC # 02.034.07/13/14 LPC 
 Project Type: Renovation 

 Contract #1 (18 contracts) 

 Change PSC # from 02.034.07/13 LPC to 02.034.07/13/14 LPC 

 Change Local Funding from $14,966,999 to $13,964,999 
 Change State Funding from $1,817,000 to $2,819,000 

 Change Note: 
1) Project eligible for additional funding in a future fiscal year to Increase 

in funding due to balance of allocation provided in the FY 2014 CIP. 

September 20, 2012 -  SECTION III - Approval of Contracts  

 Howard County – Gorman Crossing Elementary 
 PSC # 13.068.13/14 LPC 
 Project Type: Addition 

 Contract #1 (3 contracts)  

Change PSC # from 13.068.13 LPC to 13.068.13/14 LPC 

 Change Local Funding from $2,019,650 to $2,015,418 

 Change State Funding from $1,946,000 to $1,950,232 

 Change State Contingency for Change Orders from $0 to $45,768 

Change Note: 
2) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due balance of allocation provided in the FY 
2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
September 20, 2012 -  SECTION III - Approval of Contracts  

 Howard County – Ducketts Lane Elementary (New E. #41) 
 PSC # 13.086.10/13/14 LPC 
 Project Type: New 

 Contract #3 (2 contracts)  

Change PSC # from 13.086.10/13 LPC to 13.086.10/13/14 LPC 

Change Project Name from New Elementary #41 to Ducketts Lane 
Elementary (New E. #41) 

 Change Local Funding from $6,369,414 to $6,345,017 

 Change State Funding from $2,277,586 to $2,301,983 

 Add Note: 
2) Increase in State funding due to partial allocation provided in the FY 

2013 CIP and balance of allocation provided in the FY 2014 CIP. 

September 20, 2012 -  SECTION III - Approval of Contracts  

 Montgomery County – Ridgeview Middle 
 PSC # 15.042.13/14 LPC 
 Project Type: Limited Renovation 

 Contract #1 (10 contracts)  

Change PSC # from 15.042.13 LPC to 15.042.13/14 LPC 

 Change Local Funding from $9,866,682 to $6,355,682 

 Change State Funding from $1,954,000 to $5,465,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 

September 20, 2012 -  SECTION III - Approval of Contracts  

 Montgomery County – Redland Middle 
 PSC # 15.238.13/14 LPC 
 Project Type: Limited Renovation 

 Contract #1 (7 contracts)  

Change PSC # from 15.258.13 LPC to 15.258.13/14 LPC 

 Change Local Funding from $8,473,643 to $7,761,643 

 Change State Funding from $2,419,000 to $3,131,000 

Change Note: 
3) Project eligible for balance of funding in a future fiscal year to 

Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
June 14, 2012 -  SECTION III - Approval of Contracts  

 Charles County – St. Charles High (New H. #2013) 
 PSC # 08.046.07/11/12/13/14 LPC 
 Project Type: New 

 Contract #2 (1 contract) 

Change PSC # from 08.046.07/11/12/13 LPC to 08.046.07/11/12/13/14 
LPC 

 Change Local Funding from $47,812,239 to $39,607,574 

 Change State Funding from $16,368,364 to $24,573,029 

 Change Note:  
3) Increase in State funding due to an amendment to the FY 2012 CIP 

and additional allocation provided in the FY 2013 CIP to Increase in 
State funding due to an amendment to the FY 2012 CIP and 
additional allocation provided in the FY 2013 CIP and FY 2014 CIP. 

June 14, 2012 -  SECTION III - Approval of Contracts  

 Montgomery County – Glenallen Elementary 
 PSC # 15.054.14 LPC 
 Project Type: Replacement 

 Contract #1 (11 contracts)  

Change PSC # from 15.054.13 LP to 15.054.14 LPC 

 Change Local Funding from $22,367,313 to $20,767,313 

 Change State Funding from $0 to $1,600,000 

Add Note: 
5) Increase in State funding due to partial allocation provided in the FY 

2014 CIP. 

June 14, 2012 -  SECTION III - Approval of Contracts  

 Montgomery County – Beverly Farms Elementary 
 PSC # 15.183.14 LPC 
 Project Type: Replacement 

 Contract #1 (16 contracts)  

Change PSC # from 15.042.13 LP to 15.042.14 LPC 

 Change Local Funding from $22,740,664 to $21,694,664 

 Change State Funding from $0 to $1,046,000 

Add Note: 
6) Increase in State funding due to partial allocation provided in the FY 

2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
June 14, 2012 -  SECTION III - Approval of Contracts  

 Montgomery County – Paint Branch High 
 PSC # 15.211.10/13/14 LPC 
 Project Type: Replacement 

 Contract #1 (19 contracts)  

Change PSC # from 15.211.10/13 LPC to 15.211.10/13/14 LPC 

 Change Local Funding from $71,996,811 to $55,747,811 

 Change State Funding from $8,981,482 to $25,230,482 

Add Note: 
3) Prevailing wage rates do not apply to this contract; actual State 

allocation is less than 50% of the eligible State participation in this 
project.   

4) Increase in State funding due to additional allocation provided in the 
FY 2014 CIP. 

 

June 14, 2012 -  SECTION III - Approval of Contracts  

 Montgomery County – Herbert Hoover Middle 
 PSC # 15.241.14 LPC 
 Project Type: Replacement 

 Contract #1 (14 contracts)  

Change PSC # from 15.241.13 LP to 15.241.14 LPC 

 Change Local Funding from $38,850,189 to $36,500,189 

 Change State Funding from $0 to $2,350,000 

Add Note: 
5) Increase in State funding due to partial allocation provided in the FY 

2014 CIP. 

April 18, 2012 -  SECTION III - Approval of Contracts  

 Frederick County – Lincoln “B” Elementary 
 PSC # 10.004.12/13/14 LPC 
 Project Type: Addition/Renovation 

 Contract #3 (1 contract) 

Change PSC # from 10.004.12/13 LPC to 10.004.12/13/14 LPC 

 Change Local Funding from $1,023,030 to $675,474 

 Change State Funding from $0 to $347,556 

Delete Note: 
4) Project eligible for funding in a future fiscal year. 

Add Note: 

4) Increase in State funding due to balance of allocation provided in the 
FY 2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
April 18, 2012 -  SECTION III - Approval of Contracts  

 Howard County – Atholton High 
 PSC # 13.013.13/14 LPC 
 Project Type: Renovation/Addition 

 Contract #1 (8 contracts)  

Change PSC # from 13.013.13 LPC to 13.013.13/14 LPC 

 Change Local Funding from $38,436,395 to $31,224,395 

 Change State Funding from $8,775,000 to $15,987,000 

Change Note: 
4) Increase in State funding due to partial allocation provided in the FY 

2013 CIP to Increase in State funding due to partial allocation 
provided in the FY 2013 CIP and additional allocation provided in the 
FY 2014 CIP. 

April 18, 2012 -  SECTION III - Approval of Contracts  

 Howard County – Ducketts Lane Elementary (New E. #41) 
 PSC # 13.086.10/13/14 LPC 
 Project Type: New 

 Contract #1 (1 contract)  

Change PSC # from 13.086.10/13 LPC to 13.086.10/13/14 LPC 

Change Project Name from New Elementary #41 to Ducketts Lane 
Elementary (New E. #41) 

 Change Local Funding from $423,733 to $423,130 

 Change State Funding from $276,837 to $277,440 

Change Note: 
3) Retain $9,398,163 for future contracts to Retain $9,422,560 for 

additional contracts. 
4) Funding provided in the FY 2013 CIP to Increase in State funding due 

to partial allocation provided in the FY 2013 CIP and balance of 
allocation provided in the FY 2014 CIP. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
April 18, 2012 -  SECTION III - Approval of Contracts  

 Baltimore City – #051 Waverly PK-8 
 PSC # 30.028.08/09/11/12/12HP/13/14 LPC 
 Project Type: Replacement 

 Contract #1 (1 contract)  

Change PSC # from 30.028.08/09/11/12/12HP/13 LPC to 
30.028.08/09/11/12/12HP/13/14 LPC 

Change Local Funding from $12,909,650 to $11,936,115 

 Change State Funding from $14,026,000 to $14,999,535 

 Change State Contingency for Change Orders from $0 to $226,465 
 Change Note: 

3) Project eligible for balance of $1,349,000 in a future fiscal year.  
Contract eligible for total State participation of $14,999,535 and a 
contingency of 374,988 to Project eligible for balance of $149,000 in a 
future fiscal year.  Contract eligible for total State participation of 
$14,999,535 and a contingency of 374,988.  

7) Increase in funding due to additional allocation provided in the FY 
2013 CIP to Increase in State funding due to additional allocation 
provided in the FY 2013 CIP and FY 2014 CIP. 

February 23, 2012 -  SECTION III - Approval of Contracts  

 Anne Arundel County – Phoenix Annapolis @ Germantown Elementary  
 PSC # 02.083.10/13/14 LPC 
 Project Type: Renovation/Addition 

 Contract #1 (12 contracts) 

Change PSC # from 02.083.10/13 LPC to 02.083.10/13/14 LPC 

 Change Local Funding from $8,909,679 to $6,922,528 
 Change State Funding from $3,523,000 to $5,510,151 

 Change State Contingency for Change Orders from $0 to $137,754 

 Change Note: 
3) Increase in State funding due to allocation provided in the FY 2013 

CIP to Increase in State funding due to additional allocation provided 
in the FY 2013 CIP and balance of allocation provided in the FY 2014 
CIP. 

Delete Note: 

4) Project eligible for balance of funding in a future fiscal year. 

Add Note: 

4) Retain $397,095 for future contracts. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
September 11, 2011 -  SECTION III - Approval of Contracts  

 Frederick County – Lincoln “B” Elementary 
 PSC # 10.004.12/13/14 LPC 
 Project Type: Addition/Renovation 

 Contract #2 (19 contracts) 

Change PSC # from 10.004.12/13 LPC to 10.004.12/13/14 LPC 

 Change Local Funding from $14,596,135 to $8,446,296 

 Change State Funding from $3,318,949 to $9,468,788 

 Change Note: 
5) Increase in State funding due to balance of allocation provided in the  

FY 2013 CIP to Increase in State funding due to additional allocation 
provided in the FY 2013 CIP and balance of allocation provided in the 
FY 2014 CIP. 

Delete Note: 

5) Project is eligible for additional funding in a future fiscal year. 

Add Note: 

6) Retain $347,556 for additional contracts. 

September 23, 2010 -  SECTION III - Approval of Contracts  

 Calvert County – Calvert High  
 PSC # 04.003.07/10/10QSCB/11QSCB/12/13/14 LPC 
 Project Type: Replacement/Renovation 

 Contract #1 (1 contract) 

Change PSC # from 04.003.07/10/10QSCB/11QSCB/12/13 LPC to 
04.003.07/10/10QSCB/11QSCB/12/13/14 LPC 

 Change Local Funding from $19,474,037 to $16,335,789 

 Change State Funding from $23,601,063 to $26,739,311 

 Change State Contingency for Change Orders from $0 to $668,483 

 Delete Note: 
3) Project eligible for balance of funding of $3,806,731 in a future fiscal 

year.  Contract eligible for total State participation of $26,739,311 and 
a contingency of $668,483. 

Change Note: 

4) Increase in State funding due to additional allocation in the FY 2012 
CIP and FY 2013 CIP to Increase in State funding due to additional 
allocation provided in the FY 2012 CIP and FY 2013 CIP and balance 
of allocation provided in the FY 2014 CIP. 

April 8, 2010 SECTION VIII – Information, Subsection A.,  Change Orders 

 Carroll County – South Carroll High School  
 PSC # 06.012.06/09/10 LPC 
 Change Order #C6A-6 
 Change State participation from $0 to $8,940 
 Change Local participation from $22,715 to $13,775 

December 3, 2009 -  SECTION III - Approval of Contracts  
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
 Frederick County – Walkersville Elementary 
 PSC # 10.002.07/13/14 LPC 
 Project Type: Renovation/Addition 

 Contract #1 (1 contract) 

Change PSC # from 10.002.13 LPC to 10.002.07/13/14 LPC 

 Change Local Funding from $4,796,000 to $2,658,280 

 Change State Funding from $4,505,000 to $6,642,720 

 Change State Contingency for Change Orders from $0 to $112,858 

Delete Note: 
4) Project eligible for additional allocation in a future fiscal year. 

Change Note: 

5) Increase in State funding due to allocation provided in the FY 2013 
CIP to Increase in State funding due to allocation provided in the FY 
2013 CIP and balance of allocation provided in the FY 2014 CIP. 

September 18, 2008 -  SECTION III - Approval of Contracts  

 Frederick County – Linganore High 
 PSC # 10.017.05/09/10/11/12/13/14 LPC 
 Project Type: Replacement 

 Contract #1 (22 contracts) 

Change PSC # from 10.017.05/09/10/11/12/13 LPC to 
10.017.05/09/10/11/12/13/14 LPC 

 Change Local Funding from $35,387,043 to $32,364,293 

 Change State Funding from $28,429,524 to $31,452,274 

 Change Note: 
3) Increase in State funding due to additional allocation in the FY 2010, 

FY 2011, FY 2012 CIP and FY 2013 CIP to Increase in State funding 
due to additional allocation in the FY 2010, FY 2011, FY 2012 CIP, FY 
2013 CIP and FY 2014 CIP. 

December 18, 2007 - SECTION III – Approval of Contracts 

 Prince George’s County – Rosa Parks Elementary 
 PSC # 16.253.00PG/01PG/05PG/08/09/12SA LPC 
 Project Type: New 

 Contract #1 (2 contracts) 

 Change Local Funding from $8,692,249 to $8,224,171 
 Change State Funding from $6,563,451 to $7,031,529 

 Change Note: 
1) Increase in funding due to additional allocation provided in the FY 

2009 CIP, FY 2011 CIP and FY 2013 CIP to Increase in funding due 
to additional allocation provided in the FY 2009 CIP, FY 2011 CIP and 
FY 2013 CIP and FY 2012 Supplementary Appropriation. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
September 6, 2002 - SECTION III – Approval of Contracts 

 Prince George’s County – Oxon Hill High 
 PSC # 16.082.93/03/04/12SA C 
 Project Type: Gym Replacement 

 Contract #4 (3 contracts) 

 Change Local Funding from $1,072,500 to $820,249 
 Change State Funding from $215,000 to $467,251 

 Delete Note: 

1) Project eligible for State funding in a future fiscal year. 

 Change Note: 
2) Increase in State funding due to additional allocation provided in the 

FY 2012 Supplementary Appropriation to Increase in State funding 
due an amendment to the FY 2004 CIP and in the FY 2012 
Supplementary Appropriation. 

September 6, 2002 - SECTION III – Approval of Contracts 

 Prince George’s County – Oxon Hill High 
 PSC # 16.082.93/03/04/12SA C 
 Project Type: Gym Replacement 

 Contract #3 (9 contracts) 

 Change PSC # from 16.082.93/03/04 C to 16.082.93/03/04/12SA C 

 Change Local Funding from $968,679 to $774,683 
 Change State Funding from $2,130,053 to $2,324,049 

 Add Note: 
2) Retain $467,251 for additional contracts. 

September 6, 2002 - SECTION III – Approval of Contracts 

 Prince George’s County – Oxon Hill High 
 PSC # 16.082.93/03/04/12SA C 
 Project Type: Gym Replacement 

 Contract #2 (1 contract) 

 Change PSC # from 16.082.03 to 16.082.93/03/04/12SA C 

 Change Local Funding from $163,241 to $127,900 
 Change State Funding from $348,359 to $383,700 

 Change Note: 
1) Retain $238,053 for future contracts to Retain $2,791,300 for 

additional contracts. 

Add Note: 

2) Increase in State funding due an amendment to the FY 2004 CIP and 
in the FY 2012 Supplementary Appropriation. 
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SECTION I –APPROVAL OF THE MINUTES – Cont’d  
 
 
September 6, 2002 - SECTION III – Approval of Contracts 

 Prince George’s County – Oxon Hill High  
 PSC # 16.082.93/03/04/12SA C 
 Project Type: Gym Replacement 

 Contract #1 (1 contract) 

 Change PSC # from 16.082.03 to 16.082.93/03/04/12SA C 

 Change Local Funding from $184,500 to $147,000 
 Change State Funding from $403,500 to $441,000 

 Change Note: 
1) Retain $586,412 for future contracts to Retain $3,175,000 for 

additional contracts. 

Add Note: 

2) Increase in State funding due an amendment to the FY 2004 CIP and 
in the FY 2012 Supplementary Appropriation. 

 
 
 
 
 
 
 
 
 IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☐ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS  
 

   

 
A. Baltimore City Public Schools – Memorandum of Understanding 

During the 2013 legislative session, the General Assembly approved and the Governor enacted 
House Bill 860 / Senate Bill 743, the Baltimore City Public Schools Construction and 
Revitalization Act of 2013 (Chapter 647, Laws of 2013).  The purpose of the law is to provide 
funding for the construction and renovation of a large number of school projects within the 
Baltimore City 10-Year Plan, approved by the Board of School Commissioners on January 8, 
2013.  The law established revenue sources to support the issuance of up to $1.1 billion in tax-
exempt bonds by the Maryland Stadium Authority (MSA), which would also be charged with a 
lead role in collaboration with Baltimore City Public Schools (City Schools) in the execution of the 
projects.  MSA will undertake replacement projects and City Schools will undertake renovation 
projects.  The number of replacement and renovation projects that will ultimately be carried out 
under this program will depend on construction cost escalation and future interest rates.  In 
addition, systemic renovations and a small number of major projects may be funded through the 
annual Capital Improvement Program. 

 
The General Assembly required that a Memorandum of Understanding (MOU) be developed 
among four Parties, namely Baltimore City Public Schools, the Maryland Stadium Authority, the 
City of Baltimore, and the Interagency Committee on School Construction.  The MOU was 
required to address sixteen distinct items that concern the administration of the projects, the 
rights, roles and responsibilities of each of the Parties, the incorporation of recreational and 
community space within the projects, and overarching concerns such as the closure of existing 
school buildings, maintenance, and overall utilization.  All four Parties must separately approve 
the MOU before it can be presented for approval by the Board of Public Works (currently 
scheduled for October 16, 2013).   

 
The MOU was developed between mid-April and mid-September in a highly collaborative 
process among the four Parties.  Attached is a presentation that was developed by City Schools 
that summarizes the main business points of each of the 16 MOU items.  Attention is directed to 
Slides 7 and 8 (MOU Item #2 Educational Specifications, Feasibility Studies, Design Elements); Slide 
10 (MOU Item #4 IAC Process); Slide 16 (MOU Item #11 Building Maintenance Plan); and Slide 17 
(MOU Item #12 School Utilization Plan).  Theses slides identify the role of the IAC at several 
critical junctures: 

 
 In the approval of projects within the 10-Year Plan.  MSA-Funded 10-Year Plan Projects will 

be reviewed on the same basis as major projects in the Capital Improvement Program, and 
no project will proceed until the IAC has given its approval.  Subsequent project approvals by 
the Board of Public Works, including design and construction services and sale of the bonds, 
will occur through the actions of the Stadium Authority.  Incorporated into the IAC approval 
process will be an evaluation of City Schools maintenance under a new Comprehensive 
Maintenance Plan (CMP) and the attainment of utilization targets specified in a Utilization 
Plan, both of which are required by the MOU and are currently in development, to be 
considered for approval by the IAC in the near future.  Maintenance of both the new and 
renovated schools and of the existing schools in the system is an item of particular concern 
to the members of the Assembly.  The IAC will have the authority to rescind approval of a 
project prior to the start of construction if critical factors, particularly those that affect 
systemwide school utilization, change after the time of first approval. 

 
 In the design review of the projects.  City Schools will undertake some 20 to 25 major 

renovations; for these projects, the IAC will retain its traditional approval of design 
documents.  For the replacement projects that will be undertaken by MSA, the IAC will 
comment on designs but will not have approval authority. 

 
 In contributing to an Annual Report by the four Parties to the Governor, the Board of Public 

Works, and the General Assembly.  The IAC’s particular areas of reporting will concern 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 

project approvals, maintenance and school utilization, as well as observations on project 
design and implementation. 

 
 In evaluating and commenting on amendments to the 10-Year Plan that are proposed by the 

Board of School Commissioners.  In particular, the IAC will comment on how the 
amendments may affect the systemwide utilization rate, with potential impacts on the IAC’s 
ability to approve projects in the subsequent year. 

 
Following approval of the MOU by the BPW in October, events that will concern the IAC in the near 
future include: 
 

 December 3, 2013: Consideration of the first round of MSA-Funded 10-Year Plan project 
approvals, concurrent with approval of recommendations in the FY 2015 CIP.  HB 860 states 
in Section 4 that “That it is the intent of the General Assembly that, as a part of the normal 
Public School Construction Program (PSCP) allocation, the Interagency Committee on 
School Construction consider the projects funded under this Act along with the ongoing 
capital needs in making annual PSCP allocations for the Baltimore City Public School 
System.” 

 
 December 15, 2013: Receipt of the City Schools Comprehensive Maintenance Plan for 

review and approval. 
 

 December 31, 2013:  Receipt of the City Schools Utilization Plan for review and approval. 
 
 

Motion: 
 

TO APPROVE THE MEMORANDUM OF UNDERSTANDING DATED SEPTEMBER 16, 2013, 
AMONG BALTIMORE CITY PUBLIC SCHOOLS, THE MARYLAND STADIUM AUTHORITY, 
THE CITY OF BALTIMORE, AND THE INTERAGENCY COMMITTEE ON SCHOOL 
CONSTRUCTION, IN ACCORDANCE WITH THE REQUIREMENTS OF HOUSE BILL 860 
(CHAPTER 647, LAWS OF 2013), AND TO FORWARD THE APPROVAL TO THE BOARD OF 
PUBLIC WORKS. 
 
 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 
 

   

B. Air Conditioning in Schools 

 During discussions on school construction funding, the Comptroller has asked the Interagency 
Committee on School Construction to consider making “package” window and through-wall air 
conditioning units eligible for State funding under the Capital Improvement and other funding 
programs.  We have informed the Comptroller and the other Board of Public Works members 
that such units are not eligible under the current procedures of the IAC.  We continue to believe 
that package air conditioning units should not be eligible for State funding. 

 
 We recognize that in some circumstances, installation of package air conditioning units can be 

very beneficial.  These units are relatively inexpensive and can be installed quickly, with modest 
modifications to windows or walls.  Anecdotally, they appear to be popular with teachers and 
administrators, in spite of the noise they generate.  There is no provision against a local 
educational agency (LEA) installing these units using local funds, and a number of LEAs have 
done so.  However, the Designees do not recommend that these units be made eligible for State 
funding, for the following reasons: 

 
 Durability.  The expected working life of a window or through-wall air conditioning unit is 

usually less than 15 years.  It is a consistent practice of the IAC to recommend or approve 
State funds for building components and systems that have at least a 15 year anticipated life.  
This timeframe corresponds to the repayment period for State tax-exempt bonds, the main 
source of funds for State-funded school construction projects in Maryland.  This policy has 
been supported by the Department of Budget and Management and the State Treasurer’s 
Office (STO).  According to the STO, the application of tax exempt bond proceeds to 
durable, long-lasting items is considered an aspect of sound financial policy and contributes 
to Maryland’s strong financial and debt management.  Components and systems with less 
than a 15 year life, for example carpeting and painting, are not eligible as stand-alone 
projects when the capital funds consist of tax-exempt bond proceeds.   These systems are 
eligible for State funding when they are incorporated into and form a subordinate part of work 
that has at least a 15 year life, for example a new school or a renovation.  Unlike carpeting 
and painting, the mechanical components of a building cannot be considered a subordinate 
part.   
 

 Energy Efficiency.  Based on the standards published by the Department of Energy, the federal 
standards for minimum energy efficiency ratio (EER) are higher for central air conditioning than 
for through wall units or window units.  Moreover, window and through-wall air conditioning 
units do not permit balancing of the mechanical system and the centralized, automatic 
monitoring and control of the units in coordination with other units in the building.  As an 
example, in a central system it is possible to shunt heated air or water from the sunny side of 
a building to the shaded side during the “swing” months of spring and fall, or in winter on a 
sunny but cold day, thereby reducing the need for heating on the shaded side.  Cooler air or 
water can likewise be moved to the sunny side of the building when needed.  This energy-
conservation measure is impossible to accomplish with window and through-wall units that 
operate in isolation and do not feed to a central air or water distribution system, and are not 
under a central control system. 

 
 Maintenance.  Window and through-wall air conditioning units require a higher level of 

maintenance than central units.  Maintaining the proper schedule of filter changes and cleaning 
of filters and coils will be more labor intensive for multiple individual units than for a few large, 
centralized units.  With maintenance budgets continually reduced as a proportion of the LEA’s 
total operating budget, and with the backlog of maintenance deficiencies typically growing as 
school buildings age, it is imperative that school districts install systems that are as 
maintenance-free as possible.  When highly visible components like package air conditioning 
units are not well maintained, they deteriorate rapidly in both function and appearance, 
contributing to an overall quality of dilapidation at the school. 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 

 Cost.  Although the expense of window and through-wall air conditioning units is certainly 
less than that of a central system, and they are faster to install, their cost is not negligible.  
The use of scarce State funds to support window and through-wall air conditioning units 
would reduce the funds that are available for the types of long-term facility improvements 
that result in well-integrated building systems and components. In addition, if State funds 
were used to install package air conditioning units in a school, State funding would not be 
available for a more permanent HVAC system for at least 15 years, and the likelihood is 
small that a local government would fund a permanent HVAC system on its own once it has 
invested in the package units. 

 
Motion: 
 

TO CONTINUE THE POLICY OF NOT ALLOWING WINDOW OR THROUGH-WALL AIR 
CONDITIONING UNITS TO BE ELIGIBLE FOR STATE CAPITAL FUNDING, AND TO REPORT 
TO THE BOARD OF PUBLIC WORKS ON THE REASONS THAT THE INTERAGENCY 
COMMITTEE ON SCHOOL CONSTRUCTION DOES NOT SUPPORT THE USE OF STATE 
CAPITAL FUNDS FOR THE INSTALLATION OF THESE UNITS IN SCHOOL BUILDINGS. 
 
 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 

   

C. Administrative Procedures Guide: Revised and New Sections 

The Public School Construction Program Administrative Procedures Guide (the APG) was last 
revised in its entirety in 1994.  Since that time, many changes have taken place in legislation, 
school design, procurement methodologies, project delivery approaches, and project financing.  
A series of memoranda have been issued since 1994 to address changes within specific areas.  
In 2008, the staff of the IAC began a comprehensive review of the APG, prioritizing sections that 
were most critical for the execution of the program.  A first set of APG sections consisting of 
seven (7) new sections and four (4) appendices was approved by the IAC in September 2011.   

The following four (4) sections and one (1) appendix of the APG are submitted for your review 
and approval.  Two Sections and one Appendix are new: Section 104 School Site Approval with 
Section 104 Appendix Sustainable Community Planning Practices, and Section 405 Finance.  
Section 102 Capital Improvement Program and Section 105 High Performance Schools have 
been modified to reflect a number of procedural and legislative changes that have occurred 
since they were approved in September 2011: 

 Section 102 (all modified items are shown in highlight, as well as certain relevant items that 
were not changed): 

− Termination of certain BRAC funding provisions by the IAC for the FY 2014 and 
subsequent year CIPs. 

− The Baltimore City 10-Year Plan projects funded through the Maryland Stadium 
Authority (clarification that the IAC procedures are applicable, except as modified by 
the Memorandum of Understanding that will be approved by the Parties in 
September 2013). 

− Termination of the high performance schools additional funding in the FY 2014 and 
subsequent CIPs. 

− Clarification of the application of “expanded capacity” for replacement schools 
subject to the requirement to be located within Priority Funding Areas.  Specifically, 
“expanded capacity” will now include the design and construction of an expanded 
core even if the actual capacity of a school is not indicated for expansion at the time 
of the planning or funding request, because the expanded core indicates an intention 
to add capacity at a later date. 

− Corrections of certain terms and technical provisions. 

 Section 105:  Termination of the high performance schools additional funding in the FY 2014 
and subsequent CIPs. 

All proposed sections have been sent to the local educational agencies, the Maryland Association of 
Boards of Education, the Maryland Association of Counties, and the Maryland Public School 
Superintendents Association.  The sections have been reviewed by the Office of the Attorney 
General for legal sufficiency.  Following approval, the IAC staff will continue the revision of further 
sections for your approval.  

1. Section 102, Capital Improvement Program (revised) 

2. Section 104, School Site Approval (new section) 

3. Section 105, High Performance Schools (revised) 

4. Section 405, Finance (new section) 

5. Appendix 104, Sustainable Community Planning Practices (new appendix) 

 
Motion: 

IAC Minutes 
September 27, 2013 

21



SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 

 
TO APPROVE THE REVISED AND NEW SECTIONS OF THE PUBLIC SCHOOL 
CONSTRUCTION PROGRAM ADMINISTRATIVE PROCEDURES GUIDE, CONSISTING OF 
REVISED SECTIONS 102 CAPITAL IMPROVEMENT PROGRAM AND 105 HIGH 
PERFORMANCE SCHOOLS, NEW SECTION 104 SCHOOL SITE APPROVAL, NEW SECTION 
104 APPENDIX SUSTAINABLE COMMUNITY PLANNING PRACTICES, AND NEW SECTION 
405 FINANCE. 
 
 
 IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 
 

   

D. Maintenance Inspections 

In 2006, the General Assembly supported the transfer of the School Maintenance Inspection 
Program from DGS to the Public School Construction Program (PSCP), with the approval of two 
maintenance inspector positions (but no additional administrative support).  The Maintenance 
Inspection Program has proven to be of great value in a number of respects: 

 
 It conveys to local boards of education, local governments, and local school administrators 

the State’s keen interest in protecting State and local investments and in ensuring the safety 
and health of building occupants.  The documentation developed through seven fiscal years 
of inspections has been particularly useful in highlighting maintenance as a key issue of the 
Baltimore City 10-Year Plan, funded through HB 860 of the 2013 session of the General 
Assembly. 

 
 It allows the State to gain a close-up view of the condition of schools, identifying within each 

LEA and across the state the best maintenance practices as well as areas of weakness that 
need correction.  Our in-field observations are now supplemented by robust data from seven 
years of inspections. 

 
 It provides data that connects maintenance to the State’s capital funding programs, for 

example, by identifying poor maintenance practices that may lead to premature capital 
replacement projects, as well as building systems and components that due to age and wear 
will require capital investment even if they are well maintained.  

 
 It provides support to local administrators in their effort to protect and even enhance the 

maintenance budget, which is often reduced in the local budgeting cycle in order to provide 
funding for academic and administrative programs. 

 
Between FY 2007 and FY 2013, the Maintenance Inspection Program has completed a total of 
1,484 inspections and 30 re-inspections, or an average of 216 inspections per year.1  In 2007, at 
the end of the first year of inspections, the PSCP set an internal target of 230 inspections per 
year, a figure that would allow all of the schools in the state to be inspected in a six-year round.  
After the PSCP reduced the number of inspections in fiscal years 2009 and 2010 to 
accommodate the budget reduction requirements of the Department of Budget and 
Management, the General Assembly made the figure of 230 inspections per year mandatory as 
a condition of future operational funding for the agency.  In effect, an internal target became an 
official IAC policy.   

 
Since resumption of the full 230 inspections in FY 2011, we have learned that this figure is 
unrealistic within current staffing parameters: while we have succeeded in conducting 230 new 
physical inspections and a small additional number of re-inspections each year, the writing of 
reports, in-office analysis of reports, correlation of reports with capital investment records and 
funding requests, communication, and record keeping dimensions of the Program require 
considerably more staff time per inspection than does the actual physical inspection.  In 
combination with the four new funding initiatives approved by the General Assembly in FY 2012 
– FY 2014, large new assignments related to the Baltimore City 10-Year Plan, and a concurrent 
reduction of PSCP staff positions, the FY 2011 and FY 2012 maintenance reports were 
significantly delayed.2   

                                                 
1  Since the program was relocated to the PSCP in 2006, the agency has increased the number of inspections 
from approximately 100 per year to 230 per year, and has expanded both the number of elements and the detail of 
the building systems that are inspected, in order to more thoroughly assess the school buildings and to track data for 
longitudinal reports.  
2  The four new Initiatives were the FY 2012 Supplementary Appropriation ($47.5 million); the FY 2013 Energy 
Efficiency Initiative ($25 million); and the FY 2014 Air Conditioning Initiative ($25 million) and Security Initiative ($25 
million).  The FY 2014 Non-Public Aging Schools Program ($3.5 million) is largely administered by MSDE, with 
assistance from the PSCP. 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 
 
 

In FY 2012 a vacant staff position was reclassified to provide staff support for the first time to the 
Deputy Director, who is charged with management of the Maintenance Inspection Program 
among other duties.  With the assistance of this position, the delayed reports are in the process 
of being completed.  However, the overwhelming amount of time that is required for the 
maintenance inspection program at the current rate of inspections means that the Deputy 
Director is not available to participate to the degree required or desired in the formulation of IAC 
policy and procedures for new initiatives, the updating of amendments and regulations, special 
projects, or research into the many areas of interest that come to our agency, from green school 
improvements to prevailing wages to the status of educational programs facilitated through 
capital investment.   
 
With the overall increase of complexity of the Public School Construction Program in recent 
years, it has become critical for the Deputy Director to be involved in these multiple policy and 
administrative dimensions of the Program.  This goal can only be achieved if the Maintenance 
Inspection Program is given the flexibility to achieve a higher level of self-administration by the 
maintenance inspectors themselves.  This will require that the inspectors have more time in the 
office to develop reports and conduct analyses of the materials, collaborate with the other 
agencies in the IAC structure, correlate the inspections with the Capital Improvement Program 
and other funding programs, communicate with the school districts, and disseminate useful 
information for the benefit of the LEAs.  Barring an increase of staff, this objective can be 
achieved by reducing the number of maintenance inspections performed annually.   

 
We therefore request the support of the IAC to set the number of annual inspections 
administratively on a year-to-year basis, based on the agency workload and the observations, 
analysis and judgment of the Executive Director and Deputy Director.  We have determined that 
at the average rate of 220 inspections a year, this agency will complete a second statewide 
round of surveys in FY 2019 and will begin the 3rd round in FY 2020.  We therefore propose to 
reduce the number of annual inspections in FY 2014 from 230 to 220, with four (4) additional re-
inspections.3  The PSCP will analyze the effectiveness of this approach over the course of the 
current fiscal year and will return to the IAC with a recommendation for the number of 
inspections to be conducted in FY 2015.   

 
The PSCP will study the staffing configuration of the Maintenance Inspection Program, with the 
possibility that a new position will be required to manage the program.  This study would be 
conducted in the context of a larger evaluation of the staffing needs of the Public School 
Construction Program, which are not now adequately aligned with the complexity and number of 
funding programs and other initiatives for which the agency has responsibility.    

 
 
  

                                                 
3  The decrease in the number of surveys in fiscal years 2009 and 2010 extended the timeframe to inspect all 
of the schools in the state from six years to six-and-a-half years.  The completion of the first round of inspections thus 
overlapped with the beginning of the second round of total state inspections in FY 2013, the 7th year; 84 of the 232 
schools surveyed in FY 2013 were in the second round, leaving 1,318 existing schools to be inspected.   
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 
 
Motion: 
 

TO REQUEST THE BUDGET COMMITTEES TO PERMIT THE INTERAGENCY COMMITTEE 
ON SCHOOL CONSTRUCTION TO ESTABLISH ON A YEAR-TO-YEAR BASIS THE NUMBER 
OF MAINTENANCE INSPECTIONS THAT WILL BE CONDUCTED IN THAT FISCAL YEAR BY 
THE PUBLIC SCHOOL CONSTRUCTION PROGRAM BASED ON AN EVALUATION OF THE 
AGENCY WORKLOAD, AGENCY STAFFING, AND THE EFFECTIVENESS OF THE 
PROGRAM. 

 
 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION II – DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d             
          
   
E. Nonpublic Aging Schools Program (NASP) 

The Maryland General Assembly is providing $3.5 million in fiscal 2014 for grants to 
nonpublic schools currently participating in the Maryland Nonpublic Student Textbook 
Program for renovations and improvements to existing nonpublic school buildings.  Funds 
are distributed to nonpublic schools for expenditures eligible under the Public School 
Construction Program (PSCP) Aging Schools Program.  The maximum grant allocation is 
based on school year 2012-13 enrollments with $50 for each student eligible for free and 
reduced price meals, $35 for each student not eligible and a minimum allocation of $5,000.  
The maximum grant allocation is $68,200 to one school.  The majority of grants are for 
$5,000.  

NASP grant money is distributed across the State, with the largest percentages going to 
nonpublic schools in Baltimore County, 21%; Prince George’s, 16%; Montgomery, 15%; 
Baltimore City, 12% and Anne Arundel, 9%.  Caroline, Dorchester, Garrett, and Kent 
counties have no schools participating in the textbook program.  The program is 
administered by the Maryland State Department of Education and the PSCP.  

359 nonpublic schools are eligible to participate.  Procedures were issued August 1, 2013.  
Applications will be received until December 2, 2013.  All projects must be under contract by 
June 30, 2014.  We have made two presentations to the State Superintendent’s Nonpublic 
Schools Workgroup and fielded numerous phone calls and questions.  In addition, we plan 
to send out a second announcement about the program in October.  

The PSCP Aging Schools Program requires all participating public schools to be 16 years or 
older.  The Designees have made an exception to this rule for the nonpublic schools 
program to permit the funding of security-related capital improvements in younger buildings.  

As of September 17, 2013, we have approved 23 NASP projects in 21 different schools with 
a total maximum grant allocation of $311,625.  One project was denied because it did not 
meet the definition of capital improvements.  One school application was denied because of 
building age.  

Projects include:  
 
 1 Boiler 
 2 Carpeting 
 1 Electrical wiring 
 3 Exterior doors 
 1 Fire & Life Safety 
 1 HVAC 

1 Emergency generator 
1 Porch renovation 
3 Roofing 
1 Site drainage 
1 Flooring 
1 White boards 

1 Windows 
6 Security Improvements 
(surveillance, 
communications, locks, 
doors, entry renovations, 
card access, window shades) 

 
 

FOR INFORMATION ONLY 
NO ACTION IS REQUIRED 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 
 

   

F. Emergency Shelter Compliance Procedures 

 In February 2011, the Governor requested the Interagency Committee on School Construction 
“to require that school construction projects receiving State funding…be pre-wired for emergency 
electrical power.  The wiring should be sufficient to provide an adequate supply of electricity to 
those areas of the facility that are necessary for public safety when used as a public shelter….”    

 
 In the spring of 2011, the IAC recommended to the Board of Public Works a regulation on 

emergency power that was developed by the Designees in collaboration with the Department of 
Human Resources (DHR) and the Maryland Emergency Management Agency (MEMA).  In 
October 2011, the Board of Public Works approved the regulation.  COMAR 23.03.02.29.  The 
regulation “applies to all school construction projects that include replacing or upgrading the 
electrical system.”  Local officials are required to “consult with the Maryland Emergency 
Management Agency to determine which areas of the school facility may be designated for public 
shelter use during or after a federal, State, or local declared emergency”, and the “LEA shall 
ensure that the designated public shelter area is designed and constructed to be fully powered in 
the event of an emergency through installation of (1) An emergency generator; or (2) Other 
means to accept temporary emergency electrical power generation.” 

 
To implement the regulation, in July 2011 the Designees required that LEAs indicate in their FY 
2013 CIP submittals in the fall of 2012 whether the schools that involved replacement or upgrade 
of the electrical systems were designated as shelters.1  The LEAs with relevant projects 
indicated that they had consulted with the Local Emergency Managers (LEMs); we have learned 
that they did not, as a rule, consult directly with MEMA.  Similar procedures were used in the FY 
2014 CIP.   

 
Partly as a result of a misunderstanding of the relationship between MEMA and the LEMs, the 
Public School Construction Program and the Designees accepted the LEA attestations of 
contact with the LEMs as proof of compliance with the regulation.  A similar model, which places 
the burden of compliance on the LEA, applies to requirements for LEA contacts with the 
Maryland Historical Trust on work at existing school buildings that may historic significance.  It 
was only in the spring of 2013 that the PSCP learned that although a facility may be designated 
as a shelter by the LEM, MEMA may want other facilities to be made ready to serve as shelters 
in the event of an emergency. 

 
To correct this misalignment, and in order to use the school capital funding programs to 
eventually make all schools in Maryland ready to serve as shelters in order to increase 
Maryland’s resiliency in the fact of unknown emergencies, the PSCP has worked closely with the 
Governor’s Office of Homeland Security (GOHS), DHR, and MEMA to develop the attached draft 
procedures.  These procedures were sent to the LEAs on September 10, 2013.  Extensive 
discussion on the draft was held with the LEAs at the Facility Planners meeting of September 12, 
2013; representatives from DHR and MEMA joined the PSCP at the September 12 meeting to 
explain the initiative and to respond to the LEAs’ concerns.  Written comments were received 
from eight LEAs and five Local Emergency Managers (LEMs) on September 20.   

 
Attached is a summary of the comments presented verbally at the September 12 meeting and of 
written comments submitted by the LEAs.  The comments may be classified into four general 
categories:  

 
1. The identification of the problem is unclear.  Since there is a current process in place to 

coordinate shelter use between LEAs and LEMs, some LEAs were unclear as to the purpose 
of implementing a separate shelter process.  The relationship between MEMA and the LEMs 
needs to be clarified; there appears to be some conflict of authority.  There is a need for 

                                                 
1  July 1 letter to LEAs; this requirement was reiterated at the annual CIP seminar that was held in mid-July 
and was discussed in the October CIP meeting with each LEA. 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont’d  
 

clear, unambiguous definition of critical terms: “electrical upgrade,” “fully power,” “shelter.” 
 

2. Timing of implementation.  A number of LEAs were concerned that the draft procedures 
were only presented for review and comment at such a late date, when local boards have 
already approved the FY 2015 CIP budgets.  Concerns were expressed about the impact of 
the procedures on projects that are already in design or construction.  Several parties 
requested a phase-in or delay of the requirement to allow time for the procedure to be fully 
worked out and for budgets to be adjusted. 

 
3. Applicability.  There is a need for definition of the specific scope of the requirement; a 

number of LEAs requested a prescriptive list of spaces and functions.    
 

4. Cost.  Since the determination of shelter needs depends on a walkthrough by MEMA and 
receipt of a subsequent Compliance Letter (Item XX.4.F and G), the potential impact on 
project budgets cannot be known at this time.  Concerns were expressed about the cost 
estimates for the transfer switches, where the local funding would be obtained, and that the 
additional costs could lead LEAs to forego or postpone needed electrical work.      

 
Given the extent of the comments received from local officials, we believe that more work is needed 
to formulate a reasonable and viable procedure for implementation of the emergency shelter 
requirement.  The best method for developing this procedure is to implement the notification and 
walk-through provision of the draft procedure, and then refine the final procedure based on 
observations and the input of local officials.  The Designees therefore recommend at this time that 
the IAC approve the attached preliminary procedures for electrical power at schools that will serve 
as emergency shelters in the event of an emergency, with the understanding that final procedures 
will be brought to the IAC for approval within six months of September 27, 2013. 

 
 

Motion: 
 

TO APPROVE PRELIMINARY PROCEDURES FOR ELECTRICAL POWER AT SCHOOLS 
THAT WILL POTENTIALLY SERVE AS EMERGENCY SHELTERS IN THE EVENT OF A 
FEDERAL, STATE, OR LOCAL EMERGENCY, WITH THE UNDERSTANDING THAT FINAL 
PROCEDURES WILL BE BROUGHT TO THE IAC FOR APPROVAL WITHIN SIX MONTHS 
BASED ON EXPERIENCE GAINED IN THE ACTUAL IMPLEMENTATION OF COORDINATED 
ACTIONS BY THE MARYLAND EMERGENCY MANAGEMENT AGENCY (MEMA), THE 
DEPARTMENTOF HUMAN RESOURCES (DHR), THE PUBLIC SCHOOL CONSTRUCTION 
PROGRAM (PSCP), THE LOCAL EDUCATIONAL AUTHORITIES (LEAS), AND LOCAL 
EMERGENCY MANAGERS (LEMS).  

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION II – DISCUSSION AND DEFERRED ITEMS-cont'd  
 
    

G.  Disposal of State-Owned Relocatables 

Harford County 

Harford County Public Schools (HCPS) has indicated that the State-Owned Relocatable 
Classroom building #38401/#38402, located at Magnolia Elementary School and consisting 
of a single classroom made up of two units, is no longer needed and must be removed from 
the school site by September of 2014.  HCPS inspected the units and determined that the 
age and condition of the units make reuse infeasible.  The units were originally built in 
1987.  HCPS requests permission to take full responsibility for the cost and procurement of 
demolishing the units. 

For these units to be disposed of properly, the requisite Department of General Services 
disposal procedures must be followed.  Prior to commencement of the disposal procedures, 
the Interagency Committee on School Construction and the Board of Public Works (BPW) 
must approve the disposal. 

MOTION:   

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL TO DISPOSE OF 
THE STATE-OWNED RELOCATABLE CLASSROOM BUILDINGS #38401/#38402 
LOCATED AT MAGNOLIA ELEMENTARY SCHOOL IN HARFORD COUNTY, IN 
ACCORDANCE WITH THE REQUIREMENTS SET FORTH BY THE STATE OF 
MARYLAND DEPARTMENT OF GENERAL SERVICES. 

 
Harford County 

Harford County Public Schools (HCPS) has indicated that the State-Owned Relocatable 
Classroom buildings #38415/#38416 and #38421/#38422, located at North Harford 
Elementary School and consisting of two (2) classrooms made up of two units each, are no 
longer needed and must be removed from the school site by September of 2014.  HCPS 
inspected the units and determined that the age and condition of the units make reuse 
infeasible.  The units were originally built in 1987.  HCPS requests permission to take full 
responsibility for the cost and procurement of demolishing the units.   

For these units to be disposed of properly, the requisite Department of General Services 
disposal procedures must be followed.  Prior to commencement of the disposal procedures, 
the Interagency Committee on School Construction and the Board of Public Works (BPW) 
must approve the disposal. 

MOTION:   

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL TO DISPOSE OF 
THE STATE-OWNED RELOCATABLE CLASSROOM BUILDINGS #38415/#38416 and 
#38421/#38422 LOCATED AT NORTH HARFORD ELEMENTARY SCHOOL IN 
HARFORD COUNTY, IN ACCORDANCE WITH THE REQUIREMENTS SET FORTH BY 
THE STATE OF MARYLAND DEPARTMENT OF GENERAL SERVICES. 
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SECTION II – DISCUSSION AND DEFERRED ITEMS – Cont’d  
 

  
 

Harford County 

HCPS has indicated that the State-Owned Relocatable Classroom building #533-16, 
located at Forest Lakes Elementary School and consisting of two (2) classrooms made up 
of four (4) units, is no longer needed and must be removed from the school site by 
September of 2014.  HCPS inspected the units and determined that the age and condition 
of the units make reuse infeasible.  The units were originally built in 1972.  HCPS requests 
permission to take full responsibility for the cost and procurement of demolishing the units.   

For these units to be disposed of properly, the requisite Department of General Services 
disposal procedures must be followed.  Prior to commencement of the disposal procedures, 
the Interagency Committee on School Construction and the Board of Public Works must 
approve the disposal. 

MOTION:   

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL TO DISPOSE OF 
THE STATE OWNED RELOCATABLE BUILDING #533-16 LOCATED AT FOREST 
LAKES ELEMENTARY SCHOOL IN HARFORD COUNTY, IN ACCORDANCE WITH THE 
REQUIREMENTS SET FORTH BY THE STATE OF MARYLAND DEPARTMENT OF 
GENERAL SERVICES. 

 

 

 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☐ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS - cont'd  
 
 
 

 

H. KENT COUNTY AGING SCHOOLS PROGRAM (ASP) FY 2013 CONTRACT AWARD AND 
REIMBURSEMENT EXTENSION REQUESTS 

 
Kent County Public Schools (KCPS) has requested a three month extension to the June 28, 
2013 contract award deadline and a four month extension to the December 1, 2013 
reimbursement deadline for Security Systems at Garnett Elementary School PSC #14.006.13 
ASP, Galena Elementary School PSC #14.002.13 ASP, Worton Elementary School PSC 
#14.008.13 ASP, Kent County Middle School PSC #14.003.13 ASP, and Kent County High 
School PSC #14.007.13 ASP.  The LEA had difficulty acquiring the specifications for the job.  
The projects are expected to go out for bid no later than August 12, 2013 and are anticipated to 
be completed no later than December 31, 2013.   
 
Given this delay, the Designees recommend granting the extensions in order to allow Kent 
County Public Schools additional time to complete the projects, execute the requisite 
documentation, and ensure that the requests for reimbursement will be submitted by the 
extended deadlines. 
 

Motion: 

TO APPROVE AN EXTENSION OF THREE MONTHS TO THE CONTRACT AWARD 
DEADLINE AND AN EXTENSION OF FOUR MONTHS TO THE REIMBURSEMENT 
DEADLINE FOR THE GARNETT ELEMENTARY SCHOOL PSC #14.006.13 ASP, GALENA 
ELEMENTARY SCHOOL PSC #14.002.13 ASP, WORTON ELEMENTARY SCHOOL PSC 
#14.008.13 ASP, KENT COUNTY MIDDLE SCHOOL PSC #14.003.13 ASP, AND KENT 
COUNTY HIGH SCHOOL PSC #14.007.13 ASP FOR SECURITY SYSTEMS, SO THAT THE 
PROJECTS WILL BE COMPLETED AND WILL BE ELIGIBLE FOR REIMBURSEMENT TO 
KENT COUNTY PUBLIC SCHOOLS FROM THE FY 2013 AGING SCHOOLS PROGRAM 
FUNDS. 

 

 

 

 

 

 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☐ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION II-DISCUSSION ITEMS AND DEFERRED ITEMS-cont'd  
 
 
 

   

I. Capital Improvement Program (CIP):  Approval of Recommended Allocations for the Fiscal 
Year 2014 Capital Improvement Program Air Conditioning Initiative  
 
In the 2013 session, the General Assembly approved the Governor’s recommended funding 
of $25 million for air conditioning projects within the FY 2014 Capital Improvement Program 
(CIP).  The IAC determined at its meeting of April 18, 2013 that funds in the FY 2014 Air 
Conditioning Initiative (FY14 CIP-ACI) would be assigned to schools or portions of schools 
that do not currently have central air conditioning, including schools or portions of schools 
that currently only have window or wall units.  Projects are required to meet high 
performance energy standards as well as the eligibility requirements for systemic 
renovations in the capital improvement program.  Although projects already submitted in the 
FY 2014 CIP were eligible for consideration, the majority of the project requests received in 
June 2013 were for 19 new projects. Seven (7) of the requests were for air conditioning in 
Gymnasiums. 
 
At the meeting of July 18, 2013 the IAC approved staff recommendations for 17 eligible 
projects totaling $17 milllion in State funding.  Attached for your consideration are the 
Designees’ funding recommendations for two additional projects in the FY 2014 Air 
Conditioning Initiative.  These two projects, both in Prince George’s County schools, had 
outstanding technical questions as of July 18, 2013 that have since been resolved.  The two 
projects have a total State funding allocation of $1.123 million, which in addition to the 
approved recommendation of $17 million of July 18 and an allocation of $400,000 made 
earlier for a single project, brings the total FY14 CIP-ACI allocation to $18.523 million, for a 
total of 20 eligible projects.   
 
The remaining balance of $6.477 million for the FY 2014 CIP-ACI will be reserved for new 
project applications in the next fiscal year, with priority given to air conditioning in schools 
that currently do not have central air conditioning. 
 

Motion: 
 

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL OF AN 
AMENDMENT TO THE FISCAL YEAR 2014 CAPITAL IMPROVEMENT PROGRAM TO 
ESTABLISH ALLOCATIONS IN THE TOTAL AMOUNT OF $1.123 MILLION FOR TWO AIR 
CONDITIONING PROJECTS, AS SPECIFIED FOR PRINCE GEORGE’S COUNTY IN THE 
ATTACHED DOCUMENTS DATED JULY 30, 2013, AND TO APPROVE THE TRANSFER 
OF $1.123 MILLION FROM THE FY 14 CIP-ACI STATEWIDE CONTINGENCY ACCOUNT 
TO THESE PROJECTS IN THE AMOUNTS INDICATED, IN ADDITION TO PREVIOUS 
AMOUNTS APPROVED FOR THE AIR CONDITIONING INITIATIVE.  
 
 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐    
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FY 2014 CIP-ACI Public School Construction Capital Improvement Program
Interagency Committee on School Construction
Summary of Project Requests and Recommendations as of 7-30-13

Page 1 of 2

Total Allocation Available

LEA

Number
of

Projects 
Requested

Number
of

Projects 
Recommended

Current
Requests

Prior
Funding

Designees
Recom-

mendations
7-18-13; 7-26-13

Allegany 0 0 -                         -                         -                         A 19
Anne Arundel 0 0 -                         -                         -                         B 0
Baltimore County 5 5 12,084,000       -                         11,715,000       C 1
Calvert 1 1 230,000            -                         230,000            D 0
Caroline 0 0 -                         -                         -                         20
Carroll 0 0 -                         -                         -                         
Cecil 0 0 -                         -                         -                         
Charles 1 1 223,000            -                         223,000            
Dorchester 0 0 -                         -                         -                         
Frederick 0 0 -                         -                         -                         
Garrett 0 0 -                         -                         -                         
Harford 0 0 -                         -                         -                         
Howard 0 0 -                         -                         -                         
Kent 0 0 -                         -                         -                         
Montgomery 0 0 -                         -                         -                         
Prince George's 8 8 2,511,000         -                         2,511,000         
Queen Anne's 0 0 -                         -                         -                         
St. Mary's 0 0 -                         -                         -                         
Somerset 0 0 -                         -                         -                         
Talbot 0 0 -                         -                         -                         
Washington 0 0 -                         -                         -                         
Wicomico 1 1 250,000            -                         250,000            
Worcester 0 0 -                         -                         -                         
Baltimore City 2 1 4,946,000         1,354,000         2,800,000         
Maryland School for the Blind 2 2 394,000            -                         394,000            
Statewide 0 0 -                         -                         -                         
Totals 20 19 20,638,000$     1,354,000$       18,123,000$     
FY 14 CIP ACI Balance Remaining 6,477,000         

Applications received from 7 LEAs.

24,600,000$                                  

ABC Status



FY 2014 CIP-ACI Public School Construction Capital Improvement Program
Interagency Committee on School Construction
Summary of Project Requests and Recommendations as of 7-30-13

Page 2 of 2

LEA Pr
io

rit
y

Project Name ABC
Project 
Category

Project
Type

Current
Request

Total
Estimated

Budget
Non-PSCP

Funds
State
Funds

Net
State
Funds

Prior
State Funds

Designees
Recommendation
7-18-13; 7-26-13  F

un
di

ng
Co

de

Anticipated
Bid Date

Occupancy
 Date

Baltimore County 1 Parkville Middle A SR SR - Air Conditioning 3,017,000     7,218,000     4,201,000     3,017,000     3,017,000     -               3,017,000                  e 11/01/13 02/01/15
Baltimore County 2 Featherbed Lane A SR SR - Air Conditioning 2,495,000     6,000,000     3,505,000     2,495,000     2,126,000     -               2,126,000                  e 11/01/13 02/01/15
Baltimore County 3 Scotts Branch Elementary A SR SR - Air Conditioning 2,058,000     4,750,000     2,692,000     2,058,000     2,058,000     -               2,058,000                  e 11/01/13 02/01/15
Baltimore County 4 Wellwood Interntional Elementary A SR SR - Air Conditioning 1,930,000     4,750,000     2,820,000     1,930,000     1,930,000     -               1,930,000                  e 11/01/13 02/01/15
Baltimore County 5 Hawthorne Elementary A SR SR - Air conditioning 2,584,000     6,500,000     3,916,000     2,584,000     2,584,000     -               2,584,000                  e 11/01/13 02/01/15
BALTIMORE COUNTY TOTAL 5 12,084,000   29,218,000   17,134,000   12,084,000   11,715,000   -               11,715,000                
Calvert 1 Southern Middle A SR SR - Air Conditioning - Gym 230,000        420,000        184,000        236,000        236,000        -               230,000                     e 02/01/14 08/01/14
CALVERT TOTAL 1 230,000        420,000        184,000        236,000        236,000        -               230,000                     
Charles 1 Matthew Henson Middle A SR SR - Air Conditioning - Gym 223,000        363,000        140,000        223,000        223,000        -               223,000                     e 01/01/14 06/01/14
CHARLES TOTAL 1 223,000        363,000        140,000        223,000        223,000        -               223,000                     
Prince George's 1 Melwood Elementary A SR SR - Air Conditioning 588,000        1,069,000     482,000        588,000        588,000        -               588,000                     e 03/02/14 08/15/14
Prince George's 2 Allenwood Elementary A SR SR - Air Conditioning 535,000        974,000        439,000        535,000        535,000        -               535,000                     e 03/02/14 08/15/14
Prince George's 3 Duval High A SR SR - Air Conditioning 129,000        235,000        106,000        129,000        129,000        -               129,000                     e 03/02/14 08/15/14
Prince George's 4 High Point High A SR SR - Air Conditioning 291,000        529,000        238,000        291,000        291,000        -               291,000                     e 03/02/14 08/15/14
Prince George's 5 William Schmidt K-12 A SR SR - Air Conditioning 258,000        470,000        212,000        258,000        258,000        -               258,000                     e 03/02/14 08/15/14
Prince George's 6 Largo High A SR SR - Air Conditioning - Gym 194,000        353,000        159,000        194,000        194,000        -               194,000                     e 01/00/00 01/00/00
Prince George's 7 Potomac High A SR SR - Air Conditioning - Gym 387,000        705,000        318,000        387,000        387,000        -               387,000                     e 03/02/14 08/15/14
Prince George's 8 Thurgood Marshall Middle A SR SR - Air Conditioning - Gym 129,000        235,000        106,000        129,000        129,000        -               129,000                     e 03/02/14 08/15/14
PRINCE GEORGE'S TOTAL 8 2,511,000     4,570,000     2,060,000     2,511,000     2,511,000     -               2,511,000                  
Wicomico 1 Pittsville Elementary/Middle A SR SR - Air Conditioning - Gym 250,000        282,000        32,000          250,000        250,000        -               250,000                     e 12/01/13 06/30/14
WICOMICO TOTAL 1 250,000        282,000        32,000          250,000        250,000        -               250,000                     
Baltimore City 1 Gwynn Falls Elementary #60 C SR SR - Air Conditioning 2,146,000     4,375,000     875,000        3,500,000     3,500,000     1,354,000     -                             -    06/01/14 12/05/14
Baltimore City 2 Moravia Park Building #105B A SR SR - Air Conditioning 2,800,000     3,500,000     700,000        2,800,000     2,800,000     -               2,800,000                  e 01/16/14 04/17/15
BALTIMORE CITY TOTAL 2 4,946,000     7,875,000     1,575,000     6,300,000     6,300,000     1,354,000     2,800,000                  
Maryland School for the Blind 1 Knefely Gymnasium A SR SR - Air Conditioning - Gym 196,000        211,000        15,000          196,000        196,000        -               196,000                     e 08/31/13 03/28/14
Maryland School for the Blind 2 Sippel Pool A SR SR - Air Conditioning 198,000        213,000        15,000          198,000        198,000        -               198,000                     e 08/31/13 02/28/14
MARYLAND SCHOOL FOR THE 
BLIND TOTAL

2 394,000        424,000        30,000          394,000        394,000        -               394,000                     

GRAND TOTALS 20 20,638,000   43,152,000   21,155,000   21,998,000   21,629,000   1,354,000     18,123,000                
* Green highlighting indicates additional project recommendations 7-26-13.
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SUMMARY OF SECTION III CONTRACT AWARDS

The IAC staff has reviewed the contract procurement for the following State approved projects 
and recommends IAC approval.

Total Contract State Funds Local Funds

Anne Arundel County 

1. Four Seasons Elementary
PSC #02.010.14 LPC
K Addition - Contract #1 (1 contract)

$773,444 $770,356 $1,543,800 

$1,543,800 Tech Contracting Company, Inc.

2. Chesapeake High
PSC #02.012.13 ASP
ASP - Window Replacement - Phase II

$0 $243,049 $243,049 

$243,049 Lyons Construction Company, Inc.

3. Waugh Chapel Elementary
PSC #02.102.14 SR
Systemic Renovation - Window/Door Replacement

$287,073 $285,927 $573,000 

$573,000 Lyons Construction Company, Inc.

Dorchester County 

4. New Directions Learning Academy
PSC #09.008.12SA/13ASP/14ASP
Systemic Renovation/ASP - Chiller Replacement

$22,171 $240,754 $262,925 

$34,725 1 - HAVTECH
$228,200 2 - Joseph M. Zimmer, Inc.

Frederick County 

5. Glade Elementary
PSC #10.050.14 SR
Systemic Renovation - Chiller Replacement

$173,888 $283,712 $457,600 

$457,600 Denver-Elek, Inc.

Howard County 

6. Running Brook Elementary
PSC #13.066.13/14 QZ
QZAB - Exterior Wall Restoration

$74,000 $500,000 $574,000 

$574,000 KaRon Masonry of Maryland, Inc.

Montgomery County 

7. Waters Landing Elementary
PSC #15.153.14 LP
Addition - Contract #1 (1 contract)

$7,556,941 $0 $7,556,941 

$7,556,941 CFI Construction Corporation

8. Waters Landing Elementary
PSC #15.153.13 SR
Systemic Renovation - HVAC Replacement

$482,563 $480,637 $963,200 

$963,200 CFI Construction Corporation
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Montgomery County  - Cont'd

9. Clarksburg Cluster Elementary
PSC #15.274.14 LP
New - Contract #1 (15 contracts)

$21,754,982 $0 $21,754,982 

$408,804 6A - Steel Products, Inc.
$558,105 8A - Engineered Construction Products, Ltd.
$762,000 9A - JP Construction, Inc.
$89,498 10D - Steel Products, Inc.

$126,000 11A - 11400, Inc.
$3,817,000 15A - Towson Mechanical, Inc.

$195,000 15B - Advanced Fire Protection, LLC
$1,904,500 16A - Brandenburg Electric, Inc.
$4,645,124 CMR - Hess Construction & Engineering Services, 

Inc.
$2,478,942 2A - Kinsley Construction, Inc.

$611,000 2B - Allied Environmental Services, Inc.
$660,000 3A - Sody Concrete Construction, Inc.

$2,489,000 4A - KaRon Masonry of Maryland, Inc.
$1,455,000 5A - Kinsley Construction, Inc.
$1,555,000 7A - Interstate Corporation

Prince George's County 

10. Eleanor Roosevelt High
PSC #16.002.13 ASP
ASP - Food Service Replacement

$3,000 $56,851 $59,851 

$59,851 CDCI, Inc.

11. Dwight Eisenhower Middle
PSC #16.008.13 ASP
ASP - Food Service Replacement

$3,000 $36,149 $39,149 

$39,149 CDCI, Inc.

12. Laurel Elementary
PSC #16.009.13 ASP
ASP - Food Service Replacement

$3,000 $20,254 $23,254 

$23,254 CDCI, Inc.

13. H. Winship Wheatley Special Education
PSC #16.017.13 ASP
ASP - Pool Repairs (Therapy Tank)

$5,000 $28,600 $33,600 

$33,600 Millennium Pool Service

14. C. Elizabeth Reig Special Education
PSC #16.041.13 ASP
ASP - Pool Repairs (Therapy Tank)

$5,000 $28,600 $33,600 

$33,600 Millennium Pool Service

15. James E. Duckworth Special Education
PSC #16.042.13 ASP
ASP - Pool Repairs (Therapy Tank)

$5,000 $28,600 $33,600 

$33,600 Millennium Pool Service
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Prince George's County  - Cont'd

16. High Bridge Elementary
PSC #16.058.13 ASP
ASP - Food Service Replacement

$3,000 $18,197 $21,197 

$21,197 CDCI, Inc.

17. Springhill Lake Elementary
PSC #16.075.13 ASP
ASP - Food Service Replacement

$3,000 $18,416 $21,416 

$21,416 CDCI, Inc.

18. High Point High
PSC #16.085.13 ASP
ASP - Food Service Replacement

$3,000 $52,674 $55,674 

$55,674 CDCI, Inc.

19. Suitland High
PSC #16.087.13 ASP
ASP - Food Service Replacement

$3,000 $63,958 $66,958 

$66,958 CDCI, Inc.

20. Margaret Brent Special Education
PSC #16.100.13 ASP
ASP - Pool Repairs (Therapy Tank)

$5,000 $28,600 $33,600 

$33,600 Millennium Pool Service

21. Valley View Elementary
PSC #16.118.13 ASP
ASP - Food Service Replacement

$3,000 $18,353 $21,353 

$21,353 CDCI, Inc.

22. Barnaby Manor Elementary
PSC #16.123.13 ASP
ASP - Food Service Replacement

$3,000 $22,529 $25,529 

$25,529 CDCI, Inc.

23. Heather Hills Elementary
PSC #16.132.13 ASP
ASP - Food Service Replacement

$3,000 $19,009 $22,009 

$22,009 CDCI, Inc.

24. Carrollton Elementary
PSC #16.142.13 ASP
ASP - Food Service Replacement

$3,000 $21,091 $24,091 

$24,091 CDCI, Inc.

25. Columbia Park Elementary
PSC #16.147.13 ASP
ASP - Food Service Replacement

$3,000 $19,009 $22,009 

$22,009 CDCI, Inc.
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Prince George's County  - Cont'd

26. James McHenry Elementary
PSC #16.154.13 ASP
ASP - Food Service Replacement

$3,001 $19,407 $22,408 

$22,408 CDCI, Inc.

27. Drew Freeman Middle
PSC #16.159.13 ASP
ASP - Food Service Replacement

$3,000 $42,689 $45,689 

$45,689 CDCI, Inc.

28. Ardmore Elementary
PSC #16.164.13 ASP
ASP - Food Service Replacement

$3,000 $18,197 $21,197 

$21,197 CDCI, Inc.

29. Robert Goddard Middle
PSC #16.181.13 ASP
ASP - Food Service Replacement

$3,000 $36,389 $39,389 

$39,389 CDCI, Inc.

30. Walker Mill Middle
PSC #16.196.13 ASP
ASP - Food Service Replacement

$3,000 $37,510 $40,510 

$40,510 CDCI, Inc.

31. Seabrook Elementary
PSC #16.200.13 ASP
ASP - Food Service Replacement

$3,000 $18,742 $21,742 

$21,742 CDCI, Inc.

32. Gwynn Park Middle
PSC #16.211.13 ASP
ASP - Food Service Replacement

$3,000 $37,510 $40,510 

$40,510 CDCI, Inc.

33. Kenmoor Elementary
PSC #16.225.13 ASP
ASP - Food Service Replacement

$3,000 $18,197 $21,197 

$21,197 CDCI, Inc.

34. Bowie High Annex
PSC #16.262.13 ASP
ASP - Food Service Replacement

$3,000 $39,895 $42,895 

$42,895 CDCI, Inc.

St. Mary's County 

35. Captain Walter Francis Duke Elementary
PSC #18.033.12/14 LPC
New - Contract #1 (1 contract)

$16,850,000 $7,070,000 $23,920,000 

$23,920,000 J. A. Schiebel, Inc.
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Baltimore City 

36. #480 Baltimore City College High
PSC #30.110.10/13 C
Science Renovation - Contract #1 (1 contract)

$141,000 $1,832,000 $1,973,000 

$1,973,000 E. Pikounis Construction Company, Inc.

37. #205 Woodhome Elementary
PSC #30.196.12SA SR
Systemic Renovation - Window Replacement

$0 $673,024 $673,024 

$673,024 J.A.K. Construction Company, Inc.

38. #251 Callaway Elementary
PSC #30.257.12SA SR
Systemic Renovation - Window Replacement

$0 $602,300 $602,300 

$602,300 E. Pikounis Construction Company, Inc.
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Dorchester County 

1. Sandy Hill Elementary
PSC #09.001.13EEI/14 SR
Systemic Renovation - Lighting

$36,066 $128,000 $164,066 

$120,306 1 - Capital Tristate Electrical Distributors
$43,760 2 - Bausum & Duckett Electric

2. Vienna Elementary
PSC #09.005.13EEI SR
Systemic Renovation - Lighting

$12,970 $33,000 $45,970 

$25,545 1 - Capital Tristate Electrical Distributors
$20,425 2 - Bausum & Duckett Electric

3. New Directions Learning Academy
PSC #09.008.13EEI SR
Systemic Renovation - Lighting

$15,339 $22,000 $37,339 

$27,069 1 - Capital Tristate Electrical Distributors
$10,270 2 - Bausum & Duckett Electric

4. Cambridge/South Dorchester High
PSC #09.009.13EEI/14 SR
Systemic Renovation - Lighting

$185,050 $329,000 $514,050 

$303,440 1 - Capital Tristate Electrical Distributors
$210,610 2 - Bausum & Duckett Electric

5. Maple Elementary
PSC #09.010.13EEI/14 SR
Systemic Renovation - Lighting

$47,762 $131,000 $178,762 

$138,537 1 - Capital Tristate Electrical Distributors
$40,225 2 - Bausum & Duckett Electric

6. Warwick Elementary
PSC #09.011.13EEI/14 SR
Systemic Renovation - Lighting

$30,496 $103,000 $133,496 

$99,696 1 - Capital Tristate Electrical Distributors
$33,800 2 - Bausum & Duckett Electric

7. South Dorchester Elementary/Middle
PSC #09.012.13EEI SR
Systemic Renovation - Lighting

$630 $22,000 $22,630 

$22,630 Bausum & Duckett Electric

8. North Dorchester High
PSC #09.013.13EEI/14 SR
Systemic Renovation - Lighting

$141,475 $111,000 $252,475 

$192,095 1 - Capital Tristate Electrical Distributors
$60,380 2 - Bausum & Duckett Electric
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Dorchester County  - Cont'd

9. Hurlock Elementary
PSC #09.014.13EEI/14 SR
Systemic Renovation - Lighting

$37,389 $139,000 $176,389 

$127,589 1 - Capital Tristate Electrical Distributors
$48,800 2 - Chuck's Electric

10. Judy Hoyer Center
PSC #09.017.13EEI SR
Systemic Renovation - Lighting

$6,114 $16,000 $22,114 

$13,214 1 - Capital Tristate Electrical Distributors
$8,900 2 - Chuck's Electric
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Anne Arundel County 

1. Deale Elementary
PSC #02.075.14 SR
Systemic Renovation - Electrical

$64,868 $58,000 $122,868 

$122,868 Action Electrical Contractors, Inc.

2. Woodside Elementary
PSC #02.120.14 SR
Systemic Renovation - Electrical

$68,435 $58,000 $126,435 

$126,435 Action Electrical Contractors, Inc.

Dorchester County 

3. North Dorchester High
PSC #09.013.13 QZ
QZAB - Pavement Repairs

$0 $126,085 $126,085 

$126,085 Chesapeake Paving & Sealing, Inc.

Prince George's County 

4. Central High
PSC #16.010.13 ASP
ASP - Parking Lot Repairs

$150,000 $442,500 $592,500 

$592,500 CDCI, Inc.

5. Friendly High
PSC #16.046.13 ASP
ASP - Auditorium Renovation

$15,000 $313,794 $328,794 

$328,794 CDCI, Inc.

6. John Bayne Elementary
PSC #16.126.13 ASP
ASP - Ceiling/Piping Replacement

$25,000 $448,000 $473,000 

$473,000 Bristol Environmental, Inc.

7. Magnolia Elementary
PSC #16.135.13 ASP
ASP - Roof Exhaust Fan Replacement

$5,000 $142,800 $147,800 

$147,800 Shapiro & Duncan, Inc.

8. Catherine T. Reed Elementary
PSC #16.144.13 ASP
ASP - Parking Lot Repairs

$15,000 $376,230 $391,230 

$391,230 CDCI, Inc.

9. Annapolis Road Academy
PSC #16.163.13 ASP
ASP - Parking Lot Repairs

$150,000 $447,870 $597,870 

$597,870 CDCI, Inc.

Baltimore City 
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Baltimore City  - Cont'd

10. #134 Walter P. Carter Elementary
PSC #30.064.12SA SR
Systemic Renovation - Boiler Replacement

$0 $371,000 $371,000 

$371,000 Chasney & Company, Inc.

11. #064 Liberty Elementary
PSC #30.135.13 QZ
QZAB - Library Renovation

$204,319 $300,000 $504,319 

$504,319 Tito Contractors, Inc.
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Allegany County 

1. Westmar Middle
PSC #01.014.14 SR
Systemic Renovation - Roof Replacement - Phase II

$105,000 $1,174,000 $1,279,000 

$1,279,000 Hite Associates, Inc.

Anne Arundel County 

2. Maryland City Elementary
PSC #02.082.13 LPC
Gym Addition - Contract #1 (1 contract)

$1,104,000 $784,000 $1,888,000 

$1,888,000 Tech Contracting Company, Inc.

3. Severn River Middle
PSC #02.096.10/14 C
Renovation - Open Space Conversion

$1,397,289 $1,391,711 $2,789,000 

$2,789,000 North Point Builders, Inc.

Calvert County 

4. Northern Middle
PSC #04.006.13EEI/14 SR
Systemic Renovation - Lighting

$37,000 $85,000 $122,000 

$122,000 GO Contractors, Inc. dba Eco Electric

5. Southern Middle
PSC #04.009.13EEI SR
Systemic Renovation - Lighting

$30,000 $51,000 $81,000 

$81,000 GO Contractors, Inc. dba Eco Electric

Cecil County 

6. Rising Sun Elementary
PSC #07.026.08/13/13EEI SR
Systemic Renovation - HVAC Replacement

$340,000 $1,206,000 $1,546,000 

$1,546,000 RWC Contracting, LLC

Dorchester County 

7. Sandy Hill Elementary
PSC #09.001.14 QZ
QZAB - Utility Service

$0 $118,012 $118,012 

$118,012 Joseph M. Zimmer, Inc.

8. Maple Elementary
PSC #09.010.14 QZ
QZAB - Utility Service

$0 $69,764 $69,764 

$69,764 Joseph M. Zimmer, Inc.

Frederick County 
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Frederick County  - Cont'd

9. North Frederick Elementary
PSC #10.021.14 LPC
Replacement - Contract #2 (9 contracts)

$4,296,977 $0 $4,296,977 

$1,066,875 8A - Zephyr Aluminum, LLC
$142,000 9E - NLP Enterprises, Inc.
$50,400 11B - TJ Distributors, Inc.

$972,225 7A - Cole Roofing Company, Inc.
$1,133,750 9A - Can-Am Contractors, Inc.

$395,220 9B - L & R Enterprises, Inc.
$73,800 9C - Miller Flooring Company, Inc.

$240,207 9D - Frederick Tile, Inc.
$222,500 11A - 11400, Inc.

Howard County 

10. Oakland Mills High
PSC #13.002.13 ASP
ASP - Electrical

$0 $348,000 $348,000 

$348,000 The Crown Electric Company

11. Oakland Mills High
PSC #13.002.13 ASP
ASP - Emergency Generator

$0 $113,000 $113,000 

$113,000 The Crown Electric Company

12. Running Brook Elementary
PSC #13.066.13/14 LPC
Addition - Contract #1 (4 contracts)

$2,988,347 $1,040,053 $4,028,400 

$1,891,000 1A - MRP Contractors, Inc.
$583,000 4A - Gordon H. Ragan, Inc.
$789,152 15A - G. E. Tignall & Company, Inc.
$765,248 16A - Key Systems, Inc.

13. Running Brook Elementary
PSC #13.066.14SI SR
Systemic Renovation - Security Upgrades

$17,845 $26,768 $44,613 

$2,640 15A - G. E. Tignall & Company, Inc.
$28,473 16A - Key Systems, Inc.
$13,500 1A - MRP Contractors, Inc.

Montgomery County 

14. Judith A. Resnick Elementary
PSC #15.165.14 QZ
QZAB - Asphalt Replacement

$0 $115,919 $115,919 

$115,919 Finley Asphalt & Sealing, Inc.

15. Watkins Mill High
PSC #15.166.14 QZ
QZAB - Asphalt Replacement

$213 $207,592 $207,805 

$207,805 Finley Asphalt & Sealing, Inc.
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Montgomery County  - Cont'd

16. Whetstone Elementary
PSC #15.190.14 QZ
QZAB - Gym Floor Replacement

$0 $101,220 $101,220 

$101,220 Weyer's Floor Service, Inc.

Prince George's County 

17. High Bridge Elementary
PSC #16.058.13 ASP
ASP - Pipe Insulation Replacement

$25,000 $519,292 $544,292 

$544,292 RSC Electrical & Mechanical Contractors, Inc.

18. Bladensburg Elementary
PSC #16.106.13 ASP
ASP - Recovery Unit Replacement

$7,500 $321,715 $329,215 

$329,215 Hot & Cold Corporation

19. Catherine T. Reed Elementary
PSC #16.144.13 ASP
ASP - Pipe Insulation Repairs

$20,000 $230,326 $250,326 

$250,326 Cain Contracting, Inc.

20. Kettering Elementary
PSC #16.188.13 ASP
ASP - UV Replacement

$25,000 $521,680 $546,680 

$546,680 Hot & Cold Corporation

21. Duval High
PSC #16.194.13 ASP
ASP - Heating Unit Replacement

$25,000 $243,500 $268,500 

$268,500 Shapiro & Duncan, Inc.

22. Andrew Jackson Academy
PSC #16.197.13 ASP
ASP - Pipe Insulation Replacement

$15,000 $236,990 $251,990 

$251,990 Retro Environmental, Inc.

23. Patuxent Elementary
PSC #16.209.13 ASP
ASP - Pipe Insulation Replacement

$15,000 $138,100 $153,100 

$153,100 Retro Environmental, Inc.

Queen Anne's County 

24. Stevensville Middle
PSC #17.006.11/14 LPC
Renovation - Contract #1 (1 contract)

$396,288 $323,712 $720,000 

$720,000 Allied Environmental Services, Inc.

Baltimore City 
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Total Contract State Funds Local Funds

Baltimore City  - Cont'd

25. #248 Sinclair Lane Elementary
PSC #30.193.13 QZ
QZAB - Library Renovation

$32,000 $315,000 $347,000 

$347,000 J.A.K. Construction Company, Inc.
Total Contract State Funds Local Funds

Carroll County 

1. Eldersburg Elementary
PSC #06.020.11/14 C
Renovation - Open Space Conversion

$1,293,336 $1,776,964 $3,070,300 

$3,070,300 Towson Mechanical, Inc.

Cecil County 

2. Rising Sun High
PSC #07.022.11/14 SR
Systemic Renovation - Roof Replacement

$226,930 $505,103 $732,033 

$732,033 Cole Roofing Company, Inc.

Howard County 

3. Burleigh Manor Middle
PSC #13.046.13 SR
Systemic Renovation - Roof Replacement

$1,143,000 $917,000 $2,060,000 

$2,060,000 Vatica Contracting, Inc.

4. Rockburn Elementary
PSC #13.050.06/14 SR
Systemic Renovation - Roof Replacement

$544,396 $542,222 $1,086,618 

$1,086,618 Cole Roofing Company, Inc.

5. Elkridge Landing Middle
PSC #13.054.14 SR
Systemic Renovation - Roof Replacement

$539,600 $809,400 $1,349,000 

$1,349,000 Simpson of Maryland, Inc.

Baltimore City 

6. #234 Arlington PK-8
PSC #30.094.08/13 QZ
QZAB - Media Center Renovation

$199,214 $450,000 $649,214 

$649,214 Plano-Coudon, LLC

$64,233,911 $32,532,507 $96,766,409 Total Contracts: 127Total Projects: 90

Summary Totals
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SUMMARY OF SECTION III CONTRACT AWARDS - Cont'd

Dr. Lillian M. Lowery 
Mr. Richard Hall
Mr. Alvin Collins
Mr. Thomas Lewis
Mr. Tim Maloney

Approved Disapproved Deferred Abstain Recuse

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE:

WITH DISCUSSION                          WITHOUT DISCUSSION
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SECTION IV – APPROVAL OF SITES  
 
 

 

 
A. Howard County    
 

The Howard County Board of Education (HCBOE) requests approval to acquire the Oxford 
Square (Coca Cola Property), parcel 1003, Grid 20 on Tax Map 38 for the future 
Northeastern Elementary School #42.  The new elementary school will share a campus with 
the New Middle School #20, which is currently under construction.  The new Northeastern 
Elementary School is needed along the Route 1 Corridor to relieve overcrowding at existing 
schools and to serve the projected student enrollment growth documented in Howard 
County’s FY 2013 Feasibility Study and the FY 2014 Capital Improvement Program.  It is 
planned that the new elementary school will accommodate 640 students in grades Pre-K to 
5. It is anticipated that this school will be at or above capacity when it opens. 

 
The sellers, Kellogg-CCP LLC have accepted the HCBOE letter of intent to purchase the 
property known as Oxford Square, proposed parcel G, for $8.2 Million dollars. This project 
has been reviewed through the Maryland State Clearinghouse.  The Maryland Department 
of the Environment found this project to be generally consistent based on certain actions 
being followed.  (See attachment B, State Clearinghouse review letter).  As of the date of 
the State Clearinghouse Recommendation letter, the Maryland Department of Natural 
Resources (DNR) had not submitted comments.  Any comments received in the future from 
DNR will be forwarded to the HCBOE. 

 
Land Use 

 8.202 of the 8.202 acres are deemed usable for the new Northeastern Elementary 
School #42. 

 The current zoning of the area is TOD (Transit-Oriented Development).  This site is an 
allowable use within the Zoning Ordinance and is in conformance with the County’s 
Master Plan. 

 The land designation for this site as found in the local comprehensive plan is Mixed 
Use Residential. 

 The property is located inside the Priority Funding Area. 
 The other shared uses under development for this site consist of approximately 1,000 

multi-family housing units, 650,000 square feet of office space, 10,000 square feet of 
retail space, and a hotel. 

 This site is advantageous to the HCBOE because of its close proximity to the 
proposed residential development.   

 
Infrastructure 

 Natural gas is available. 
 Electrical service is available. 
 Public water and sewer services are available onsite.   
 The property is near the Dorsey MARC Station, which is served by Howard 

transit.  The development is required to run a shuttle to the Dorsey MARC.  Eventually 
a pedestrian overpass will be constructed. 

 Fire protection and hydrants are currently located on Coca Cola Drive and will be 
extended to the site. 

 The paved roads serving the site will be maintained by the Howard County 
Government. 
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SECTION IV - APPROVAL OF SITES – Cont’d  
 
 
 

 

 It is not anticipated that the project will affect traffic flow and volume.  Sidewalks and 
pathways will be added to the development. 

Environmental and Natural Settings 

 A recreational area will be constructed to serve the student population as well as the 
surrounding community. 

 There are no historic structures on or adjacent to this site.  
 There are no easements or rights-of-ways impacting the property.    
 Shallow Run is a tributary to Deep Run, which runs along the northern property border 

and is protected within floodplain easements, stream buffers, and the forest 
conservation area. 

 There are no parts of the site in the Chesapeake Bay Critical Area. 
 There are no known rare, threatened or endangered species of plant or animal known 

to exist on or near the site.   
  

Approval of this site is recommended by means of the following MOTION: 
 
TO APPROVE THE ACQUISITION BY THE HOWARD COUNTY BOARD OF EDUCATION 
(HCBOE) OF THE 8.202 ACRE SITE LOCATED NORTH OF THE ROUTE 100/COCA 
COLA DRIVE INTERCHANGE IN ELKRIDGE, MARYLAND, ADHERING TO THE ACTIONS 
IDENTIFIED BY THE MARYLAND STATE DEPARTMENT OF THE ENVIRONMENT IN 
THE STATE CLEARINGHOUSE REVIEW, STATE IDENTIFIER MD20130109-0022. 

 
  
 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 
 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☐ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION IV – APPROVAL OF SITES– Cont’d  
 
 
 
B. St. Mary’s County    
 

The St. Mary’s County Board of Education (SMCBOE) requests approval to acquire the 
Moeller Property, which is adjacent to the Lettie Marshall Dent Elementary School and the 
County’s Fifth District Park. The SMCBOE approved the acquisition of this property on 
November 14, 2012 subject to State approval.  The property currently houses a vacant 
residential dwelling unit.  Upon acquisition of the site, the SMCBOE intends to demolish the 
dwelling unit and use the property for parking lot and bus loop modifications to 
accommodate the elementary school population.  The SMCBOE’s decision to demolish the 
dwelling unit is to prevent potential liabilities due to the current state of disrepair of the 
structure.   
 
Presently, the property is owned by the State of Maryland Board of Public Works.  A 
Contract of Sale is currently being negotiated between the SMCBOE and the Maryland 
State Department of General Services, with an anticipated cost of $80,000. A definitive 
timeline on when the property modifications will begin is contingent on State approval and 
the availability of funding.  
 
This project has been reviewed through the State Clearinghouse. The Maryland 
Department(s) of Natural Resources, of Transportation (State Highway Administration), and 
of the Environment state that their findings are consistent based on certain actions being 
followed.  (See attachment B, State Clearinghouse review letter)  

 
Land Use 

 1.0544 of the 1.0544 acres is deemed usable for the parking lot and bus modifications.  
 The current zoning of the area is RL (Residential, Low Density).  
 This site is an allowable use within the Zoning Ordinance and is in conformance with 

the County’s Master Plan. 
 The property is located outside of the Priority Funding Area; however the purchase of 

this site will not increase capacity at the existing elementary school. 
 The St. Mary’s County school system and the county government recreation and parks 

agency collaborate often and have identified the potential for a future joint use of the 
parking lot and/or school facilities. 

 There are no known historic structures on or adjacent to the site.  
 

Infrastructure 

 Natural gas will not be provided to the site. 
 Public water and public sewer services are not available to the site.  The designation 

for both services is NPS (no planned service). The elementary school, which is 
adjacent to the Moeller property, is served by a private well.  The existing residential 
septic system on the property will be abandoned as part of the demolition of the 
dwelling unit.   

 Upon the funding and subsequent reconfiguration of the proposed parking lot and bus 
loops, all applicable state regulations (sediment control permit) will be adhered to.      

 It is deemed likely that the entrance and exits points to the elementary school will be 
reconfigured.  The SMCBOE has been advised to coordinate any proposed access 
points requiring access to the state roadway network (MD Route 6) with the Maryland 
Department of Transportation, State Highway Administration.  

 The future widening of the New Market Turner Road (MD Route 6) will not impact this 
property, as there is a twenty foot wide dedicated widening strip. 
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SECTION IV - APPROVAL OF SITES – Cont’d  
 
 
 

 
Environmental and Natural Settings 

 The SMCBOE anticipates that any plans for future expansion of the Fifth District Park 
will result in a request to use a small portion of the 1.0544 acres or of the school 
property.  

 There are no easements or rights-of-ways impacting the property.    
 The project will require the removal of the area that is forested.  The majority of the 

property is a cleared residential lot. 
 There are no parts of the site in the Chesapeake Bay Critical Area. 
 There are no known rare, threatened or endangered species of plant or animal known 

to exist on or near the site.   
  
Approval of this site is recommended by means of the following MOTION: 
 
TO APPROVE THE ACQUISITION BY THE ST. MARY’S COUNTY BOARD OF EDUCATION 
(SMCBOE) OF THE 1.0544 ACRE SITE LOCATED AT 37818 NEW MARKET TURNER ROAD, 
MECHANICSVILLE, MARYLAND 20659, ADHERING TO THE ACTIONS IDENTIFIED BY THE 
MARYLAND STATE DEPARTMENT OF NATURAL RESOURCES, MARYLAND STATE 
HIGHWAY ADMINISTRATION AND THE MARYLAND DEPARTMENT OF THE 
ENVIRONMENT IN THE STATE CLEARINGHOUSE REVIEW, STATE IDENTIFIER 
MD20130424-0285. 
 
  
 IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☐ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION V - APPROVAL OF PROPERTY TRANSFER  
 
 

 

 

A. FACILITIES STATUS CHANGE SUMMARY 
 
1. LEA:  Charles County  

 
School/Building: Smallwood Center High School Site 

Waldorf, MD  
 

2. Building data:     3. Site data: 
 

1. State Rated Capacity  0   a. Size: 75 acres 
2. Building sq. ft. UNKNOWN   b.   1.14 acres involved in transaction 
 
        

4. Original construction date:   1976          
  
 Additions: N/A     Renovations: N/A 
 
5. Change involved:   The request is for the transfer of 1.14 acres of the 75-acre undeveloped 

Smallwood Center High School Site from the Charles County Board of Education to the 
Charles County Government.  The County Government will then convey the property to the 
Waldorf Volunteer Fire Department Emergency Medical Services (EMS) Station 3.  The site 
is contiguous with the Benjamin Stoddert Middle School.  Future plans for public and private 
investment are unlikely due to water drainage issues in this location.   The proposed transfer 
does not impede any future use of the site or access to the school site from the adjoining 
neighborhood.   
 

6. IAC and BPW approval history: 
 

1. IAC 1                      c. BPW 1 _________         
2. IAC 2                     d. BPW 2 _________ 

 
Proposed change or reuse:  The Waldorf Volunteer Fire Department EMS Station 3 intends 
to use the site for a much-needed parking addition and training area for station personnel.  
The transfer of this site will not have any direct financial impact.  The Waldorf Volunteer Fire 
Department will prepare the necessary legal documents, reimburse the BOE/Charles County 
Public School System for legal review, and execute and file the land transfer.                
 

7. State investment in building and/or site?  No 
 
8. Outstanding State bond debt?    No 

1. Amount $    as of           
2. Debt    (being paid)    (to be paid)    by County         or  State        

 
9. Additional comments and recommended IAC action.   
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SECTION V - APPROVAL OF PROPERTY TRANSFER-cont'd  
 
 

 

 

Motions: 
 

TO RECOMMEND TO THE BOARD OF PUBLIC WORKS THE TRANSFER OF 1.14 ACRES 
OF THE SMALLWOOD CENTER HIGH SCHOOL SITE LOCATED IN WALDORF, MARYLAND 
FROM THE CHARLES COUNTY BOARD OF EDUCATION TO THE CHARLES COUNTY 
GOVERNMENT; AND TO RECOMMEND TO THE BOARD OF PUBLIC WORKS THE 
SUBSEQUENT CONVEYANCE OF THE 1.14 ACRE PROPERTY TO THE WALDORF 
VOLUNTEER FIRE DEPARTMENT EMERGENCY MEDICAL SERVICES STATION 3. 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 
 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☐ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION V - APPROVAL OF PROPERTY TRANSFER-cont'd  
 

 

 
B. FACILITIES STATUS CHANGE SUMMARY 
 
1. LEA Baltimore County 

 
 School: Former Sollers Point Technical High School  

325 Sollers Point Road 
Baltimore, MD  

 
2.  Date of Closure: 8/13 

                                                                                                              
 
3.  Building data:      3. Site data: 
 

1. State Rated Capacity   680   a. Size 12.95  acres 
2. Building sq. ft.   17,745     b.   12.95 acres involved in transaction 
 

4.  Original construction date   1948       
 
5.  Change involved:    Closure and transfer to Baltimore County Government. 
 
6.  IAC and BPW approval history: 
 

1. IAC 1                      c. BPW 1          
2. IAC 2                      BPW 2          

 
Proposed change or reuse:   The facility will be closed for educational purposes in August 
2013.  The property will be transferred to the County Government and the buildings are to be 
demolished.  The new Turner’s Station Community Center has been built on an adjacent 
portion of the site; the parking and outdoor recreation facilities cannot be completed until the 
original facility is removed.  As agreed upon by the County and community, the Community 
Center contains a dedicated museum room with exhibits on the history of this school, which 
was built as an African American school in 1948, as well as the history of the community.  
The LEA and architects worked with professionals to document and design the exhibits.  The 
new Dundalk High School/Sollers Point Career Technology High replacement facility at the 
Dundalk High site also has displays in the joint lobby and throughout the corridors.  Although 
the original Sollers Point HS building may have some historic value, it is located in a flood 
plain and has been flooded on several occasions over the years, and it is in very poor overall 
condition.  The school has also received a number of modifications since it was built.  The 
Community in early discussions with the County in 2008 chose not to preserve the building in 
favor of receiving the new community center, and to preserve the history of the school and 
community through exhibits and documentation.  The site is not a registered historic 
landmark.   
                

7.  State investment in building and/or site?    Yes 
 
8.  Outstanding State bond debt?    Yes   
 Amount $    as of    7/1/13       
 Debt    (being paid)    (to be paid)    by County   $161,392.00       
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SECTION V - APPROVAL OF PROPERTY TRANSFER-cont'd  
 

 

 
9.  Additional comments and recommended IAC action.   

The IAC and BPW approved the replacement of Sollers Point Technical High School on the 
site of Dundalk High School in FY 2009.  The new facility is to be opened in August 2013.  
 

Motion: 
 
TO APPROVE THE CLOSURE OF SOLLERS POINT TECHICAL HIGH  LOCATED AT 325 
SOLLERS POINT ROAD IN BALTIMORE COUNTY  FOR EDUCATIONAL  PURPOSES AND TO 
RECOMMEND BOARD OF PUBLIC WORKS APPROVAL OF TRANSFER OF THE PROPERTY BY 
THE BALTIMORE COUNTY BOARD OF EDUCATION TO THE BALTIMORE COUNTY 
GOVERNMENT FOR DEMOLITION. 
 
 
 IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☐ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION V - APPROVAL OF PROPERTY TRANSFER-cont'd   
 
 
 

 

C.  FACILITIES STATUS CHANGE SUMMARY 
 
1. LEA:   Frederick County  

 
School/Building: Former Frederick County Board of Education  

Central Administrative/Support Service Building  
7516 Hayward Road  
Frederick MD 21702 

 
Date of Closure:  June 2010 
                                                                                                              

2.  Building data:     3. Site data: 
 

1. State Rated Capacity   N/A   a. Size 1.545  acres 
2. Building sq.ft 8,345      b.   1.545 acres involved in transaction 
 
Original construction date   1885       

 
4. Change involved:  Disposal of property by the Frederick County Board of County 

Commissioners (FCBOCC).  The FCBOCC intends to schedule a public hearing to consider 
the possible sale of this property to the City of Frederick, Maryland in the amount of 
$430,000.  
 

5. IAC and BPW approval history: 
 

1. IAC Transfer to County Commissioners 2/19/13    
2. BPW Transfer to County Commissioners 2/20/13 

 
Proposed change or reuse: The County Commissioners wish to dispose of the property by 
means of a sale. 
 

6. State investment in building and/or site?    No 
 
7. Outstanding State bond debt?    No 

1. Amount $    as of           
2. Debt    (being paid)    (to be paid)    by County         or  State        

 
8. Additional comments and recommended IAC action:   In May 2009 the FCBOCC and the 

Frederick County Board of Education (BOE) entered into a Memorandum of Understanding 
(MOU) concerning the future disposition of several properties that the BOE anticipated would 
become surplus when the Frederick County Public Schools central office building in 
Frederick, Maryland was completed.  The BOE and the FCBOCC agreed that these surplus 
properties would be sold by the FCBOCC, with the net sale proceeds given to the BOE to 
pay down the debt on the new central office building.  The site at 7516 Hayward Road is one 
of these properties.  There is no State investment in the property, therefore the State is not 
entitled to share in the sale proceeds.   
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SECTION V - APPROVAL OF PROPERTY TRANSFER-cont'd  
 
 
 

 

 
Motion: 
 

TO APPROVE THE SALE OF THE FREDERICK COUNTY CENTRAL ADMINISTRATIVE 
BUILDING LOCATED AT 7516 HAYWARD ROAD, FREDERICK, MD 21702 AND TO 
RECOMMEND TO THE BOARD OF PUBLIC WORKS APPROVAL OF THE SALE OF THE 
PROPERTY BY THE FREDERICK COUNTY GOVERNMENT TO THE CITY OF 
FREDERICK, MARYLAND IN THE AMOUNT OF $430,000. 

 
 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 
 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☐ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION VI - APPROVAL OF ACCOUNTING ADJUSTMENTS-cont'd  
  
 
A. AUDIT EXECPTIONS 
 
  Carroll County 
 

An audit was conducted in Carroll County on State funds received under the Public School 
Construction Program.  There are no back charges to Carroll County as a result of this 
audit. 

 
 

 Somerset County 
 

An audit was conducted in Somerset County on State funds received under the Public 
School Construction Program.  There are no back charges to Somerset County as a result 
of this audit. 

 
 
Wicomico County 
 
An audit was conducted in Wicomico County on State funds received under the Public 

 School Construction Program.  There are no back charges to Wicomico County as a 
 result of this audit. 

 
 
Worcester County 
 
An audit was conducted in Worcester County on State funds received under the Public 

 School Construction Program.  There are no back charges to Worcester County as a result 
 of this audit. 

 
  

MOTION: 
 

TO APPROVE THE AUDIT FINDINGS AS NOTED ABOVE FOR CARROLL COUNTY, 
SOMERSET COUNTY, WICOMICO COUNTY AND WORCESTER COUNTY PUBLIC 
SCHOOLS. 

 
 
 IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION VI - APPROVAL OF ACCOUNTING ADJUSTMENTS  
 
 
B. PROJECT ALLOCATION REVERSIONS 
 

The following projects have been completed but the accounts have not been audited or closed. 
The amounts indicated are apparently in excess and are recommended for transfer to the 
statewide contingency accounts. 
 

Project Number Project Name   Amount  

Anne Arundel 
02.008.2011 Linthicum Elementary  $           5,777  

 $           5,777    

Baltimore County 
03.184.2011 Riverview Elementary  $           1,133 

 $           1,133 

Calvert County 
04.017.2012 Plum Point Middle  $               55 

 $               55 

Carroll County 
06.025.2010 William Winchester Elementary  $           9,322  

 $           9,322  

Cecil County 
07.014.2008 Calvert County $          21,314 

$          21,314  

Charles County 
08.012.2012.SA F. B. Gwynn Center $            5,640 
08.012.2012.SA F. B. Gwynn Center               3,200 

08.012.2012.SA F. B. Gwynn Center                  280 

08.012.2012.SA F. B. Gwynn Center                  135 
$            9,255 

Frederick County 
10.062.2013 Oakdale Elementary  $           3,558  

 $           3,558 
Harford County 
12.059.2013 Red Pump Elementary  $         74,551 

 $         74,551 

Howard County 

13.019.2011 Mt. Hebron High School  $         64,424 
 $         64,424 

Baltimore City   
30.127.2008 #063 Rosemont PK-8  $          9,053 
   $          9,053 
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SECTION VI - APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont’d       
 

 

Project Number Project Name   Amount  
   

Total Reversion:  $       198,442 
 

 
MOTION: 
 

TO APPROVE, SUBJECT TO FINAL AUDIT, THE REVERSION OF THE AMOUNTS 
IDENTIFIED ABOVE TO THE APPROPRIATE STATEWIDE CONTINGENCY ACCOUNTS. 
 
 
 
 IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION VI – APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont’d    
 
 

D. REPORT ON CLOSED PROJECTS 
 

 The projects listed below have received final audit and State funding shall be as follows: 
 

 

Project Name Project Type 

Approved  
Contracts  

Form 306.6  
Final 

Project Cost  
     

 ANNE ARUNDEL COUNTY    

1. Linthicum Elementary Renovation   

 02.008.2011 – BOND  649,211 $               649,211 

2. Odenton Elementary HVAC   

 02.048.2009 – BOND  1,174,000  $           1,174,000 

3. Severna Park Elementary HVAC   

 02.052.2007 – BOND  6,977  

 02.052.2010 – BOND  491,149 $               498,126 

4. Maryland City Elementary Electrical   

 02.082.2012 – BOND  31,424 $                 31,424 

5. Hilltop Elementary Renovation   

 02.088.2010 – BOND  646,372 $               646,372 

6. Hilltop Elementary K/PK Addition   

 02.088.2010 – BOND  742,561 $               742,561 

7. Ridgeway Elementary K/PK Addition   

 02.090.2011 – BOND  736,588 $               736,588 

8. Waugh Chapel Elementary K/PK Renovation   

 02.102.2011 – BOND  914,376 $               914,376 

9. Oakwood Elementary K/PK Addition   

 02.109.2011 – BOND  632,157 $               632,157 

 BALTIMORE COUNTY    

10. Riverview Elementary HVAC/Chiller   

 03.184.2000 – BOND  100,000  

 03.184.2011 – BOND  63,995  $              163,995 

 CALVERT COUNTY    

11. Mutual Elementary Roof   

 04.002.2012 – BOND  106,004 $               106,004 

12. Sunderland Elementary Roof   

 04.014.2012 – SA  111,000 $               111,000 

13. Plum Point Elementary Roof   

 04.015.2012 – SA  104,712 $               104,712 

14. Plum Point Middle Roof   

 04.017.2012 – BOND  356,945 $               356,945 

     

 Project Name Project Type Approved  Final 
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SECTION VI – APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont’d   
 
   
 

Contracts  
Form 306.6  

Project Cost  

     

 CALVERT COUNTY – Cont’d.    

15. Patuxent High Roof   

 04.019.2012 – SA  194,288 $               194,288 

16. William Winchester E. K/PK Ren/Add   

 06.025.2010 – BOND  1,271,659 $            1,271,659 

 CECIL COUNTY    

17. North East Middle Flooring   

 07.012.2012 – SA  61,232 $                 61,232 

18. Calvert Elementary Ren/Add   

 07.014.2006 – BOND  91,238  

 07.014.2008 – BOND  4,893,323  

 07.014.2009 – BOND  1,000,000 $            5,984,561 

19. Elkton Middle Flooring   

 07.029.2012 – SA  11,800 $                 11,800 

20. Cecil Manor Elementary Flooring   

 07.030.2012 – SA  9,289 $                   9,289 

21. North East High Track Resurfacing   

 07.040.2012 – SA  187,562 $               187,562 

22. North East High Roof   

 07.040.2012 – SA  443,005 $               443,005 

 DORCHESTER COUNTY    

23. Hurlock Elementary HVAC   

 09.014.2012 – SA  47,109 $                 47,109 

 FREDERICK COUNTY    

24. Oakdale (East Co.) E. Addition   

 10.062.2013 – BOND  522,442 $               522,442 

 HARFORD COUNTY    

25. Red Pump Elementary New   

 12.059.2010 – BOND  919,784  

 12.059.2013 – BOND  8,814,665 $            9,734,449 

26. HOWARD COUNTY    

 Hammond High Addition   

 13.016.2007 – BOND  2,020  

 13.016.2012 – BOND  362,816 $               364,836 
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SECTION VI – APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont’d   
 
   
 

 Approved 
   Contracts Final 

 Project Name Project Type Form 306.6 Project Cost 

     

 HOWARD COUNTY – Cont’d.    

27. Mt. Hebron High  Renovation/Addition   

 13.019.1999 – BOND  142,510  

 13.019.2006 – BOND  225,016  

 13.019.2008 – BOND  6,761  

 13.019.2010 – BOND  10,610,490  

 13.019.2011 – BOND  2,215,712  

 13.019.2012 – BOND  786,196 $          13,986,685 

28. Bellows Spring E. Addition   

 13.078.2009 – BOND  1,163,000 $            1,163,000 

 KENT COUNTY    

29. Kent County High Electrical   

 14.007.2012 – SA  104,177 $               104,177 

 MONTGOMERY COUNTY    

30. Broad Acres E. Roof   

 15.035.2012 – BOND  375,927 $               375,927 

31. Olney Elementary Roof   

 15.093.2012 – BOND  268,462 $               268,462 

32. Walt Whitman High Roof   

 15.134.2012 – BOND  171,000 $               171,000 

33. Sherwood High Addition   

 15.135.2009 – BOND  926,000 $               926,000 

34. Rachel Carson E. Roof   

 15.163.2012 – BOND  446,883 $               446,883 

 WASHINGTON COUNTY    

35. Sharpsburg Elementary Boiler   

 21.019.2012 – SA  171,225 $               171,225 

36. B. Ingram School for the Arts    

 21.053.2011 – BOND  620,000  

 21.053.2012 – BOND  634,000  

 21.053.2013 – BOND  634,000 $            1,888,000 

 BALTIMORE CITY    

37. #063 Rosemont Elementary  Boiler   

 30.127.2008 – BOND  300,000 $               300,000 

38. #063 Rosemont Elementary Chiller   

 30.127.2008 – BOND  350,000 $               350,000 
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SECTION VI – APPROVAL OF ACCOUNTING ADJUSTMENTS-Cont’d   
 
   
 

 Approved 
 Contracts Final 
 Project Name Project Type Form 306.6 Project Cost 
     

 BALTIMORE CITY – Cont’d.    

39. #063 Rosemont Elementary Unit Ventilators   

 30.127.2008 – BOND  362,133 $               362,133 

40. #150 Mary Winterling E. HVAC   

 30.225.2007 – BOND  842,498  

 30.225.2010 – BOND  1,277,502 $            2,120,000 

 
 
MOTION: 

 
TO APPROVE THE FINAL PROJECT COSTS AS REFLECTED ABOVE AND TO REMOVE 
THE PROJECTS FROM THE DETAILED FINANCIAL REPORT. 
 
 
 
 

IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SECTION VII - APPROVAL OF OTHER ITEMS  
 
 

A. Approval To Establish Supplementary Appropriation Project Allocations 

In the 2011 legislative session, the General Assembly approved an FY 2012 Supplementary 
Appropriation (SA) in the total amount of $47.5 million.  Projects in this program are subject 
to approval by the Board of Public Works (BPW) following evaluation by the Designees.  
Once approved, these projects are subject to the procurement and design review 
requirements that apply to projects in the Capital Improvement Program or Aging Schools 
Program.   
 
On March 20, 2013, the BPW approved the realignment of unexpended funds to the 
following eligible projects: 

 

Project Name PSC Number Project Type    Amount    
Charles 
F. B. Gwynn Center 08.012.12SA SR Therapy Pool Upgrade  $       9,255  

 $       9,255  

TOTAL SA ALLOCATIONS:  $       9,255  

 
In order for the Public School Construction Program to respond to requests for 
reimbursement for these projects, funds must be transferred from the SA section within the 
Statewide Contingency Account and individual project allocations must be established.  

 
MOTION: 

TO APPROVE THE TRANSFER OF $9,255 FROM THE FY 2012 SUPPLEMENTARY 
APPROPRIATION ACCOUNT AND TO ESTABLISH INDIVIDUAL PROJECT 
ALLOCATIONS FOR THE PROJECTS APPROVED BY THE BOARD OF PUBLIC WORKS 
ON MARCH 20, 2013 AS SHOWN ABOVE. 

 
IAC ACTION: THE ABOVE REFERENCED ITEMS WERE: 

 Approved Disapproved Deferred Abstain Recuse 
Dr. Lillian M. Lowery ☒ ☐ ☐ ☐ ☐ 
Mr. Richard Hall ☒ ☐ ☐ ☐ ☐ 
Mr. Alvin Collins ☒ ☐ ☐ ☐ ☐ 
Mr. Thomas Lewis ☒ ☐ ☐ ☐ ☐ 
Mr. Tim Maloney ☒ ☐ ☐ ☐ ☐ 
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SUMMARY 
 
The following statistical information is for Change Order Letters dated September 27, 2013 to be included in the 
September 25, 2013 Agenda for IAC Meeting approval of Contracts & Items; Approval date September 27, 2013. 
 
Number of LEA’s Reviewed: 3   (4 schools) 
Total Change Orders Reviewed: 11 
Total Issues Reviewed: 11 
Total Credit Returned to the State:   $                  0 
Total Participation in Change Orders by the State: $              355 
        Net Balance: $              355   Participation by the State 
 
 
 
 
   State Local Total 
 

 NOTE:  Descriptions are provided for all Change Order Items that are $15,000 and over. 
 
  Baltimore City 
 
  Thomas Johnson Elementary School #084 
  PSC:  30.044.11 SR (Chiller) 
 
  C.O. #1  (Add Chiller Condenser Water Bypass Loop) 0 24,955 24,955 
 
 
 
  Howard 
 
  Northfield Elementary School 
  PSC:  13.048.09/10/11 LPC 
 
  C.O. #C1A-59    0 11,562 11,562 
 
  C.O. #C1A-60 (Claim – Contract Time Extension Costs) 0 17,378 17,378 
 
  C.O. #C15A-23    0 <3,114> <3,114> 
 
  C.O. #C16A-34    219 273 492 
 
 
  Gorman Crossing Elementary School 
  PSC:  13.068.13/14 LPC 
 
  C.O. #C1A-1    0 744 744 
 
  C.O. #C16A-1    0 2,918 2,918 
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  Washington County 
 
  Pleasant Valley Elementary School 
  PSC:  21.022.13 SR (Boiler) 
 
  C.O. #1     0 604 604 
 
  C.O. #2     0 3,743 3,743 
 
  C.O. #3     0 1,112 1,112 
 
  C.O. #4     136 55 191 
 
 

 

IAC Minutes 
September 27, 2013 

Page 66

hmccall
Typewritten Text

hmccall
Typewritten Text

hmccall
Typewritten Text

hmccall
Typewritten Text
State

hmccall
Typewritten Text
Local

hmccall
Group
Total

hmccall
Typewritten Text

hmccall
Typewritten Text

hmccall
Typewritten Text
Section VIII - Information

hmccall
Typewritten Text

hmccall
Typewritten Text

hmccall
Typewritten Text
A. Change Orders - continued



 
 
        SECTION VIII – INFORMATION   
 

        A.     CHANGE ORDERS                    (9/5/13)  

 
        
 

SUMMARY 
 
The following statistical information is for Change Order Letters dated September 5, 2013 to be included in the 
August 29, 2013 Outgoing Agenda for IAC (informal) approval of Contracts & Items; Approval date September 5, 
2013. 
 
Number of LEA’s Reviewed: 5   (7 schools) 
Total Change Orders Reviewed: 20 
Total Issues Reviewed: 24 
Total Credit Returned to the State:   $                  0 
Total Participation in Change Orders by the State: $           8,720 
        Net Balance: $           8,720   Participation by the State 
 
 
 
 
   State Local Total 
 

 NOTE:  Descriptions are provided for all Change Order Items that are $15,000 and over. 
 
  Anne Arundel 
 
  Chesapeake High School 
  PSC:  02.012.13 SR (HVAC) 
 
  C.O. #8  (Modify Existing Dampers for AHU’s) 0 20,365 20,365 
 
  C.O. #9     0 4,006 4,006 
 
  C.O. #10     0 13,960 13,960 
 
  C.O. #11     0 4,667 4,667 
 
  C.O. #12     0 3,531 3,531 
 
 
  Severna Park Elementary School 
  PSC:  02.052.12 SR (Electrical Upgrades) 
 
  C.O. #1     0 6,182 6,182 
 
 
  Northeast High School 
  PSC:  02.055.06/07/08/10/11/12/13 LPC 
 
  C.O. #C2A-29    0 12,534 12,534 
 
  C.O. #C16A-51  (Revisions to Basketball Backboards) 0 18,462 18,462 
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        SECTION VIII – INFORMATION   
 

        A.     CHANGE ORDERS – (Continued)                  (9/5/13) 
  

          State  Local   Total 
 
  Anne Arundel     (Continued) 
 
  Northeast High School     (continued) 
  PSC:  02.055.06/07/08/10/11/12/13 LPC 
 
  C.O. #C16A-52    0 6,255 6,255 
 
 
 
  Carroll County 
 
  Freedom Elementary School 
  PSC:  06.015.13 SR (Boiler) 
 
  C.O. #1     0 1,164 1,164 
 
  C.O. #2     0 3,312 3,312 
 
  C.O. #3     0 423 423 
 
  C.O. #4     0 1,426 1,426 
 
  C.O. #5     2,166 2,781 4,947 
 
  C.O. #6     0 687 687 
 
  C.O. #7     3,058 3,928 6,986 
 
 
 
  Cecil County 
 
  Thomson Estates Elementary School 
  PSC:  07.011.13 SR (Windows/Doors) 
 
  C.O. #1  Items 1-5  0 6,276 6,276 
 
 
 
  Frederick County 
 
  Middletown Elementary School 
  PSC:  10.001.13/13EEI SR (Boiler) 
 
  C.O. #1     3,496 764 4,260 
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        SECTION VIII – INFORMATION   
 

        A.     CHANGE ORDERS – (Continued)                  (9/5/13) 
  

          State  Local   Total 
 
  Prince George’s County 
 
  Oxon Hill High School 
  PSC:  16.082.09/11/12/12HPB/13 LPC 
 
  C.O. #1  (Accept Alternate 2 for Artificial Turf) 0 942,424 942,424 
 
  C.O. #3  (Return Funds Not Used for C.O. #1) 0 <225,862> <225,862> 
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        SECTION VIII – INFORMATION   
 

        A.     CHANGE ORDERS                   (8/15/13)  
 
        
 

 

SUMMARY 
 
The following statistical information is for Change Order Letters dated August 15, 2013 to be included in the 
August 12, 2013 Outgoing Agenda for IAC (informal) approval of Contracts & Items; Approval date August 15, 
2013. 
 
Number of LEA’s Reviewed: 5   (5 schools) 
Total Change Orders Reviewed: 17 
Total Issues Reviewed: 17 
Total Credit Returned to the State:   $           4,990 
Total Participation in Change Orders by the State: $           9,819 
        Net Balance: $           4,829   Participation by the State 
 
 
 
 
   State Local Total 
 

 NOTE:  Descriptions are provided for all Change Order Items that are $15,000 and over. 
 
  Anne Arundel 
 
  Oak Hill Elementary School 
  PSC:  02.107.13 LPC 
 
  C.O. #10     0 956 956 
 
  C.O. #11     265 267 532 
 
  C.O. #12     0 809 809 
 
  C.O. #13     0 3,019 3,019 
 
  C.O. #14     0 360 360 
 
  C.O. #15     0 1,381 1,381 
 
  C.O. #16     162 162 324 
 
  C.O. #17     0 1,570 1,570 
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        SECTION VIII – INFORMATION   
 

        A.     CHANGE ORDERS – (Continued)                 (8/15/13) 
  

          State  Local   Total 
 

 

  Calvert County 
 
  Mutual Elementary School 
  PSC:  04.002.12 SR (Roof) 
 
  C.O. #1     0 10,640 10,640 
 
 
 
  Carroll County 
 
  South Carroll High School 
  PSC:  06.012.06/09/10 LPC 
 
  C.O. #C6A-6  (Additional Lead Paint Removal) 8,940 13,775 22,715 
      (Correction to 4/8/10 IAC Transmittal) 
 
 
  
  Charles County 
 
  Daniel of St. Thomas Jenifer Elementary School 
  PSC:  08.025.07/12 SR (Various) 
 
  C.O. #1     0 8,627 8,627 
 
  C.O. #2     0 13,508 13,508 
 
  C.O. #3     0 660 660 
 
 
 
  Montgomery County 
 
  Tilden Center 
  PSC:  15.210.09 SR (HVAC) 
 
  C.O. #1     452 453 905 
 
  C.O. #3     0 176 176 
 
  C.O. #4     0 5,600 5,600 
 
  C.O. #6     <4,990> <5,010> <10,000> 
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SECTION VIII – INFORMATION   
 
 
 

 

C. Change Name/Educational Function 
 
LEA   SCHOOL NEW NAME/NEW FUNCTION  EFFECTIVE DATE 
 
St. Mary’s County Park Hall E A 10-foot wide grant easement/R.O.W.  July 9, 2013 
     is needed to install electrical service for  
     an additional re-locatable unit.  The property  
     will be conveyed to the Southern Maryland  
     Electric Cooperative, Inc. 
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SECTION IX – FUND ADJUSTMENTS 
  
 
 
Project Name 

 
Project # 

 
Page# 

Current 
Allocation 

 Transfer 
  Decrease   Increase  

 Adjusted 
Allocation 

Cecil County FY 2008   
Calvert Elementary 07.014.2008  4,893,323 21,314 4,872,009
Statewide Contingency 40.000.2008  292,141  21,314 313,455

Baltimore City FY 2008  
#063 Rosemont PK-8 30.127.2008 371,186 9,053 362,133
Statewide Contingency 40.000.2008 313,455  9,053 322,508

Carroll County FY 2010  
William Winchester E. 06.025.2010 1,280,981 9,322 1,271,659
Statewide Contingency 40.010.2010 178,572  9,322 187,894

Anne Arundel County FY 2011  
Linthicum Elementary 02.008.2011 654,988 5,777 649,211
Statewide Contingency 40.000.2011 2,962,679  5,777 2,968,456

Baltimore County FY 2011  
Riverview Elementary 03.184.2011 65,128 1,133 63,995
Statewide Contingency 40.000.2011 2,968,456  1,133 2,969,589

Howard County FY 2011  
Mt. Hebron High 13.019.2011 2,280,136 64,424 2,215,712
Statewide Contingency 40.000.2011 2,969,589  64,424 3,034,013

Calvert County FY 2012  
Plum Point Middle 04.017.2012 357,000 55 356,945
Statewide Contingency 40.000.2012 7,364,284  55 7,364,339

Frederick County FY 2013  
Oakdale Elementary 10.062.2013 526,000 3,558 522,442
Statewide Contingency 40.000.2013 3,798,215  3,558 3,801,773

Harford County FY 2013   
Red Pump Elementary 12.059.2013 8,889,216 74,551 8,814,665
Statewide Contingency 40.000.2013 3,801,773  74,551 3,876,324

Montgomery County – FY 2013   
Waters Landing Elementary 15.153.2013 759,000 278,363 480,637
Statewide Contingency 40.000.2013 3,876,324  278,363 4,154,687

Anne Arundel County FY 2014   
Four Seasons Elementary 02.010.2014 1,091,741 321,385 770,356
Severn River Middle 02.096.2014 1,161,207 769,796 391,411
Waugh Chapel Elementary 02.102.2014 472,852 186,925 285,927
Statewide Contingency 40.000.2014 1,825,161  1,278,106 3,103,267

Calvert County FY 2014   
Northern Middle 04.006.2014 99,000 51,000 48,000
Statewide Contingency 40.000.2014 3,103,267  51,000 3,154,267
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SECTION IX – FUND ADJUSTMENTS - Continued  
 

 
Project Name 

 
Project # 

 
Page# 

Current 
Allocation 

 Transfer 
  Decrease   Increase  

 Adjusted 
Allocation 

Carroll County FY 2014   
Eldersburg Elementary 06.020.2014 713,576 36,612 676,964
Statewide Contingency 40.000.2014 3,154,267  36,612 3,190,879

Cecil County FY 2014  
Rising Sun High 07.022.2014 661,405 366,269 295,136
Statewide Contingency 40.000.2014 3,190,879  366,269 3,557,148

Dorchester County FY 2014   
Sandy Hill Elementary 09.001.2014 169,000 113,000 56,000
Cambridge/South Dorchester H. 09.009.2014 700,000 607,000 93,000
Maple Elementary 09.010.2014 159,000 100,000 59,000
Warwick Elementary 09.011.2014 109,000 50,000 59,000
Hurlock Elementary 09.014.2014 207,000 120,000 87,000
Statewide Contingency  40.000.2014 3,557,148  990,000 4,547,148

Frederick County FY 2014  
Glade Elementary 10.050.2014 334,907 51,195 283,712
Statewide Contingency 40.000.2014 4,547,148  51,195 4,598,343

Howard County FY 2014  
Rockburn Elementary 13.050.2014 792, 792,864 330,222 462,642
Running Brook Elementary 13.066.2014 798,999 6,946 792,053
Statewide Contingency 40.000.2014 4,598,343  337,168 4,935,511

MS School for the Blind FY 2014   
Multiple Disability Blind  25.001.2014 5,364,887 369 5,364,518
   (LIFE Cottage)   
Statewide Contingency 40.000.2014 4,935,511  369 4,935,880

Baltimore City FY 2014   
#063 Rosemont PK-8 30.127.2014 194,126 176 193,950
Statewide Contingency 40.000.2014 4,935,880  176 4,936,056

Montgomery County FY 2014 QZAB  
Judith A. Resnick Elementary 15.165.2014 122,102 6,183 115,919
Statewide Contingency 40.005.2014 -  6,183 6,183

Calvert County FY 2013 EEI   
Southern Middle 04.009.2013 73,000 22,000 51,000
Statewide Contingency 40.010.2013 22,000  22,000 44,000

Dorchester County FY 2013 EEI   
Vienna Elementary 09.005.2013 67,000 34,000 33,000
New Directions Learning Acad. 09.008.2013 72,000 50,000 22,000
S. Dorchester E/M 09.012.2013 110,000 88,000 22,000
Judy Hoyer Center 09.017.2013 33,000 17,000 16,000
Statewide Contingency 40.010.2013 44,000  189,000 233,000
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ANNOUNCEMENT   
 
 
 
 
 
No announcements. 

 
 
 
 
 
 
 
 
 
 

Respectfully submitted, 
 
 
 
 

       Helen McCall 
       Recording Secretary 
 
 
 
 
 
 
APPROVED: __________________________ 
   David Lever 
   Executive Director 
 
 
 
 

hmccall
ED Signature

hmccall
EA Signature



   
 

 
 

 
 

   
 

 

 

   
  

     
 

      
 
       
      
      
      
      
 
      
      
       
       
 
       
 
     
     
      
        
       
           
 
      
      
      
      
 
     
       
       
      

   

   

   
   
   

 
 
 

   
   
   

   
   
   

9.16.13
 

MEMORANDUM OF UNDERSTANDING
 
FOR THE CONSTRUCTION AND REVITALIZATION 


OF BALTIMORE CITY PUBLIC SCHOOLS 


TABLE OF CONTENTS 

Page 

RECITALS .......................................................................................................................... 1
 

I. DEFINITIONS ......................................................................................................... 2
 

II. SPECIFIC UNDERSTANDINGS OF THE PARTIES ........................................... 7
 

1. Roles, Rights, and Responsibilities .............................................................. 7
 
A. General ...................................................................................... 7
 
B. Work-Based Learning and Local Hiring ................................... 8
 
C. MBE Participation ..................................................................... 9
 
D. Executive Committee ................................................................ 9
 

2. Educational Specifications, Feasibility Studies, and Design Elements ..... 10
 
A. General ................................................................................... 10
 
B. Feasibility Study ..................................................................... 11
 
C. Cooperative Use Space ........................................................... 12
 

3. Ten-Year Plan Amendments for Project Changes ..................................... 12
 

4. IAC and BPW Processes ............................................................................. 14
 
A. General Procedures.................................................................... 14
 
B. Educational Facilities Master Plan ............................................ 14
 
C. 10-Year Plan Project Submissions ........................................... 15
 
D. Design Review .......................................................................... 15
 
E. IAC and BPW Approvals ......................................................... 15
 

5. Procurement................................................................................................ 16
 
A. Replacements .......................................................................... 16
 
B. Renovations ............................................................................. 17
 
C. Policies and Procedure ........................................................... 17
 

6. Baltimore City’s Pledge .............................................................................. 17
 
A. Pledged Funding ...................................................................... 17
 
B. Deposit of Pledged Funding .................................................... 17
 
C. Excess Funding ........................................................................ 18
 

i 



   
 

 
 

 
     
 
     
 
      
  
     
      
      
       
 
     
       
       
      
      
      
             
  
      
      
      
      
 
       
           
           
           
   
      
        
        
 
     
      
              
 

     
 

   

   
   
   

   
   
   

9.16.13
 

7. Coordinating Committee ............................................................................. 19
 

8. Community and Recreational Space Opportunities .................................... 20
 

9. UDARP Architectural Plan Review and Permit Process ............................ 21
 

10. School Closures ........................................................................................... 23
 
A. General Process ....................................................................... 23
 
B. Financial Issues........................................................................ 24
 
C. Delay or Failure to Close    ..................................................... 25
 

11. Comprehensive and Building Maintenance Plans  ..................................... 25
 
A. Comprehensive Maintenance Plan General Provisions .......... 25
 
B. Required Content of CMP ....................................................... 26
 
C. Building Maintenance Plan ..................................................... 26
 
D. School Building Maintenance Performance Metrics .............. 27
 
E. Metrics .................................................................................... 28
 
F. Release of Construction Funding ........................................... 29
 

12. School Utilization Plan............................................................................... 30
 
A. General ................................................................................... 30
 
B. Utilization Plan ........................................................................ 30
 
C. School Board Review .............................................................. 31
 

13. STAT Reporting Program .......................................................................... 32
 
A. General .................................................................................... 32
 
B. Software Program .................................................................... 32
 
C. STAT Committee .................................................................... 33
 

14 Indemnification and Insurance ................................................................... 34
 
A. Prior to Completion of Projects................................................ 34
 
B. Post Completion of Projects ..................................................... 35
 

15. Dispute Resolution ...................................................................................... 38
 
A. Disputes Regarding Funding, Scheduling, Procurements ....... 38
 
B. All Other Disputes ................................................................... 39
 

III. MISCELLANEOUS. .............................................................................................. 39
 

SIGNATURE PAGES ....................................................................................................... 44
 

ii 



   
 

 
 

 
  

    
 

  
  

    
    

      
 

     
     

 
 

 

   
   

    
      

  

  
  

 
 

  
 

 
 

   
  

   
    

  
   

  
   

  
 

  

9.16.13
 

MEMORANDUM OF UNDERSTANDING
 
FOR THE CONSTRUCTION AND REVITALIZATION
 

OF BALTIMORE CITY PUBLIC SCHOOLS
 

THIS MEMORANDUM OF UNDERSTANDING (“MOU”) for the 
Construction and Revitalization of the Baltimore City Public Schools is made and entered 
into as of this ______ day of ________, 2013, by and between the Maryland Stadium 
Authority (the “Authority”); the Mayor and City Council of Baltimore ( the “City”); 
the Baltimore City Board of School Commissioners ( the “School Board”); and the 
Interagency Committee on School Construction (the “IAC”). The Authority, the City, 
the School Board, and the IAC are each a “Party,” and may be collectively referred to as 
the “Parties.” 

RECITALS 

WHEREAS, House Bill 860 (Ch. 647 (2013)), The Baltimore City Public Schools 
Construction and Revitalization Act of 2013 ( the “Act” as defined herein), requires the 
Parties to enter into this MOU for the purpose of the construction, revitalization, 
relocation, and closure of certain Baltimore City public school buildings pursuant to the 
Act. 

WHEREAS, a purpose of this MOU is to advance the beneficial relationships 
between the Parties to carry out their respective responsibilities under the Act in an 
effective and efficient manner. 

WHEREAS, pursuant to the Act, the Parties are committed to providing 
Baltimore City Public School System students with better access to Baltimore City public 
schools (the “School Buildings” as defined herein) that support and encourage 
educational success. 

WHEREAS, the Act authorizes the Authority to finance the Renovation and 
Replacement of School Buildings through the issuance of revenue bonds in an amount 
not to exceed $1,100,000,000 and to carry out those Renovation and Replacement 
projects in accordance with the Baltimore City Public Schools’10-Year Plan approved by 
the School Board on January 8, 2013 (the “10-Year Plan” as defined herein), subject to 
certain limitations. 

WHEREAS, the Parties acknowledge that the 10-Year Plan is a significant 
economic investment and that essential principles of this extensive undertaking are: 
flexibility, high-quality design and construction, sustainability, adaptability, and capacity 
to change in the interests of continual cooperation, efficiency, steadfastness, and the best 
interests of Baltimore City Public School System students. 
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WHEREAS, the Parties acknowledge that schools are the foundations of 
communities and neighborhoods and that in implementing the 10-Year Plan, the Parties 
will identify opportunities for students to gain work experience; for graduates of City 
Schools (as defined herein) to connect to career paths; for local residents, including 
minority and women-owned businesses, to access employment and other economic 
opportunities; for sustainable and green building practices to be implemented; and for 
stakeholders to engage in the planning process as each Renovation and Replacement 
project commences. 

WHEREAS, except as agreed to in this MOU, the powers granted to the 
Authority under the Act may not in any way interfere with the enumerated powers of the 
School Board under Title 4, Subtitle 3, of the Education Article or the rights and 
responsibilities of the IAC for the design and construction of school facilities; and the 
powers of the School Board may not limit the ability of the Authority to carry out its 
obligations under the Act. 

NOW, THEREFORE, in consideration of the mutual covenants, promises, 
conditions, representations, and agreements set forth herein, the Parties hereto AGREE 
AS FOLLOWS: 

I. DEFINITIONS 

For purposes of this MOU, the following terms have the following definitions: 

“10-Year Plan” means the Baltimore City Public Schools’ 10-Year Plan 
approved by the School Board on January 8, 2013, as may be subsequently amended, for 
the renovation, replacement, and associated closures of certain Baltimore City public 
schools. “Funded 10-Year Plan” means the portion of the projected project list under 
the 10-Year Plan that will be financed by the Act. 

“10-Year Plan Project” means a Replacement school constructed under the 
management of the Authority or a Renovation project performed under the management 
of the School Board pursuant to the Funded 10-Year Plan. 

“Act” means House Bill 860 (Ch. 647 (2013)), The Baltimore City Public 
Schools Construction and Revitalization Act of 2013, as codified in various sections of 
the Annotated Code of Maryland (the “Code”) at Economic Article, Title 10, Subtitle 6; 
Education Article, Title 4, Subtitles 1 and 3, and Title 5, Subtitles 2 and 3; State Finance 
and Procurement Article, Title 6, Subtitle 2; and State Government Article, Title 9, 
Subtitle 1. 

“Annual Report” means the report to be provided in accordance with §10­
645(L) of the Economic Development Article of the Code. 
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“Beverage Container Tax” means the tax imposed by Baltimore City Ordinance 
No. 12-45 and enacted on June 26, 2012. 

“Board of Public Works” or “BPW” means the Maryland Board of Public 
Works. 

“Bonds” include a note, an interim certificate, refunding bond and any other 
evidence of obligation issued by the Authority to finance 10-Year Plan Projects in 
accordance with §§ 10-628 and 10-645(D) of the Economic Development Article of the 
Code. 

“Capital Improvement Program” or “CIP” means the local school system 
capital improvement program developed consistent with COMAR 23.03.02.03. 

“City Housing” means the Baltimore City Department of Housing and 
Community Development. 

“City Recreation and Parks” means the Baltimore City Department of 
Recreation and Parks. 

“City Planning” means the Baltimore City Planning Department. 

“City Schools” means the Baltimore City Public Schools System, administered by 
the Chief Executive Officer under the direction and supervision of the School Board. 

“Closure of a School Building” means that a School Building will no longer be 
retained by the School Board for public education purposes, but will instead be 
transferred to the City for surplusing, pursuant to the procedures set forth at §§4-115 and 
9-111 of the Education Article of the Code, COMAR 23.03.02, and School Board Policy 
FCA and FCA-RA. 

“Closure of a School Program” means that a public school that occupies a 
School Building will be closed and will no longer enroll students. When the Closure of a 
School Program occurs, the School Building may be retained by the School Board for 
other public education purposes or transferred by the School Board to the City for 
disposition. 

“Completion Date” of a contract for the Construction of a Replacement under the 
Funded 10-Year Plan occurs when (i) approvals from Life Safety Inspections are 
received, and (ii) the Authority provides written notice to City Schools that performance 
under the contract has been achieved. 
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“Construction” 

a.	 means the process of building, altering, repairing, equipping, or 
improving any structure, building, or other improvement to real 
property; 

b.	 includes demolition; 

c.	 includes any major work necessary to repair, replace, prevent 
damage to, or sustain existing components of an improvement to real 
property; and 

d. 	 does not include Maintenance or the routine operation of an existing 
improvement to real property or activities related to an energy 
performance contract. 

“Cooperative Use Space” means co-located or shared space in a School 
Building, including but not limited to community meeting, health, and recreational 
space, that is allocated to support community initiatives to serve school children 
and the general community. 

“Coordinating Committee” means a work group of the Parties established by 
this MOU to maximize the coordination of community development and revitalization 
goals with the 10-Year Plan Projects.  . 

“Day” or “days” means a day that the offices of the Executive branch agencies of 
the State of Maryland are open for routine business operations, unless expressly stated 
otherwise. 

“Design” means the comprehensive development of plans, specifications, and 
related documents under the supervision and responsibility of an architect or engineer 
who is licensed to practice in the State. 

“Design Development Phase” or “DD” means the phase in which design 
documents are continued from the approved schematic design phase, and which begins to 
identify site, mechanical, electrical, plumbing, structural and architectural details. This 
phase results in documents that include floor plans, sections, elevations, full dimensions, 
and narratives/outlines of material specifications. 
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“Education Facilities Master Plan” or “EFMP” means the local school system 
long range plan, required by §5-301(d)(3) of the Education Article of the Code and 
COMAR 23.03.02.02. 

“Enhanced Approval Package” means a written and graphic proposal that 
includes: 

a.	 The research phase of a project, including: 

i.	 site analysis; 
ii.	 zoning requirements; 
iii.	 jurisdictional restrictions; and 
iv.	 educational specifications, feasibility studies, and design 

elements of educational buildings; 
and 

b.	 Schematic design drawings, documents, or other media that 

illustrate:
 

i.	 concepts of the design (i.e. site plan, floor plan(s), elevations, 
and other conceptual/illustrative documents); 

ii.	 spatial relationships, scale and form; and 
iii.	 overall dimensions and square footage estimates 

(Gross/NASF) of each usage type and any other elements for 
program goal(s). 

“Executive Committee” means a committee of the Parties established by 
this MOU to oversee implementation of the MOU. 

“Facilities Fund” means the Baltimore City Public School Construction Facilities 
Fund established under §10-657 of the Economic Development Article of the Code. 

“Feasibility Study” means a detailed investigation and analysis conducted to 
determine the financial, economic, technical, or other advisability of a proposed project. 

“Financing Fund” means the Baltimore City Public School Construction 
Financing Fund established under §10-656 of the Economic Development Article of the 
Code. 

“Green Building Standards” means a jurisdiction’s required standards regarding: 

a.	 Energy savings; 

5
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b. Resource conservation; 

c. Storm water management; 

d. Environmental site design; 

e. Renewable energy; and 

f. Any other sustainability strategies to achieve budgetary and 
life-cycle cost savings, and health benefits for building 
occupants. 

“IAC” means the Interagency Committee on School Construction or its designee, 
as the context requires. 

“IAC Approval” means the decision by the IAC that a project under the 10-Year 
Plan, or an aspect thereof, may proceed in design and construction, subject to further 
reviews by the Parties. 

“Life Safety Inspection(s)” means the inspection(s) to approve the use and 
occupancy of a School Building. 

“Maintenance” means all activities that are performed to a School Building to: 

a.	 Continue operations or upkeep; 

b.	 Prevent deterioration; or 

c.	 Correct a deficiency, which is not a part of a Renovation that has 
been approved by the IAC. 

“MBE” means a legal entity that is certified under the Maryland State Department 
of Transportation Office of Minority Business Enterprise. 

“Renovation” means major Construction to restore, improve, modernize, expand, 
reduce, or upgrade an existing School Building or a portion of an existing School 
Building (and any necessary improvements to the related School Site) by the School 
Board to achieve the educational, building performance, and aesthetic qualities of a new 
school, in accordance with the Funded 10-Year Plan. 

“Replacement” means the Construction of a new School Building on the same 
site as an existing School Building or on a new site by the Authority, in accordance with 
the Funded 10-Year Plan. 
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“School Board” means the Baltimore City Board of School Commissioners of 
the Baltimore City Public Schools System established under §§3-108.1 and 4-303 of the 
Education Article of the Code. 

“School Building” means a public school facility that is held in trust by the City 
or the School Board for the benefit of City Schools, which is used primarily for 
educational instruction. 

“School Site” means the real property on which a School Building exists or on 
which a School Building is to be constructed, renovated, or replaced. 

“STAT Committee” means a committee of the Parties established by this MOU 
to implement and oversee the STAT reporting program for the Funded 10-Year Plan. 

“State-Rated Capacity” means the number of students that the IAC, with input 
from the School Board, determines that an individual School Building has the physical 
capacity to enroll, in accordance with the process set out in COMAR 23.03.02.04. 

“Swing Space” means a School Building, or an area of a School Building or 
improvement, that is temporarily used for a public education purpose. 

“Table Games Proceeds” means the amounts paid by the State Comptroller to 
the City, via the State Lottery, from the proceeds of table games at the video lottery 
facility located in the City that are dedicated to school construction, in accordance with § 
9-1A-27(d)(2)(i)(1) of the State Government Article of the Code.  

“Utilization Rate” means the official system-wide enrollment on September 30th 

of each year divided by State-Rated Capacity of all School Buildings that serve students. 

“Video Lottery Facility Rent” means the participation rent paid to the City by 
the operator of the video lottery facility located in the City, pursuant to the Ground Lease 
Agreement dated as of October 31, 2012 by and between the Mayor and City Council of 
Baltimore and CBAC Gaming, LLC. 

II. SPECIFIC UNDERSTANDINGS OF THE PARTIES 

1. ROLES, RIGHTS, AND RESPONSIBILITIES 

A. General 

The Parties agree that the charts for New School Construction (applicable 
to Replacements) and for Renovation Projects (applicable to Renovations), attached as 

7
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Exhibits 1 and 2 and incorporated by reference (collectively, the “Responsibility 
Charts”), establish the roles, rights, and responsibilities that the Parties will perform, 
follow, and fulfill for each of the 10-Year Plan Projects.  Any change to a line item or any 
other subject governed by the Responsibility Charts shall be made by formal amendment, 
in accordance with the provisions of Part III, ¶5 of this MOU. 

B. Work-Based Learning and Local Hiring 

1. The City, the School Board, and the Authority agree to establish and 
participate in a collaborative group (the “Collaborative”) to work together to maximize 
the opportunities for City Schools’ students and City residents to be informed about, 
prepared for, and connected to work-based learning and employment opportunities 
created by the 10-Year Plan Projects. The City, the School Board, and the Authority 
shall each appoint representatives to the Collaborative, and the Collaborative will engage 
representatives from community, professional, and trade organizations to provide input 
for recommendations to the Executive Committee 

2. The Mayor’s Office of Employment Development (“MOED”) will 
develop and administer a comprehensive local hiring plan to support the goals of the 
Collaborative and will report to the Executive Committee on these subjects. MOED will 
utilize the resources of its One Stop Career Center Network and work collaboratively 
with a broad range of City, workforce, faith-based, and community organizations to assist 
in the training and preparation of City residents for employment opportunities created by 
the Ten-Year Plan Projects. 

3. The Collaborative and MOED will develop a plan to consider the 
hiring of State-registered apprentices if such a plan is determined to be in the best interest 
of community hiring outreach. 

4. All entities performing any on-site work on a 10-Year Plan Project 
shall document the number of Baltimore City residents whom they have employed on a 
semi-annual basis, and shall report such information for each semi-annual period to City 
Schools (if they are working on Renovations) or the Authority (if they are working on 
Replacements).  City Schools and the Authority shall report this data semi-annually to the 
Collaborative and the STAT Committee. City Schools shall also report semi-annually to 
the Collaborative and the STAT Committee on the number of City Schools’ students who 
have been engaged in any work-based learning opportunities coordinated or sponsored by 
the City Schools’ Learning to Work Office (or its successor) during each semi-annual 
reporting period. 
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C. 	 MBE Participation 

1. The Collaborative and the Mayor’s Office of Minority and Women-
Owned Business Development (“MWBD”) will work to maximize the utilization of 
State-certified locally based minority and women-owned businesses.  The Collaborative 
and MWBD will develop an outreach and inclusion plan, in compliance with Maryland 
State procurement guidelines, to be administered by the Authority in partnership with 
MWBD for Funded 10-Year Plan Projects, and to make recommendations to the 
Executive Committee to implement this goal. 

2. The Authority’s MBE liaison, in conjunction with MWBD, will 
oversee the administration of the Collaborative’s work in this area and will report to the 
Executive Committee on this subject. 

D.  	 Executive Committee 

1. The Executive Committee, comprised of at least one (1) 
representative from each of the Parties, shall meet quarterly (or as frequently as otherwise 
agreed by the Executive Committee) for the following purposes: 

a.	 to oversee, review, and monitor the performance of the 
Parties under  this MOU; 

b.	 to review and consider proposed amendments to this 
MOU; 

c.	 to review, mediate, and resolve certain disputes among 
the Parties as set forth in this MOU; and 

d.	 to develop the Annual Report. 

2. The Executive Committee will schedule public forums to provide 
opportunities for public questions and comments about the 10-Year Plan. 

3.      Decisions and actions by the Executive Committee will be 
determined by majority vote, with each Party having one (1) vote. 

4. The Executive Committee shall initially appoint (by majority vote) 
one (1) member to serve as chairperson.  The chairperson will serve a one-year 
appointment, after which the position will be rotated among the Parties on a yearly basis. 
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5. In furtherance of the goals of transparency and accountability, the 
meetings of the Executive Committee will be conducted in compliance with the terms 
and provisions of the Open Meetings Act, codified as Title 10, Subtitle 5 of the State 
Government Article of the Code. 

2. 	 EDUCATIONAL SPECIFICATIONS, FEASIBILITY STUDIES, AND 
DESIGN ELEMENTS 

A. 	 General 

1. The School Board shall have final approval authority over 
educational issues, including, but not limited to: 

a.	 Educational programs; 

b.	 10-Year Plan amendments (subject to §3, below); 

c.	 Educational specifications; 

d.	 Educational aspects of Feasibility Studies; 

e.	 Design elements of School Buildings identified in the 
Enhanced Approval Package; and 

f.	 Placement of students. 

2. The Parties will make maximum effort to ensure that scope, 
schedule, and budget for each Renovation and Replacement is agreed upon as final by no 
later than the date the Enhanced Approval Package is approved by the School Board for 
each project. 

3. The Parties will make maximum effort to ensure that the building 
floor plan for each Renovation or Replacement is locked by the end of the Design 
Development Phase for each project. 

4. All Replacements will meet or, to the extent possible, exceed the 
State’s Green Building Standards applicable at the time that the Enhanced Approval 
Package for the Replacement is approved by the School Board.  

5. All Renovations will meet or, to the extent possible, exceed the 
City’s Green Building Standards applicable at the time that the Enhanced Approval 
Package for the Renovation is approved by the School Board.  
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6. To assess consistency with the goals of the City’s adopted 
Sustainability Plan, City Schools and the Authority will meet with City Planning to 
obtain input on educational specifications, design standards, and Feasibility Studies. 
Sustainability and greening strategies shall be included throughout the Funded 10-Year 
Plan. 

B.	 Feasibility Study 

1. During the preliminary phase of each Feasibility Study for each 
Renovation and Replacement, the following shall occur: 

a.	 City Schools, the Authority, and their consultants will 
meet with the Coordinating Committee and the IAC to 
obtain City staff and IAC input on each project; 

b.	 Before any Feasibility Study is finalized, City 
Schools, the Authority, and their consultants will 
present the proposed final version of the Feasibility 
Study to the Coordinating Committee for its final 
review and comment; 

c.	 City Schools and the Authority will provide a synopsis 
of the proposed process for community input and 
engagement on each Renovation and Replacement to 
City staff for review and comment; and 

d.	 City Schools will coordinate with City Recreation 
and Parks and/or other City agencies to incorporate 
community input on community and recreational uses 
at School Sites, as appropriate. 

2. Prior to the completion of each Feasibility Study for  a Renovation 
or Replacement, City Schools and the Authority will meet with the Baltimore Office of 
Promotion and the Arts (“BOPA”) and the Public Art Commission (“PAC”) to 
incorporate public art in the Renovations and Replacements to the extent possible. 

3. Prior to the completion of each Feasibility Study for each 
Renovation, City Schools and the Authority will consult with BOPA and PAC to assess 
the potential future use and condition of existing City-owned public art at each project. 
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C. 	 Cooperative Use Space 

1. City review of city-wide educational specifications and design 
standards will focus on those that impact community development, including community 
access to and recreational uses of Renovations and Replacements. 

2. The final Master Educational Specification and Design Guideline 
documents for each Renovation and Replacement will include: 

a.	 Cooperative Use Space in addition to education 
program space, as appropriate; and 

b.	 Efficient design for Cooperative Use Space and 
associated public access to shared spaces to maximize 
benefits for City Schools, the City, and neighborhood 
residents. 

3. Notwithstanding the provisions in this § 2.C, the City and City 
Schools agree to take no action that would adversely affect the tax-exempt status of the 
Bonds. 

3.	 TEN-YEAR PLAN AMENDMENTS FOR CHANGES IN PROJECTS 

A. City Schools shall comply with the timing and process for submitting 
proposed amendments to the 10-Year Plan as set forth in the Timeline that is attached as 
Exhibit 3 and incorporated by reference. 

B. City Schools’ description of proposed amendments to the 10-Year Plan 
shall consist of a written analysis that includes: 

1.	 Building, program, and community analyses; 

2.	 Additional district or city-wide changes that will impact facility 
usage; and 

3.	 Conformity with the Utilization Plan outlined in §12 of this 
MOU. 

C. City Schools shall submit proposed 10-Year Plan amendments, with written 
analyses and written statements of impact (if any) on the expected Closures of School 
Buildings set forth on Exhibit 6 to this MOU, for review by representatives of the 
following: 
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1. The Mayor’s Office; 

2. City Planning; 

3. The Authority; and 

4. The IAC. 

D. The scope of the Authority’s review power over proposed 10-Year Plan 
amendments will depend upon the nature of the proposal: 

1. If an amendment relates to a Replacement, then the Authority shall 
have the right to review and approve the proposed amendment. If the Authority does not 
approve a proposed amendment relating to a Replacement, it may decline to fund the 
project set forth in the amendment after providing written justification of its decision. 
The Authority’s decision shall be appealable to the Executive Committee in accordance 
with the dispute resolution process set forth in § 15.B of this MOU. 

2. If an amendment relates to a Renovation, then the Authority shall 
have the right to review and comment on the proposed amendment. 

E. The Mayor’s Office, City Planning, the Authority, and the IAC will notify 
City Schools in writing of any objections or exceptions to the proposed amendments. 

F. City Schools shall take into account any comments by the Mayor’s Office, 
City Planning, the Authority, and the IAC, when City Schools submits proposed 
amendments to the School Board for review and decision.    

G. Before the School Board decision, City Schools will share proposed 
amendments to the 10-Year Plan with the public in mid-November of any given year and 
the School Board will convene a public hearing. 

1. Time limits on the submission of oral or written testimony and data 
shall be clearly defined in the notification of the School Board’s public hearing. 

2. The School Board will consider public input and recommendations 
prior to its final vote on any amendment to the 10-Year Plan. 

H. The School Board will review any proposed 10-Year Plan amendments, 
and reject, modify, or approve them as final amendments by mid-December of any given 
year. 

I. Any 10-Year Plan amendments approved by the School Board will then be 
reflected in the July EFMP and the October CIP submissions. 
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4. IAC AND BPW PROCESSES 

A. General Procedures 

1. City Schools shall update the IAC facility database upon substantial 
completion of each 10-Year Plan Project and for each School Building designated as an 
adjacent school. 

2. For Replacement projects constructed by the Authority, IAC 
regulations with respect to procurement, change orders, and State payments do not apply. 

3. For Renovation projects constructed by City Schools, project 
procurement shall be in accordance with COMAR 23.03.02, except that IAC regulations 
with respect to change orders and State payments do not apply. 

4. The IAC shall develop procedures to record the close-out of the 10­
Year Plan Projects. 

5. Reconsideration of decisions of the IAC related to 10-Year Plan 
Projects may be requested in accordance with the IAC reconsideration process.  If the 
IAC rejects a request for reconsideration, then the dispute resolution procedures set forth 
at §15.B of this MOU shall apply. 

B. Educational Facilities Master Plan (“EFMP”) 

1. Annually, by the date the IAC specifies, City Schools shall submit to 
the IAC an EFMP approved by the School Board. 

2. The EFMP shall reflect amendments to the 10-Year Plan approved 
by the School Board in the preceding calendar year. 

3. The EFMP shall include community development goals to maximize 
the benefits of the investments in the 10-Year Plan Projects. 

4. The School Board will report projected and proposed system-wide 
Utilization Rates for the next 5, 7, and 10 years as part of the annual EFMP.  

5. The IAC or its designee shall: 

a. Review the EFMP; and 

14
 

http:23.03.02


   
 

 
 

     
    

   
 

  
    

  
 

     

      
 

    
    

  
 

  
 

     
 

  
 

      
  

 
  

 
      

   
 

 
    

 
  

 
     

 
    

 
 

  
   

9.16.13
 

b.	 Notify City Schools in writing of any clarifications or 
revisions needed to the EFMP. 

C.	 10-Year Plan Project Submissions 

Beginning in calendar year 2013, requests for IAC Approval of 10-Year 
Plan Projects will be submitted at the same time as, but separately from, the City 
Schools’ annual CIP submissions. The requests shall: 

1. Be submitted in calendar year 2013 by City Schools, with approval 
from the School Board,  for IAC Approval of 10-Year Plan Projects for the next fiscal 
year, and then annually thereafter by a date the IAC specifies; and 

2. Be reviewed by the IAC for concurrence between the 10-Year Plan 
Projects submission and the 10-Year Plan amendments approved by the School Board in 
the preceding calendar year. 

D.	 Design Review 

1. A 10-Year Plan Project cannot proceed to further stages of Design or 
to Construction until it receives approval of the Enhanced Approval Package submission 
from the IAC or its designee. 

2. For Replacement projects undertaken by the Authority, schematic 
and design development documents shall be submitted to and reviewed by the IAC or its 
designee for confirmation of adherence to the educational specifications approved as part 
of the Enhanced Approval Package. 

3. For Renovation projects undertaken by City Schools, the IAC or its 
designee shall approve design development and construction documents in accordance 
with applicable regulations and procedures. 

4. If the IAC or its designee does not approve a schematic or design 
development document submission for a Renovation project, it shall refer the submission 
for resolution through the dispute resolution process set forth in §15.B of this MOU. 

E.	 IAC and BPW Approvals 

1. IAC Approval is required before a 10-Year Plan Project can proceed. 
After IAC Approval, projects will be submitted to the Board of Public Works as follows: 

a.	 The Authority will submit Replacements to the BPW 
for approval at four (4) stages: 
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1. 	 Bond issuance; 
2.	 Design contract; 
3.	 Pre-Construction contract; and 
4. 	 Construction modification (if applicable). 

b.	 The Authority will submit Renovations to the BPW for 
approval at the stage of Bond issuance.  Design and 
construction contracts for Renovations will be subject 
to approval by the School Board and the Authority. 

2. Subject to the limitation in §5 of this MOU, the IAC may rescind 
approval of a 10-Year Plan Project if there is a material change in any of the following 
factors used to determine the original approval prior to Construction, and subject to the 
IAC appeal process: 

a.	 Changes in enrollment projections; 

b.	 Changes in educational program; 

c.	 Changes in the surplusing of adjacent schools; 

d.	 Changes in Utilization Rate. 

3. IAC will not rescind approval if there is a material change to any of 
the factors listed above after Construction has commenced, but it shall include the change 
of justification in the Annual Report, and it may disapprove future proposed projects 
based on such material changes.   

5. 	 PROCUREMENT 

A.	 Replacements 

1.	 The Authority’s procurement policies and procedures shall apply to: 

a.	 All procurements for the Design and Construction of 
Replacements; and 

b.	 Any change orders, bid protests, or contract claims 
related to the Design and Construction of 
Replacements. 
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2. IAC procedures and BPW regulations used by IAC with respect to 
procurement, change orders, and State payments shall not apply to Replacements 
undertaken by the Authority. 

3. All Replacements shall comply with the prevailing wage rate 
requirements that would apply to similar State-supported projects. 

B. Renovations 

1. City Schools shall procure the Design and Construction of all 
Renovations in accordance with School Board procurement regulations DJA-RA, IAC 
procedures, and relevant  BPW regulations set forth in COMAR 23.03.02.03, except for 
contact approvals, change orders, and State payments. 

2. All Renovations shall comply with the prevailing wage rate 
requirements that would apply to similar State-supported projects. 

C. Policies and Procedure 

Copies of the Authority’s procurement policies and procedures and City Schools’ 
procurement policy and regulations, all of which may be amended and supplemented 
from time to time, are attached as Exhibits 4 and 5, respectively, and are incorporated by 
reference. 

6. BALTIMORE CITY’S PLEDGE 

A. Pledged Funding 

Beginning on July 1, 2013 and continuing until the Bonds that have been 
issued to finance the 10-Year Plan Projects are no longer outstanding and unpaid, the 
City pledges, subject to annual appropriation, the following funds solely to the Financing 
Fund: 

1. All revenues and receipts from the Beverage Container Tax; and 

2. Ten percent (10%) of the Video Lottery Facility Rent. 

B. Deposit of Pledged Funding  

The pledged funds, together with the Table Games Proceeds required by §10­
645(G)(1)(II) of the Economic Development Article of the Code, shall be deposited into 
the Financing Fund on a semi-annual basis, on or before November 1 and May 1 of each 
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year beginning in Fiscal Year 2014 and continuing thereafter until the Bonds are no 
longer outstanding and unpaid. 

C. Excess Funding 

1. The Authority may transfer excess funds to the Facilities Fund at any 
time to be used by the Authority if the total amount of Beverage Container Taxes, Video 
Lottery Facility Rent, and Table Games Proceeds deposited into the Financing Fund 
during any semi-annual period exceeds the amounts required under §10-645(G)(2) of the 
Economic Development Article of the Code. 

2. From any excess funds transferred to the Facilities Fund in 
accordance with §6.C.1, above, the Authority shall retain up to Two Million Five 
Hundred Thousand Dollars ($2,500,000) in any given year, with a cumulative maximum 
of Twenty Million Dollars ($20,000,000), as a reserve to pay any future shortfall between 
the amount required to be deposited by the City into the Financing Fund during any semi­
annual period and the amount actually deposited. 

3. If the total of excess funds transferred to the Facilities Fund in 
accordance with §6.C.1, above, exceeds Two Million Five Hundred Thousand Dollars 
($2,500,000) in any given year, or the cumulative maximum reserve of Twenty Million 
Dollars ($20,000,000), then the Authority may use the excess amounts for the purposes 
permitted by §10-657(C) of the Economic Development Article of the Code. 

4. Beginning on July 1, 2014, and on July 1 of each year thereafter, the 
City shall provide the Executive Committee with revenue projections for the Beverage 
Container Taxes, Video Lottery Facility Rent, and Table Games Proceeds for the next 
five (5) years.  

5. Based on the revenue projections for the Beverage Container Taxes, 
Video Lottery Facility Rent, and Table Games Proceeds, the Executive Committee shall 
have the right, in its sole discretion, to increase the required reserve amount to be held in 
the Facilities Fund at any time.  

6. Three (3) years prior to the final maturity of the Bonds, the 
Executive Committee shall have the right to use a portion of the reserve (as defined in § 
6.C.2, above) held in the Facilities Fund, less the amount that the Executive Committee 
determines to continue to hold for projected under attainment in the final two (2) years, 
for the purposes permitted by §10-657(C) of the Economic Development Article of the 
Code.  
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7. COORDINATING COMMITTEE 

A. The Coordinating Committee, comprised of representatives of the City 
(Mayor’s Office), City Schools, the Authority, City Housing, City Parks and Recreation 
and City Planning, will work, in accordance with the 10-Year Plan, to maximize the 
mutual benefits of the investments in 10-Year Plan Projects and community revitalization 
efforts within and across City neighborhoods. 

B. The Coordinating Committee will meet at least quarterly. 

C. City Schools and the City will coordinate the timing, location, and scope of 
the school facility investments and community development efforts to support the City’s 
revitalization and stabilization goals as appropriate. 

D. Discussion at the quarterly meetings may include, but is not limited to, the 
following topics: 

1. Coordination of the construction of Renovations and Replacements 
with City-sponsored neighborhood redevelopment efforts; 

2. The potential for use of school and community building sites by both 
City Schools and the broader community to support community development efforts; 

3. Citywide or specific school-level education specifications and design 
standards that impact community development, such as community access, recreational 
uses, and sustainability; 

4. Location of School Sites that would benefit both City Schools and 
planned revitalization efforts; 

5. The possibility of locating other City facilities on or adjacent to 
School Sites, including but not limited to, recreation facilities, community centers, 
libraries, health facilities, and senior centers; 

6. Community and stakeholder engagement for construction projects 
relevant to community development; 

7. The identification and use of vacant School Buildings consistent 
with City Schools’ annual utilization plan and the potential reuse of surplus or vacated 
School Buildings and facilities by the City and/or others in accordance with § 10 of this 
MOU; 

19
 



   
 

 
 

      
 

   
 
    
 
     

 
 
       
 

 
   

  
 

       
  

   
 

  
 

  
 

  
 

  
 

    
 

  
 

   
 

  
 

     
   

 
 

9.16.13
 

8. Input on each Feasibility Study for Renovations and Replacements 
during each study’s preparation phase, and the opportunity for review and comment 
before each Feasibility Study is finalized; 

9. Proposed changes and amendments to the 10-Year Plan; 

10. Development of funding strategies to implement improvements not 
eligible for financing under the Bonds; and 

11. Other topics deemed appropriate by the Coordinating Committee. 

8. COMMUNITY AND RECREATIONAL SPACE OPPORTUNITIES 

A. For 10-Year Plan Projects, School Buildings shall be designed to allow for 
recreational opportunities for the community and other Cooperative Use Space. 

B. Recreational opportunities for the community and other Cooperative Use 
Space may include, but are not limited to: 

1. Athletic fields and tracks; 

2. Playgrounds; 

3. Game courts; 

4. Gymnasiums; 

5. Pools and associated locker rooms; 

6. Multi-purpose designated and resource rooms; 

7. Cafeterias; 

8. Libraries; and 

9. Bathrooms. 

C. The multi-purpose designated rooms shall be made available for 
community meetings and events as provided in a separate agreement between the City 
and City Schools. 
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D. Decisions regarding recreational opportunities for the community and other 
Cooperative Use Space at each 10-Year Plan Project will be informed by community 
input and by discussions between the City, City Schools, and the Authority. 

E. Decisions regarding recreational opportunities for the community and other 
Cooperative Use Space at each 10-Year Plan Project shall be made on a case-by-case 
basis, and be reflected in each Feasibility Study, Enhanced Approval Package, and 
subsequent design submission as agreed to by the Parties. 

F. The City agrees that any direct and ancillary costs for the current operation 
of any such program under the auspices of City Recreation and Parks shall remain the 
responsibility of the City. 

G. The City and City Schools agree to enter into a separate MOU to further 
define the parameters of after-hours property use, including but not limited to: 

1. Access; 

2. Operations; 

3. Costs; 

4. Security; 

5. Liability insurance; 

6. Permit processes; and 

7. Maintenance. 

H. Notwithstanding the provisions in this § 8 regarding the use of space in the 
10-Year Plan Projects, the City and City Schools agree to take no action that would 
adversely affect the tax-exempt status of the Bonds. 

9. UDARP ARCHITECTUAL PLAN REVIEW AND PERMIT PROCESS 

A. The architectural plans for the construction of all Renovations and 
Replacements shall be submitted to the Baltimore City Planning Department’s Urban 
Design and Architectural Review Panel (“UDARP”) for review and comment on both 
schematic and final Design. 

1. Submittals and presentations will comply with current UDARP 
requirements as published on the City Planning website. 
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2. Submittals shall be presented at the following design stages: 

a.	 Initial presentation will be made at approximately 30% 
Design completion; 

b.	 Final presentation will be made at approximately 90% 
Design completion. 

3. A follow-up presentation will be made to UDARP if significant 
changes are proposed to a School Building, School Site, or site landscaping following the 
30% Design presentation. 

4. City Schools and the Authority will work with City Planning to 
ensure that all necessary plan reviews are coordinated with appropriate City agencies.  
Plan reviews include, but are not limited to: 

a. Site Plan Review; 

b. Forest Conservation requirements; 

c. Critical Area requirements; 

d. Flood Plain requirements; and 

e. Storm Water Management requirements. 

B. The applicable building permit process for all Renovations and 
Replacements will be as follows: 

1. For Renovations conducted by City Schools, the City’s process shall 
apply.  The City agrees to waive the permit fees on City Schools’ Renovations. 

2. For Replacements or Renovations conducted by the Authority, the 
Authority’s process shall apply per §10-620(e) of the Economic Development Article of 
the Code. The Authority will consult with the City for building code review and 
comment on plan submissions and project inspections, as needed. 
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10. SCHOOL CLOSURES 

A. General Process 

1. Pursuant to and in compliance with School Board Policy FCA and 
COMAR 13A.02.09.01, City Schools shall prepare the necessary study whenever the 
closure of a school is proposed. 

2. Consistent with the requirements of § 4-115 of the Education Article 
of the Code, no later than thirty (30) days after receipt of the City Schools’ study, City 
Planning shall provide a recommendation with respect to the proposed Closure of a 
School Building. The recommendation will be based on factors that may impact or 
contribute to community development goals derived from the City Comprehensive 
Master Plan, recent neighborhood planning efforts encompassing or adjacent to the 
subject site, knowledge of community association or other stakeholders' interests, and 
knowledge of the needs of public agencies. The School Board shall consider City 
Planning’s recommendations before taking final action on the Closure of a School 
Building. If no recommendation is submitted by City Planning within thirty (30) days, 
then the course of action recommended in the City Schools’ study will be deemed to be 
accepted by the City. 

3. City Schools has compiled a list of the School Programs and School 
Buildings that it expects to close, and their dates of expected closure, under the Funded 
10-Year Plan, which list is attached as Exhibit 6 and incorporated by reference.  Based 
on the information available as of the date of this MOU, the Parties have further set forth 
on Exhibit 6 whether tax-exempt debt will remain outstanding on the dates provided by 
City Schools for the Closures of the School Buildings. 

4. At least sixty (60) days prior to making a final decision to proceed 
with the Closure of a School Building, the School Board shall notify the Authority, the 
City, the IAC, and the Director of Debt Management for the State Treasurer’s Office 
(“STO”) of the proposed closure. The City and STO shall have forty-five (45) days from 
the date of receipt of written notice to conduct their analysis of tax law implications and 
other financial issues presented by each Closure of a School Building, and each shall 
provide all Parties with separately completed checklists for each such closure in a form 
acceptable to the Executive Committee. 

5 City Planning may make specific recommendations as to the 
development potential of a School Building or School Site to be closed and the highest 
and best future use of each. City Planning may request that School Buildings and/or 
School Sites be transferred to the City. 

6. The checklists for the Closure of School Buildings from the City and 
STO and the recommendations of City Planning will be sent to the School Board for 
consideration before making a final decision to retain a property for an educational use or 
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to transfer the property back to the City for disposition. Any change in use of a School 
Building will be made with paramount consideration of the Funded 10-Year Plan and 
applicable federal tax laws. 

7. After the School Board gives final approval for the Closure of a 
School Building, it shall then begin the process of transferring the School Building for 
surplusing, as provided by §§4-115 and 9-111 of the Education Article of the Code, 
COMAR 23.03.02, and Board Policy FCA and FCA-RA.  Any School Building 
transferred to the City shall be in the same structural and operational condition as existing 
when last occupied by students. The School Board shall also provide all available floor 
plans, system schematics, and other relevant building documents to the City at the time of 
transfer.  

B.	 Financial Issues 

1. Upon the Closure of a School Building, to the extent required by 
State law, the City shall reimburse the State for any outstanding State debt service on the 
School Building, in accordance with §5-308 of the Education Article of the Code. The 
City may request flexibility from the Board of Public Works in the terms of such 
reimbursement, to the extent feasible and legally permissible. 

2. Continued reporting following the Closure of a School Program or 
the Closure of a School Building shall be required as follows: 

a.	 Retained Facilities.  Beginning on June 30, 2014 and 
continuing on each June 30 thereafter, the School Board shall 
report to the City and the STO on the use of any School 
Building that the School Board retains after the Closure of a 
School Program, including, but not limited to, whether the 
retained School Building is used by a charter school. The 
report shall be in a form acceptable to the Executive 
Committee. 

b.	 Transferred Facilities. Beginning on June 30, 2014 and 
continuing on each June 30 thereafter, the City shall report to 
the School Board and the STO on the use of any School 
Building that the City retains after it has been closed by the 
School Board and transferred to the City. The report shall be 
in a form acceptable to the Executive Committee. 

c.	 Subsequent Changes in Use. In addition to the reporting 
requirements set forth above, the School Board and the City 
shall each give written notice of any change in the dedicated 
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use of a School Building that has been closed or transferred to 
the City at least thirty (30) days prior to entering into any 
legally binding agreement that involves a change in the use of 
the School Building, including, but not limited to, an 
agreement to use the School Building as a charter school. 
Written notice shall be in a form acceptable to the Executive 
Committee and shall be provided as follows: 

If building is: Then, notice to: 
Retained by School Board STO and City 
Transferred to City STO and School Board 

d.	 Reporting Period.  The reporting requirements set forth herein 
shall apply to all School Buildings within the control of the 
City or City Schools, respectively, so long as any School 
Board, City, or State tax-exempt bonds remain outstanding on 
the subject School Buildings. 

C. 	 Delay or Failure to Close   

1. The Authority shall have the right to withhold funding for future 
Renovations or Replacements (which are not yet in Construction) if the School Board 
fails to proceed with the Closure of a School Program or the Closure of a School Building 
as reflected on Exhibit 6, unless: (i) in the case of a delay in the Closure of a School 
Program or the Closure of a School Building, the School Board provides justification 
acceptable to the Authority; or (ii)  in the case of a decision not to proceed with the 
Closure of a School Program or the Closure of a School Building, the School Board 
provides justification acceptable to the Authority that includes the substitution of another 
closure with subsequent approval of an amendment to the 10-Year Plan to be 
incorporated in accordance with the School Board’s timeline for 10-Year Plan 
Amendments as set forth on Exhibit 3. 

2. In the event of its acceptance of a delay or failure to close as set 
forth in this §10.C, the Authority will update Exhibit 6 accordingly, without any 
necessary amendment to this MOU.  Any such updated version of Exhibit 6 shall 
become a part of this MOU, and copies thereof shall be provided to all Parties and the 
STO. 

11. 	 COMPREHENSIVE AND BUILDING MAINTENANCE PLANS 

A.	 Comprehensive Maintenance Plan General Provisions 

City Schools shall develop, for approval by the IAC, a Comprehensive 
Maintenance Plan (“CMP”) for preventative and ongoing maintenance of all School 
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Buildings, which shall provide for sufficient funding to implement the CMP. The 
following requirements shall apply to the CMP: 

1. The CMP shall be a written plan approved by the School Board that 
describes a strategy for maintaining all School Buildings and for achieving progress 
toward the Metrics that are described below. 

2. The CMP shall ensure that Maintenance is performed for all School 
Buildings for which City Schools has operational responsibility. 

3.	 The CMP shall apply to all School Buildings, which include: 

a.	 The 10-Year Plan Projects under the Act; 

b.	 All existing School Buildings for which the School 
Board has operational responsibility;  and 

c.	 All other School Buildings that the School Board 
replaces or funds improvements for through the CIP. 

4. The CMP will be submitted for IAC Approval, with comment by the 
Authority, by December 15, 2013. 

5. The CMP shall be updated annually in accordance with the BPW 
Regulations (COMAR 23.03.02) and shall be submitted annually by October 15 of each 
year. 

B.	 Required Content of CMP 

At a minimum, the CMP must demonstrate specific staffing, budget, and 
organizational components to make significant improvement over the  five (5) years 
following the date of approval of the CMP by the IAC, as measured by the Metrics 
agreed to by the IAC and the School Board in § 11.E, below. The content of the CMP 
shall be as provided in Exhibit 7. 

C.	 Building Maintenance Plan 

1. The CMP shall contain a template or templates for the Building 
Maintenance Plan (“BMP”) of individual new, renovated, and existing School Buildings. 

2. City Schools shall develop a BMP for the entire School Building, 
inclusive of custodial requirements, during the Design phase of any project in or about a 
School Building for which City Schools has operational responsibility, including: 

a.	 Replacement schools; 
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b.	 Renovations (major or systemic); and 

c.	 Science classroom renovations. 

3.	 The BMP must include at a minimum: 

a. The staffing plan for the School Building; 

b.	 The budget required to support the BMP; and 

c.	 Custodial requirements. 

4. The BMP submitted shall be in accordance with the appropriate 
template. 

5. The BMP is supplemental to and complementary to the Operations 
and Maintenance (O&M) manuals that are required as a condition of the contract. 

6. At substantial completion of a 10-Year Plan Project, the BMP will 
be finalized as modified per the commissioning agent’s requirements and will be 
submitted to the Authority for review and comment. 

7. After the initial submission of the BMP, the IAC will review the 
BMP during the course of annual maintenance inspections of major new, replacement 
and major renovation projects that are funded through the CIP.  

D.	 School Building Maintenance Performance Metrics 

1. The CMP shall contain specific Metrics (as defined in §11.E, below) 
for the system-wide maintenance and performance of all School Buildings. 

2. Within six (6) months of approval of the CMP by the IAC, City 
Schools will: 

a.	 Establish a format and annual assessment of the 
Metrics; and 

b.	 Establish a multiple-year projected budget to achieve 
progress towards the Metrics.  

3. The IAC, with comment from the Authority, must approve the 
Metrics and the annual assessment format. 
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4. The School Board will submit an initial report on achievement of the 
Metrics to the Parties within twelve (12) months of the approval of the CMP. 

5. City Schools will assess the Metrics annually no later than June 30th , 
and a report on the progress toward attainment of the Metrics shall be included in the 
CMP submitted to the IAC in accordance with COMAR 23.03.02.18. 

6. City Schools’ annual maintenance budget shall include funds 
sufficient to achieve progress toward the attainment of the Metrics. 

7. Progress toward attainment of the Metrics shall be a factor 
considered by the IAC in the review of 10-Year Plan Projects for approval and the  
recommended approval of future CIP projects, consistent with COMAR 23.03.02.03.B(1) 
and 23.03.02.03.B(2). The IAC will assess progress toward attainment of Metrics in the 
Annual Report submitted by the Parties. 

E.	 Metrics 

City Schools shall measure and report to the STAT Committee for inclusion in the 
STAT reporting program the progress toward attainment of the following metrics (the 
“Metrics”): 

1.	 Staffing parameters, measured as: 

a.	 Target staffing and organizational structure. 

b.	 Target square footage per FTE for various categories 
of work (HVAC, roofing, electrical, etc.). 

2.	 Work order parameters, measured as: 

a.	 Turn-around time for work orders in various categories 
(HVAC, roof leak, electrical, etc.). 

b.	 Number of outstanding work orders permissible at any 
time. 

c.	 Work orders received and completed, measured as both 
raw data and as percentages. 

3.	 Inspection parameters: 

a.	 Routine scheduled tours of all School Buildings by 
maintenance teams. 
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b.	 Roofing inspections. 

c.	 Other inspections: HVAC, boilers, bleachers, etc., as 
defined in Standard Operating Procedures. 

3.	 Implementation of a CMMS system: 

a.	 In Replacement and Renovations, including all 
necessary staffing and computer resources. 

b.	 In all other School Buildings, as budget and staffing 
permit. 

c.	 Ratio of scheduled to unscheduled maintenance work 
orders. 

d.	 Percentage of major building systems operating within 
industry age standards. 

e.	 Deferred maintenance backlog (as percentage of total 
building plant value). 

f.	 Other metrics, as agreed upon between City Schools 
and the IAC. 

F.	 Release of Construction Funding 

1. The Authority will release Construction funds for a specific 10-Year 
Plan Project, taking into account the project schedule, after: 

a.	 The BMP provided by City Schools for the subject 
school is received and approved by the IAC with 
comment from the Authority; and 

b.	 The maintenance Metrics have been established and 
the annual CMP that has been submitted as required by 
§ 11.D.5, above, demonstrates progress acceptable to 
the IAC with comment by the Authority. 

2. Any dispute regarding the release of Construction funds shall be 
resolved in accordance with the dispute resolution procedures set forth at §15.A of this 
MOU. 
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12.	 SCHOOL UTILIZATION PLAN 

A.	 General 

1. A primary goal of the 10-Year Plan is to increase the average 
Utilization Rate of School Buildings upon completion of the 10-Year Plan Projects and 
the closing and surplusing of existing School Buildings. 

2. The School Board will establish both a final Utilization Rate target 
to be met upon completion of the 10-Year Plan Projects, as well as intermediate 
Utilization Rate targets to be met at intervals to be agreed upon the Parties by December 
31, 2013. 

3. The intermediate and final Utilization Rate targets must be approved 
by the IAC.  

4. The IAC and City Schools will collaborate on Utilization Rates as 
outlined in §12.B, below. 

5. Future IAC project approvals may be withheld if projected 
Utilization Rates do not meet the established Utilization Rate targets. 

B.	 Utilization Plan 

1.	 City Schools and the IAC shall jointly agree on the following: 

a.	 The factors that will be included in the annual 
calculation of the Utilization Rate. 

b.	 Utilization Rate shall be calculated annually in two (2) 
ways: (i) including Swing Space; and (ii) excluding 
Swing Space. 

c.	 A methodology for designating certain schools as 
“adjacent” to a School Building submitted for IAC 
Approval under the 10-Year Plan or CIP. 

1.	 City Schools shall record these adjacencies in 
the IAC facilities inventory database.   

2.	 City Schools shall update the database each 
year no later than June 30. 
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d.	 Projected 5, 7, and 10 year kindergarten to grade 12 
total enrollments each spring as required pursuant to 
COMAR 23.03.02.02. 

2. City Schools shall provide projected 5, 7, and 10 year 
prekindergarten total enrollments each summer.  

3. City Schools shall track past, existing, projected, and proposed, 
system-wide school Utilization Rates based on agreed upon: 

a.	 Total enrollment projections for prekindergarten to 
grade 12; 

b.	 State-Rated Capacities of all buildings for which the 
School Board is responsible; and 

c.	 Current Construction project schedules. 

4. City Schools will report projected and proposed system-wide 
Utilization Rates for the next 5, 7, and 10 years as part of the annual EFMP. 

5. The IAC shall review and comment annually on the projected and 
proposed school Utilization Rates reported in the EFMP. 

6. The IAC will incorporate the School Board’s attainment of the 
Utilization Rate targets as a factor in the approval of 10-Year Plan Projects and the 
recommendation of CIP projects that affect capacity. 

C.	 School Board Review 

1. The School Board shall review facility utilization issues on an 
annual basis, as part of the 10-Year Plan amendment process described in Section 3, 
above. 

2. The School Board will make necessary adjustments towards meeting 
the Utilization Rate targets. 

3. Progress on achieving the Utilization Rate targets will be included 
and set forth in the Annual Report submitted by the Parties. 
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13.	 STAT REPORTING PROGRAM 

A. General 

The STAT reporting program for the Funded 10-Year Plan will be a performance 
measurement and management tool to make government more efficient through a process 
of continually evaluating and refining State performance. 

B. 	 Software Program 

1. The Authority will procure a comprehensive Project Management 
Software Program (“PMSP”) that will: 

a. Assist tracking and reporting the status of: 

1.	 Schedule; 
2.	 Budget; 
3.	 Contracts; 
4.	 Procurements; 
5.	 Change Orders; 
6.	 Payments; 
7.	 Contingency; 
8.	 MBE participation; and 
9.	 Project documentation. 

b.	 Assist tracking and reporting during the following 
stages of the 10- Year Plan Projects: 

1.	 Planning/Pre-Design 

i.	 Educational Specifications, Feasibility 
Studies and Schematic Design 
Schedules; and 

ii.	 Budget/Cost Modeling. 

2.	 Replacements managed by the Authority 

i.	 Design; 
ii.	 Bidding Phases; 
iii.	 Construction; and 
iv.	 Warranty/Maintenance. 
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3.	 Renovations managed by the School Board 

i.	 Design; 
ii.	 Bidding Phases; 
iii.	 Construction; and 
iv.	 Warranty/Maintenance. 

c.	 Allow for real time snapshots of project status and 
reporting capability based on parameters established 
per project (i.e., weekly, monthly, quarterly, annually).  

d.	 Be available for access and/or use by the Parties. 

2. City Schools will be included as a PMSP selection committee 
member. 

C.	 STAT Committee 

1. A STAT Committee will be comprised of representatives from each 
Party and chaired by the Authority. 

2. The STAT Committee shall hold meetings monthly (or as otherwise 
agreed by all Parties) to review the data in the PMSP, once selection of design 
consultants for 10-Year Plan Projects is complete. 

3. All Parties will jointly determine the format and timing of the reports 
to be provided in advance of each monthly meeting of the STAT Committee. 

4. At least two (2) days prior to each meeting of the STAT Committee, 
the Authority will deliver a set of standard reports on the status of progress in the areas 
outlined above in §§ 13.B.1.a and 13.B.1.b to all Parties. 

5. If a Party seeks information that is not available in the standard 
reports or otherwise accessible via the PMSP, the Parties agree to use their best efforts to 
provide that information along with the standard reports in a reasonable amount of time 
but at least two (2) days prior to the next meeting of the STAT Committee.  

6. The STAT Committee will review the data and updates in the 
PMSP. 

7. The STAT Committee will review the data of Baltimore City 
resident employment and work-based student learning opportunity engagement. 
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8. The STAT Committee meetings shall be a forum for the Parties to 
raise any questions or issues regarding the management and/or financing of the 10-Year 
Plan Projects. 

9. Each Party shall ensure the attendance of appropriate staff 
representatives who will be able to respond substantively to questions and issues at the 
meetings of the STAT Committee. 

10. The STAT Committee will report status updates regularly to the 
Executive Committee. 

11. As work progresses on the 10-Year Plan Projects, the Parties may 
determine that there are other areas not outlined above that shall be included in the 
standard, periodic reporting.  

14. INDEMNIFICATION AND INSURANCE 

A. Prior to Completion of Projects 

1. Indemnification  

Contracts for the Construction of any Renovation or Replacement shall require 
the contractors to defend, indemnify, and hold harmless the School Board, City Schools, 
the City, the Authority, the State, and each of their architects/engineers, elected/appointed 
officials, employees, and agents from and against any and all claims, demands, damages, 
actions, suits, or proceedings of any kind whatsoever for damages, losses, liabilities, 
liens, or costs of any kind or type (including reasonable attorneys’ fees as and when 
incurred) (collectively, the “Claims”) that are caused by or arise from any direct or 
indirect, willful or negligent, act or omission of the contractor, its officials, employees, 
and agents, unless such Claims are the sole result of intentional conduct or gross 
negligence by the Party seeking to enforce this right of indemnification. 

2. Insurance 

During the Construction of any Renovation or Replacement, the following 
insurance shall be required of all architects, engineers, and contractors, as applicable: 
Professional Liability Errors and Omissions, Commercial General Liability, Commercial 
Umbrella/Excess Liability, Workers’ Compensation, Commercial Automobile Liability, 
Environmental Liability, and Builders’ Risk.  Coverage limits shall be established on a 
project-by-project basis, subject to the review and approval of the Authority. All parties 
with an insurable interest in the Renovation or Replacement (i.e., the City, the Authority, 
and City Schools) shall be covered by endorsement as additional insureds, and 

34
 



   
 

 
 

 
  

      
  

 
 
 

   
 

 
  

 
    

 
  

 
  

 
 

 
      

  

   

  

     

 
  

  
 

  
    

    
    

    
  

   
  

 

9.16.13
 

requirements as to notice of cancellation, acceptability of insurers, verification of 
coverage, and the inclusion of subcontractors as insureds shall be determined on a 
project-by project basis, subject to the review and approval of the Authority. Any and all 
amounts paid to any Party under such policies for damages or loss to a Funded 10-Year 
Plan Project shall be deposited into the Facilities Fund and used for restoration or 
reconstruction of the applicable Renovation or Replacement.  During the Construction of 
any Replacement, the Authority shall also be named an additional insured with respect to 
any property insurance covering any portion of the School Site on which the 
Replacement is being constructed. 

3. Project-by-Project Review and Comment 

City Schools and the City shall have the right to review and comment on the 
insurance requirements set forth in §14.A.2, above, in accordance with their assessment 
of the scope of work, and the size and cost of the specific project involved. 

B. Post Completion of Projects 

Upon receipt of approvals from Life Safety Inspections and written notice from 
the Authority that the performance under a contract for the Construction of a 
Replacement has been achieved (the “Completion Date”), City Schools shall assume 
immediate responsibility for the operation, management, and maintenance (both 
preventative and ongoing) of the Replacement, in accordance with the standards and 
requirements set forth in §11 of this MOU. 

1. Indemnification  

As of the Completion Date of a Renovation or Replacement, City Schools shall, 
to the fullest extent permitted by law, defend, indemnify and hold harmless the State, the 
Authority, the City, and their architects, agents and employees, from and against any and 
all claims, demands, damages, actions, suits or proceedings of any kind whatsoever for 
damages, losses, liabilities, liens, or costs of any kind or type (including reasonable 
attorneys’ fees as and when incurred) (collectively, the “Claims”) that are caused by or 
arise from (i) performance under a Design or Construction contract;(ii) Construction or 
tear-down activities at a School Site; or (iii) any occurrence within a School Site, 
whether or not proximately caused by or attributable to any act or omission by the State, 
the Authority, the City, or their architects, agents, or employees, unless such act or 
omission by the State, the Authority, the City, or their architects, agents, or employees 
was intentional or the result of the gross negligence of any of them. The terms of this 
subsection shall extend to any Claim for actual or threatened bodily injury, sickness, 
disease or death and to any Claim for actual or threatened injury to or destruction of 
property including the loss of use resulting therefrom, and including but not limited to 
purely economic loss.  
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2.	 Insurance 

City Schools shall procure and maintain the following insurance coverage (or any 
higher or broader coverage), to be effective as of the Completion Date of each 
Renovation and Replacement and to continue throughout the period of use of each 
Renovation and Replacement. 

a.	 Property Insurance. Each Renovation and Replacement 
shall be covered against loss, damage, or destruction under 
the All-Risk Master Commercial Property Insurance Policy, 
the City Property Insurance Fund, the Self-Insurance Fund 
and any other insurance or excess insurance policies 
maintained or administered by the Office of Risk 
Management in the Department of Baltimore City (the 
“Office of Risk Management”), in accordance with Subtitles 
10 and 12 of Article 5 of the Baltimore City Code.  City 
Schools shall take all action necessary to ensure that each 
Renovation and Replacement is added as a covered property 
under all policies and insurance funds, as of the Completion 
date for each Renovation or Replacement. Commercial 
Property insurance policies applicable to the Renovations and 
Replacements shall meet the following requirements: 

i. 	 Commercial Property coverage shall be written 
on an all-risk policy to include flood and 
earthquake losses; 

ii.	 Commercial Property coverage shall be written 
on a “replacement cost” basis in the amount that 
it would cost to rebuild the same building as of 
the time of loss; 

iii.	 The value of each Renovation and Replacement 
shall be adjusted annually to reflect updated 
replacement costs for Commercial Property 
coverage; 

iv.	 The self-insured property deductible shall be in 
an amount that City Schools can afford to pay 
in the event of a loss; 

v.	 Commercial Property coverage shall be 
procured from a carrier that is rated “A-” or 
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above by A.M. Best, or a comparable ratings 
institution; and 

vi. 	 City Schools shall comply with any property 
improvement recommendations that the 
Commercial Property insurance carrier may 
make over the life of the insured building. 

b.	 Liability Insurance. Each Renovation and Replacement shall 
be covered against third-party general liability and any other 
categories of claims and losses consistent with the insurance 
and risk management program purposes of the Self-Insurance 
Fund and any other insurance or excess insurance policies 
maintained or administered by the Office of Risk 
Management, in accordance with Subtitle 12 of Article 5 of 
the Baltimore City Code.   City Schools shall take all action 
necessary to ensure that each Renovation and Replacement is 
included and/or added as a covered property under the Self-
Insurance Fund and any other available insurance or excess 
insurance policies, as of the Completion date for each such 
project. 

c.	 Proof of Coverage. Prior to the use or occupancy of any 
portion of a Renovation or Replacement, City Schools shall 
provide the Authority with written proof, issued by the Office 
of Risk Management, of the School Board’s and City 
Schools’ good standing, coverage and participation under the 
insurance funds and policies set forth in this §14.  Annual 
certificates of insurance, updated to include the current 
financial ratings of the applicable carriers, shall be provided 
by City Schools to the Authority. 

d.	 Continuous Coverage. City Schools shall make all required 
payments to the City in accordance with the Memorandum of 
Understanding Concerning Self-Insurance, dated July 1, 
2006,  by and between the City and City Schools, in order to 
maintain continuous coverage under the funds and policies set 
forth in this §14.  The coverage afforded by the funds and 
policies set forth in this §14 shall not be cancelled or 
materially changed in any respect (by the City or the insurer) 
unless at least ninety (90) days’ prior written notice is 
provided to the Authority.  Upon receipt of any notice of 
cancellation or material change, the Authority shall have the 
right to determine if the cancellation or change results in a 
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failure to meet commercially reasonable standards for 
insuring against losses potentially arising from the 
Renovations and Replacements. In the event of such 
determination, the Authority may require City Schools to 
secure additional or other amounts of insurance coverage, 
upon thirty (30) days’ prior written notice. 

15.	 DISPUTE RESOLUTION 

A.	 Disputes Regarding Funding, Scheduling, Procurements 

Resolution of any disputes pertaining to or having an impact on project budget, 
financing, and/or scheduling, shall occur as follows: 

1. Procurements: All bid protests and third-party procurement claims 
related to any Replacement projects shall be resolved by the Authority pursuant to its 
Procurement Policies and Procedures.  All bid protests and third-party procurement 
claims related to any Renovation projects shall be resolved by City Schools, with review 
and comment by the Authority, in accordance with the School Board’s Procurement 
Policies and Procedures.  

2. Project Budget, Financing, and Scheduling: The Authority shall 
review and decide all disputes that pertain to or have an impact on project budget, 
financing, and/or scheduling of Renovation or Replacement projects, as follows: 

a.	 Such disputes or claims may be submitted by any Party 
at any time to the Authority. 

b.	 The Authority shall provide a timely written decision 
on any such disputes or claims. 

c.	 The CEO of City Schools shall have the right to appeal 
to the Board of the Authority from any written 
decision provided pursuant to § 15.A.2.b, above. Any 
such appeal shall be in writing and shall identify the 
nature of the dispute and the relief sought.  City 
Schools may include a request for a hearing before the 
Board of the Authority in its written notice of appeal. 
The Board of the Authority will provide a prompt 
written decision on the appeal, which decision shall be 
final and not subject to further appeal. 
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B. All Other Disputes 

Unless a review process is otherwise specifically set forth in this MOU (e.g., §§ 4, 
5, 10, 11 and 15.A), the resolution of all other disputes between or among the Parties 
shall be determined by the Executive Committee, as follows: 

1. A Party seeking resolution of a dispute shall submit a written claim 
to the Executive Committee, describing the dispute and providing any relevant 
information and/or documents. 

2. Provided that a written claim of dispute is received at least five (5) 
days in advance, then the Executive Committee shall consider the dispute at the first 
regularly scheduled Executive Committee meeting following receipt of the written claim. 
If the written claim of dispute is received by the Executive Committee fewer than five (5) 
days in advance of a scheduled meeting, then the Executive Committee may consider the 
dispute at the next subsequently scheduled meeting. 

3. The Executive Committee shall attempt to resolve the dispute by 
way of a unanimous vote at a regularly scheduled meeting.  If the Executive Committee 
is unable to reach a unanimous decision within five (5) business days after the meeting at 
which a dispute has been considered, then the claim of dispute shall be re-submitted at 
the next scheduled meeting, at which point resolution shall be determined by majority 
vote of the Executive Committee.  Any such decision by the Executive Committee shall 
be final. 

4. If the Executive Committee is unable to render a decision via 
majority vote at the second hearing on the claim of dispute, then the claim of dispute 
shall be forwarded to the State Superintendent of Schools for resolution. Any such 
decision of the State Superintendent of Schools shall be final and not subject to further 
appeal. 

III. MISCELLANEOUS 

1. This MOU shall be effective upon execution by all Parties and 
approval by the Board of Public Works, and it shall remain in effect until the Bonds are 
no longer outstanding and unpaid or all Parties agree to terminate the MOU. 

2. The City, the School Board, and the IAC understand that the 
Authority intends for the interest on the Bonds to be exempt from federal income taxation 
under Section 103 of the Internal Revenue Code.  Neither the City nor the School Board 
nor the IAC will perform, or permit to be performed, any act that would adversely affect 
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the tax-exempt status of the interest on the Bonds, or fail or refuse to perform any act, the 
result of which failure or refusal would adversely affect such tax-exempt status.  Each of 
the City, the School Board, and the IAC agrees that it will cooperate fully with the 
Authority in maintaining the tax-exempt status of the Bonds including, without 
limitation, entering into tax certificate and compliance agreements upon the issuance of 
each series of Bonds, the performance of post-issuance compliance monitoring, and the 
submission of annual compliance reports to the Authority. 

3. Upon reasonable advance notice, each Party, or its auditor or 
designee, shall have the right, upon request and during normal business hours, to examine 
the books and records of each Party which relate to the use, expenditure, or accounting of 
any disbursements from the Bond proceeds, the Facilities Fund, or the Financing Fund. 

4. On an annual basis, the Authority will perform agreed upon 
procedures relating to all expenditures by the Authority from the Bonds, the Facilities 
Fund, and the Financing Fund. 

5. Any of the Parties may request amendments to this MOU if any 
change in law or circumstance impacts the implementation of the Act or this MOU. 
Except for as provided in §10.C.2, above, any amendment to this MOU must be in 
writing, executed by all Parties, and approved with the same formality as that approval 
required for this MOU.  Approved amendments will become a part of this MOU as if 
they had been original terms and conditions of the MOU. 

6. If any of the provisions in this MOU is found by a court of 
competent jurisdiction to be void or unenforceable, then that provision shall be deemed to 
be deleted and the remaining provisions of this MOU shall continue in full force and 
effect. 

7. If the Authority should undertake a Renovation as defined in this 
MOU, all Parties agree that the provisions and procedures set forth in this MOU with 
respect to the Authority’s Design and Construction of a Replacement shall govern and 
apply to the Authority’s  Renovation. 

8. This MOU shall inure to and be binding upon the Parties hereto, 
their respective agents, successors, and assigns. No Party shall assign its interests in this 
MOU without the prior written consent of all Parties. 

9. This MOU and the rights and responsibilities of the Parties hereto 
shall be governed in accordance with Maryland law. 

10. The Parties to this MOU shall retain all documents and records 
pertaining to each of the 10-Year Plan Projects until the later of:  (a) three (3) years after 
the expiration of any warranty period applicable to each Renovation or Replacement; or 
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(b) the date that destruction of the documents and records is permitted pursuant to the 
Party’s established document retention policy. 

11. This MOU shall not be construed to provide a private right of action 
for or by any person or entity that is not a Party to this MOU. 

12. The headings used in this MOU are for convenience only and shall 
not control or affect the meaning or construction of any of the provision of this MOU. 

13. If the context of this MOU requires, words or terms used in the 
singular shall be deemed to be plural, and vice versa. 

14. All notices required in this MOU shall be in writing and shall be 
made by hand delivery, by certified mail return receipt requested, or by next-business-day 
delivery/signature required messenger or courier service.  Notices shall be given as 
follows: 

If to the AUTHORITY: 

Name:  Gary McGuigan, LEED AP
 
Title: Project Executive
 
Maryland Stadium Authority
 
The Warehouse at Camden Yards
 
333 West Camden Street, Suite 500
 
Baltimore, Maryland 21201-2435
 
Phone: 410-333-1560
 
Email: gmcguigan@mdstad.com
 

with a copy to: 
Name:  Cynthia M. Hahn 
Title: Assistant Attorney General 
Office of the Attorney General 
200 Saint Paul Place, 20th Floor 
Baltimore, Maryland  21202 
Phone:  410-576-6319 
Email: chahn@oag.state.md.us 
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If to the IAC: 

Name: David Lever 
Title: Executive Director 
Interagency Committee on School Construction 
200 W. Baltimore Street 
Baltimore, Maryland 21202 
Phone: 410-767-0610 
Email: dlever@msde.state.md.us 

with a copy to: 
Name:  Elliott Schoen 
Title: Assistant Attorney General 
Office of the Attorney General 
200 Saint Paul Place, 19th Floor 
Baltimore, Maryland  21202 
Phone:  410-576-6453 
Email: eschoen@oag.state.md.us 

If to the CITY: 

Name: Stephanie Rawlings Blake 
Title: Mayor 
Mayor and City Council of Baltimore 
100 N. Holliday Street, 2nd Floor 
Baltimore, Maryland 21202 
Phone: 410-396-3835 
Email: mayor@baltimorecity.gov 

with a copy to: 
Name: George A. Nilson 
Title: City Solicitor 
Baltimore City Law Department 
100 N. Holliday Street, Suite 101 
Baltimore, Maryland 21202 
Phone: 410-396-7359 
Email: george.nilson@baltimorecity.gov 
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If to CITY SCHOOLS or the SCHOOL BOARD: 

Name: Tisha S. Edwards
 
Title: Interim Chief Executive Officer
 
Baltimore City Public Schools
 
200 E. North Avenue, Room 405
 
Baltimore, Maryland 21202
 
Phone: 410-396-8803
 
Email: tsedwards@bcps.k12.md.us
 

with a copy to: 
Tammy L. Turner, Esq. 
Chief Legal Counsel 
Baltimore City Public Schools 
200 E. North Avenue, Room 405 
Baltimore, Maryland 21202 
Phone: 410-396-8542 
Email: tlturner@bcps.k12.md.us 

Any Party may change its address or recipients for notices by providing the other Parties 
with written notice, to be effective upon receipt. 

15. This MOU may be executed in counterparts, each of which shall be 
deemed to be an original, and such counterparts shall constitute one and the same 
instrument. 

The remainder of page intentionally left blank. 
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IN WITNESS WHEREOF, each Party hereto has caused this Agreement to be 
executed on its behalf by its duly authorized representatives, the day and year first 
above written. 

WITNESS:	 MARYLAND STADIUM AUTHORITY, 
a body politic and corporate and a public 
instrumentality of the State of Maryland 

BY:	 (SEAL) 

Approved as to form and legal sufficiency this 

_____ day of __________________, 2013. 

Name: 

Assistant Attorney General
 

The remainder of page intentionally left blank. 
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MAYOR AND CITY COUNCIL OF 
BALTIMORE 

BY: (SEAL) 

Approved as to form and legal sufficiency this 

_____ day of __________________, 2013. 

Name: 
Chief Solicitor 
City of Baltimore 

Approved by the Board of Estimates this ___ day of _______________, 2013 

Clerk 

The remainder of page intentionally left blank. 
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BALTIMORE CITY BOARD OF 
SCHOOL COMMISSIONERS 

BY: (SEAL) 

Approved as to form and legal sufficiency this 

_____ day of __________________, 2013: 

Name: 

Assistant General Counsel
 

The remainder of page intentionally left blank. 
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INTERAGENCY COMMITTEE ON 
SCHOOL CONSTRUCTION 

BY: (SEAL) 

Approved as to form and legal sufficiency this 

_____ day of __________________, 2013: 

Name:
 
Assistant Attorney General
 

The remainder of page intentionally left blank. 
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BOARD OF PUBLIC WORKS OF THE 
STATE OF MARYLAND 

BY:_____________________________(SEAL) 
MARTIN O’MALLEY, GOVERNOR 

ATTEST: 

___________________________     BY:____________________________ (SEAL) 
Sheila C. McDonald NANCY K. KOPP, TREASURER 

Executive Secretary 
Board of Public Works 

BY:_____________________________(SEAL) 
PETER FRANCHOT, COMPTROLLER 

STATE OF MARYLAND, COUNTY OF ____________________________, TO WIT: 

I HEREBY CERTIFY that, on this ________ day of _____________________, 
2013, before me, the subscriber, a Notary Public of the State and County aforesaid, 
personally appeared MARTIN O’MALLEY,  Governor, NANCY K. KOPP, Treasurer, 
and PETER FRANCHOT, Comptroller, constituting the Board of Public Works of the 
State of Maryland, known to me (or satisfactorily proven) to be the persons whose names 
are subscribed to the within Interagency Agreement, who signed the same in my presence 
and acknowledged that they executed the same for the purposes therein contained. 

AS WITNESS my hand and Notarial Seal. 

Notary Public 

My commission expires:__________________ 
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Approved by the Board of Public Works of the State of Maryland at a meeting held on 
the ___ day of ________, 2013 as Item No. ____ on the _____________________ 
Agenda. 
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EXHIBIT LIST 

1. 	 Responsibility Chart for Replacements (w/key) 

2. 	 Responsibility Chart for Renovations (w/key) 

3.	 Timeline for 10-Year Plan Amendments, EGO Report, COMAR, Renewal Process 
Annual Calendar from July 1 – June 30 (w/key) 

4. 	 Authority Procurement Policies 

5. 	 School Board Procurement Policies 

6.  	 List of Expected Closures of School Buildings 

7.	 Maintenance Plan Appendix 
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MSA/BCPS/PSCP/Balt City
 
Responsibility Matrix


 New School Construction
 
No. ITEM MSA BCPS IAC/PSCP Balt City 
A. Develop Program/Project Scope 

1 Program/EdSpec Review & Comment Develop & Approve Review & Approve Review & Comment 
2 Feasibility Studies Review Develop & Approve Review & Comment Review & Comment 
3 Community Meetings/Input Assist Conduct Notify 

3a Work Based LearningCollaborative Establish & Participate Establish & Participate Establish & Participate 
3b Woman and Minority Owned Business 

Collaborative 
Execute, Oversight and 

Participate 
Participate Participate 

4 Project Justification Review Develop Approve Notify 
5 Enhanced Approval Package Approve Develop & Approve Approve Approve 

B. Budget 

1 Design, Construction, & FFE Cost 
Estimates (begin at Feasibility 
submission/approval) 

Develop & Manage Review Review 

2 Funding Execute Contribute Notify Contribute 
C Schedule 

1 Schedules for Procurements, 
Design,Cost Estimates,Construction 

Develop & Manage Review & Comment Notify Notify 

D. Procurement 

1 Architectural/Engineering (A/E) Lead and Approve Participate & Comment 
2 Construction Management (CM) Lead and Approve Participate & Comment Notify 
3 Program Manager Lead and Approve Participate & Comment 
4 Commissioning Agent (Cx) Lead and Approve Participate & Comment 

E. Design and Construction 
Administration 

1 Design and Construction Services Manage Review and Comment 
2 Surveys (Alta, etc…) Review and Comment Provide Site Development 

Ready 
Review & Comment 

3 Testing/Inspection Manage Review and Comment 
4 Design and Owners Meetings Lead Attend Attend 
5 Life Cycle Costs Develop Review and Comment 
6 Building Permits N/A 
7 Fire Marshal Design 

Review/Inspections 
Lead Review and Comment Review and Comment/Inspect 

8 Project Status Reporting (budget, 
schedule, quality, etc...) 

Prepare and Issue Participate Review Participate 

Exhibit 1



  

 

 

 

 
 

 

  

 

 

MSA/BCPS/PSCP/Balt City
 
Responsibility Matrix


 New School Construction
 
No. ITEM MSA BCPS IAC/PSCP Balt City 

E. Design and Construction 
Administration (cont) 

9 Design Submissions (e.g., SD, 
DD,CD) 

Develop/Confirm & 
Approve 

Review & Comment Review & Comment DOP Review & Comment 30/90% design 
stages 

9a Design Submissions (SD/DD) to IAC 
for verification of Program/Ed Spec 

Manage Review & Comment Review & Comment 

10 Develop FFE Program Review & 
Comment/Manage 

Develop and submit by Design 
Development Phase 

11 Approvals from MDE, FCP, ARB, 
MHT, and others AHJ's as required 

Obtain Review and Comment Assist 

12 Changes to the Program (no schedule 
or cost impacts as determined by 
MSA) 

Review and Execute Request Review and Comment 

13 Changes to the Program (schedule/cost 
impact as determined by MSA) 

Review/Approve Request Review and Comment 

14 Changes to Estimate (i.e. VE or other 
issues) 

Review and Approve Participate, Review and 
Comment 

Review 

15 Certificate of Payments Review and Approve Participate, Review and 
Comment 

16 Change Orders Review and Approve Review Review 

17 Contract Claims/Termination Negotiate/Manage Notify, Review and Comment Notify 

18 MBE Compliance Establish, Review and 
Approve 

Review Review Participate 

19 Prevailing Wage Establish, Review and 
Approve 

Review Review 

20 Punch List Develop and Issue Participate, Review and 
Comment 

21 Substantial/Final Completion Develop and Issue Participate and Comment Review 
22 Maintenance Plan Review Develop Program, Submit Approve 

Exhibit 1



  

 

MSA/BCPS/PSCP/Balt City
 
Responsibility Matrix


 New School Construction
 
No. ITEM MSA BCPS IAC/PSCP Balt City 

23 Maintenance Plan Execution Review and Comment 
through Warranty Period 

Assume upon substantial 
Completion/Occupancy 

Inspect and Comment 

24 Warranty Assist thru Builder's 
Warranty Expiration 

Contact and Report issue(s) 

Exhibit 1



 

 

 

 

 

 

 

 

 

 

Terminology 

“Approve” means the authority of a party to approve a submission, document, procedure or contract before further 
action may be taken.
 

“Assist” means the responsibility of a party to assist the party that conducts or manages an event or series of
 
events or a management process related to the execution of subject projects.
 

“Assume” means the authority of a party to take over responsibility for the further management of a facility.
 

“Attend” means the authority of a party to be present at a meeting or process that is led or managed by another
 
party.
 

“Comment” means the authority of a party to submit comments that must be taken into account by the submitting 

party.
 

“Conduct” means the authority of a party to initiate, schedule, organize, and record an event or series of events .
 

“Confirm” means the authority of a party to inspect submissions for conformance to previous agreements .
 

“Contact” means the responsibility of a party to communicate an issue with another party.
 

“Contribute” means the authority of a party to provide funding in support of subject projects.
 

“Develop” means the authority of a party to initiate, develop, and finalize a submission, document, or procedure.
 

“Establish” means the authority of a party to develop a framework for a process or procedure .
 

“Execute and Oversight” means the authority of a party to issue bonds for the purposes of undertaking projects and 

to monitor, record, and manage all aspects of the transaction, subject to the authority of the Board of Public Works.
 

“Inspect” means the authority of a party to inspect the works as needed, without prior approval of the party
 
authorized to Manage the project.
 

“Issue” means the responsibility of a party to distribute documentation of materials to all relevant parties .
 

“Lead” means the authority of a party to initiate, schedule, and organize the procurement of a service with the 

assistance of other parties.
 

“Manage” means the authority of a party to initiate, schedule, organize, record, and make significant decisions on a 

process related to the execution of subject projects, with or without the assistance of other parties, and subject only
 
to rights of comment and approval by other parties.
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[or: “Manage” means the authority of a party to procure, contract for and administer the planning, 
architectural/engineering, construction, commissioning, and other services required to execute a subject project. 

[or: “Manage” means the authority of a party to procure, contract for the planning, architectural/engineering, 
construction, commissioning, and other services required to execute a subject project and to administer the 
execution of the project.] 

“Negotiate” means the authority of a party to enter into discussion with vendors on matters of cost and price and to 
achieve resolution of contractual issues, subject only to rights of comment and approval by other parties. 

“Notify” means the authority of a party to receive notification of an event or series of events or of a process related 
to execution of subject projects. 

“Obtain” means the responsibility of a party to gain access to documents or services. 

“Participate” means the authority of a party to review and comment on the procurement of a service. 

“Party” means the Baltimore City Board of School Commissioners, the Government of the City of Baltimore, the 
Board of the Maryland Stadium Authority, or the Interagency Committee on School Construction.

 “Prepare” means the responsibility of a party to develop documentation and distribute it to all relevant parties.

 “Provide” means the responsibility of a party to deliver documents or services to other parties . 

“Request” means the authority of a party to initiate an inquiry to be conducted by another party. 

“Review” means the authority of a party to receive and study a submission, document, or procedure. 

“Submit” means the responsibility of a party to provide documentation to another party or to a governmental entity. 

Exhibit 1
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MSA/BCPS/PSCP/Balt City
 
ResponsibilityMatrix
 
Renovation Projects
 

No. ITEM MSA BCPS IAC/PSCP Balt City 

A. Develop Program 

1 Program/EdSpec Review & Comment Develop & Approve Review & Approve Review & Comment 

2 Feasibility Studies Review Develop & Approve Review & Comment Review & Comment 

3 Community Meetings/Input Assist Conduct Notify 

3a Work Based LearningCollaborative Establish & Participate Establish & Participate Establish & Participate 

3b Woman and Minority Owned 
Business Collaborative 

Execute, Oversight and Participate Participate Participate 

4 Project Justification Review Develop Approve Notify 

5 Enhanced Approval Package Approve Develop & Approve Approve Approve 

B. Schedule 

1 Schedules for Procurements, 
Design,Cost 

Review & Approve Develop & Manage Review Notify 

C. Budget 

1 Design, Construction, & FFE Cost 
Estimates 

Participate & Approve Develop & Manage Review 

2 Funding Execute & Oversight Contribute Review Contribute 

D. Procurement 

1 Architectural/Engineering (A/E) Participate & Approve Lead & Approve 

2 Construction Management (CM) Participate & Approve Lead & Approve Review 

3 Program Manager Participate & Approve Lead & Approve 

4 Commissioning Agent (Cx) Participate & Approve Lead & Approve 

E. Design and Construction 
Administration 

1 Design and Construction Services Review & Inspect Manage Review & Comment 

2 Surveys (Alta, etc…) Review & Comment Provide Site Development Ready Review & Comment 

3 Testing/Inspection Review & Comment Manage 

4 Design and Owners Meetings Lead 
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MSA/BCPS/PSCP/Balt City
 
ResponsibilityMatrix
 
Renovation Projects
 

No. ITEM MSA BCPS IAC/PSCP Balt City 

E. Design and Construction 
Administration (cont) 

5 Life Cycle Costs Review & Comment Develop 

7 Building Permits Obtain Permit/Inspection fee waived as project 
partner 

6 Fire Marshal Design 
Review/Inspections 

Lead Review & Approve/ Inspect & Approve 

8 Project Status Reporting (budget, 
schedule, quality, etc...) 

Review Prepare & Issue Review 

9 Design submissions (e.g., SD, DD, 
CD) 

Review & Comment Develop & Approve Review & Approve DOP Review & Comment 30/90% design 
stages 

9a Design Submissions (SD/DD) to 
IAC for verification of Program/Ed 

Review & Comment Manage Review & Approve 

10 Develop FFE Program Review & Approve Develop & Manage Review & Comment 

11 Approvals from MDE, FCP, ARB, 
MHT, and others AHJ's as required 

Review & Comment Obtain Assist 

12 Changes to the Program (no 
schedule or cost impacts as 
determined by MSA) 

Review & Execute Request Review & Comment 

13 Changes to the Program 
(schedule/cost impact as 

Review/Approve Request Review and Comment 

14 Changes to Estimate (i.e. VE or 
other issues) 

Review & Approve Participate, Review, & Comment Review 

15 Certify Payments Review and Approve Review & Approve 

16 Change Orders Review & Approve Prepare & Approve 

17 Contract Claims/Termination Notify, Participate, Review and 
Comment 

Negotiate/Manage Notify 

18 MBE Compliance Participate, Review, & Approve Establish, Manage, & Approve Review Participate 

19 Prevailing Wage Participate, Review, & Approve Establish, Manage, & Approve Review 

20 Punch List Participate, Review, & Comment Develop & Issue 

21 Substantial/Final Completion Develop, Issue, & Approve Approve Review 

22 Maintenance Review and Comment Through 
Warranty 

Develop Program, Assume upon 
Substantial Completion and/or 

Review & Comment 

23 Warranty Assist thru Builder's Warranty 
Expiration 

Contact and Report issue(s) 
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Terminology 

“Approve” means the authority of a party to approve a submission, document, procedure or contract before further 
action may be taken.
 

“Assist” means the responsibility of a party to assist the party that conducts or manages an event or series of
 
events or a management process related to the execution of subject projects.
 

“Assume” means the authority of a party to take over responsibility for the further management of a facility.
 

“Attend” means the authority of a party to be present at a meeting or process that is led or managed by another
 
party.
 

“Comment” means the authority of a party to submit comments that must be taken into account by the submitting 

party.
 

“Conduct” means the authority of a party to initiate, schedule, organize, and record an event or series of events .
 

“Confirm” means the authority of a party to inspect submissions for conformance to previous agreements .
 

“Contact” means the responsibility of a party to communicate an issue with another party.
 

“Contribute” means the authority of a party to provide funding in support of subject projects.
 

“Develop” means the authority of a party to initiate, develop, and finalize a submission, document, or procedure.
 

“Establish” means the authority of a party to develop a framework for a process or procedure .
 

“Execute and Oversight” means the authority of a party to issue bonds for the purposes of undertaking projects and 

to monitor, record, and manage all aspects of the transaction, subject to the authority of the Board of Public Works.
 

“Inspect” means the authority of a party to inspect the works as needed, without prior approval of the party
 
authorized to Manage the project.
 

“Issue” means the responsibility of a party to distribute documentation of materials to all relevant parties .
 

“Lead” means the authority of a party to initiate, schedule, and organize the procurement of a service with the 

assistance of other parties.
 

“Manage” means the authority of a party to initiate, schedule, organize, record, and make significant decisions on a 

process related to the execution of subject projects, with or without the assistance of other parties, and subject only
 
to rights of comment and approval by other parties.
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[or: “Manage” means the authority of a party to procure, contract for and administer the planning, 
architectural/engineering, construction, commissioning, and other services required to execute a subject project. 

[or: “Manage” means the authority of a party to procure, contract for the planning, architectural/engineering, 
construction, commissioning, and other services required to execute a subject project and to administer the 
execution of the project.] 

“Negotiate” means the authority of a party to enter into discussion with vendors on matters of cost and price and to 
achieve resolution of contractual issues, subject only to rights of comment and approval by other parties. 

“Notify” means the authority of a party to receive notification of an event or series of events or of a process related 
to execution of subject projects. 

“Obtain” means the responsibility of a party to gain access to documents or services. 

“Participate” means the authority of a party to review and comment on the procurement of a service. 

“Party” means the Baltimore City Board of School Commissioners, the Government of the City of Baltimore, the 
Board of the Maryland Stadium Authority, or the Interagency Committee on School Construction.

 “Prepare” means the responsibility of a party to develop documentation and distribute it to all relevant parties.

 “Provide” means the responsibility of a party to deliver documents or services to other parties . 

“Request” means the authority of a party to initiate an inquiry to be conducted by another party. 

“Review” means the authority of a party to receive and study a submission, document, or procedure. 

“Submit” means the responsibility of a party to provide documentation to another party or to a governmental entity. 
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EXHIBIT 3
 

Timeline for 10-Year Plan Amendments, EGO Report, COMAR, Renewal Process 
Annual Calendar from July 1 – June 30 

Performance data becomes available (MSA, 
HSA, grad rates, etc.) 

July-August 

Renewal applications submitted by schools Early September 

Internal Data and Recommendation Review – 
EGO, COMAR, 10-Year Plan, Renewal 

September- October 

CIP Due to State – aligns with 10-Year Plan Early October 

Notice to Authority, City, IAC, and STO of 
potential changes in 10-Year Plan 

Mid October 
Date must allow for at least 60 days between 
receipt of notice and School Board vote 

Internal School Board Work Sessions Middle - End of October 

Brief Advisory Group, Elected Officials, and 
MOU Parties 

2 weeks prior to public announcement 

Public Announcement - Recommendations 
presented to School Board at public meeting 
for: 10-Year Plan Amendments, EGO report, 
COMAR closures and Renewal 
Recommendations 

Mid-November 

School-based COMAR sessions held by COS, 
EDs, and ONI and school level meetings 

Within 2 weeks of announcement 

Special Board session to allow for public 
comment from school communities 

Two dates between release and vote 

CIP Revisions are due to the State End of November 

City and STO report on any outstanding debt 
remaining on School Buildings subject to 
changes in 10-Year Plan 

End of November 
Date must be 45 days from receipt of notice of 
potential change in 10-Year Plan 

School Board votes on 10-Year Plan 
Amendments, EGO Report and renewal 
recommendations 

Mid-December 
Date must allow for at least 30 days between 
the recommendation announcement and 
School Board vote in order to fulfill COMAR 
requirements 

CEFMP due to State – aligned with 10-Year 
Plan Amendments 

End of June 

Key: 
CEFMP – Comprehensive Educational Facilities Master Plan 
CIP – Capital Improvement Plan 
COS – Chief of Staff 
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EXHIBIT 3
 

EDs – Executive Directors. EDs lead Network teams that offer support to City Schools and programs. 
EGO – Expanding Great Options. EGO is the process City Schools uses to manage its portfolio of schools. Through 
EGO, City Schools conducts an annual review of its schools and programs, reviewing academic performance within 
the context of enrollment trends, facility needs, the range of options for families in a given geographic area and 
opportunities for new school creation. 
HSA – High School Assessments 
MSA – Maryland State Assessments 
ONI – Office of New Initiatives. ONI works closely with the Chief Executive Officer, Chief Academic Officer, and 
Cabinet in the planning and analysis for school creation. ONI oversees the application process and start-up of new 
Baltimore City Public Schools (charter, contract, and Transformation Schools). 
STO – Director of Debt Management for the State Treasurer’s Office 
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MARYLAND STADIUM AUTHORITY 

RESOLUTIONS 


PROCUREMENT POLICIES AND PROCEDURES
 

WHEREAS, the Maryland Stadium Authority desires to formalize its policies and procedures 
with respect to procurement; and 

WHEREAS, the goals of The Maryland Stadium Authority are to: 

A. 	 Provide public confidence in the Authority’s procurement procedures; 
B. 	 Ensure the fair and equitable treatment of all persons who deal with the Authority; 
C. 	 Provide economy in the Authority’s procurement activities and maximize to the 

fullest extent the purchasing power of the Authority; 
D. 	 Meet the Minority Business Goals as established by the State of Maryland; 
E. 	 Provide safeguards for the maintenance of a procurement system of quality and 

integrity; and 
F. 	 Complete projects on time and within budget. 

NOW, THEREFORE, BE IT RESOLVED, that the Maryland Stadium Authority will utilize a 
fair and equitable competitive process in soliciting and awarding procurement contracts. 
Solicitations will be tailored for each project to obtain the best value for the State, taking into 
account all factors which the Authority determines to be important for a particular procurement, 
such as price, key personnel and staff, Minority Business Enterprise participation, schedule, 
and/or bidder’s capability to perform the work and performance history. The Authority 
recognizes that certain projects are very time sensitive and must be completed on time so as to 
meet significant deadlines and budget limitations, that certain projects are funded by private 
and/or multiple sources of public money and the procurement will have input from such funding 
partners, and that the Authority has certain obligations to its private tenants.  In furtherance of 
these goals and considerations, the Authority adopts the following Procurement Policies and 
Procedures: 

1) 	DEFINITIONS 

The following terms have the meanings indicated: 

(a) 	 “Authority” means the Maryland Stadium Authority. 

(b) 	 “Change Order” means a written order by the Procurement Officer or designee 
directing the bidder to make changes to the work. 

(c) “Contract amount” means the value of the entire contract, including any option 
years. 



  

 

 
 

 

 

 
 

 

 

 
 

 
 

 
 

 
 
 

 

(d) 	 “Days” are calendar days. If a deadline falls on a weekend or State holiday, the 
deadline will be extended to the next business day. 

(e) 	 “Executive Director” means the Executive Director of the Maryland Stadium 
Authority. 

(f) 	 “Minority Business Enterprise” (MBE) is defined in COMAR 21.01.02.01B(54). 
All MBEs must be certified pursuant to COMAR 21.11.03.15. 

(g) 	 “Procurement Officer” means the person(s) designated as Procurement Officer by 
the Executive Director with approval by the Authority to administer Authority 
Procurement Contracts. 

(h) 	Proposal: 
1. 	 “Proposal” means the response by an offeror to a solicitation to obtain 

supplies, services, or construction. 
2. 	 “Proposal” may include, without limitation, an offeror’s price, description 

of technical expertise, work experience, and other information requested 
in the solicitation. 

(i) 	 “Responsible” means a person or entity who has the capability in all respects to 
dutifully perform fully the contract requirements with the integrity and reliability 
that ensure good faith performance. 

(j) 	 “Responsive” means a bid or offer submitted in response to a solicitation that 
conforms in all material respects to the requirements contained in the solicitation. 

(k) 	 “Services” means the rendering of time, effort, or work, rather than the furnishing 
of a specific physical product other than reports incidental to the required 
performance. 

(l)	 “Supplies” means all tangible personal property, including furniture, 
commodities, equipment, leases of  equipment, and insurance, including any 
incidental services. 

(m)	 “Authority Procurement Contract” means a procurement identified in paragraph 2, 
below. 

2) 	 AUTHORITY PROCUREMENT CONTRACTS 

A. 	 The following contracts are covered by these guidelines: 

1. 	 Professional Services, including Architecture/Engineering, Construction 
Management, Financial Advisory Services and Bond Counsel. 

http:21.11.03.15


 

 

 

 
 

 
 
 
  
 
   
   
    

 
    

   

 

 
  

 
  
 
 

 
 

 
 

 
 

 
 

 

2. 	 Construction, including Contracts for At Risk Construction Managers 
and Trade Contractors. 

3. 	Supplies 

4. 	 Non-professional services, including on-call contracts for staff to 
supplement Authority staff. 

B. 	 These policies and procedures do not apply to the following: 

1. 	 Contracts with or procurements from: 

(a) 	 A State agency or unit, 
(b) 	 A political subdivision of the State, 
(c) 	 An agency of a political subdivision of the State, 
(d) 	 A government, including the government of another state or the 

United States, 
(e) 	An agency or political subdivision of a government, or 
(f) 	 A bistate, multistate, bicounty, or multicounty governmental 

agency; 

2. 	 Acquisition of real property or a permanent or temporary interest in real           
estate; 

3. 	Disposal of real or personal property; 

4. 	Contracts for confidential professional services in connection with 
threatened or pending litigation; 

5. 	 Energy contracts, which are agreements for the provision of energy 
services in which a person or entity agrees to design, install, finance, 
maintain or manage energy efficiency of a building or facility in exchange 
for an investment in the facility; or 

6. 	 Agreements with professional sports teams. 

3) 	 METHODS OF PROCUREMENT 

A.	 All Authority procurement contracts shall be awarded by one of the 
following methods:

 1. 	Competitive sealed bidding; 

2. 	Competitive sealed proposals; 
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3. 	 Expedited procurement, when permitted by subsection D, below; 

4. 	 Small procurements, when permitted by subsection E, below; or 

5. 	Noncompetitive negotiations: 
(a) Sole Source, when permitted by F-1, below, 
(b) Emergency, when permitted by F-2, below. 

B.	 Competitive Sealed Bids 

1. 	 The Authority may require prequalification of bidders. 

2. 	 Bids shall be submitted in a sealed envelope marked with the bidder’s 
name. All bids will be publicly opened at the time and place stated in the 
request. 

3. 	 The Authority shall award the contract with reasonable promptness after 
the date of bid opening to that person or entity with the lowest bid which 
is both responsible and responsive. 

4. 	 All bids may be rejected if the Authority determines that it is in the public 
interest to do so. 

C.	 Competitive Sealed Proposals 

1. 	 No special form or procedure is prescribed for procurement by 
competitive sealed proposal. A request for proposals shall describe the 
procurement in sufficient detail to provide an understanding of what is 
required, but should not be unnecessarily restrictive so as to preclude or 
limit competition. The request shall state applicable dates for submission 
of the proposal and any other information necessary and useful, including 
the evaluation criteria. The evaluation criteria may include price and 
technical criteria, as appropriate. 

2. 	 Precautions shall be taken to avoid prejudice in all selections, and to 
assure that a fair and reasonable price is obtained. This selection does not 
preclude the Authority from making an award when the Authority receives 
only one proposal after advertising. 

3. 	 The Authority may conduct oral negotiations before or after the receipt of 
proposals. The purpose of the negotiation is to promote understanding of 
the Authority’s requirements and the offerors’ proposals and to facilitate 
arrival at a contract that is most advantageous to the Authority. The 
Authority may require offerors to submit best and final offers after 
negotiations. 
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4. 	 The Authority shall make an award to the offeror whose proposal or, if 
applicable, best and final offer, after giving effect to the understanding 
gained during negotiation, is determined to be most advantageous to the 
Authority. 

5. 	 The Authority may abandon a procurement by competitive proposal if it is 
determined by the Procurement Officer and the Executive Director to be in 
the public interest to do so. 

6. 	 The Procurement Officer, Executive Director, the Authority, and the 
Board of Public Works (if a Construction Contract) shall approve the 
selected proposal. 

D.	 Expedited Procurements: This method may be used only in the limited 
circumstances described below.  

1. 	 Before using an expedited procurement, the following conditions must be 
met: 
(a)	 The Procurement Officer makes a written determination that the 

use of this method is necessary: 
(i)	 to avoid the late opening of a facility; 
(ii)	 to meet commitments to private tenants with regard 

to the opening each season of an athletic facility; or 
(iii)	 to complete unanticipated repairs to an athletic 

facility that must be completed between scheduled 
games; or  

(iv)	 to complete time-critical feasibility and impact 
studies for new projects. 

(b) 	 The Procurement Officer prescribes a procurement methodology, 
including justification of any noncompetitive solicitation. 

(c) 	 The Executive Director approves the use of the expedited method 
for the particular procurement and the procurement methodology. 

(d) 	 The Authority has received prior notice of the intent to use the 
expedited method and the proposed procurement methodology.] 

2. 	 Competitive solicitation of bids or offers shall be the preferred method of 
making an expedited procurement, and may include public notice in a 
newspaper or trade publication, notice by posting on the Authority’s 
website or on the eMaryland Marketplace website, or direct solicitation 
from persons who are believed to be qualified to perform the contract. 

3. 	 A noncompetitive source selection may be made if the time available is 
insufficient to permit a competitive solicitation or some other reason 
precludes the use of competitive solicitation. 
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4. 	 The use of expedited procurement methods, including  a description of the 
number of bids or offers received, and the prices submitted, shall be 
reported to the Authority on a regular basis. 

E. 	 Small Procurements - Authority Procurement Contracts for less than $50,000 
may be procured under this provision. 

1. 	 For contracts less than $10,000, competition is preferred, but not required. 

2. 	 For contracts between $10,000 and $50,000, competition shall be sought 
to the extent practicable, as determined by the Procurement Officer, 
considering such factors as availability of vendors, dollar value of the 
procurement, cost of administering the procurement, time available to 
complete the procurement, including delivery time, and sound business 
judgment. 

F. 	Non-competitive Procurements: 

1. 	 Procurement contracts of less than $50,000, should be made as described 
in subsection E, above, rather than under the provisions of this subsection. 

2.	 Sole Source Procurement 
(a) 	 Condition for Use - Sole source procurement is not permissible 

unless a requirement is available from only a single vendor. 
(b) 	The determination as to whether a procurement shall be made as a 

sole source shall be made by the Procurement Officer, in writing, 
and must state the basis for the decision.  The Procurement 
Officer’s determination must be approved by the Executive 
Director and reported to the Authority.  

3. 	Emergency Procurement 
(a) 	 Application - The Executive Director may award an emergency 

contract by means other than competitive sealed bid or competitive 
proposal. 

(b) 	 Scope - Emergency means a sudden and unexpected occurrence or 
condition which the Executive Director could not reasonably 
foresee and which requires action to avoid or to mitigate damage to 
the environment or to health, safety, or welfare. An emergency 
procurement is limited to the procurement of only those items 
necessary to avoid or to mitigate the damage to the environment or 
to health, safety, or welfare. 

(c) 	 The use of an Emergency Procurement shall be reported as 
expeditiously as possible to the Authority. 

4) 	 PROJECTS WITH SIGNIFICANT NON-STATE FUNDS 
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The Authority may approve exceptions to these policies for projects involving significant non-
State funds with a written justification by the Executive Director that the exception is reasonable 
and necessary to carry out the objectives of these policies. 

5) 	 CONTRACT TERM LIMITATION 
Term contracts, that is contracts for a duration of time, are limited to a maximum initial term of 
three years, with renewal options for a maximum total of five years. 

6) 	 MINORITY BUSINESS ENTERPRISES (MBE) 
The Authority seeks to encourage the use of MBE firms on all projects, either as prime contracts, 
consultants, subcontractors, subconsultants, or suppliers, etc., and to meet the MBE goals 
established by the State of Maryland. To fulfill this goal, the following actions should be taken in 
connection with Authority Procurement Contracts: 

A. 	 Prior to and during the procurement of construction contracts, Authority 
representatives should consider: 

1. 	 Meeting with the MBE office of the local jurisdiction and MDOT; 

2. 	 Meeting with and/or providing information regarding a project to local 
MBE groups; 

3. 	 Holding and attending advertised MBE outreach programs; and 

4. 	Assisting contractors, consultants, etc., in locating potential MBE 
subcontractors or consultants. 

B. 	 The Authority is bound by State Finance & Procurement Code, Title 14, Subtitle 
3, Minority Business Participation, and shall follow all requirements stated 
therein. 

7) 	ADVERTISING 

A. 	 The Authority shall advertise its solicitations for Competitive Sealed Bids and 
Competitive Sealed Proposals. 

B. 	 The Authority shall advertise, to the extent practicable, its expedited procurement 
solicitations. 

C. 	 The eMaryland Marketplace website is the preferred advertising venue, but other 
venues, including the Authority’s website, may be used where appropriate. 

8) 	 CONFLICT OF INTEREST 
Members of the Authority, the Executive Director, and Authority staff are subject to the State 
ethics law and its provisions dealing with conflict of interest.  Members of the Authority, the 
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Executive Director, and Authority staff may not accept or receive, directly or indirectly, any 
money, property, or other benefit from any person or entity doing business with, or interested in 
doing business with, the Authority. Members of the Authority, the Executive Director, and 
Authority staff may not have any financial interest in any firm or company doing business with 
the Authority, or in any contract to which the Authority is a party.  Any exception to this policy 
requires the approval of the State Ethics Commission. 

9) 	 CONTRACT APPROVAL AUTHORITY 
A. 	 All contracts of $50,000 or more must be approved by the Authority, prior to 

execution, except in the case of Emergency procurements.  The use of Emergency 
Procurements shall be reported to the Authority as expeditiously as possible 
following award. All contract modifications over $50,000 must be reported 
regularly to the Authority. 

B. 	 The award of contracts and the issuance of contract modifications between 
$10,000 and $50,000 must be approved prior to award by the Executive Director. 
The award of contracts and the issuance of contract modifications between 
$10,000 and $50,000 must be reported regularly to the Authority. 

C. 	 The Procurement Officer is authorized to award contracts and approve contract 
modifications for $10,000 or less. 

10) 	BID PROTESTS 

A. 	Time Restrictions. 

1. 	 A protest based upon alleged improprieties in a solicitation that are 
apparent before bid opening or the closing date for receipt of initial 
proposals shall be submitted to the Procurement Officer before bid 
opening or the closing date for receipt of initial proposals. 

2. 	 In all other cases, protests shall be submitted to the Procurement Officer 
not later than seven days after the basis for protest is known, or should 
have been known, whichever is earlier. 

3. 	 A protest received by the Procurement Officer after the time limits of 
subsections 1 and 2 above may not be considered and shall be denied as 
untimely. 

B. 	 Form and Content of Bid Protests. 
  The written protest shall include as a minimum the following content: 

1. 	 The name and address of the protestor; 

2. 	 Appropriate identification of the procurement and, if a contract has been 
awarded, its number if known; 
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3. 	 A statement of the reasons for the protest; and  

4. 	Supporting exhibits, evidence, or documents to substantiate the reasons for 
the protest. 

C. 	 Authority Determination and Finding. 

1. 	 After a protest is filed, the Procurement Officer shall consider the protest, 
all supporting documentation, and any submissions from other bidders or 
offerors. This consideration is not a contested hearing subject to Title 10, 
Subtitle 2 of the State Government Article.  After such consideration, the 
Procurement Officer must make a determination and finding regarding the 
protest. 

2. 	 For contracts valued at less than $10,000, the Procurement Officer may 
make the determination and finding without consultation with the 
Executive Director. 

3. 	 For contracts valued at $10,000 or more, the Procurement Officer shall 
provide a proposed determination and finding to the Executive Director. 
The Executive Director shall consider the protest and shall issue the 
determination and finding. 

4. 	 The determination and finding shall be forwarded to the protestor by 
certified mail, return receipt requested, or by any other method (such as 
facsimile transmission) which provides evidence of receipt.

 D. 	Appeal. 

1. 	 The protestor may appeal the determination and finding to the Authority 
within seven days after receipt. The appeal must be in writing and must 
include a copy of the protest and the determination and finding.  In 
addition, the appeal must contain all grounds for disagreement with the 
determination and finding.  Appeals not received within seven days after 
receipt by the protestor shall be dismissed as untimely. 

2. 	 If the protestor desires a hearing on its protest, a request for a hearing must 
be made, in writing, at the time of the appeal.  If a timely request for a 
hearing is received, the Authority will conduct a hearing in accordance 
with Title 10, Subtitle 2 of the State Government Article.  In accordance 
with State Government Article §10-205, the Authority may delegate its 
authority to conduct this hearing to the Office of Administrative Hearings. 

3. 	 The Authority shall issue a decision on the protest, which is the final 
Authority decision. This final decision of the Authority is subject to 
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judicial review in accordance with the rules established by State 
Government Article § 10-222. 

E. 	Contract Awards. 

1. 	 Generally, where a protest has been filed, the Authority will not award the 
contract until there is a final Authority decision on the protest. 

2. 	 The Authority may award a contract before there is a final Authority 
decision after making a determination and finding which considers: 
(a)	 The merits of the protestor’s complaint; 
(b) 	 The need of the Authority for the procurement which is the subject 

of the protest; 
(c) 	The fluctuations in the market, which may impact costs; 
(d) 	 The unwillingness of the proposed awardee to extend its offer; or 
(e) 	Other factors which impact on the public interest. 

11) 	CONTRACTS VOIDABLE FOR NONCOMPLIANCE 

A. 	 If the Authority determines that a procurement violates these policies and 
procedures, the Authority may determine that the procurement contract is 
voidable, rather than void, if the Authority finds that: 

1. 	 All parties acted in good faith; 

2. 	 Ratification of the procurement contract would not undermine the 
purposes of this chapter; and 

3. 	 The violation, or series of violations, was insignificant or otherwise did 
not prevent substantial compliance with these policies and procedures. 

B. 	 If the Authority determines that a procurement contract is voidable under 
subsection A of this paragraph, and that the contractor has not acted in violation 
of the procurement policies and procedures, the Authority may: 

1. 	 Ratify the contract if it determines that ratification is in the best interest of 
the Authority; or 

2. 	Void the contract. 

C. 	 If the Authority determines that a procurement contract is voidable under 
subsection A of this paragraph, and that the contractor has acted in violation of 
these policies and procedures, the Authority may: 

1. 	 Void the contract; or 
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2. 	 Without prejudice to the Authority’s right to appropriate damages, ratify 
the contract if the Authority determines that ratification is in the best 
interests of the Authority. 
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DJA 
Adopted: June 9, 2009· 

POLICY 
BALTIMORE CITY 
BOARD OF SCHOOL COMMISSIONERS 

PROCUREMENT AUTHORITY 

I, Purpose 

A. To ensure that funds provided to the Board for materials, supp1ies, equipment, 
Aervices, contract administration, and contractual services are expended and handled 
most effectively~ prudently, and efficiently, and to ensure that bids are obtained for 
certain items, the Board prescribes that purchases be carried out in compliance with 
Section 5-112 of the Education Article of the Maryland Annotated Code and in 
accordance with the administrative regulations developed by the Chief Executive 
Officer. 

B. As it pertains to the Minority Business Enterprise and Women Business Enterprise, 
the Board abides by the goals of the State of Maryland or City of Baltimore, as 
appropriate. 

C. The Board will consistently encourage competitive bidding. When it is not practical 
to obtain competitive bids or when the need for supplies, equipment, materials, or 
services is of an emergency nature, then such purchases may be made without 
competitive bidding. 

II. Legal and Policy References 

A. Legal Authority 

§ 4-303(d)(2), MD. CODE ANN., EDUC. 
§ 4-310, MD. CODE ANN., EDUC. 
§ 5-112, MD. CODE ANN., Enuc. 

B. Policy References 

Related Board Policies: 
Replaces Board Rule Section 1001 

C. Administrative Regulation References 

DJA-RA 
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DJA-RA 
Adopted 6/9/2009 

Revised 9/13/2011 

ADMINISTRATIVE 

REGULATIONS 

BALTIMORE CITY PUBLIC SCHOOLS 

PROCUREMENT 

ARTICLE 1- GENERAL PROVISIONS 

Part A. – Purposes and Application 

1-101 Purposes, Rules 

(1)	 Interpretation. These Administrative Regulations shall be construed and applied 

to promote the following underlying purposes. 

(2)	 Purposes. The underlying purposes of these Administrative Regulations are: 

(a)	 To simplify, clarify, and modernize the Administrative Regulations 

governing procurement by the Board; 

(b)	 To provide for increased public confidence in the public procurement 

process; 

(c)	 To ensure the fair and equitable treatment of all persons who transact 

business with the Board; 

(d)	 To provide increased economy in the Baltimore City Public Schools 

(“City Schools”) procurement activities and to maximize, to the fullest 

extent practicable, the purchasing value of public funds of the City 

Schools; 

(e)	 To foster broad-based competition within the free enterprise system; and 

(f)	 To provide safeguards for the maintenance of a procurement system of 

quality and integrity. 
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DJA-RA 
Adopted 6/9/2009 

Revised 9/13/2011 

(3) Singular-Plural and Gender Rules. Unless the context requires otherwise: 

(a)	 Words in the singular include the plural, and those in the plural include the 

singular, and 

(b)	 Words of a particular gender include any gender and the neuter, and when 

the sense so indicates, words of the neuter gender may refer to any gender. 

1-102	 Supplementary General Principles of Law Applicable 

Unless displaced by a particular provision of these Administrative Regulations, the 

principles of law and equity, including the Uniform Commercial Code of the State of 

Maryland, the law merchant, and law relative to capacity to contract, agency, fraud, 

misrepresentation, duress, coercion, mistake, or bankruptcy shall supplement the 

provisions of these Administrative Regulations. 

1-103	 Requirement of Good Faith 

These Administrative Regulations require all parties involved in the negotiation, 

performance, or administration of contracts to act in good faith. 

1-104	 Application of these Administrative Regulations 

(1)	 General Application. These Administrative Regulations apply only to contracts 

solicited or entered into after the effective date of these Administrative 

Regulations. 

(2)	 Application. These Administrative Regulations shall apply to every expenditure 

of public funds, irrespective of their source, unless otherwise specified by the 

Board notwithstanding Section 2-110. These Administrative Regulations shall 

not apply to either grants or contracts between City Schools and the Federal 

government or the State of Maryland or its political subdivisions or other 

governments, except as provided in Article 10 (Intergovernmental Relations). 

Nothing in these Administrative Regulations or in regulations promulgated 

hereunder shall prevent any governmental body, political subdivision or the Board 

from complying with the terms and conditions of any grant, gift, bequest, or 

cooperative agreement. 

(3)	 Materials of instruction and textbooks are excluded from quoting or bidding by 

state law (Annotated Code of Maryland, Education Article Section 5-112). 

1-105	 Severability 

If any provision of these Administrative Regulations or any application thereof to any 

person or circumstances is held invalid, such invalidity shall not affect other provisions or 

application of these Administrative Regulations which can be given effect without the 
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DJA-RA 
Adopted 6/9/2009 

Revised 9/13/2011 

invalid provision or application, and to this end the provisions of these Administrative 

Regulations are declared to be severable. 

1-106	 Effective Date 

These Administrative Regulations shall become effective at 12:01 a.m. on June 1, 2011. 

1-107	 Savings Clause 

The Policies and Procedures in effect prior to the adoption of these Administrative 

Regulations shall apply to contracts entered into prior to the effective date of these 

Administrative Regulations. 

Part B - Determinations 

1-201	 Determinations 

Written determinations required by these Administrative Regulations shall be in the 

appropriate official contract file of the Director of Materials Management (“Director”). 

Part C - Definitions of Terms Used in these Administrative Regulations 

1-301	 Definitions 

The words defined in this Section shall have the meanings set forth below whenever they 

appear in these Administrative Regulations, unless the context in which they are used 

clearly requires a different meaning; or a different definition is prescribed for a particular 

Article or provision. 

(1)	 Assignment means the transfer of the interest, rights, responsibilities, or payments 

of a contractor or vendor to another entity or person. 

(2)	 Bid means a statement of price, terms of sale, and description of the supplies, 

services, construction or construction- related services offered by a bidder in 

response to an Invitation for Bids. 

(3)	 Bidding Time means the period of time between the date of publication of the 

Invitation for Bids and the time and date set for receipt of the bids. 

(4)	 Board means the Baltimore City Board of School Commissioners. 

(5)	 Business means any corporation, partnership, individual, sole proprietorship, joint 

stock company, joint venture, or any other private legal entity engaged in an 

activity for gain or livelihood. 
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DJA-RA 
Adopted 6/9/2009 

Revised 9/13/2011 

(6)	 Change Order means a written order signed by the Director, directing the 

contractor to make changes pursuant to the changes clause of the contract. With 

regard to construction contracts, the provisions of the contract shall govern the 

processing of change orders. 

(7)	 Commodity means an item of purchase and may include office goods and 

materials, food, printing, building materials, and other items needed to support 

normal operations. 

(8)	 Competitive sealed bidding means the procurement process set forth in Section 3-

103 of this Regulation. 

(9)	 Competitive sealed proposals means the procurement process set forth in Section 

3-104 of this Regulation. 

(10)	 Construction means the process of building, altering, repairing, improving, or 

demolishing any public structure or building, or other public improvements of any 

kind to any public real property. 

(11)	 Contract means all types of agreements, regardless of what they may be called, 

for the procurement of supplies, equipment, services, professional services, or 

construction. 

(12)	 Contract Modification means any written alteration in specifications, delivery 

point, date of delivery, period of performance, price, quantity, or other provision 

of any contract accomplished by mutual action of the parties to the contract. It 

includes change orders or contract amendments. 

(13)	 Contractor means any person having a contract with the Board or a governmental 

body. 

(14)	 Cost-Reimbursement Contract means a contract under which a contractor is 

reimbursed for costs that are allowable and allocable in accordance with the 

contract terms and provisions of these Administrative Regulations, and a fee, if 

any. 

(15)	 Data means recorded information, regardless of form or characteristic. 

(16)	 Day means calendar day unless otherwise designated. 

(17)	 Definite quantity contract means a fixed-price contract that provides for delivery 

of a specified amount of goods or labor either at specified times or when ordered 

(18)	 Designee means a duly authorized representative of a person holding a superior 

position. 
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(19)	 Director of the Office of Materials Management (“Director”) means the person 

who heads the Office of Materials Management of the Baltimore City Public 

School System. 

(20)	 Emergency means a sudden unexpected happening or an unforeseen circumstance 

that calls for immediate action to protect public health, safety, or welfare or to 

procure needed supplies, equipment or services to prevent the disruption or 

interference with the education programs of the City Schools. 

(21)	 Employee means an individual drawing a salary from the Board, whether elected 

or not, and any non-compensated individual performing services for the Board. 

(22)	 Established Catalogue Price means the price included in a catalogue price, price 

list, schedule or other format that: 

(a)	 Is regularly maintained by a manufacturer or contractor; 

(b)	 Is either published or otherwise available for inspection by customers; and 

(c)	 States prices at which sales are currently or were last made to a significant 

number of any category of buyers constituting the general buying public 

for the supplies, equipment, services or construction involved. 

(23)	 Fixed price contract means a contract which provides for a firm price, or a price 

that may be adjusted only in accordance with contract clauses providing for 

revision of the contract price under stated circumstances. 

(24)	 Form 254 means the Architect-Engineer and Related Services Questionnaire used 

in the Construction Management/Architect-Engineer Services Consultant 

Selection Procedures. 

(25)	 Form 255 means the Architect-Engineer and Related Services Questionnaire for 

Specific Projects used in the Construction Management/Architect-Engineer 

Services Consultant Selection Procedures. 

(26)	 Governmental Body means any department, commission, council, board, bureau, 

committee, institution, legislative body, agency, government corporation, or other 

establishment or official of the executive, legislative, or judicial branch. 

(27	 Grant means the furnishing of the State of Maryland or Federal government or 

any other public or private entity of assistance, whether financial or otherwise, to 

the Board to support a program. A contract resulting from such an award is not a 

grant but a procurement contract, unless otherwise determined by the Board. 
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(28)	 Indefinite quantity contract means a contract or an indefinite amount of goods or 

labor to be furnished at specified items, or as ordered, that establish unit prices of 

a fixed-price type 

(29)	 Invitation for Bids means all documents, whether attached or incorporated by 

reference, used for soliciting bids under procurement by competitive sealed 

bidding. 

(30)	 Invoice means a vendor’s written request for payment for supplies, commodities, 

services, maintenance, construction, construction-related services, professional 

services, architectural services, or engineering services performed or provided. 

(31)	 May denotes permissive. 

(32)	 Minor irregularity is one which is merely a matter of form and not of substance or 

pertains to some immaterial or inconsequential defect or variation in a bid or 

proposal from the exact requirements of the solicitation, the correction or waiver 

of which would not be prejudicial to other bidders or offerors. 

The procurement officer shall either give the bidder or offeror an opportunity to 

cure the deficiency resulting from a minor informality or irregularity in a bid or 

proposal or waive the deficiency, whichever is in the best interest of City Schools. 

(33)	 Most favorable means that bid received from a responsible bidder that is the 

lowest price or lowest evaluated bid price. 

(34)	 Multiple award means the award of contracts to more than one vendor for the 

same goods or labor. 

(35)	 Multi-year award means a contract that requires appropriations for more than one 

fiscal year. 

(36)	 Person means any business, individual, union, committee, club, or other 

organization, or group of individuals. 

(37)	 Piggyback Method means a form of intergovernmental cooperative purchasing in 

which a large purchaser requests competitive sealed bids, enters into a contract, 

and arranges, as part of the contract, for other public purchasing units to purchase 

from the selected vendor under the same terms and conditions as itself. 

(38)	 Procurement means buying, purchasing, renting, leasing, or otherwise acquiring 

any supplies, services, including professional services, or construction. It also 

includes all functions that pertain to the obtaining of any supply, service, or 

construction, including description of requirements, selection and solicitation of 

sources, preparation and award of contract, and all phases of contract 

administration. 
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(39)	 Procurement Officer means a member of the Procurement Department (including, 

but not limited to, Buyer, Contract Administrator, Purchasing Manager, Staff 

Specialist, etc.) duly authorized to enter into and administer contracts and make 

written determinations with respect thereto. 

(40)	 Professional Services means those services provided by an individual or entity 

that require advanced education and training and a high level of proficiency. This 

term also includes financial services and services provided by a licensed 

professional. 

(41)	 Proposal means the response to a Request for Proposals issued by a department to 

obtain goods or services. The response may include, but is not limited to an 

offeror’s price and terms for the proposed contract, a description of technical 

expertise, work experience, and other information as requested in the solicitation. 

(42)	 Purchase Description or Scope of Work means the words used in a solicitation to 

describe the supplies, equipment, services or construction to be purchased and 

includes specifications attached to, or made part of the solicitation or purchase 

order. 

(43)	 Purchase Order means a document authorizing a procurement from a vendor. 

Upon acceptance by a vendor, the purchase order becomes a contract. 

(44)	 Purchasing Agency means any governmental body other than the Director that is 

authorized by these Administrative Regulations or its implementing regulations, 

or by way of delegation from the Director, to enter into contracts. Such 

Purchasing Agency must abide by the requirements of these Administrative 

Regulations. 

(45)	 Regulation means the Board’s or a governmental body's statement, having general 

or particular applicability and future effect, designed to implement, interpret, or 

prescribe law or policy, or describe organization, procedure, or practice 

requirements, which has been promulgated in accordance with the law or these 

Administrative Regulations. 

(46)	 Request for Proposals means any document, whether attached or incorporated by 

reference, used for soliciting proposals from offerors under any method allowed 

under this policy, excluding competitive sealed bidding. 

(47)	 Requirements Contract means a form of indefinite delivery/indefinite quantity 

contract where the actual purchase requirements for specific supplies or services 

during the contract period are filled by the selected vendor(s). 

(48	 Responsible means a person or vendor that has the capability in all respects to 

perform fully the contract requirements and the integrity and reliability that shall 

assure good faith performance. 
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(49)	 Responsive means a bid or proposal submitted in response to an Invitation for 

Bids or Request for Proposals that conforms in all material aspects of the 

requirements contained in the invitation for bid or Request for Proposals. 

(50)	 Services means the furnishing of labor, time, or effort by a contractor, not 

involving the delivery of a specific end product other than reports that may be part 

of the required performance. This term shall not include employment agreements, 

professional service agreements or collective bargaining agreements. 

(51)	 Shall denotes the imperative. 

(52)	 Sole source procurement means a procurement which only one vendor possesses 

the unique and singularly available capability to meet the requirement of the 

solicitation, such as technical qualifications, ability to deliver at a particular time, 

or services from a public utility. 

(53)	 Supplies means all property, including but not limited to equipment, materials, 

including educational materials, printing, insurance, and leases of real property, 

excluding land or a permanent interest in land. 

(54)	 Tie bids are responsive bids from responsible bidders that are identical in price, 

terms, and conditions and which meet all the requirements and evaluation criteria 

set forth in the Invitation for Bids. 

(55)	 Time-and-materials contract means a contract that provides an agreed price for 

materials supplied and labor performed. Time-and-material contracts shall state a 

dollar ceiling that may not be exceeded without the proper authority approval. 

(56)	 Using Department means any division, unit or school of the Board that utilizes 

any supplies, services, or construction procured under these Administrative 

Regulations. 

(57)	 Vendor means a person or supplier who desires to enter into a contract with the 

City Schools. 
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Part D - Public Access 

1-401	 Public Access to Procurement Records 

(1)	 Procurement records shall be available for public inspection to the extent 

provided in the State of Maryland’s Access to Public Records Act. 

(2)	 Confidential Information means any proprietary or confidential business 

information of a party, identified and disclosed by that party, to the City Schools. 

ARTICLE 2 - PROCUREMENT ORGANIZATION 

2-101 Creation and Membership of the Baltimore City Board of School Commissioners’ 
Procurement Review Committee 

(1)	 There is hereby created the Board’s Procurement Review Committee (“PRC”). 

(2)	 The PRC shall consist of the Chief Executive Officer (“CEO”), Board Executive, 

Chief Financial Officer (“CFO”), Chief Academic Officer (“CAO”), Chief 

Operating Officer (“COO”), and Chief Legal Counsel (“CLC”) or their designees.  

The CEO may designate other individuals to serve on the PRC. 

(3)	 The PRC is vested with the authority to review proposed procurement items 

before such items are submitted to the Board for its consideration. 

2-102	 Office of the Materials Management 

There is an Office of Materials Management. The Office is headed by and is under the 

control of the Director. The Director shall provide support services to the PRC. 

2-103	 Procurement Authority 

(1)	 The CEO of City Schools delegates’ authority to the Director of Materials 

Management to enter into contracts for the procurement of goods and services as 

the centralized purchasing agency for City Schools. The Board shall award all 

contracts that exceed delegated dollar thresholds. The Director of Materials 

Management is authorized to delegate purchasing authority to procurement buyers 

for the purchase of specified goods and/or services. 

(2)	 The Director of Materials Management has the responsibility and authority to 

negotiate, place, and (when necessary) modify invitation to bids, purcha se orders, 

or other awards granted or issued by the Board. Assigned buyers may assist the 

Director of Materials Management in discharging these responsibilities. 

Excepting the CEO, no other City Schools official or employee is authorized to 
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order	 supplies, materials, or services; enter into purchase negotiations or 

contracts; or in any way obligate City Schools for any indebtedness. Any 

purchases ordered or contracts made that are contrary to these provisions and 

authorities shall be of no effect and voice, and City Schools shall not be bound 

thereby. 

(3)	 Any school operated by a contractor or vendor may negotiate revisions to the 

procurement policy and regulations. Such alternative procurement policies or 

regulations shall be approved by the CEO or the Board in accordance with State 

law and shall be reflected in the contractual agreement with the Board. 

2-104	 Authority of the Director 

(1)	 The Director shall serve as the central Procurement Officer of the Board. 

(2)	 Consistent with the provisions of these Administrative Regulations, the Director 

shall adopt operational procedures governing the internal functions of the Office 

of Materials Management. 

(3)	 Except as otherwise specifically provided in these Administrative Regulations, the 

Director shall: 

(a)	 procure or supervise the procurement of all supplies, equipment, and 

services, needed by the City Schools; 

(b)	 establish and maintain programs for the inspection, testing, and acceptance 

of supplies, and services; and 

(c)	 maintain a contract file on all matters regarding decisions made by the 

Office of Materials Management under these Administrative Regulations. 

(4)	 The Director shall have the authority and responsibility to recommend to the CEO 

for promulgation, Administrative Regulations governing the procurement 

management, and control of any and all supplies, equipment, services, and 

construction to be procured by the Board. The Director shall also consider 

Administrative Regulations governing the use of real or personal property of the 

Board including, leases, easements, right-of-way, and insurance and shall 

consider and decide matters within the provisions of these Administrative 

Regulations including those referred to it by any member of the PRC. 

(5)	 The Director shall prepare, issue, revise, maintain and monitor the use of 

specifications required by the Board. 

(6)	 The Director shall obtain expert advice and assistance from personnel of the using 

agencies in the development of specifications and may delegate in writing to a 

Using Department the authority to prepare and utilize its own specifications. 
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(7)	 The Director may promulgate procedures governing the preparation, maintenance, 

and content of specifications required by the Board. 

(8)	 Any Assignment shall be at the discretion of the Director. 

2-105	 Delegation of Authority by Procurement 

(1)	 With the written approval of the CEO, the Director may delegate authority to a 

designee. City Schools has no obligation to reimburse companies or vendors for 

independent and unauthorized purchase or for purchases that are not in 

compliance with these regulations. 

2-106	 Centralization of Procurement Authority 

(1)	 All procurements up to $24,999, including, but not limited to, supplies, 

equipment, services, architectural, engineering, professional services, inspection 

related services, construction or construction management services are under the 

authority of the Director. 

(2)	 All procurements $25,000 or More: All contracts of $25,000.00 or more for 

supplies, equipment, services, architectural, engineering, professional service 

contracts, inspection related services, construction or construction management 

services must be approved, in writing, by the Board. Once a contract has been 

approved by the Board, any proposed changes to the approved contract $25,000 or 

more shall be in accordance with 3-301. 

(3)	 Real Estate Leases Regardless of Amount and Real Estate Transactions: All 

real estate leases, regardless of the amount of the lease, must be approved by the 

Board. All real estate transactions involving the sale, purchase, or the long-term 

use of real property must be approved by the Board. 

(4)	 Memorandums of Understanding (MOUs): The decision as to whether Cit y 

Schools should participate in a MOU or cooperative agreement with another 

entity must be approved by the CEO. A report of MOUs and other similar 

agreements with no fiscal impact is available upon request to the Board. 

An MOU is defined as a document describing a bilateral or multilateral agreement 

between parties. It expresses a convergence of will between the parties, 

indicating an intended common line of action. It most often is used in cases 

where parties either do not imply a legal commitment or in situations where the 

parties cannot create a legally enforceable agreement. Additionally, for purposes 

of this regulation an MOU shall also mean there is no cost to City Schools. 
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All MOUs will be reviewed and signed by Chief Counsel for legal sufficiency and 

the Director prior to approval of the CEO. 

(5)	 Professional Service Agreements: Professional services under $25,000 do not 

require a Professional Service Agreement. A City Schools Purchase Order is an 

acceptable agreement. 

2-107	 CEO Procurement Administrative Regulations 

(1)	 Procedures shall be promulgated through the Director, in accordance with the 

applicable provisions of the law and these Administrative Regulations. 

(2)	 The Director shall not delegate its authority to promulgate procedures. 

2-108	 The Procurement Agenda 

(1)	 It is the responsibility of the Using Department to submit a purchase requisition 

signed by the CEO and a Board letter to Materials Management thirty days (30) 

days prior to Board meeting. 

(2)	 It is the responsibility of the Director to prepare, prior to a public meeting of the 

Board, a written procurement agenda that briefly describes the particular 

procurement items that the Board is being requested to review and approve. 

(3)	 In the event the Board is requested to review a procurement item that does not 

appear on the printed procurement agenda, it is the responsibility of the Using 

Department to do the following: 

(a)	 To present to the Board, at its public meeting, a brief description of the 

agenda item. The presentation to the Board should include the same 

information which would have been included in the printed procurement 

agenda. 

(b)	 To prepare a written description of the procurement item added to the 

procurement agenda, prior to the public meeting of the Board. 

(4)	 The Director may revise required content of the procurement agenda. 

2-109	 Collection of Data Concerning Public Procurement 

(1)	 The Director shall prepare statistical data concerning the procurement of all 

supplies, equipment, and services, and employ, in accordance with the budget, 

such trained personnel as may be necessary to carry out this function. All schools 

and using agencies shall furnish such reports as the Director may require 

concerning usage, needs, and stock on hand, and the Director shall have authority 
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to prescribe forms to be used by the schools and other using agencies in 

requisitioning, ordering, and reporting of supplies, equipment and services. 

(2)	 The Director shall prepare statistical data concerning the procurement and 

management of construction, leases, architectural, engineering, construction, and 

construction management services and inspection-related services, and employ, in 

accordance with the budget, such trained personnel as may be necessary to carry 

out this function. All schools and using agencies shall furnish such reports as the 

Director may require concerning usage and needs, and the Director shall have 

authority to prescribe forms to be used by the schools and using agencies in the 

procurement and management of construction, real estate leases, architectural and 

engineering services and related inspection services. 

(3)	 The Director shall prepare statistical data concerning the management and 

procurement of information technology equipment and services, and employ, in 

accordance with the budget, such trained personnel as may be necessary to carry 

out this function. All schools and using agencies shall furnish such reports as the 

Director may require concerning usage and needs, and the Director shall have 

authority to prescribe forms to be used by the schools and using agencies in the 

procurement and management of information technology equipment and services. 

2-110	 Legal Counsel 

(1)	 Before entering into a contract, the City Schools’ Procurement Officer shall 

provide a draft of the contract to City Schools’ legal counsel for written approval 

as to the form and legal sufficiency. This requirement does not apply to Purchase 

Orders. 

(2)	 The Office of Legal Counsel shall also provide necessary legal services to the 

PRC and the Director. 

ARTICLE 3 - SOURCE SELECTION AND CONTRACT FORMATION 

Part A – Methods of Source Selection 

3-101	 Methods of Source Selection 

Unless otherwise authorized by these Administrative Regulations, all contracts shall be 

awarded by one of the following methods: 

(1)	 Small Procurement 

(2)	 Competitive sealed bidding 

(3)	 Competitive sealed proposals 

(4)	 Sole source procurement 

(5)	 Emergency procurement 
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3-102	 Small Procurements 

(1)	 Any procurement under $25,000 shall be considered a small procurement. 

(2)	 Small procurements are classified in two categories: 

a.	 Category I – $1000 or less 

b.	 Category II – More than $1000 but not more than $24,999 

(3)	 The objective of soliciting bids or offers is to foster competition in obtaining 

needed items in a cost effective manner. In all small procurements, competition 

should be sought to the extent practical, considering factors such as availability of 

vendors, dollar value of the procurement, cost of administering the procurement, 

and time available to make the procurement including delivery time. 

a.	 For Category I: responsive bids or acceptable offers from at least one 

vendor should be obtained. 

b.	 For Category II: responsive bids or acceptable offers from at least two 

vendors should be obtained. 

(4)	 The acceptable methods of soliciting bids or offers from vendors for small 

procurements are oral solicitation or written solicitation. 

(5)	 The basis for award shall be: 

a.	 For Category I: The judgment of the Procurement Officer. 

b.	 For Category II: 

1.	 The most favorable bid price or evaluated bid price, or most 

advantageous offer, as specified in the solicitation; or 

2.	 In the event of tie bids, Section 3-103 (14) of this Regulation shall be 

utilized to determine the successful bidder. 

(6)	 Procurement requirements shall not be divided so as to constitute a small purchase 

under this Section. 

3-103	 Competitive Sealed Bidding/Invitation for Bids 

(1)	 An Invitation for Bids shall be used to initiate acompetitive sealed bid 

procurement. 

(2)	 Unless an emergency has been declared by the CEO, the bidding time shall be a 

minimum of fourteen (14) days, beginning upon the first publicly advertised 

notice, issued in either a newspaper of general circulation in the City of 
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Baltimore, the City Schools’ website or other electronic bid board, or any other 

source of publication. 

(3)	 A contract for the school building, improvements, supplies, or other equipment 

shall be awarded to the lowest responsible and responsive bidder. 

(4)	 (a) Pre-bid conferences may be conducted by the Procurement Officer or 

designee to explain the procurement requirements. 

(b)	 If a pre-bid conference is held, it shall be announced to all prospective 

bidders who were sent an Invitation for Bids or who are known by the 

Procurement Officer to have obtained the bidding documents. 

(c)	 Any pre-bid conference should be held long enough after the Invitation for 

Bids has been issued to allow prospective bidders to become familiar with 

it, but sufficiently before bid opening to allow consideration of the pre-bid 

conference results in the preparation of bids. 

(d)	 Attendance at the pre-bid conference is encouraged, but is not mandatory. 

Nothing stated at the pre-bid conference may change the Invitation for 

Bids unless a written addendum is made by the Procurement Officer. 

(5)	 (a) Each addendum to an Invitation for Bids shall be identified as such and 

shall require that the bidder acknowledge its receipt at bid submission. The 

addendum shall reference the portion of the Invitation for Bids that it 

amends. The Procurement Officer must authorize the issuance of an 

addendum. 

(b)	 Each addendum shall be sent to all prospective bidders who are sent an 

Invitation for Bids or who are known to the Procurement Officer to have 

obtained the bidding documents. Electronic transmission of a pre-bid 

conference satisfies the requirements of this regulation. 

(c)	 Each addendum shall be distributed within a reasonable time to allow 

prospective bidders to consider them in preparing their bids. If the time 

and date for receipt of bids does not permit preparation, the time may be 

increased to the extent possible. Addendums must be issued at least 3 

days before the deadline for submission of the bid or the timeline will be 

extended accordingly. 

(6)	 The Board or the Director, as Board’s designee, may reject any and all bids and 

re-advertise for other bids. 

(7)	 (a) Any bid received at the place designated in the solicitation after the time 

and date set for receipt of bids is late. Any request for withdrawal or 
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request for modification received at the place designated in the solicitation 

after the time and date set for receipt of bids is late. 

(b)	 A late bid, late request for modification, or late request for withdrawal 

shall not be accepted or considered. 

(8)	 Bids shall be opened publicly in the presence of one or more witnesses at the time 

and place designated in the Invitation for Bids. The amount of each bid, and such 

other relevant information as may be specified in the Invitation for Bid, together 

with the name of each bidder shall be recorded: the record and the amount of each 

bid shall be open to public inspection. 

(9)	 Bids shall be unconditionally accepted without alteration or correction, except as 

authorized in these Administrative Regulations. Bids shall also be evaluated 

based on the requirements set forth in the Invitation for Bids, which may include 

criteria to determine acceptability such as inspection, testing, quality, 

workmanship, delivery, and suitability for a particular purpose and compliance 

with the Board’s MBE/WBE requirements. Those criteria that will affect bid 

price and be considered in evaluation for award, shall be objectively measurable, 

such as discounts, transportation costs, and total or life cycle costs. The Invitation 

for Bids shall set forth the evaluation criteria to be used. No criteria may be used 

in bid evaluations that are not set forth in the Invitation for Bids. 

(10)	 Technicalities or minor irregularities in bids, as defined in Section 1-301(28), may 

be waived if the procurement officer determines that it shall be in the City 

Schools’ best interest. The procurement officer may either give a bidder an 

opportunity to cure any deficiency resulting from a technicality or minor 

irregularity in its bids, or waive the defici ency if it is in City Schools’ advantage 

to do so. 

(11)	 If the procurement officer knows or has reason to conclude that a mistake has 

been made, the bidder may be requested to confirm the bid. Situations in which 

confirmation should be requested include obvious, apparent errors on the face of 

the bid or a bid unreasonably lower than the other bids submitted. If the bidder 

alleges mistake, the bid may be corrected or withdrawn upon the approval of the 

Director if any of the following conditions are met: 

(a)	 If the mistake and the intended correction are clearly evident on the face 

of the bid document, the bid shall be corrected to the intended correct bid 

and may not be withdrawn. Examples of mistakes that may be clearly 

evident on the face of the bid document are typographical errors, errors 

extending unit prices, transposition errors and arithmetical errors. 

(b)	 A bidder may be permitted to withdraw a low bid if: 
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(1) A mistake is clearly evident on the face of the bid document but the 

intended correct bid is not similarly evident; or 

(2) The	 bidder submits proof of evidential value, which clearly and 

convincingly demonstrates that a mistake was made. 

(12)	 Mistakes may not be corrected after award of the contract except when the 

procurement officer makes a determination that it would be unconscionable to not 

allow the mistake to be corrected. Changes in prices are not permitted. 

Corrections shall be submitted to and approved by the Director. 

(13)	 When a bid is corrected or withdrawn, or correction or withdrawal is denied, the 

procurement officer shall prepare a determination showing that relief was granted 

or denied in accordance with these regulations. 

(14)	 A written determination of non-responsibility of a bidder may be made by the 

Procurement Officer and made available to the bidder. The failure of a bidder to 

promptly supply information with respect to responsibility may be grounds for a 

determination of non-responsibility with respect to such bidder or offeror. 

(15)	 Information furnished by a bidder pursuant to this Section shall not be disclosed 

to outside sources without the prior written consent of the bidder if the bidder has 

specifically identified the information as Confidential Information. The release of 

information is also governed by Section 1-401 of these Administrative 

Regulations. Where Confidential Information is sought from the City Schools, the 

bidder is placed on notice that the bidder shall defend the grounds of the non-

release by the City Schools where the non- release is due to a claim by the bidder 

of Confidential Information. 

(16)	 Notice of the intent to award the contract will be provided with reasonable 

promptness by written notice from the Director or designee to the lowest 

responsible and responsive bidder whose bid meets the requirements and criteria 

set forth in the Invitation for Bids. Notice shall also be provided to unsuccessful 

bidders by the Director, or designee. The actual and final award of the contract 

shall only be made by the Board. 

(17)	 In the case of tie bids, a drawing shall be conducted. A witness shall be present to 

verify the drawing and shall certify the results on the bid tabulation sheet. 

(18)	 In the event all bids for a construction project exceed available funds as certified 

by the CFO, and the low responsive and responsible bid does not exceed such 

funds by more than five percent, the CFO, or designee, is authorized to negotiate 

an adjustment of the bid price, including changes in the bid requirements or a 

reduced scope with the low responsive and responsible bidder, in order to bring 

the bid within the amount of available funds in consultation with Using 

Department. 
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(19)	 If only one responsive bid from a responsible bidder is received in response to an 

Invitation for Bids, and the Procurement Officer determines that other prospective 

bidders had reasonable opportunity to respond, an award under Section 3-106 may 

be made to that bidder. 

(20)	 An Invitation for Bids may be canceled, or any or all bids may be rejected in 

whole or in part when it is in the best interests of the Board. 

3-104	 Request for Proposals – Competitive Sealed Proposals 

(1)	 A procurement by competitive sealed proposals $25,000 and over may be 

conducted once a determination that competitive sealed bidding cannot be used 

because: 

(a)	 Specifications cannot be prepared in sufficient detail that would permit an 

award based solely on price; or 

(b)	 Competitive sealed bidding is not practicable or is not advantageous to the 

City Schools and there is a compelling reason to use the source selection 

methodology set forth in this section. 

(2)	 The Director may, but is not required, to issue a Request for Proposals for the 

purchase of books and other materials of instruction as defined in the Maryland 

State Department of Education Financial Reporting Manual. 

(3)	 Unless an emergency has been declared by the CEO, the bidding time shall be a 

minimum of fourteen (14) days, beginning upon the first publicly advertised 

notice, issued in either a newspaper of general circulation in the City of 

Baltimore, the City Schools’ website or other electronic bid board, or any other 

source of publication. 

(4)	 Proposals shall be opened so as to avoid disclosure of contents to compet ing 

offerors during the process of negotiation. A record of the proposals shall be 

prepared by the Office of Materials Management, and shall be open for public 

inspection after contract award. 

(5)	 The Request for Proposals shall state the relative importance of price and 

evaluation factors. 

(6)	 (a) Pre-proposal conferences may be conducted by the Procurement 

Officer or designee to explain the procurement requirements. 

(b)	 If a pre-proposal conference is held, it shall be announced to all 

prospective offerors who were sent a Request for Proposals or who are 

known by the Procurement Officer to have obtained the solicitation 

documents. 
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(c)	 Any pre-proposal conference should be held long enough after the Request 

for Proposals has been issued to allow prospective offerors to become 

familiar with it, but sufficiently before the proposal due date to allow 

consideration of the pre-proposal conference results in the preparation of 

proposals. 

(d)	 Attendance at the pre-proposal conference may be encouraged, but may 

not be made mandatory. Nothing stated at the pre-proposal conference 

may change the Request for Proposals unless a written addendum is made 

by the Procurement Officer. 

(7)	 (a) Each addendum to a Request for Proposals shall be identified as such and 

shall require that the offeror acknowledge its receipt. The addendum shall 

reference the portion of the Request for Proposals that it amends. 

(b)	 Each addendum shall be sent to all prospective offerors who are sent a 

Request for Proposals or who are known to the Procurement Officer to 

have obtained the solicitation documents. Electronic transmission of a pre-

proposal conference satisfies the requirements of this regulation. 

(c)	 Each addendum shall be distributed within a reasonable time to allow 

prospective offerors to consider them in preparing their proposals. If the 

time and date for receipt of proposals does not permit preparation, the time 

shall be increased to the extent possible. 

(d)	 Any proposal received at the place designated in the solicitation after the 

time and date set for receipt of bids is late. Any request for withdrawal or 

request for modification received at the place designated in the solicitation 

after the time and date set for receipt of proposals is late. 

(8)	 A late proposal, late request for modification, or late request for withdrawal shall 

not be accepted or considered. 

(9)	 Proposals shall be held in a secure place until the established due date. Proposals 

may not be opened publicly but shall be opened in the presence of at least two 

City Schools Procurement staff. After the established due date, a register of 

proposals shall be prepared that identifies each offeror. 

(10)	 The identity of an offeror may not be disclosed before the Procurement Officer 

makes a recommendation to award the contract pursuant to Section 3-104(12) of 

this Regulation. After contract award, only the proposal of the winning vendor 

shall be open to public inspection. 

(11)	 A written determination of non-responsibility of an offeror may be made by the 

Procurement Officer and made available to the offeror. The failure of an offeror to 
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promptly supply information with respect to responsibility may be grounds for a 

determination of non-responsibility with respect to such offeror. 

(12)	 (a) Information furnished by an offeror pursuant to this Section shall not be 

disclosed to outside sources until after Contract award by the Board. In 

addition, prior written consent of the offeror is required if the offeror has 

specifically identified the information as Confidential Information. The 

release of information is also governed by Section 1-401 of these 

Administrative Regulations. 

(b)	 Where Confidential Information is sought from the City Schools, the 

offeror is placed on notice that the offeror shall defend the grounds of the 

non-release by the City Schools where the non-release is due to a claim by 

the bidder of Confidential Information. 

(13)	 The evaluation of proposals shall be based on the evaluation factors set forth in 

the Request for Proposals and developed from both the statement of work and 

price. 

(14)	 Technical proposals and price proposals shall be evaluated independently of each 

other. 

(15)	 Proposals are evaluated by an evaluation committee. All information pertaining to 

the evaluation process (names of committee members, evaluation sheets, minutes 

of evaluation committee meetings, etc.) shall be held in strict confidence by 

Committee members and City Schools, both prior to and subsequent to final 

contract award. 

(16)	 (a) When more than one proposal has been received for a procurement, the 

evaluation committee, with approval from the Procurement Officer, may 

initially classify the proposals: 

(1) Reasonably susceptible of being selected for award; or 

(2) Not reasonably susceptible of being selected for award. 

(b)	 Offerors judged by the Evaluation Committee not to be responsible or 

offerors whose proposals are classified as not reasonably susceptible of 

being selected for award shall be so notified. 

(17)	 Discussions may be conducted with responsible offerors who submit proposals 

determined to be reasonably susceptible of being selected for award for the 

purpose of clarification to assure full understanding of, and responsiveness to, the 

solicitation requirements. All responsible offerors shall be accorded fair and equal 

treatment with respect to any opportunity for discussions. Revisions may be 

permitted after submissions and prior to award for the purpose of obtaining best 
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and final offers. In conducting discussions, there shall be no disclosure of any 

information derived from proposals submitted by competing offerors. 

(18)	 Award shall be made to the responsible offeror whose proposal is determined in 

writing to be the most advantageous to the Board taking into consideration price 

and the evaluation factors set forth in the Request for Proposals. The contract file 

shall contain the basis on which the award is made by the Director. 

(19)	 (a) Notice of the intent to award the contract will be provided with reasonable 

promptness by written notice by the Director to the selected offeror and to 

unsuccessful offerors.  

(b)With regard to contracts for $25,000.00 or more, that require the approval 

of the Board, the actual and final award shall be made by the Board. The 

decision of the Board is final. 

(20)	 (a) Unsuccessful offerors may be debriefed upon receipt of a written request 

submitted to the Procurement Officer within seven (7) calendar days of 

notification of non-selection. The debriefing shall be conducted by a 

Procurement Officer familiar with the rationale for the selection decision 

and contract award. 

(b)	 The debriefing shall: 

(1) Be limited to discussion of the unsuccessful offeror’s proposal and 

may not include discussion of a competing offeror’s proposal; 

(2) Be factual and based on 	the evaluation of the unsuccessful offeror’s 
proposal; and, 

(3) Provide	 information on areas on which the unsuccessful offeror’s 

technical proposal was deemed weak or deficient. 

(c)	 Debriefing may not include discussion or dissemination of the thoughts, notes, 

or rankings of individual members of an evaluation committee, but may 

include a summary of the Procurement Officer’s rationale for the selection 

decision and recommended contract award. 

(d)	 A summary of the debriefing for procurements over $200,000 shall be made a 

part of the contract file. 

(21)	 A Request for Proposals may be canceled, or any or all bids or proposals may be 

rejected in whole or in part when it is in the best interests of the Board. 

3-105 Comparison of Invitation For Bid vs. Request For Proposal 
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(1)	 Under an Invitation for Bid, judgmental factors may be used only to determine if 

the supplies, equipment, or construction item bid meet the purchase description. 

(2)	 Under a Request for Proposal, judgmental factors may be used to determine not 

only if the items being offered meet the purchase description but may also be used 

to evaluate competing proposals. 

(3)	 The effect of this different use of judgmental evaluation is that under an Invitation 

for Bid, once the judgmental evaluation is completed, award is made on a purely 

objective basis to the lowest responsive and responsible bidder. 

(4)	 Under a Request for Proposals, the quality of competing products or services may 

be compared and trade-offs made between price and quality of the products or 

services offered, as set forth in the request for proposal. Award under Request for 

Proposals is then made to the responsible offeror whose proposal is most 

advantageous to the Board. 

(5)	 Under an Invitation for Bid, no change in bids is allowed once they have been 

opened, except for correction of errors in limited circumstances as described in 

Section 3-103 (10). 

(6)	 The Request for Proposals method permits discussions after proposals have been 

opened to allow clarification and changes in proposals provided that adequate 

precautions are taken to treat each offeror fairly and to ensure that information 

gleaned from competing proposals is not disclosed to other offerors. 

3-106	 Sole Source 

(1)	 A sole source procurement is a procurement in which only one vendor possesses 

the unique and singularly available capability to meet the requirement of the 

solicitation, such as technical qualifications, ability to deliver at a particular time, 

or services from a public utility. 

(2)	 A contract may be awarded for a supply, equipment, school building construction 

or improvement, services, or certain professional services, without a competitive 

source selection when: 

(a)	 Section 5-112 of the Maryland Annotated Code, Education Article, and 

Maryland Financial Reporting Manual applies; 

(b)	 The Director determines that there is only one available source; 

(c)	 The CFO determines it to be in the best interests of the Board to negotiate 

the renewal of an existing real property lease without soliciting other 

proposals; 
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(d)	 The CEO, in writing, determines it to be in the best interests of the Board 

to award the contract without competitive source selection; or 

(e)	 The Board requires the professional services of a contractor in connection 

with actual or potential litigation, legal matters, appraisal of real property, 

collective bargaining, expert testimony or the services of an expert, or 

services related to administrative hearings. 

3-107	 Negotiation in Sole Source Procurement 

The Procurement Officer shall conduct negotiations, as appropriate, as to price, delivery, 

and terms. 

Part B – Emergency Procurement 

3-201	 Application for Emergency Procurement 

An “emergency” means a sudden or unexpected happening or unforeseen circumstance 

that calls for immediate action to protect public health, safety or welfare or to procure 

needed supplies, equipment or services to prevent the disruption or interference with the 

educational programs of the City Schools. Emergency procurements are permissible for 

procurement of supplies, services, maintenance, commodities, construction, or 

construction-related services, when an Invitation for Bid or a Request for Proposals 

cannot be used in awarding or modifying a contract within the time constraints imposed 

by the emergency. Emergency procurements are not permissible for field change orders 

incidental to construction contracts. 

3-202	 Emergency Procurements 

(1)	 Scope: An emergency procurement must be limited to the procurement of only 

the types of items and quantities of items necessary to avoid or to mitigate serious 

damage to public health, safety, and welfare or to procure needed supplies, 

equipment or services to prevent the disruption or interference with the education 

programs of the City Schools. Emergency procurements shall not exceed one-

year unless the City Schools is involved in litigation with a party contesting the 

emergency procurement. 

(2)	 Authority: The Director may award an emergency contract or make an 

emergency contract modification, only, with the written approval of the CEO. 

(3)	 Source Selection: The procedure used shall assure that the required items are 

procured in time to meet the emergency. Given this constraint, such competition 

as is possible and practicable shall be obtained. 
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(4)	 Record and Review of Emergency Procurement: A record of each emergency 

procurement must be made as soon as practicable and shall include: 

(a)	 the basis and justification for the emergency procurement, including the 

date the emergency first became known; 

(b)	 a listing of supplies, services, maintenance, commodities, construction, or 

construction-related services procured; 

(c)	 the names of all persons solicited and/or a justification if the solicitation 

was limited to one person; 

(d)	 the prices and times of performance proposed by the persons responding 

to the solicitation; 

(e)	 the name of and basis for the selection of a particular contractor; 

(f)	 the amount and type of the contract or contract modification; 

(g)	 the identification number, if any, of the contract file. 

(5)	 Notice of Emergency Procurements 

An action agenda item must be forwarded to the Board within 30 days of contract 

award or contract modification. 

Part C – Contract Modifications 

3-301 Contract Modifications (Fixed Price Contracts) 

(1)	 Contract Modification means any written alteration in specifications, delivery 

point, date of delivery, period of performance, price, quantity, or other provision 

of any contract accomplished by mutual action of the parties to the contract. It 

includes change orders or contract amendments. 

(2)	 Any Contract modification greater than $25,000 or more requires the approval of 

the Board. 

(3)	 Any Contract modification less than $25,000 requires the approval of only the 

Director. 

(4)	 Contract modification to extend the period of performance requires the approval 

of the Director. 
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(5)	 Contract modifications that result in a contract exceeding $25,000 during the 

contract period require the approval of the Board. 

(6)	 Contract modifications that result in a vendor name change, requires the approval 

of the Director. 

3-302	 Contract Modifications (Requirements Contracts and Time & Materials Contracts) 

(1)	 Contract modifications to requirement contracts up to $50,000 require the 

approval of the Director. 

(2)	 Contract modifications to requirements contracts over $50,000 and under 

$100,000 require the approval of the Director with concurrence of the CFO. 

(3)	 Contract modifications to requirements contracts over $100,000 require the 

approval of the Board. 

Part D – E-rate Procurements 

3-401	 E-rate Program 

(1)	 The “E-Rate” Program is a program administered by The Schools and Libraries 

Program of the Universal Service Fund which makes discounts available to 

eligible schools and libraries for telecommunication services, Internet access, and 

internal connections. The program is intended to ensure that schools and libraries 

have access to affordable telecommunications and information services. 

(2)	 Procurements executed under the E-rate program must be an open and fair 

competitive bidding process and price must be the primary factor when selecting 

vendor. 

(3)	 E-rate procurements can be processed in two ways: Competitive Sealed Bidding 

or Competitive Sealed Proposals. 

E-rate Competitive Sealed Bidding 

(1)	 The E-rate Competitive Sealed Bidding process is very similar to the Competitive 

Sealed Bidding process defined in the Administrative Regulation Section 3-103. 

The only definitive differences are bidding time, when the award can be made, 

and the mandatory requirement to submit various e-rate forms at various times. 

(2)	 Public notice of the Invitation for Bids (“IFB” or the “solicitation”) shall be given 
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at least 28 days before the bids are due. The bids are to be advertised in at least 

one newspaper of general circulation in the City of Baltimore or an electronic bid 

board. 

(3)	 Form 470 (Description of Services Requested and Certification) must be filed 

with the Universal Service Administration Company (USAC) prior to or on the 

same day the solicitation is made public so that USAC may post the 470 on its 

website for 28 days. Failure to submit Form 470 will deem the procurement e-

rate ineligible. 

(4)	 Contractors must obtain a Service Provider Identification Number (SPIN #) in 

order to respond to a 470 Solicitation on the USAC website (refer to 

http://www.usac.org/sl/providers/). 

(5)	 Pre-bid conference may be conducted by the Procurement Officer to allow 

prospective bidders the opportunity to become familiar with the solicitation and to 

ask any questions. 

(6)	 After the 28 days, bids shall be opened publicly in the presence of one or more 

witnesses at the time and place designated in the Invitation for Bids. The amount 

of each bid, and such other relevant information as may be specified in the 

Invitation for Bid, together with the name of each bidder and the amount of the 

bid, shall be read aloud, recorded and shall be open to public inspection. 

(7)	 Award shall be made to lowest responsible and responsive bidder whose bid 

meets the requirements and criteria set forth in the Invitation for Bids. Award can 

NOT be made until after the 28 day waiting period. Any awards made prior to 

the 28 day waiting period will deem the procurement e-rate ineligible. 

(8)	 Notice of the intention to award a contract will be provided with reasonable 

promptness by written notice from the Director or designee to the recommended 

vendor as well as the unsuccessful bidders. The actual and final award of the 

contract shall only be made by the Board. 

(9)	 Once the Board has approved the Contract, City Schools must file Form 471 

(Services Ordered and Certification Form) with USAC. Any 471 submitted 

without a signed contract will deem the procurement ineligible for services. 

(10)	 City Schools Procurement must save all documentation pertaining to the 

competitive bidding process and vendor selection for five (5) years from last day 

of service. City Schools procurement must certify and acknowledge on both the 

470 and 471 forms that they may be audited and that they must retain all records 

that can verify the accuracy of information provided. 

3-403	 E-rate Competitive Sealed Proposals 
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(1)	 The E-rate Competitive Sealed Proposal process is very similar to the 

Competitive Sealed Proposal process defined in the Administrative Regulation 

Section 3-104. The only definitive differences are bidding time, when the award 

can be made, the mandatory requirement to submit various e-rate forms at various 

times and award basis. 

(2)	 Public notice of the Request for Proposals (“RFP” or the “solicitation”) shall be 

given at least 28 days before the bids are due. The RFP is to be furnished to a 

sufficient number of bidders for the purpose of securing competition. 

(3)	 Form 470 (Description of Services Requested and Certification) must be filed 

with USAC immediately upon solicitation being made public so that USAC may 

post the 470 on their website for 28 days. Failure to submit Form 470 will deem 

the procurement e-rate ineligible. 

(4)	 Contractors must obtain a Service Provider Identification Number (SPIN #) in 

order to respond to a 470 Solicitation on the USAC website (refer to 

http://www.usac.org/sl/providers/). 

(5)	 Pre-proposal conference may be conducted by the Procurement Officer to allow 

prospective offerors to become familiar with the solicitation and to ask any 

questions. 

(6)	 After the 28 days, technical proposals and financial proposals must be submitted 

by the offeror in separate sealed envelopes. Proposals may not be opened publicly 

but shall be opened in the presence of at least two City Schools employees. After 

the established due date, a register of proposals shall be prepared that identifies 

each offeror. 

(7)	 The identity of the offeror(s) nor any other information pertaining offerors’ 

proposals and the evaluation of the proposals may not be disclosed before the 

procurement officer makes a recommendation of the award. 

(8)	 An evaluation committee consisting of a minimum of (5) individuals, to include at 

least one individual from the Information Technology (IT) Department shall 

evaluate the proposals. Technical proposals and price proposals shall be evaluated 

independently of each other. Technical proposals are evaluated prior to the price 

proposals being opened. 

(9)	 The Evaluation Committee may initially classify the proposals as: 

(a)	 Reasonably susceptible of being selected for award; 

(b)	 Not reasonably susceptible of being selected for award. 
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(10)	 Offerors judged by the Procurement Officer not to be responsible or offerors 

whose proposals are classified as not reasonably susceptible of being selected for 

award shall be so notified. 

(11)	 Interviews/Oral Presentations may be held with the offerors who are reasonably 

susceptible of being selected for award to assure full understanding of Cit y 

Schools’ requirements of the qualified offerors proposals and abilit ies to perform 

and obtain the best price. 

(12)	 Qualified offerors shall be accorded fair and equal treatment with respect to any 

opportunity for discussions, negotiations, and clarification of proposals. The 

procurement officer shall establish procedures and schedules for conducting 

discussions. If discussions indicate a need for substantive clarification of or 

change in the Request for Proposals, the procurement officer shall amend the 

request to incorporate the clarification or change. 

(13)	 Upon completion of all discussions, the Procurement Officer shall make a 

determination recommending award of the contract to the responsible offeror 

whose proposal is determined to be the most advantageous City Schools 

considering price and the evaluation factors set forth in the Request for Proposals 

with price being the primary factor. Award can NOT be made until after the 28 

day waiting period. Any awards made prior to the 28 day waiting period will 

deem the procurement e-rate ineligible. 

(14)	 Notice of the intention to award a contract will be provided with reasonable 

promptness by written notice from the Director or designee, to the recommended 

vendor as well as the unsuccessful bidders. The actual and final award of the 

contract shall only be made by the Board. 

(15)	 Once the Board has approved the Contract, City Schools will be eligible to file 

Form 471 (Services Ordered and Certification Form) with USAC in accordance 

with filing window. Any 471 submitted without a signed contract will deem the 

procurement ineligible for services. 

(16)	 City Schools Procurement must save all documentation pertaining to the 

competitive bidding process and vendor selection for five years. City Schools 

Procurement must certify and acknowledge on both the 470 and 471 forms that 

they may be audited and that they must retain all records that can verify the 

accuracy of information provided. 

Part E – Types of Contracts 

3-501	 Contracts Types 

(1) Contracts used by City Schools include, but are not limited to, the following: 
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(a)	 Purchase Orders 

(b)	 Fixed-price contracts 

(c)	 Time-and-material contracts 

(d)	 Quantity contracts 

(e)	 Multi-year contracts 

(f)	 Multiple award contracts 

(g)	 Requirements contracts 

(2)	 (a) The objective when selecting a contract type is to obtain the best value in 

the time required and at the lowest cost or price to the City Schools. In 

order to achieve this objective, the Procurement Officer, before 

choosing a contract type, should review those elements of the 

procurement that directly affect the cost, time and risk bearing on the 

performance. 

(b)	 Among the factors to be considered in selecting any type of contract are: 

(1)	 The type and complexity of the procurement; 

(2)	 The difficulty of estimating performance costs such as the inability 

of the City Schools to develop definitive specifications, to identify 

the risks to the contractor inherent in the nature of the work to be 

performed, or otherwise to establish clearly the requirements of the 

contract; 

(3)	 The administrative costs to both parties; 

(4)	 The degree to which the City Schools shall provide technical 

coordination during the performance of the contract 

(5)	 The effect of the choice of the type of contract on the amount of 

competition to be expected; 

(6)	 The stability of material or commodity market prices or wage 

levels; 

(7)	 The urgency of the requirement; and 

(8)	 The length of contract performance. 

(3)	 Purchase Order means a document authorizing a procurement from a vendor. 

Upon acceptance by a vendor, the purchase order becomes a contract. 

(4)	 (a) A fixed price contract is a contract which provides for a firm price, or a 

price that may be adjusted only in accordance with contract clauses 

providing for revision of the contract price under stated circumstances. 

The types of fixed-price contracts are as follows: 

(1)	 Firm fixed-price contract means a fixed price contract that 

provides a price that is not subject to adjustment because of 

variations in the contractor’s cost. 

(2)	 Fixed-price contract means a contract which places responsibility 

on the contractor for the delivery of the product or the complete 
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performance of the services or construction in accordance with the 

contract terms at the price that may be firm or may be subject to 

contractually specified adjustments. 

(3) Fixed-price contract with price adjustment means a fixed price 

contract that provides for variation in the contract price under 

special conditions defined in the contract, other than customary 

provisions authorizing price adjustments due to modifications. 

(b) A fixed-price contract is appropriate for use when the extent and type of 

work necessary to meet the City Schools requirements can be reasonably 

specified and the cost can be reasonably estimated. A fixed-price type 

contract is the only type of contract that can be used in competitive sealed 

bidding. 

(5) (a) Time-and-materials contract means a contract that provides an agreed 

price for materials supplied and labor performed. 

(b) Time-and-material contracts shall state a dollar ceiling that may not be 

exceeded without the proper authority approval. 

(6) (a) A definite quantity contract means a fixed-price contract that provides for 

delivery of a specified amount of goods or labor either at specified times 

or when ordered. 

(b) An indefinite quantity contract means a contract or an indefinite amount of 

goods or labor to be furnished at specified items, or as ordered, that 

establish unit prices of a fixed-price type. 

(7) (a) A multi-year contract is a contract that extends more than one year. Unless 

otherwise provided, a contract for supplies, equipment, services, 

professional services or construction may be entered into for any period of 

time deemed to be in the best interests of the Board provided the term of 

the contract and conditions of renewal or extension, if any, are included in 

the solicitation and funds are available for the first fiscal period at the time 

of award. Payment and performance obligations for succeeding fiscal 

periods shall be subject to the availability and appropriation of funds. 

(b) Prior to the utilization of a multi-year contract, it shall be determined that: 

(1) Estimated requirements cover the period of the contract and are 

reasonably firm and continuing; and 

(2) Such a contract will serve the best interests of the Board by 

encouraging effective competition or otherwise promoting economies 

in procurement. 
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(8)	 When funds are not appropriated or otherwise made available to support 

continuation of performance in a subsequent fiscal period, the contract shall be 

canceled at no cost or expense to the Board. 

(9)	 A multiple award contract is the award of a contract to two or more vendors to 

furnish the same supplies, or services, where more than one vendor is needed to 

meet the contract requirements for quantity, delivery, services, availability, or for 

product compatibility. When a multiple award is made, the City Schools shall 

order all of its normal requirements for the specified supplies or services from 

vendors awarded the contract. In making a multiple award, care shall be exercised 

to protect and promote the principles of competitive solicitation. Multiple awards 

may not be made when a single award will meet City Schools’ needs without 

sacrifice of economy or service. 

(10)	 A requirement contract means a form of indefinite delivery/indefinite quantity 

contract where the actual purchase requirements for specific supplies or services 

during the contract period are filled by the selected vendor(s). 

Part F – Determinations and Reports 

3-601	 Finality of Determinations 

The determinations made by the Board, CEO, and CFO are final and conclusive unless 

they are clearly erroneous, arbitrary, capricious, or contrary to law. 

3-602	 Reporting of Anti-Competitive Practices 

When for any reason collusion or other anti-competitive practices are suspected among 

any bidders or offerors, a notice of the relevant facts shall be transmitted to the Board and 

the Office of Legal Counsel. 

3-603 	Retention of Procurement Records 

(1)	 All procurement records (electronic and/or hard copy) shall be retained for five 

(5) years after the termination date of the contract and shall be disposed of in 

accordance with procedures established by the Director. All retained documents 

shall be made available to the Internal Auditor upon request. 

(2)	 A contractor and such contractor’s subcontractors, shall retain and, upon the 

request of the Board or the Internal Auditor, make available, all accounts, records 

or documents pertaining to any contracts awarded by the CEO or Board for at 

least three (3) years after final payment is made or any pending matters are 

concluded. The Board may audit and inspect all accounts, records or documents 

maintained by a contractor or by such contractor’s subcontractors. 
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ARTICLE 4 - SPECIFICATIONS 

4-101	 Definitions 

(1)	 “Specification” means any description of the physical or functional 

characteristics, or of the nature of a supply, equipment, service, professional 

service, lease, construction, inspection related service, architectural/engineering 

service, or information technology equipment or service. It may include a 

description of any requirement for inspecting, testing, delivering or preparing a 

supply, equipment, service, professional, lease, construction, inspection related 

service, architecture/engineering service, or information technology equipment or 

service for delivery. 

(2)	 Specifications may not be developed in such a manner as to favor a single vendor 

over other vendors. When applicable, specifications shall include a statement 

concerning “brand name or equivalent.” 

(3)	 “Brand name or equivalent” means a specification that is identical in form, fit and 

function. 

4-102	 Maximum Practicable Competition 

All specifications shall seek to promote overall economy for the purposes intended and 

encourage competition in satisfying the Board’s needs, and shall not be unduly 

restrictive. However the Board reserves the right to specify the quality or nature of the 

supplies, equipment, construction, construction services, services or professional services 

that it is seeking to satisfy the City Schools’ needs. 

4-103	 Specifications Prepared by Design Professionals 

The requirements of this section regarding the purposes of specifications shall apply to all 

specifications, including, but not limited to, those prepared by architects, engineers, 

designers, and draftsmen for public contracts. 

ARTICLE 5 - PROCUREMENT OF CONSTRUCTION,
 
CONSTRUCTION MANAGEMENT (CM)/ARCHITECT-ENGINEER 


5-101	 Definition of Terms Used in this Article 

“Architect-Engineer” are those professional services within the scope of the practice of 

construction management, architecture or professional engineering as defined by the laws 

of the State of Maryland. 

5-102	 Responsibility for Selection of Methods of Construction Contracting and 

Construction Management 
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(1)	 The Board may contract with an external vendor the responsibility for 

construction contracting and construction management for the school system. The 

external vendor shall be bound by the requirements of these Administrative 

Regulations and the vendor's contract. 

(2)	 If the Board retains the responsibility for construction contracting and 

construction management, the Director shall promulgate Administrative 

Regulations providing for as many alternative methods of construction 

contracting and construction management as it may determine to be in the best 

interest of Board. These Administrative Regulations shall: 

(a)	 set forth criteria to be used in determining which method of construction 

contracting and construction management is to be used for a particular 

project; 

(b)	 grant to the CFO, or designee, the discretion to select the appropriate 

method of construction contracting and construction management for a 

particular project; and 

(c)	 require the CFO to execute and include in the contract file a written 

statement setting forth the facts which led to the selection of a particular 

method of construction contracting management for each project. 

5-103	 Pre-qualification of Vendors 

For architectural and engineering contracts: 

(1)	 Prospective vendors may be pre-qualified for particular types of supplies, 

equipment, services, professional services or construction. Solicitation mailing 

lists of potential contractors shall include but shall not be limited to such pre-

qualified vendors. 

(2)	 Pre-qualification is not a conclusive determination of responsibility. 

(3)	 A pre-qualified bidder or offeror may be rejected as non-responsible on the basis 

of subsequently discovered information and may be removed as a pre-qualified 

bidder without undergoing the debarment process. 

(4)	 A prior failure to pre-qualify will not bar a subsequent determination that a bidder 

or offeror is responsible with respect to any given procurement. 

5-104	 Bid Security 

(1)	 Bid security shall be required for all competitive sealed bidding for construction 

contracts when the price is estimated by the CFO to exceed $100,000.00. Bid 

security shall be a bond provided by a surety company authorized to do business 
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in Maryland, or the equivalent in cash, or otherwise supplied in a form 

satisfactory to the CFO. The CFO may require bid security on construction and 

construction management contracts under $100,000.00 when the CFO determines 

that circumstances warrant the bid security. 

(2)	 The bid security shall always be in an amount equal to 2 % of the bid. 

(3)	 When the Invitation for Bids requires security, noncompliance rules requires that 

the bid be rejected unless the CFO determines that the bid fails to comply in a 

non-substantial manner with the bid security requirements. 

(4)	 The bidder shall not be allowed to withdraw its bid after the bid opening and shall 

forfeit its bid security. 

(5)	 Bid security may also be required for other solicitations as determined by the 

CFO or designee. 

(6)	 City Schools may require performance and payment bonds in other contract in 

excess of $100,000 at the discretion of the Director. 

5-105	 Performance and Payment Bonds 

(1)	 When a construction contract is awarded in excess of $100,000.00, the following 

bonds or security shall be delivered to the Board and shall become binding on the 

parties upon the execution of the contract: 

(a)	 a performance bond satisfactory to the Board, executed by a surety 

company authorized to do business in this State or otherwise secured in a 

manner satisfactory to the Board, in an amount equal to 100% of the price 

specified in the contract, and 

(b)	 a payment bond satisfactory to the Board, executed by a surety company 

authorized to do business in this State or otherwise secured in a manner 

satisfactory to the Board, for the protection of all persons supplying labor 

and material to the contractor or its subcontractors for the performance of 

the work provided for in the contract. The bond shall be in an amount 

equal to 100% of the price specified in the contract. 

(2)	 When a construction contract is awarded and the contract price exceeds 

$50,000.00, but is less than $100,000.00, an acceptable performance and payment 

bond for fifty percent (50%) of the amount of the contract shall be delivered to the 

Board and shall become binding on the parties upon the execution of the contract. 

(3)	 The CFO may reduce the amount of performance and payment bonds to a 

minimum of 50% of the contract price for each bond and with the Board's 
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approval may reduce the amount of the performance and payment bonds to below 

50%. 

(4)	 Nothing in this section shall be construed to limit the authority of the Board to 

require a performance bond or other security in addition to these bonds, or in 

circumstances other than specified in this section. 

(5)	 Every suit instituted upon a payment bond shall be brought in a court of 

competent jurisdiction where the contract was to be performed, but no such suit 

shall be commenced after the expiration of one year after the day on which the 

last of the labor was performed or material was supplied by the person bringing 

the suit. The obligee named in the bond need not be joined as a party in any such 

suit. 

5-106	 Bond Forms and Copies 

(1)	 The Director shall determine the form of the bonds required by these 

Administrative Regulations. 

(2)	 Any person may obtain a copy of the bond required by these Administrative 

Regulations, from the CFO, upon payment of $25.00. A certified copy of a bond 

shall be prima facie evidence of the contents, execution, and delivery of the 

original. 

5-107	 Construction Management/Architect-Engineer Services Consultant Selection 

Procedures 

(1)	 The Consultant selection procedure is used to procure services that will provide 

the highest quality and maximum value to City Schools. The City Schools shall 

advertise the solicitation to attract the most qualified firms. The City Schools will 

ensure an open, fair, competitive and documented consultant procurement 

process. The City Schools will develop a work scope and fee structure jointly with 

the firm to maximize the value to City Schools in terms of schedules, cost, 

construction, project management and building technology. The program 

manager/construction manager may serve as an advisor, as an agent or as a 

design-builder depending on the delivery approach agreed upon by City Schools 

and the selected firm. The program manager (PM) may be hired by City Schools 

for a particular project or facilit y program to come in and act as an owner’s 

representative to manage the project architect, construction manager and 

contractor. The construction manager (CM) may be hired by City Schools to 

oversee such project and/or construction specific issues as schedu le, cost, 

construction, project management and building technology. 

(2)	 Firms will be solicited in the areas of program management and/or construction 

management services as needed. Interested firms will submit written information 

in enough detail, as well as the applicable wage rates for each discipline; the 
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information will allow City Schools’ Review Panel to determine their 

qualifications. The Review Panel will be comprised of a cross functional team 

depending on the specific requirements of the RFP. The role of the panel 

members will be to review, evaluate and rank each proposal for the basis of short -

listing and consultant selection. 

(3)	 The City Schools shall place advertisements in appropriate publications indicating 

a request to procure consultant services. Interested firms will be requested to 

provide an Initial Technical Proposal Form 254 (which is an Architect -Engineer 

and Related Services Questionnaire). The purpose of the advertisement is to 

establish a list of pre-qualified consultants based on: 

(a)	 being lawfully engaged in the practice of those professions; 

(b)	 the P/CM is qualified to perform services; 

(c)	 submission of qualification resumes; and 

(d)	 other performance data on file or requested by City Schools. 

(4)	 The Review Panel, subject to the Board’s approval, shall establish a pre-qualified 

listing of firms for projects where the fees are estimated to be less than 

$200,000.00. 

(5)	 For fees estimated to be less than or equal to $200,000, the Department of 

Facilities Planning and School Construction or the Department of Facilities 

Maintenance and Operations will select a firm on a rotating basis, negotiate the 

terms, conditions and compensation with a firm from the on-call listing. 

(6)	 On a semi-annual basis, the Department of Facilities will produce and deliver a 

report to the CEO and the Board that includes the vendor name, projects assigned 

(with fees), total value of work assigned and MBE/WBE utilization. The 

Department of Facilities will share the report, bimonthly, with the Facilities and 

Capital Budget Committee. The report will also list the specific vendors 

considered for each project and indicate the vendor selected to be awarded a 

contract. 

(7)	 All proposals exceeding $200,000 must be approved by the Board. 

(8)	 For projects where the fees are estimated by the Department of Facilities to be 

greater than $200,000, the Director of Facilities Planning and School Construction 

or the Director of Facilities Maintenance and Operations will develop the scope of 

work and, through the Materials Management Office, develop an RFP, solicit 

requests for Forms 254 and 255, and encourage a competitive process. 
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(9)	 A Review Panel will be convened to review the proposals. The membership of the 

Panel will consist of City Schools staff and individuals external to the school 

system with particular expertise in program/construction management and general 

contracting. 

(10)	 Only those program or construction management firms that are short-listed based 

on their technical proposal will be requested to attend an interview with the Panel. 

The focus of the interview shall be primarily on the following items: 

(a)	 The firms’ understanding of the project challenges; 

(b)	 How the firms would apply its experience and technical expertise 

(qualifications) to address these challenges: and 

(c)	 How the firms’ services would provide benefits to the City Schools in 

project programming effectiveness, efficiency, maintainability, life cycle 

and construction cost control, and external impacts. 

(11)	 The interviews will consist of a technical presentation and a question-and-answer 

session, after which the panel will discuss and rank the firms in order of their 

qualifications and presentation. 

(12)	 Cost proposals will be submitted seven (7) days after t he interview process is 

completed. 

(13)	 The Review Panel shall make a recommendation to award contract to the 

responsible offeror whose proposal is determined in writing to be the most 

advantageous to the Board, taking into consideration price and the evaluation 

factors set forth in the Request for Proposal. 

(14)	 The Board may utilize the Mayor and City Council’s established Administrative 

Regulations governing the selection of architect-engineer and land surveying 

services. 

(15)	 The Director, or designee, shall negotiate a contract with the highest qualified 

firm for architect-engineer or land surveying services at compensation, which is 

determined in writing to be fair and reasonable to the Board. In making this 

decision, the Director, or designee, shall take into account the estimated value, the 

scope, the complexity, and the professional nature of the services to be rendered. 

Should the Director, or designee, be unable to negotiate a satisfactory contract 

with the firm considered to be the most qualified at a fair and reasonable price, the 

negotiations with that firm shall be formally terminated and negotiations with the 

second, and if necessary, the third most qualified firm shall commence. Should 

the Director, or designee, be unable to negotiate a contract at a fair and reasonable 

price with any of the selected firms, additional firms shall be selected and ranked, 
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and negotiations shall continue until an agreement with a firm is reached or the 

procurement is withdrawn by the Director. 

ARTICLE 6 – REPEALED
 

ARTICLE 7 - REPEALED
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ARTICLE 8 - SUPPLY MANAGEMENT 

Part A – Definitions 

8-101 Definitions of Terms used in this Article 

(1)	 Excess Supplies means any supplies other than expendable supplies having a 

remaining useful life but which are no longer required by the Using Department 

in possession of the supplies. 

(2)	 Expendable Supplies means all tangible supplies other than non-expendable 

supplies. 

(3)	 Non-expendable Supplies means all tangible supplies having an original 

acquisition cost of over ($ 100) per unit and a probable useful life of more than 

one year. 

(4)	 Surplus Supplies means any supplies other than expendable supplies no longer 

having any use to the City Schools. This includes obsolete supplies, scrap 

materials, and non-expendable supplies that have completed their useful life 

cycle. 

Part B - Administrative Regulations Required 

8-201 Supply Management Regulations Required 

The Director may promulgate procedures governing: 

(1)	 The management of supplies during their entire life cycle; 

(2)	 The sale, lease, or disposal of surplus supplies by public auction, competitive 

sealed bidding, or other appropriate method designated by the requirements of the 

Director. 

(3)	 Transfer of excess supplies. 

Part C - Proceeds 

8-301 Allocation of Proceeds from Sale or Disposal of Surplus Supplies 

Proceeds from the sale, lease, or disposal of surplus supplies will be revenue to City 

Schools’ general fund and will be allocated in accordance with standard budget 

procedures. 
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ARTICLE 9 - LEGAL AND CONTRACTUAL REMEDIES 

9-101 Authority to Resolve Protested Solicitations and Awards 

(1)	 Right to Protest 

Any bidder or offeror who responds to a solicitation and is aggrieved in 

connection with the solicitation or notice of intent to award a contract may protest 

to the Director. The protest shall be submitted, in writing, to the Director within 

five (5) business days after the basis for protest is known or should have been 

known, whichever is earlier. 

(a)	 A notice of protest that is not filed within this timeframe shall be 

dismissed by the Director. 

(b)	 A protest that is filed after the Board has approved the award shall be 

dismissed by the Director. 

(c)	 A protest that is filed when City Schools utilizes/piggybacks an existing 

Contract shall be dismissed by the Director. 

(d)	 Should a protest be dismissed for enumerated reasons (a) through (c), such 

dismissal is not appealable. 

(2)	 Form
 

The written protest shall include, at a minimum the following:
 

(a)	 The name and address of the protester, 

(b)	 Appropriate identification of the RFP or Bid; 

(c)	 A statement of reasons for the protest; and 

(d)	 Supporting exhibits, evidence, or documents to substantiate the reasons for 

the protest unless not available within the filing time, in which case, the 

expected availability dates shall be indicated. In all cases, supporting 

documentation must be provided by the Level I conference. 

(4)	 Request for Information 

Page 40 of 54 



 
 

 

    

            

         

              

                

             

     

 

    

 

                 

              

            

              

    

 

         

             

    

 

     

 

              

             

        

 

   

 

              

          

 

             

          

 

          

       

 

          

          

          

         

          

 

 

      

 

DJA-RA 
Adopted 6/9/2009 

Revised 9/13/2011 

Upon receipt of the protest, the Director may request information from the 

protestant. All requested information shall be submitted within five (5) business 

days after receipt of request or such other reasonable time as the Director may 

specify as necessary to expedite the protest. Failure of any party to comply with a 

request for information from the Director may result in a resolution of the protest, 

without consideration of any requested documents. 

(5)	 Protest Conference 

The CFO, , or a designee, shall have the authority to settle and resolve a protest of 

an actual bidder or offeror. Every effort should be made by the CFO or designee 

to schedule the Protest conference within five (5) business days after the filing of 

the protest. A written decision shall be issued within one business day of the 

conference. The decision shall: 

(a) state the reasons for the action taken; and 

(b) inform the parties of their right to file exceptions (“Exceptions”) as provided 

in these Administrative Regulations 

(6)	 Notice of Decision 

A copy of the decision under Subsection (5) of this Article, shall be mailed by 

certified mail to the protestant. The decision of the CFO or designee shall be final 

unless timely exceptions are filed pursuant to Section 7. 

(7)	 Written Exceptions 

(a) Within five (5) business days after receipt of the decision from the CFO or 

designee, the Protestant may file written exceptions to the Director 

(b)	 Failure to file timely written exceptions to the Director shall render the 

CFO or designee’s decision final from which there lies no appeal. 

(c)	 Any response to the written exceptions shall be filed within ten (10) 

business days of receipt of the exceptions. 

(d)	 The proposed decision of the CFO or designee, and any written exceptions 

filed, and any responses thereto may be considered by the Board at an 

executive session. The Board shall accept, reject, remand or modify the 

proposed decision of the CFO or designee at a public board meeting. The 

Board’s decision shall be final and rendered in accordance with 9-101 (9). 

(8)	 Stay of Contract award under protest 
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In the event of a timely protest, the Board shall not proceed further with the 

solicitation or with the award of the contract under protest unless: 

(b)	 the CEO has issued a written determination lifting the stay and awarding 

the contract without further delay because it is necessary to protect the 

substantial interest of the school system. 

(9)	 Final Order 

A written final order from the Board shall be provided by the Board Executive to 

the Protestant, the CEO, Director and CLC. The final order shall include: 

(a)	 A brief description of the controversy; and 

(b)	 A statement of the decision, which may make reference to supporting 

material. 

9-102	 Authority to Debar 

(1)	 After reasonable notice to the partyinvolved and reasonable opportunity for that 

party to be heard, but within 60 days of notice, the Director after consultation with 

the Using Department and the Office of Legal Counsel, shall have the authority to 

debar a party for cause from consideration for award of contracts. The debarment 

shall not be for a period of more than three years unless the Board agrees to a time 

period of more than three. (3) years. . 

(2)	 The causes for debarment includes, but not limited to, the following: 

(a)	 conviction for commission of a criminal offense related to obtaining or 

attempting to obtain a public or private contract or subcontract, or in the 

performance of such contract or subcontract; 

(b)	 conviction under State or federal statutes of embezzlement, theft, forgery, 

bribery, falsification or destruction of records, receiving stolen property, 

or any other offense indicating a lack of business integrity or business 

honesty which currently, seriously or directly affects responsibility as a 

contractor with the Board; 

(c)	 conviction under State or federal antitrust statutes arising out of the 

submission of bids or proposals; 

(d)	 violation of contract provisions, as set forth below, of a character which is 

regarded by the Director to be so serious as to justify debarment action : 
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(i)	 deliberate failure without good cause to perform in accordance 

with the specifications or within the time limit provided in the 

contract; or 

(ii)	 a recent record of failure to perform or of unsatisfactory 

performance in accordance with the terms of one or more 

contracts; provided that failure to perform or unsatisfactory 

performance was caused by acts beyond the control of the 

contractor shall not be considered to be a basis for debarment ; 

(e)	 any other cause the Director determines to be so serious and compelling as 

to affect responsibility as a contractor with the Board and/or school 

system, including debarment by another governmental entity for any 

cause; and 

(f)	 for violation of the ethical standards set forth in these Administrative 

Regulations. 

(3)	 The Director shall issue a written decision to debar. The decision shall: 

(a)	 state the reasons for the action taken, and 

(b)	 inform the debarred party involved of its rights to administrative review as 

provided in these Administrative Regulations. 

(4)	 A copy of the decision under Subsection (3) of this Section shall be mailed by 

certified mail to the debarred party and any other party intervening. 

(5)	 A decision under Subsection (3) of this Section shall be final and conclusive, 

unless fraudulent, or the debarred party appeals administratively to the Board. 

The Board may refer the appeal to an administrative hearing officer to conduct an 

administrative hearing in accordance with the Board’s hearing procedures and 

these Administrative Regulations. 

(6)	 The Director, or designee, shall maintain a current record of all debarments , 

which shall include person/entity, debarred, date of action, and date of possible 

reinstatement. 

(7)	 The Director shall notify the appropriate State agency as to the debarred party. 

9-103	 Remedies 

(1)	 The provisions of this Section apply where it is determined administratively or 

upon judicial review, that a solicitation or award of a contract is in violation of 

law. 
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(2)	 If, prior to award, it is determined that a solicitation or proposed award of a 

contract is in violation of law, then the solicitation or proposed award shall be: 

(a)	 revised to comply with the law, or 

(b)	 canceled. 

(3)	 If after an award, it is determined that a solicitation or award of a contract is in 

violation of law, then: 

(a)	 if the person awarded the contract has not acted fraudulently or in bad 

faith: 

(i)	 the contract may be ratified and affirmed, provided it is determined 

that doing so is in the best interest of the school system; or 

(ii)	 the contract may be terminated and the person awarded the 

contract shall be compensated for the actual expenses reasonably 

incurred under the contract, prior to the termination; 

(b)	 if the person awarded the contract has acted fraudulently or in bad faith: 

(i)	 the contract may be declared null and void. 
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ARTICLE 10 - INTERGOVERNMENTAL RELATIONS 

Part A - Definitions 

10-101 Definitions of Terms Used in this Article 

(1)	 Cooperative Purchasing means procurement conducted by, or on behalf of more 

than one Public Procurement Unit, or by a Public Procurement Unit with an 

External Procurement Activity. 

(2)	 External Procurement Entity means any buying organization not located in this 

State which, if located in this State, would qualify as a Public Procurement Unit. 

An agency of the United States is an External Procurement Activity. 

(3)	 Local Public Procurement Unit means any county, city, town, and any 

subdivision of the State or public agency of any such subdivision, public 

authority, educational, health, or other institution, and-to the extent provided by 

law, any other entity which expends public funds for the procurement of supplies, 

services, and construction, and any nonprofit corporation. This term includes the 

Board. 

(4)	 Public Procurement Unit means either a Local Public Procurement Unit or any 

State Public Procurement Unit. 

(5)	 State Public Procurement Unit means the Office of the Chief Procurement Officer 

and any other Purchasing Agency of any State. 

Part B - Cooperative Purchasing 

10-201 Cooperative Purchasing Authorized 

The Board, under the direction of the Office of Materials Management, may participate 

in, sponsor, conduct, utilize, or administer a cooperative purchasing agreement for the 

procurement of any supplies, equipment, construction services, services or professional 

services with one or more Public Procurement Units or External Procurement Entity in 

accordance with an agreement entered into between the participants. Such cooperative 

purchasing may include, but not be limited to, joint or multiparty contracts between 

Public Procurement Units and open-ended State Public Procurement Unit contracts, 

which are made available to Local Public Procurement Units. In instances where 

purchases are in excess of $25,000, approval of the Board is required. Vendor selection 

pursuant to 10-201 is not subject to protest as set forth in Article 9. 

10-202 Sale, Acquisition, or Use of Supplies by the Office of Materials Management 
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The Office of Materials Management may sell to, acquire, or use any supplies or 

equipment belonging to another Public Procurement Unit or External Procurement 

Activity independent of the requirements of Article 3 (Source Selection and Contract 

Formation) and Article 8 (Supply Management) of these Administrative Regulations. 

10-203 Cooperative Use of Supplies or Services 

The Office of Materials Management may enter into an agreement, independent of the 

requirements of Article 3 (Source Selection and Contract Formation) and Article 8 

(Supply Management) of these Administrative Regulations, with any other Public 

Procurement Unit or External Procurement Activity for the cooperative use of supplies, 

equipment, construction services, professional services or services under the terms agreed 

upon between the parties. 

10-204 Joint Use of Facilities 

The Office of Materials Management may enter into agreements for the common use or 

lease of warehousing facilities, capital equipment, and other facilities with another Public 

Procurement Unit or an External Procurement Activity under the t erms agreed upon 

between the parties. Any such agreement is subject to approval of the Board. 

10-205 Supply of Personnel, Information, and Technical Services 

(1)	 Supply of Personnel. The Office of Materials Management is authorized, subject 

to the approval of the CEO, upon written request from another Public 

Procurement Unit or External Procurement Activity, to provide personnel to the 

requesting Public Procurement Unit or External Procurement Activity. The Public 

Procurement Unit or External Activity making the request shall pay the 

Procurement Office the direct and indirect costs of furnishing the personnel, in 

accordance with an agreement between the parties. 

(2)	 Supply of Services. The informational, technical, and other services of the Office 

of Materials Management may be made available to any other Public Procurement 

Unit or External Procurement Unit provided that the requirements of the Public 

Procurement Unit tendering the services shall have precedence over the 

requesting Public Procurement Unit or External Procurement Activity. The 

requesting Public Procurement Unit or External Procurement Activity shall pay 

for the expenses of the services so provided, in accordance with an agreement 

between the parties. 

10-206 Use of Payments Received by a Supplying Public Procurement Unit 

All payments from any Public Procurement Unit or External Procurement Activity 

received by the Office of Materials Management for supplying personnel or services shall 

be credited to the Education fund, for reuse at the discretion of the Board. 
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ARTICLE 11 – ETHICS IN PUBLIC CONTRACTING 

11-101 Definitions of Terms 

(1)	 Blind Trust means an independently managed trust in which the employee 

beneficiary has no management rights and in which the employee-beneficiary is 

not given notice of alterations in, or other dispositions of, the property subject to 

the trust. 

(2)	 Confidential Information means any information that is available to an employee 

only because of the employee's status as an employee of the City Schools and is 

not a matter of public knowledge. 

(3)	 Direct or Indirect Participation means involvement through decision, approval, 

disapproval, recommendation, preparation of any part of a purchase request, 

influencing the content of any specification or procurement standard, rendering of 

advice, investigation, auditing, or in any other advisory capacity. 

(4)	 Domestic Partner, for purposes of this article, means any two people who have 

chosen to share the common necessities of life as indicated by the sharing of a 

common legal residence and the commingling of finances as evidenced by, but 

not limited to, joint accounts, powers of attorney and joint indebtedness. 

(5)	 Financial Interest means: 

(a)	 Ownership of any interest or involvement in any relationship from which, 

or as a result of which, a person within the past year has received, or is 

presently or in the future entitled to receive, more than $1,000.00 per year, 

or its equivalent; 

(b)	 Ownership of such interest in any property or business as may be specified 

by the Board’s Ethics Policy; or 

(c)	 Holding a position in a business such as an officer, director, trustee, 

partner, employee, or the like, or holding any position of management. 

(6)	 Gratuity means a payment, loan, subscription, advance, deposit of money, 

services, or anything of more than nominal value, present, or promised, unless 

consideration of substantially equal or greater value is received. 

(7)	 Immediate Family means a spouse, children, parents, brothers and sisters, 

domestic partners, and such other relatives as may be designated by the Board. 

11-102 Employee Conflict of Interest 
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(1)	 It is a breach of ethical standards for any employee to participate directly or 

indirectly in a procurement when the employee knows that: 

(a)	 the employee or any member of the employee’s immediate family has a 

financial interest pertaining to the procurement; 

(b)	 a business or organization in which the employee, or any member of the 

employee's immediate family, has a financial interest pertaining to the 

procurement; or 

(c)	 any other person, business, or organization with which the employee or 

any member of the employee's immediate family is negotiating or has an 

arrangement concerning prospective employment is involved in the 

procurement. 

(2)	 If an employee or any member of the employee's immediate family holds a 

financial interest in a blind trust, the employee will not be deemed to have a 

conflict of interest with regard to matters pertaining to that financial interest, 

provided that disclosure of the existence of the blind trust has been made to the 

Board. 

(3)	 If an actual or potential conflict of interest is discovered, an employee shall 

promptly file a written statement of disqualification and shall withdraw fro m 

further participation in the transaction involved. The employee may request, at the 

same time that the Board, apply to the Board of Ethics for an advisory opinion as 

to what further participation, if any, the employee may have in the transaction. 

(4)	 Notice of this prohibition shall be provided by the Office of Materials 

Management. 

11-103 Employee Disclosure Requirements 

(1)	 Any employee who has, or obtains any benefit from, any Board contract with a 

business in which the employee has a financial interest shall report the benefit to 

the CEO, Board, and Board of Ethics. This provision does not apply to a contract 

with a business where the employee's interest in the business has been placed in a 

disclosed blind trust. 

(2)	 Any employee who knows or should have known of the benefit, and fails to report 

the benefit to the CEO, Board, and Board of Ethics, is in breach of the ethical 

standards of this Section. 

(3)	 Notice of this requirement must be provided by the Office of Materials 

Management. 
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11-104 Gratuities and Kickbacks 

(1)	 It is a breach of ethical standards for any person to offer, give, or agree to give 

any employee or former employee, or for any employee or former employee to 

solicit, demand, accept, or agree to accept from another person. a gratuity or an 

offer of employment in connection with any: 

(a)	 decision, approval, disapproval, recommendation, preparation of any part 

of a program requirement or a purchase request; or 

(b)	 influencing the content of any specification or procurement standard; or 

(c)	 rendering of advice, investigation, auditing or in any other advisory 

capacity in any proceeding or application, request for ruling, 

determination, claim or controversy, or other particular matter, pertaining 

to any program requirement or a contract or subcontract, or to any 

solicitation or proposal. 

(2)	 It is a breach of ethical standards for any payment, gratuity, or offer of 

employment to be made by or on behalf of a subcontractor under a contract to the 

prime contractor or higher tier subcontractor or any person associated as an 

inducement for the award of a subcontract or order. 

(3)	 The prohibition against gratuities and kickbacks prescribed in this Section must 

be conspicuously set forth in every contract and solicitation. 

11-105 Prohibition Against Contingent Fees 

(1)	 It is a breach of ethical standards for a person to be retained, or to retain a person, 

to solicit or secure a Board contract: upon an agreement or understanding for a 

commission, percentage, brokerage, or contingent fee, except for retention of 

bona fide employees or bona fide established commercial selling agencies for the 

purpose of securing business. 

(2)	 Each person, before being awarded a Board contract, shall represent, in writing, 

that such person has not retained anyone in violation of subsection (a) of this 

section. Failure to do so constitutes a breach of ethical standards. 

(3)	 The representation prescribed in subsection (b) of this section must be 

conspicuously set forth in each contract and solicitation. 

11-106 Use of Confidential Information 

It is a breach of ethical standards for any employee or former employee to knowingly use 

confidential information for actual or anticipated personal gain, or for the actual or 

anticipated personal gain of any other person. 
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11-107	 Civil and Administrative Remedies Against Employees Who Breach Ethical 

Standards 

(1)	 Civil and administrative remedies against employees that are in existence on the 

effective date of these Administrative Regulations will not be impaired. 

(2)	 In addition to existing remedies for breach of the ethical standards of these 

Administrative Regulations, the Board may impose any one or more of the 

following: 

(a)	 oral or written warnings or reprimands; 

(b)	 suspension with or without pay for specified periods of time; and 

(c)	 termination of employment. 

11-108	 Civil and Administrative Remedies Against Non-Employees Who Breach Ethical 

Standards 

(1)	 Civil and administrative remedies against non-employees that are in existence on 

the effective date of these Administrative Regulations will not be impaired. 

(2)	 In addition to existing remedies for breach of ethical standards, the Board may 

impose any one or more of the following: 

(a)	 Written warnings or reprimands; 

(b)	 Termination of transactions; and 

(c)	 Debarment or suspension from being a contractor or subcontractor under 

contracts. 

(4)	 All Administrative Regulations under this section must be in accordance with due 

process requirements, including a right to notice and an opportunity for a hearing 

prior to imposition of any termination, debarment, or suspension from being a 

contractor or subcontractor under a Board contract. 
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ARTICLE 12 – MINORITY AND WOMEN’S
 
BUSINESS ENTERPRISES
 

12-101 Definitions of Terms Used In This Article 

As used in this article the following terms have the meanings indicated unless the context 

clearly requires a different meaning: 

(1)	 Bidder: one who submits a bid to the Board in response to an Invitation to Bid or 

to a Request for a Proposal. 

(2)	 Certification: the process by which the Minority Business Standards Committee 

determines a firm to be a bona fide minority or women’s business enterprise as set 

forth herein. 

(3)	 Chief: the Chief of the Equal Opportunity Compliance Office of the City of 

Baltimore (City). 

(4)	 Contracting Agency: the Board or its authorized representative, which issues 

Invitation for Bids or Request for Proposals. 

(5)	 Contractor: the person, firm, or legal entity with whom the Board has entered into 

a contract. 

(6)	 Control: the primary power to direct the management and operations of a 

business enterprise. 

(7)	 Joint Venture: an association that provides for the sharing of economic interest 

and equal proportionate control over management, interest in capital, and 

earnings. The Minority Business Enterprise/Women’s Business Enterprise joint 

venture must have proportionate interest in the control, management, and 

operation of the affairs of the joint venture. 

(8)	 Minority Business Enterprise (MBE): a sole proprietorship, partnership, or 

corporation owned, and controlled by minority group member(s) who have at 

least 51% ownership. The minority group member(s) must have operational and 

managerial control, interest in capital, and earnings commensurate with the 

percentage of ownership. To qualify as a minority business enterprise, the 

enterprise shall be doing business in locality or localities from which the Board 

regularly solicits, or receives bids on or proposals for Board contracts within the 

minority business enterprise’s category of contracting. 

(a)	 Sole Proprietorship: a legal entity that is 100% owned, operated and 

controlled by one minority group member. 
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(b)	 Partnership: a legal entity where 51% of the assets and interest in the 

partnerships owned by one or more minority group members. For MBE 

purposes, minority group member partners must have a proportionate 

interest in the control, operation, and management of the partnership 

affairs. 

(c)	 Minority Corporation: a legal entity where 51% of each class of the share 

of stock or other equitable securities is owned by minority group 

member(s). The minority group member(s) must have operational and 

managerial control, interest in capital, and earnings commensurate with 

their percentage of ownership. 

(9)	 Minority Group Member(s): African Americans, Asian Americans, Native 

Americans, Latino Americans and Women legally residing in the United States or 

its territories, as defined: 

(a)	 African Americans: U.S. Citizen or lawfully admitted permanent resident 

who originates from any of the black racial groups of Africa as well as 

those identified as Jamaican, Trinidadian, or West Indies. 

(b)	 Asian Americans: U.S. citizen or lawfully admitted permanent resident 

who originates from Far East, Southeast Asia, the Indian subcontinent, or 

the Pacific Islands. 

(c)	 Hispanic Americans: persons of Mexican, Puerto Rican, Cuban, Spanish, 

or Central or South American origin regardless of race. 

(d)	 Native Americans: U.S. citizen having origins in any of the original 

peoples of North America and who are recognized as “American Indian”, 

by either a tribe, tribal organization, or a suitable authority in the 

community. 

(e)	 Women: means U.S. citizens that are female with racial origins of any of 

the above and Caucasian. 

(10)	 MBE/WBE Subcontractor(s): an MBE/WBE having a direct contract with the 

contractor for the performance of a part of the work at the site. 

(11)	 MBE/WBE Vendor(s): An MBE/WBE that furnishes needed items to the 

contractor and performs a commercially useful function in the supply process. 

The vendor must be involved in the manufacture or distribution of the supplies or 

materials, or otherwise warehouse and ship the supplies. 

(a)	 MBE/WBE manufacture is a firm, which produces goods from raw 

materials, or substantially alters or fabricates them before resale, and the 
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MBE/WBE assumes the actual and contractual responsibility for the 

materials and supplies. 

(12)	 Segmentation: the act of subdividing a contract to provide MBE/WBE’s 

reasonable contracting opportunity. 

(13)	 Subcontract: an agreement between the contractor and another business entity for 

the performance of work. 

(14)	 Women’s Business Enterprise (WBE): a sole proprietorship, partnership, or 

corporation owned, operated, and controlled by women who have 51% 

ownership. The women must have operational and managerial control, interest in 

capital, and earnings commensurate with the percentage of women ownership. To 

qualify as a Women’s Business Enterprise, the enterprise shall be doing business 

in a locality or localities from which the Board regularly solicits, or receives bids 

on or proposals for Board contracts within the women’s business enterprise’s 

category of contracting. 

12-102 Statement of Policy and Goal 

It is the policy of the Board to increase the use of minority and women’s business 

enterprises to provide goods and services to the Board on a contractual basis. The 

provisions of the policy shall apply to certain contracts awarded by the Board. 

12-103 Duties of the Chief Legal Counsel (CLC) 

(1)	 Where feasible, the CLC shall designate a staff person to serve as MBE/WBE 

Coordinator. 

(2)	 The CLC, or designee, shall compile, maintain, and make available source lists of 

MBE/WBE for the purpose of encouraging procurement from MBE/WBE. 

(3)	 To the extent deemed to be appropriate and as may be required by regulation, the 

CLC shall include MBE/WBE on solicitation mailing lists. 

12-104 Contract Requirements 

(1)	 It is the policy of the Board that maximum feasible opportunity be provided to 

certified Minority and Women Business Enterprises to participate in the 

performance of Board contracts for goods and services needed by the Board. 

(2)	 Prior to the issuance of an Invitation for Bids or a Request for Proposals, the CLC 

shall determine whether the proposal contract is subject to the requirements of this 

Article. 
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(3)	 When piggybacking method is used, the application of the requirements of this 

Article shall be a joint decision of the Director and the CLC. 

(4)	 If the CLC determines that the requirements of this Article apply to an Invitation 

for Bids or a Request for Proposals that is to be issued, the CLC shall: 

(a)	 Determine whether a waiver of the requirements or goals of this Article 

should be granted; and/or 

(b)	 Determine the goals to be established for the intended contract to be 

awarded. 

(5)	 The general goal of the Board is, that, in contracts valued at $25,000 or more, the 

Awarded Bidder or offeror subcontract a given percentage to certified Minorit y 

Business Enterprises (“MBE”) and a given percentage of the total contract price 

to Women Business Enterprises (“WBE”). 

(a)	 Unless otherwise provided by the CLC, interested bidders must complete 

the MBE and WBE Information and Utilization Form accompanying the 

Invitation for Bid and submit it as directed. 

(b)	 The CLC or designee, will review and evaluate the submission on behalf 

of the Board to determine whether the firms listed by the interested Bidder 

are certified MBE/WBE firms, the percentage of MBE/WBE participation, 

and whether the interested Bidder has attained the Board’s MBE/WBE 

goals. The CLC or designee will submit its findings and any 

recommendations to the Board for its review and approval. The Board 

may accept, reject, or modify any findings or recommendations of the 

CLC. 

(c)	 The Board may grant such exceptions, waivers, and reduction in the 

MBE/WBE goals as it deems to be in the best interest of the City Schools.  

The Board, in its capacity as the contracting authority, may also grant 

exceptions and waivers with respect to the MBE/WBE requirements, as it 

deems appropriate. 

12-105 Compliance with Federal/State Requirements 

Where procurement involves the expenditure of the State of Maryland or federal 

assistance or contract funds, the CLC, shall comply with such State and/or Federal law 

and authorized regulations that are applicable. 
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EXHIBIT 6
 

Expected School Building Closures Under 10-Year Plan as of October 1, 2013
 

School Building Name 
School Building Number 

Address 

Anticipated 
School Program 

Closure 

Building 
Swing Space 
Utilization 

Building 
Closure 

Date 

State Bonds 
Outstanding* 

Y/N 

City Bonds 
Outstanding* 

Y/N 

School Board 
Bonds 

Outstanding* 
Y/N 

1 Garrison Middle 
# 042 

3910 Barrington Road, 21207 
2013 3 swing space uses 2023 N Y Y 

2 Laurence G. Paquin  
#457 

2200 Sinclair Lane, 21213 
2013 TBD 2013 Y Y Y 

3 Patapsco 
#163 
844 Roundview Road,  21225 

2013 1swing space use 2017 Y Y Y 

4 Waverly Middle (Building) 
#115 

3400 Ellerslie Avenue,  21218 
2015 TBD 2015 Y Y N 

5 Winston Middle 
#209 
1101 Winston Avenue,  21212 

2013 1swing space use 2017 Y Y Y 

6 Lombard 
#057 
1601 E. Lombard Street,  21231 

2013 1swing space use 2018 Y Y Y 

7 Harbor City West Building 
# 413 
1001 W. Saratoga Street, 21223 

2015 3 swing space uses 2025 N N Y 

8 Southeast Building 
# 255 

6820 Fait Avenue,  21224 
2016 2 swing space uses 2024 Y Y Y 

9 Alexander Hamilton 
#145 
800 Poplar Grove Street,  21216 

2017 2 swing space uses 2022 Y N Y 

1 

* Identification of bonds as outstanding (or not) is as of date of anticipated Closure of a School Building and is based on information currently available as of date of the MOU. 



 
 

     
 
 

     
    

 
 

 
  

 

  
 

 

  
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

           

        
  

  

 
 

 
 

 
  

 
 

 
 

                    
 

   

 
 

 
 

 
  

 
 

 
 

                         
  

  

 
 

 
 

 
  

 
 

 
 

                       
  

   

 
 

 
 

 
  

 
 

 
 

                            
  

 

 
 

 
 

 
  

 
 

 
 

                
  

  

 
 

 
 

 
  

 
 

 
 

                          
  

 

 
 

 
 

 
  

 
 

 
 

                               
 

  

 
 

 
 

 
  

 
 

 
 

       
  

 

 
 

 
  

 
  

 
 

 
 

  

EXHIBIT 6
 

Expected School Building Closures Under 10-Year Plan as of October 1, 2013
 

School Building Name 
School Building Number 

Address 

Anticipated 
School Program 

Closure 

Building 
Swing Space 
Utilization 

Building 
Closure 

Date 

State Bonds 
Outstanding* 

Y/N 

City Bonds 
Outstanding* 

Y/N 

School Board 
Bonds 

Outstanding* 
Y/N 

10 Claremont Special Ed. High 
#307 

5301 Erdman Avenue,  21205 
2017 TBD 2017 Y Y Y 

11 Fairmont Hartford Building 
#456 
2555 Harford Road, 21218 

2017 2 swing space uses 2025 N Y Y 

12 Langston Hughes 
#005 

5011 Arbutus Avenue,  21215 
2017 TBD 2017 Y Y Y 

13 Northwestern High 
#401 

6900 Park Heights Avenue,  21215 
2017 2 swing space uses 2023 Y Y Y 

14 Rognell Heights 
#089 

4300 Sidehill Road,  21229 
2017 1swing space use 2019 Y Y Y 

15 Samuel B. Morse Elem. 
#098 

424 S. Pulaski Street,  21223 
2017 2 swing space uses 2024 N Y Y 

16 Lakewood Center 
#086 

2625 Federal Street,  21213 
2018 TBD 2018 N Y Y 

17 Lois T. Murray 
#313 
1600 Arlington Avenue,  21239 

2018 TBD 2018 N Y Y 

18 Sarah M. Roach PK -5 
#073 

3434 Old Frederick Road,  21229 
2018 1 swing space use 2020 Y Y Y 

2 

* Identification of bonds as outstanding (or not) is as of date of anticipated Closure of a School Building and is based on information currently available as of date of the MOU. 



 
 

     
 
 

     
    

 
 

 
  

 

  
 

 

  
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 

 
 

           

                          
  

 

 
 

 
 

 
  

 
 

 
 

                    
  

  

 
 

 
 

 
  

 
 

 
 

                           
 

 

 
 

 
 

 
  

 
 

 
 

  
                                  

 
    

 
 

 
 

 
 

 

 
 

 
 

                        
  

 

 
 

 
 

 
  

 
 

 
 

                        
  

 

 
 

 
 

 
  

 
 

 
 

                           
  

 

 
 

 
 

 
  

 
 

 
 

   
 

   
 

 
 

 
 

 
 

 

 
 

 
 

 

 

EXHIBIT 6
 

Expected School Building Closures Under 10-Year Plan as of October 1, 2013
 

School Building Name 
School Building Number 

Address 

Anticipated 
School Program 

Closure 

Building 
Swing Space 
Utilization 

Building 
Closure 

Date 

State Bonds 
Outstanding* 

Y/N 

City Bonds 
Outstanding* 

Y/N 

School Board 
Bonds 

Outstanding* 
Y/N 

19 Sharp Leadenhall 
#314 

150 W. West Street,  21230 
2018 TBD 2018 Y Y Y 

20 Westside Elementary 
#024 

2235 N. Fulton Avenue,  21217 
2018 TBD 2018 Y Y N 

21 Joseph C. Briscoe 
#451 
900 Druid Hill Avenue, 21201 

2019 2 swing space uses 2021 Y Y Y 

22 Westside (Edmonson Westside 
Skill Center) 
#400B 
4501 Edmonson Avenue, 21229 

2018 TBD 2023 
Y 

Y Y 

23 Thurgood Marshall 
# 170 
5001 Sinclair Lane,  21206 

2020 3 swing space uses 2024 Y Y N 

24 Wm. Pinderhughes 
#028 

701 Gold Street, 21217 
2013 2 swing space uses 2020 N Y Y 

25 William C. March 
#263 

2050 N. Wolfe Street, 21213 
2013 2 swing space uses 2020 N N N 

26 Independence Charter (Modular Unit) 
#333 
1250 W. 36th Street,  21211 

2017 TBD 2017 
N 

N N 

3 

* Identification of bonds as outstanding (or not) is as of date of anticipated Closure of a School Building and is based on information currently available as of date of the MOU. 
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EXHIBIT 7
 

The CMP shall contain at a minimum the following categories of information, organized as seen 
fit by the School Board: 

1. Executive Summary 
2. An Overview which includes; 

a. Mission statement and goals. 
b. History of maintenance of public schools in Baltimore City, 

including budgetary history: 
i. Past history 

ii. Current accomplishments 
iii. Prognosis 

c. City Schools unique conditions that affect maintenance such as: 
i. age of schools, 

ii. past history of investment, 
iii. 10-Year Plan, 
iv. financial and other resources available, 
v. community impacts such as vandalism, 

vi. Other. 
d. Connection between the maintenance program and the capital 

improvement program, including the projection of capital funding needed to contain the 
maintenance burden. 

3. Definitions: 
a. Scheduled maintenance: 

i. Preventative maintenance 
ii. Life-cycle or predictive maintenance 

b. Unscheduled maintenance: 
i. Corrective maintenance 

ii. Emergency maintenance 
c. Deferred maintenance 

4. Organization: 
a. Description of City Schools organizational structure for 

maintenance 
b. General organizational chart: current and proposed 
c. Departmental and divisional organizational charts to level of 

individual trades: current and proposed 
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d. Coordination of activities and projects among the maintenance, 
capital planning, and plant operations departments 

e. Descriptions of: 
i. Central office responsibilities and staffing 

ii. Sub-district or cluster responsibilities and staffing 
iii. School-based responsibilities and staffing 
iv. Specialized teams (HVAC, fire prevention, etc.) 

5. Budget: 
a. Industry standards (e.g., as established by the Council of Great 

City Schools) 
b. Regional or Maryland averages 
c. Comparable urban school districts 
d. Comparable large school district(s) in Maryland 
e. City Schools: 

i.	 current budget, 
ii.	 budget required to achieve progress toward the metrics established 

in the  Plan 
iii.	 sources of revenue, and 
iv. facility implications of budget shortfalls 

6. Staffing parameters: 
a. Industry standards: 

i.	 Minimum industry qualifications standards 
ii.	 Minimum industry square footage per FTE standards 

b. Comparable Maryland school systems 
c. City Schools staff positions: 

i.	 Current number and qualifications of positions under each 
category of work (HVAC, painting, electrical, etc.) 

ii.	 Comparison to industry standards (number, qualifications, 
square footage per FTE) 

iii.	 Comparison to comparable Maryland school systems 
(number, qualifications, square footage per FTE) 

iv.	 Schedule for achievement of adequate staffing in each 
category of work 

v. Positions currently approved by School Board 

7. Procedures: 
a. Facility inspections and full-building audits 
b. Computerized Maintenance Management System (CMMS) 
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c. Work order protocols: 
i.	 Scheduled work orders 

ii.	 Unscheduled work orders 
d. Construction/maintenance interface: 

i.	 Procedures and protocols (from educational specification to 
project hand-over and warranty period) 

ii.	 Commissioning requirements 
e. Energy management and conservation practices 
f. Sustainable maintenance practices 

8. Training: 
a. Starting and on-going training for new and renovated schools 
b. New staff training 
c. Existing staff refresher training 

9. Departmental and divisional action plans for upcoming fiscal year 

10. Appendices: 
a. Board of School Commissioners policies on maintenance 
b. State of Maryland regulations on maintenance (COMAR) 
c. Industry literature 
d. Glossary of terms 
e. CMMS protocols 
f. Inspection protocols 
g. Standard Operating Procedures (all categories of work) 
h.	 Templates for Building Maintenance Plan (BMP) for new, renovated, 

and existing facilities 
i.	 Procedures for the amendment of the CMP and individual BMPs as 

warranted by changed circumstance. 

j. Annually: Prioritized list of maintenance and capital replacement 
projects to be accomplished in the budget year and future fiscal years. 

k. Other 

11. Specific metrics of performance for facility maintenance. 
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