


Please note that requirements in these instructions are
regularly updated for accuracy and based upon process
changes and streamlining. All users of this document are
strongly encouraged to access the most recent version
on the IAC’s website for every use of the document to
ensure that the most updated guidance is available.
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Please note that requirements in the IAC’s Administrative Procedures
Guide (APG) may be prerequisites for funding through the IAC’s various
programs, including the Capital Improvement Program. Please see the
APG for general requirements — including requirements for submission
of an Educational Facilities Master Plan, design submissions, and
updates to the IAC’s Facility Inventory Database — for more information.

https://iac.mdschoolconstruction.org/wp-content/uploads/2021/09/APG-Revised-9.14.2021.pdf
https://iac.mdschoolconstruction.org/wp-content/uploads/2021/09/APG-Revised-9.14.2021.pdf


1. Glossary
Acronym or Term Definition

Building Cost The cost of constructing a building, not including site work

CIP Capital Improvement Program

Construction cost The cost of constructing a building, altering, repairing, improving, or
demolition of an existing facility, including the cost of appropriate site work

DGS Maryland Department of General Services

EGRC Capital Grant Program for Local School Systems with Significant Enrollment
Growth or Relocatable Classrooms

Facilities Planning Guide A document serving as an introductory resource for LEAs and other
stakeholders involved in the planning and design of PreK-12 school facilities.

FF&E Furniture, fixtures, and equipment

Forward-funded project Project for which the LEA has paid all or some of the State share of a project
that has been approved for planning or partial funding by the State

Gross Area Baseline The product of the approved student enrollment and the baseline gross
square footage per student. The baseline may be adjusted by the IAC on a
case-by-case basis, based upon presented evidence of program need. The
Gross Area Baselines are not a minimum or maximum State- space design
standard. LEAs may build a school to a size larger or smaller than determined
through the Baselines. However, careful consideration should be paid to the
total cost of ownership of square footage decisions.

LEA Local Education Agency

Locally-funded project A school construction project that has not received State Local Planning (LP)
or funding approval or that has not been designed, built, or occupied prior to
the State approval of planning

Maximum State Allocation Established dollar amount approved for State funding; the Maximum State
allocation is estimated until such time that the project receives its first year of
construction funding

MDP Maryland Department of Planning

MSDE Maryland State Department of Education

Project cost The cost of constructing the school facility, including all associated costs for
design, survey, permits, furniture, fixtures, and equipment (FF&E), financing,
etc.
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2. Purpose
The Capital Improvement Program (CIP) is governed by Title 5, Subtitle 3 of the Education Article,
Annotated Code of Maryland and COMAR 14.39.02. CIP funding can be used for major new, renewal,
and replacement projects as well as for facility addition projects or capital maintenance projects
(systemic renovations). Please see the remainder of these instructions and applicable COMAR sections
at the Division of State Documents Website for more information.

These instructions serve as the guide for submitting CIP applications and executing projects that
receive CIP funding. Annually, the IAC will send out a CIP Notice which will include information pertinent
to that year’s CIP cycle, including the year’s CIP schedule, anticipated Significant Enrollment Growth and
Relocatable Classroom (EGRC) grants or other special funds, State Local Cost Shares applicable to the
fiscal year cycle, and the IAC adopted cost per square foot for school construction. Annual memos and
these instructions will be available on the IAC’s website.

3. Eligible Projects
Projects eligible under the CIP include all facilities owned by local boards that are used primarily for
educational purposes, including charter schools, facilities owned by a private entity under an alternative
financing arrangement, and projects in the Baltimore City 21st Century Schools (formerly 10-Year) Plan,
as established by 2013 Md. Laws, Ch. 647.

Eligible project classifications include:
● Addition - a project to add space to an existing school to provide additional student capacity, to

enhance educational programs, or both. Eligible project costs may include limited funding for
portions of the existing building that may be renovated in order to allow connection to the new
additions. Projects that add space may be combined with renewal or limited renovation
projects.

● Capital Maintenance (systemic renovation) - a project that includes the renovation,
replacement, or enhancement of a specific building system or systems that will result in the
extension of the useful life of the school facility for a minimum of fifteen years. Eligible project
types include but are not limited to roofs, boilers, chillers, doors and windows, electrical and
vertical conveyance systems.

● Limited Renovation - a project that upgrades an existing building or site, or a portion of a
building or site, by upgrading or replacing a minimum of five major building systems and that
may include educational or architectural enhancements. A limited renovation allows further
participation by the State within 15 years after the project is placed in service for projects or
systems that were not included in the scope of the Limited Renovation.

● New - a project to build a new school where additional capacity is needed.
● Open Space Enclosures - Open space classrooms are defined as rooms in instructional areas in

which the classrooms are not enclosed by permanent construction and allow the transmission
of sound between rooms, with or without temporary partitions. Open space enclosure projects
add permanent floor to ceiling acoustical enclosures to eliminate open space classrooms.
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● Relocatable Classrooms - a project to relocate State-owned relocatable classrooms from one
site to another, either within a school district or between school districts, based on projected
enrollments, educational programs, or the need for temporary classrooms during construction.

● Renovation (Facility Renewal) - a project that renovates all or parts of a school and results in a
facility condition index of 15% or lower, as verified by a licensed architect or design professional
or the IAC’s Statewide Facilities Assessment. A renewal project endeavors to achieve the
current educational and building performance qualities of a new school. A renewal project
precludes further participation by the State within 15 years after the project is placed in service.

● Replacement - a project to replace the majority of an existing school where an analysis,
including Total Cost of Ownership (TCO), demonstrates that replacing rather than renovating the
school is programmatically and financially favorable.

● Science - a project to renovate high school science classrooms and/or laboratories to support
contemporary instruction.

Funding may be requested for the costs of design and early planning activities for each of the listed
project classifications and for projects that do not yet have a specified scope. These activities include
site selection, feasibility studies, educational specifications, community engagement, equipment
specifications, and other planning work; and architectural and engineering services, construction
management services, geotechnical surveys, and other services necessary to complete the
architectural specifications for a school project.

4. Ineligible Projects
Projects that are NOT eligible include:

○ Administrative and central office buildings or other buildings that are not primarily used for
educational purposes;

○ Projects through other State funded programs (with some exceptions for other programs
administered by the IAC which may be combined up to the Maximum State Allocation);

○ Projects for the routine or preventive maintenance of a school facility;
○ Projects at an existing facility, or portion of a facility, that has been occupied or in use less than

15 years as of January 1 following the submission of the request, except in certain scopes in
schools approved for Limited Renovation projects; or

○ Projects with a total project cost below $100,000.
In compliance with the Built to Learn Act of 2020, the IAC has adopted regulatory changes that include
eligibility of design, consulting, and planning expenses. The proposed changes were approved and
adopted on June 8, 2021.

5. Timeline
See the appropriate fiscal year notice for important CIP cycle dates.
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6. Design Requirements
See the IAC’s APG for specific phase requirements for each of the following:

○ Educational Specifications (Ed specs) - Ed specs are required for each new, replacement,
renovation, and addition project but are not required for limited-renovation or pre-K or K addition
projects.

○ Feasibility Studies - For projects proposing abandonment of the existing building or demolition
of more than 50% of the building gross square footage, a feasibility study (including 40-year life
cycle cost analysis of alternatives) must be submitted, reviewed, and have all issues resolved, or
a waiver must have been requested and approved.

○ High Performance Requirements - In accordance with State Finance and Procurement Article
§4-809 and Education Article §5-312, new school projects and renovation/addition projects that
receive State funds are subject to the requirements of the High Performance Buildings Act.
Please see the adopted 21st Century School Facilities Act, Guidance for New Public School
Buildings to Achieve High-Performance Buildings for requirements.

○ Emergency Management Shelters - For any project involving a replacement or upgrade of the
electrical system, emergency management shelter compliance requirements must be met. LEAs
are responsible for determining whether or not a school facility will be used as an emergency
management shelter, based upon consistency with their local emergency management plan and
funding considerations.

■ If the LEA has determined that the project facility will be an emergency management
shelter, the LEA must initiate the emergency management shelter review process in the
IAC’s SharePoint site.

■ If the school is not designated as an emergency management shelter, the LEA should
submit a letter documenting that the determination is consistent with the local
emergency management plan.
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○ Sufficient Design Progress
■ It is imperative that projects allocated funding in a given fiscal year are able to use that

funding within the fiscal year for which it is allocated. Maryland faces ever-growing
school construction needs so dollars must be put to work as quickly as possible to avoid
devaluation due to construction inflation and to improve conditions for as many students
as possible. The IAC will consider design progress and draw schedules as a driving
factor in all State funding allocations.

■ For requests for first-time construction funding for major projects or limited renovation
projects, in order for the project to be recommended by IAC staff for construction
funding in December:

● Educational Specifications (Ed Specs) must, if required, have been submitted to
the IAC a minimum of 30 days prior to the submission of Schematic Design
documents;

● Completed Schematic Design documents must have been submitted on or
before September 1 of the application year; and

● Completed Design Development documents must have been submitted on or
before November 1 of the application year.

■ Additional recommendations may be made for approval of projects that demonstrate
sufficient design progress prior to the May CIP approval.

7. Cooperative Use Space
The IAC will consider for State funding participation up to 3,000 gross square feet of co-located or
shared space within a school that supports LEA or community initiatives, such as health and wellness
clinics, recreation centers, or community meeting rooms, to serve school children and the general
community.
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Cooperative Use Space Checklist

❏ Letter of commitment from the Board of Education regarding board-sponsored
community activities, or a letter of commitment from a nonprofit organization or
another government agency to the BOE agreeing to establish or continue the program
for which the additional square footage is requested.

❏ Letter must indicate the intention of the BOE and other entities, as applicable, to
establish a written agreement in the form of a Memorandum of Understanding,
contract, or similar instrument that defines mutual responsibilities and the terms of the
arrangement.

❏ On Form 102, provide a complete and accurate description of the programs that will
occupy the CUS in the “Project Description” field.

❏ For projects that involve both new and existing square footage, indicate whether the
CUS is in the new or the existing square footage (or both). Indicate the age of all
existing square footage that will be impacted.

❏ A copy of the support letter, even if it has been previously submitted.
❏ The programmatic names and size areas of the CUS should be included in each

design phase submission of the project and on Form 102.
❏ If the request for CUS is for a forward funded project that is in construction, a signed

MOU.
❏ Documentation demonstrating that the use of the space cannot be accommodated

within the existing school spaces by frequency and/or hours of use.

8. Career and Technical Education (CTE)
Projects involving CTE programs of study in comprehensive high schools or separate CTE centers must
have a letter of support from the Senior Executive Director of MSDE’s Office of College and Career
Pathways  (OCCP) before the project can be considered eligible for local planning or construction
funding approval from the IAC. Funding for early planning and design may be considered prior to
meeting this requirement. Please provide a copy of  OCCP’s approval letter and the  completed Facilities
CTE Utilization Form with your CIP request.

For information on obtaining the approval letter , please review MSDE’s Facilities Guide for Career and
Technical Education Program Support for New, Replacement, Renovated, or Expanded Facilities, dated
July 2023. To obtain the CTE Facility Guide and Utilization Form, contact Briana Caalim, , MSDE OCCP
Executive Assistant via email at Briana.Caalim1 @maryland.gov.

6
IAC CIP Instructions V. 1.1

https://iac.mdschoolconstruction.org/?page_id=1001
https://iac.mdschoolconstruction.org/?page_id=1001


9. Regional Special Education Programs
Projects involving special education regional programs must have a letter of support from the Assistant
State Superintendent of MSDE’s Division of Early Intervention/Special Education Services (DEI/SES):

● Before local planning approval may be considered if the project involves a separate special
education day school or co-located special education school; or

● Before construction approval may be considered if the project is a school with regional special
education programs that are new or have been changed in size or program delivery.

Regional special education programs that are existing with no change in size or program delivery but
have been moved from another school will need to be reviewed to determine if a DEI/SES approval
letter is required.

Please provide a copy of the approval letter with your CIP request if required. For information on
obtaining the approval letter, please review MSDE’s Guide for Obtaining Special Education Program
Support for New, Replacement, Renovated, or Expanded Facilities, 2023. To obtain a Special Education
Program Support guide, contact Paige Bradford, MSDE DEI/SES Section Chief, Specialized Instruction at
paige.bradford@maryland.gov.

10. Pedestrian Safety Plans
The Safe Walk to Schools Act (2022 Md. Laws, Ch. 553) requires that LEA applications to the IAC for
approval of projects that increase the capacity of a school by more than 100 students include a
Pedestrian Safety Plan that:

○ Is developed in collaboration with the County Department of Transportation or equivalent
agency of the local jurisdiction and the State Highway Administration;

○ Is limited to the area surrounding the school for which the County Board will not provide
transportation to students;

○ Identifies existing and potential safe routes for students to walk or bike to the school;
○ Evaluates the infrastructure, including sidewalk infrastructure, along existing and potential

pedestrian or cyclist routes to the school to determine whether increased capacity is necessary;
○ Analyzes existing and potential school zones, including the need for expanding school zones on

State and county roads; and
○ Includes documentation of public participation and input related to the pedestrian safety plan,

including minutes from a public hearing and written comments.

Pedestrian Safety Plans must be submitted with an LEA’s CIP request before approval of construction
funding will be considered. Local planning approval and early planning and design funding approval
may be granted before this requirement is met. By law, the IAC shall evaluate each submitted plan and
approve it if it complies with the requirements of the Act but will not advise regarding or determine the
contents of a pedestrian safety plan.

7
IAC CIP Instructions V. 1.1

mailto:paige.bradford@maryland.gov


11. Significant Enrollment Growth and Relocatable
Classroom (EGRC) Funding

○ LEAs are eligible for EGRC funding if their enrollment growth is significant (150% of the
statewide average growth over five years) or if they utilize a significant number of relocatable
classrooms (averaging 250 or more over five years).

○ EGRC funding is allocated per a statutory formula. LEAs eligible for EGRC funding will be
notified in each year’s Annual CIP Application Notice.

12. Planning Requests
○ Requests for local planning approval must be submitted for all projects except capital

maintenance projects, high school science projects, open space enclosures, and small
additions. Requests for planning and funding may be submitted in the same year.

○ Planning requests typically will not be evaluated or recommended for approval prior to the 100%
IAC approval in May.

○ State funding commitments to, and progress of, the LEA’s backlog of previously approved
projects will be considered when evaluating additional requests for planning approval.

13. Funding Requests
○ Funding for early planning and design only: Funds may be requested for early planning and

design prior to meeting the necessary project progress requirements that are otherwise required
for local planning or construction funding approval.

○ Forward-Funded Projects: For forward-funded projects, the factors (enrollment, square feet per
student, cost per square foot) that were in effect on the date of the bid opening should be used.
This may require pre-populated factors in the computation supplement to be customized. LEAs
should contact IAC staff with any questions about specific factors and provide all required
contract award information, including MBE participation documentation.

8
IAC CIP Instructions V. 1.1



Forward-Funded Projects

Note: Please be aware that reimbursements made with State tax-exempt bond proceeds may have certain
procedural and tax implications that the LEAs and local governments must consider and be aware of:

● The State may only use tax-exempt bond proceeds to reimburse forward funded expenses, whether
locally funded through Pay-go revenues, tax-exempt bond proceeds, taxable bond proceeds, or bond
anticipation notes (BANS), if the reimbursement occurs within 18 months of the project being placed
in service or final payment to the contractor (provided that final payment is not artificially delayed). If
a project is placed in service or final payment to the contractor is made after March 1 and the request
for reimbursement is submitted in the following autumn in the CIP submission, bond proceeds issued
in the next summer (normally July) for an approved project may be used for reimbursement.

● Local governments may be subject to federal tax consequences when State tax-exempt bond
proceeds are used to reimburse expenses that are forward funded using local tax-exempt bond
proceeds. The obligation to fully understand these federal tax consequences falls on the local fiscal
authority and the LEA.

● The State will assume that the LEA and local fiscal authority have fully investigated and understand
the possible federal tax consequences of requesting reimbursement of forward funded State
tax-exempt bond proceeds. The State will not assume any responsibility for adverse federal tax
consequences that may follow on the disbursement of State tax-exempt bond proceeds in
reimbursement for local forward funded expenses.

● The State will reimburse forward funded expenses to the extent that State funds are available.

The IAC strongly recommends that each LEA consult with bond counsel to thoroughly investigate possible
federal tax consequences to the County with respect to debt issued by the County for projects funded
through the IAC’s funding programs. The State of Maryland will not be held liable for any adverse federal
tax consequences that may follow to the County with respect to County tax-exempt bonds on the
disbursement of State tax-exempt bond proceeds in reimbursement for local forward funded expenses.

See the IAC’s APG for specific phase requirements for each of the following:
○ Funding Factors

■ Gross Area Baselines
■ Eligible Enrollment
■ Cost per Square Foot

○ Funding Methodology
■ Renovation

● Renovation projects are prorated based upon the age of the facility as shown on
the IAC worksheets.

Facility Age % of State
Construction Cost

40 Years & older 100%

31 to 39 years 85%

26 to 30 years 75%
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Facility Age % of State
Construction Cost

21 to 25 years 65%

16 to 20 years 50%

0 to 15 years 0%

14. Application Submission
○ Projects requested in the CIP shall be consistent with the priority and needs described in the

Educational Facilities Master Plan.
○ Summer Site Visits

■ Starting with the FY 2025 CIP, the IAC staff will request site visits only for renovation and
replacement projects expected to be submitted for the first time and other projects on
request. Outside of the CIP cycle, IAC staff will generally request site visits for major
capital projects when in the Feasibility Study phase.

○ Initial Submission
■ Upload all files required in the Submission Checklist below to the LEA’s upload form, a

link to which will be provided by August 25, 2023..
■ Written local governmental support for the CIP request must be included.

○ Submission Revisions
■ To be taken into consideration as part of the staff recommendations for the December

approvals, LEAs should provide revisions to their CIP requests on or about November 30.
○ LEA Appeals of Staff Recommendations

■ LEAs should provide appeals to the staff recommendations one week in advance of the
December IAC meeting.

IAC Submission Checklist
❏ For all projects, verify that the State Rated Capacity, square footage, and prior project information in

the IAC’s Facility Inventory is complete and accurate.
❏ For major construction projects, verify that the adjacent schools in the IAC’s Facility Inventory are

accurate; and use the list of adjacent schools in the IAC’s Facility Inventory to complete Form 102. If
the list of adjacent schools is not accurate:
❏ Provide justification for exclusions and/or additions to the list in Form 102 and
❏ Identify exclusions and/or additions to the list in Form 102.

❏ For major construction projects, verify that the eligible enrollment calculated in Form 102 is used to
calculate the gross area baseline (GAB) in Form 102 - Computational Supplement.

❏ Upload the PDF of CIP Front Section.
❏ Upload Excel versions of CIP Forms 102-102.7.
❏ Upload letters of local financial support.
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❏ Include a proposed floor plan of the school.
❏ For projects including CTE spaces, upload a letter of support from the MSDE   Senior Executive

Director of MSDE’s Office of College and Career Pathways.
❏ For projects including regional special education program spaces, upload a letter of support from the

MSDE Assistant State Superintendent for the Division of Early Intervention/Special Education
Services.

❏ For any project that will increase the capacity of a school by more than 100 students, upload a
Pedestrian Safety Plan in accordance with the Safe Walk to Schools Act of 2022 and Section 10 of
these instructions.

❏ Upload a draw schedule including all project expenditures shown separately for each funding source.
❏ For capital maintenance (systemic renovation) projects:

❏ Verify that the project information corresponds to information provided in the Comprehensive
Maintenance Plan submitted in October of the application year;

❏ Identify ineligible work proposed;
❏ Provide the age of building systems or the age and number of units;
❏ Identify specific areas of the building where work will not be done or will be locally funded;
❏ For roof replacement projects;

❏ Submit the three most recent annual roof inspection reports;
❏ Address how the ¼ inch per square foot slope requirement will be met; and
❏ Provide roof plans of the entire school which indicate the existing type and slope of

each section.

15. Communication Requirements
○ Write “FY 20XX CIP - <Name of LEA> - <Name of Project>” in the subject line of every email

communication to the IAC in order to assist us with expediting your applications.
○ All electronic communications should be sent to iac.pscp@maryland.gov.
○ Documents must be submitted to the LEA’s upload form.
○ Some documents are required to be submitted in PDF format. If you require technical support to

create your PDF document, please contact our office for assistance.
■ PDF documents should provide a table of contents and bookmarks.
■ Number all pages in the document. Page numbers should be consecutive.

16. Submission Format Requirements
○ Required forms should be downloaded from the IAC’s Website.

■ As forms may change periodically, LEAs should always download the latest version of
the form from the IAC’s website. Applications submitted on out-of-date forms may not
be accepted.

○ CIP submissions should be split into two documents.
■ The front section, which includes the Table of Contents, letters from the Board of

Education, summary of current request, etc., should be saved and uploaded as a PDF
and titled “FY 20XX CIP - County Code - County Name - Front Section.”
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■ The second section should include Worksheets submitted in priority order as a single
excel workbook and should be titled “FY 20XX CIP - County Code - County name - APG
CIP Forms 102-102.7.”

○ Projects should be presented in priority order. Generally, the IAC will follow the local priority
order to the extent that projects are eligible and funds are available. Requests for
prekindergarten classrooms may take priority over other requests outside of the LEA’s
requested priority order. Prioritization of prekindergarten classrooms will occur within each
LEA’s target allocations, and the IAC will prioritize prekindergarten requests for local planning
and for early planning and design or construction funding.1

○ If more than one project is submitted for the same facility, cross reference the projects by
priority number and project type (e.g. “See Priority #X - Roof Replacement”), clearly indicate why
they are submitted as separate projects rather than as a single project, and explain whether or
not there is a preference for the projects to be funded together and whether they will be awarded
under a single or multiple contracts.

○ Letters of local financial support must be uploaded to the LEA’s the LEA’s upload form by the
date on the IAC’s annual CIP Notice, which can be found on the IAC’s website. The letter should
be provided as a separate document, not as an attachment within the CIP submission.

17. Amendments to CIP Requests
○ Amendments to an LEA’s pending request for the current CIP application year must be

submitted by the date identified on the CIP schedule.
■ Submit amendments only for those projects for which information has changed.

Resubmit the entire 102 form, but do not resubmit supporting documentation unless it
has changed.

■ Provide verification that the Board of Education supports the revised priorities. The letter
of support and other documents must be uploaded separately to ensure that local board
support is properly documented and must be received by the amendment submission
date identified on the CIP schedule.

■ For demonstration of Board of Education support, a cover letter signed by the
Superintendent certifying that the local board approval has taken place is sufficient
along with the date of approval.

■ The letter of support from the local government must address all amended and
unchanged project requests.

○ Amendments to a prior year CIP
■ Amendments to a CIP already approved by the IAC may be requested at any time

(including immediately following the closure of a CIP cycle year).
■ The LEA should prepare the appropriate forms 102 and 102.4 and submit them along

with appropriate justification and back-up information.
● Forms shall be clearly marked “amendment,” dated, and must be approved in

writing by the Board of Education and the local government executive (County
Executive or County Administrator).

1 In accordance with Education Article §7-1A-07, Annotated Code of Maryland
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● Forms and supporting documents should be submitted to
iac.pscp@maryland.gov.

● After review, the LEA will be informed of IAC staff recommendations and IAC
action. Opportunities for the LEA to appeal before the IAC are the same as for the
normal CIP approval process.

18. Project Approvals
○ The IAC will approve the Capital Improvement Program in stages as shown in the CIP

Application Schedule.
■ Approval of 75% of the preliminary school construction allocation for the following fiscal

year by December 31.
■ Recommendations of 90% of the submitted public school capital budget by March 1.
■ Approval of 100% of the approved allocation after May 1.

○ Each project submitted in the CIP will be assigned a project review status. Statuses will
continue to be revised throughout the CIP process until final approvals are made after May 1.
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Project Review Status Definitions
A - Recommended for Approval: All IAC and LEA staff questions, problems, or comments have been resolved
and the project is eligible and recommended for IAC approval of the requested type (design/planning
funding, local planning, or construction funding).
B - Deferred but eligible: All IAC and LEA staff questions, problems, or comments have been resolved and
the project is eligible for planning or funding, but it has been deferred due to State fiscal constraints in the
current fiscal year or related to funding commitments for future years. The project is not approved by the
IAC.
C - Deferred and not currently eligible for a planning or funding approval due to unresolved issues:
Outstanding issues may be of a technical or other nature and may include but are not necessarily limited to:
lack of an acceptable feasibility study, capacity/enrollment, scope, or project schedule; the LEA’s ability to
carry out a large number of projects; lack of maintenance for the requested component or system; concerns
regarding estimated cost or calculation of State or local funds; lack of commitment of local funds;
submission or clarification of Minority Business Enterprise (MBE) documentation or process; review of
alternative solutions available; lack of site approval; pending waiver regarding location outside of a Priority
Funding Area; lack of supporting documentation; master plan inconsistency; and pending approvals by other
agencies. These issues may be resolved at any time prior to final approval of the CIP by the IAC.
D - Denied and not eligible for planning or funding approval: Due to the nature of the project, it is ineligible
for State participation. Reasons for ineligibility include but are not limited to: the project scope does not fit
within an approved category of State-eligible CIP projects; local fiscal support was not provided or was
withdrawn after the date established by the IAC; the project does not meet minimum State requirements for
cost or scope; the facility is too new or was too recently renovated; the project was funded through another
program or the funds are not required; MBE procedures were not followed in the procurement of the project;
the LEA proceeded to construction prior to State approval (certain capital maintenance (systemic) projects);
enrollment projections do not justify the project; the future of the facility is uncertain; or the facility has not
been adequately maintained.
U - Deferred and currently has outstanding IAC staff issues that will need to be resolved by a date
determined by the IAC Designees: Funding is shown within the "Total Projected Allocation" column for
projects with this status and is contingent upon resolution of pending issues.
R - Potential Built to Learn Act Project: Projects are expected to receive funding through another IAC funding
source.

19. CIP Publication and Project Execution
○ Final details of IAC Approvals are available in the IAC’s CIP publication, which is posted to the

website each December and June, after the 75% and 100% funding approvals, respectively.
○ For information regarding project execution, including IAC contract approval, payment and

reimbursement requests, and closeout procedures, see the IAC’s Administrative Procedures
Guide.
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20. LEA Appeals of Staff Recommendations
If the IAC staff does not recommend approval of an LEA’s specific request for planning or funding of a
project, the LEA may submit to the Executive Director a written request for a hearing to take place at
the first meeting of the IAC to take place between 30 to 45 days after receipt of the request by the
Executive Director. The request shall explain all of the LEA’s reasons for disagreeing with the IAC
staff’s recommendation. The LEA shall provide to IAC staff any supporting documentation that may be
requested.

For questions or concerns, contact the IAC at:
iac.pscp@maryland.gov

(410) 767-0617
www.mdschoolconstruction.org
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